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2) “to the satisfaction of the Engineer”; 

3) “as determined by the Engineer”; 

4) “subject to the approval of the Engineer”; 

5) “as specified by the Engineer”; 

6) “approved by the Engineer”; 

7) “ordered by the Engineer”; 

8) “established by the Engineer”; 

9) “acceptable to the Engineer”; 

Or similar phrases denoting instruction by or consent from the Engineer.  

If the relevant information is not shown on the Design Plans or covered in the Project 
Specifications, the Design-Builder shall have the Designer change the Design Plans 
and/or Project Specifications to incorporate the missing information. 

F. Delete references to “payment lines” and replace with “lines shown on the Design 
Plans.” 

G. References to “Proposal” or “proposal” shall be interpreted to mean the “Contract 
Documents”; 

H. Unless specifically stated otherwise in the Contract Documents, sampling and testing 
specified to be done by the Engineer or other Department staff, shall be performed by 
the Design-Builder’s Construction Quality Control (QC) staff; 

I.  “Submission” or “submittal” used in the design shall be subject to review and 
Department acceptance per Part 3, Section 5.8; 

J. All references to “the Engineer” or “the Engineer-in-Charge” shall mean the 
Department’s Project Manager or designated representative; 

K. All references to “Contractor” shall mean “Design-Builder”; 

L. References to: “Deputy Chief Engineer Design, Construction, Technical Services”; any 
Division in Main Office NYSDOT; “Regional Director”; “Regional Design Engineer”; 
“Materials Engineer”; “Construction Engineer”; or any other similar title and role shall 
mean the Department’s Project Manager or a designated representative; 

M. References to “Contract Award” shall mean Notice to Proceed; 

N. References to “preconstruction meeting” shall mean “pre-work conference”; 

O. There shall be no quality payment adjustments under this Contract; 

P. In each Specification delete the sections titled “Method of Measurement” and “Basis of 
Payment”; 

Q. Delete Table 619-7 – Basic Work Zone Traffic Control Non-Payment, in Section 619-5 – 
Basis of Payment and replace with the following Table 

 

BASIC WORK ZONE TRAFFIC CONTROL NON-PAYMENT 

Original Contract Amount 

 
 

Non-Payment Amount 



New York State Department of Transportation 
 
 
 

I-81 VIADUCT PROJECT – PHASE 1, CONTRACT 1                  Part 5 - Special Provisions 
PIN 3501.90, Contract D900054                 3 Addendum #4 August 11, 2022 

From More Than To and Including 

$ 0 $ 500,000 $ 200 

$ 500,000 $ 2,000,000 $ 400 

$ 2,000,000 $ 5,000,000 $ 500 

$ 5,000,000 $ 10,000,000 $ 750 

$ 10,000,000 $ 20,000,000 $ 1,000 

$ 20,000,000 $ 50,000,000 $ 3,000 

$ 50,000,000 $250,000,000 $ 5,000 

$250,000,000 $500,000,000 $10,000 

$500,000,000 - $20,000 

 

R. Add the following to Section 648 – Subsurface Explorations: 

“The Design-Builder shall be responsible to determine the nature, extent, and locations of 
subsurface explorations needed to obtain data and support subsequent analysis, design, 
and construction. The Design-Builder shall also be responsible for determining the 
adequacy of any subsurface exploration data provided by the Department to support its 
analyses, design, and construction and to supplement such data provided by the 
Department as the Design-Builder deems necessary. 

“In planning and conducting its subsurface explorations, the Design-Builder shall comply 
with the technical requirements of Section 648, unless the Department agrees otherwise.  
The Design-Builder is not required to comply with the administrative requirements specified 
in Section 648”. 

S. Delete Section 697 – Field Change Payment; 

T. Delete Section 698 – Price Adjustments; and 

U. Delete Section 699 – Mobilization. 

SP-3. CRITICAL PATH METHOD SCHEDULE 

3.1 DESCRIPTION 

The schedule submitted in accordance with DB Section 108-01 shall consist of preparing, 
maintaining and submitting a Progress Schedule using the Critical Path Method on Primavera P6 
software, or newer release, which demonstrates complete fulfillment of all work including 
engineering, construction and administration of the Contract.  All work to prepare and maintain the 
Progress Schedule shall be performed using the scheduling software application provided by the 
Department on network servers and accessed through the Internet with Department provided user 
accounts.  The Design-Builder shall regularly revise and update the Progress Schedule, and use it in 
planning, coordinating, and performing all work.  Schedule activities shall accurately depict the entire 
scope of work to be performed to complete the project including, but not limited to, all work to be 
performed by the Design-Builder, consultants, subcontractors, fabricators, suppliers, the 
Department, and others, contributing to the project. The Design-Builder shall submit Monthly 
Progress Schedule Updates and Weekly Progress Schedule Status Reports.  

3.2 DEFINITIONS 
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Activity - A discrete, identifiable task or event that usually has an expected duration, has a definable Start Date 
and/or Finish Date, and can be used to plan, schedule, and monitor a project.   

Activity, Controlling - The first incomplete activity on the critical path.  

Activity, Critical - An activity on the critical path. 

Actual Start date - At the activity level, the Actual Start date represents the point in time that meaningful work 
actually started on an activity. 

Actual Finish date - At the activity level, the Actual Finish date represents the point in time that work 
actually ended on an activity (Note: in some applications areas, the activity is considered “finished” when 
work is “substantially complete.”); at the project level, the Actual Finish date represents the point in time 
that the Design-Builder completes all work on the Project and it is accepted by the Project Manager. 

Baseline Progress Schedule - The Progress Schedule submitted by the Design-Builder that shows the 
plan to complete the Contract Work.  The Baseline Progress Schedule represents the Design-Builder’s 
plan at the time of Notice to Proceed for completing the Project.     

Completion Date, Contract - The date specified in the Contract for completion of the Project or a revised 
date resulting from properly executed time extensions.   

Completion Date Scheduled - The date forecasted by the Progress Schedule for the completion of the 
Project.     

Constraint - A schedule restriction imposed on the Start or Finish date(s) of an activity that modifies 
or overrides an activity’s relationships.   

Contemporaneous Period Analysis Method – A technique for evaluating schedule delays or time 
savings. The analysis period for the purpose of these provisions shall be monthly in each regular 
progress update to the schedule. 

Critical Path – The activities being on the longest path.  In a project network diagram, the series of 
activities which determine the earliest completion of the Project.   

Critical Path Method (CPM) – A network analysis technique used to predict project duration by analyzing 
which sequence of activities (which path) has the least amount of scheduling flexibility (the least amount 
of float). A scheduling technique utilizing activities, durations, and interrelationships/dependencies (logic), 
such that all activities are interrelated with logic ties from the beginning of the Project to the completion of 
the Project. 

Data Date – The date entered in the Project Details, in the Dates tab, which is used as the starting point 
to calculate the schedule.  For the Baseline Progress Schedule submission the Data Date shall be the 
Notice to Proceed Date; for Monthly Progress Schedule submissions, the Data Date shall be the date up 
to which the Design-Builder is reporting progress (generally the last work day for the month, and for 
Weekly Status Reports the Data Date shall be the Saturday of that week) and is as directed by the 
Department’s Project Manager.   Everything occurring earlier than the Data Date is "as-built" and 
everything on or after the Data Date is "planned." 

Deliverable – Any measurable, tangible, verifiable outcome, result, or item that must be produced to 
complete a project or part of a project. Often used more narrowly in reference to an external deliverable, 
this is a deliverable that is subject to approval by the Department. 

Design-Builder’s First Day of Construction Work – The day the Design-Builder starts field work within 
the highway Right-of-Way, which is entered as a Start milestone activity in the schedule.   

Design-Builder’s Last Day of Work – The last day of physical work in the field, and the Design-Builder 
has demobilized (no longer has any presence within the highway right-of-way). 

Design-Builder Work Day - A calendar day scheduled for active prosecution of Contract work by the 
Design-Builder or the Design-Builder’s representative.   

Draft Baseline Progress Schedule – An optional schedule submission that reflects an outline 
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of the schedule format and content proposed by the Design-Builder’s Project Scheduler to 
comply with the schedule provisions in the contract to solicit early comments by the Project 
Manager, prior to the submittal of complete Baseline Progress Schedule.  

Duration, Original - The original estimated number of work days (not including holidays or 
other non-working periods) in which the work task associated with the activity is expected to be 
performed.  (The number of calendar days may be different based on the calendar assigned to 
the activity.) For certain activities such as concrete curing, or others approved by the Project 
Manager, the calendar shall not reflect non-work days. 
  

Duration, Remaining - The estimated time, expressed in work days (not including holidays or 
other non-working periods), needed to complete an activity that has started but has not finished. 

Early Completion Schedule - A progress schedule will be considered an early completion 
schedule when the schedule submitted by the Design-Builder indicates a completion date that is 
earlier than the specified Project Completion Date, or when the Finish date of any Interim 
Milestone work activity is earlier than the date specified in the Contract.  This includes, but is not 
limited to, activities subject to Incentive/Disincentive provisions and/or specific Liquidated 
Damages provisions, and Lane Rental activities. 

Early Dates – The earliest date an activity can start or finish based upon logic and durations.  
Calculated by the software application when scheduling the Project. 

Enterprise Project Management Database (EPMD) – The Department’s database of 
construction project Progress Schedules. 

Final Baseline Progress Schedule - The plan, accepted by the Department, against which the 
Design-Builder’s progress is measured.  The Final Baseline Progress Schedule represents the 
plan, after Notice to Proceed is issued to the Design-Builder, of how procurement, design and 
construction is expected to proceed.  Once the Final Baseline Progress Schedule is accepted 
by the Department’s Project Manager it is saved and used as a basis to compare against 
Progress Schedules Updates. 

Float Suppression - Utilization of zero free float constraints which allows an activity to start as 
late as possible by using all its' available free float. This technique allows activities to appear 
more critical than if the activity's total float was based on early dates. Assigning zero free float 
prevents true sharing of total float between Department and the Design-Builder.   Utilization of 
overly generous activity durations and overly restrictive calendar non-working periods are also 
considered to cause float suppression. 

Float, Free - The amount an activity can slip without delaying the immediate successor 
activities.  Free Float is the property of an activity and not the network path. 

Float, Total - The amount of time an activity (or chain of activities) can be delayed from its early 
start without delaying the Project Completion Date.  Total Float is calculated and reported for 
each activity in a network, however, Total Float is an attribute of a network path and not 
associated with any one specific activity along that path. 

Fragnet – A subdivision of a project network diagram usually representing some portion of the 
Project. 

Global data – Data classified by Oracle Primavera software as Global, including Project Codes, 
Global Activity Codes, Global Calendars, Resource Calendars, Global Filters, Resources, 
Global Reports, User Defined Fields and Unit of Measure.   

Initial Baseline Progress Schedule - The Progress Schedule submitted by the Proposer that 
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shows the plan to complete the Contract Work.  The Initial Baseline Progress Schedule represents 
the Design-Builder’s plan at the time of Proposal Due Date for completing the Project.     

Key Plans - Key Plans are graphic representations made by the Design-Builder’s Project Scheduler 
on paper copies of the appropriate Contract plan sheets that reflect the Design-Builder’s planned 
breakdown of the Project for scheduling purposes to efficiently communicate the Design-Builder’s 
activity coding scheme to State scheduling staff. The key plans prepared by the Design-Builder shall 
clearly define the boundaries of the work for each designated Area, the operations contained in 
various Stages of work, and work in the Work Zone Traffic Control (WZTC) Phases. The 
alphanumeric codes on the key plans shall match the code values for the activity code "Area", 
“Stage”, and “WZTC Phase” in the Progress Schedule. 

Late Dates –The latest an activity can start or finish without delaying the day of completion.   

Longest Path - The sequence of activities through the Progress Schedule network that 
establishes the Scheduled Completion Date 

Look-Ahead Schedule – A three week time segment generated from the accepted Progress 
Schedule that shows the actual work progressed during the previous one week and forecasts 
the work planned for next two week period following the Data Date.  

Milestone – An activity with zero duration that typically represents a significant event, usually 
the beginning and end of the Project, milestones set forth in the Contract, construction stages, a 
major work package, or the Contract interim time-related clauses.    

Narrative Report - A descriptive report submitted with each Progress Schedule.   

Open End - The condition that exists when an activity has either no predecessor or no 
successor, or when an activity’s only predecessor relationship is a finish-to-finish relationship or 
only successor relationship is a start-to-start relationship. 

Predecessor - An activity that is defined by Schedule logic to precede another activity.  A 
predecessor may control the Start Date or Finish Date of its successor.   

Progress Schedule – A general Primavera P6 Schedule as defined by this Special Provision.   

Progress Schedule Delay - An event, action, or other factor that delays the critical path of the 
Progress Schedule and extends the time needed for completion of the construction project.  

Progress Schedule Revision – Revisions to the Progress Schedule ensure it accurately reflects 
the current means and methods of how the Project is anticipated to progress, including modifications 
made to any of the following items: (a) changes in logic connections between activities; (b) changes 
in constraints; (c) changes to activity descriptions; (d) activity additions or deletions; (e) changes in 
activity code assignments; (f) changes in activity production rates; and (g) changes in calendar 
assignments.  

Progress Schedule Update – Changes to the Progress Schedule that reflect the status of activities 
that have commenced or have been completed, including the following items: (a) Actual Start date 
and or Actual Finish date as appropriate; (b) Remaining Duration for activities commenced and not 
complete; and (c) Suspend or Resume dates for activities commenced and not complete.   

Project Scheduler – The person with the skills and expertise that is responsible for developing 
and maintaining the Progress Schedule. 

Projects Planned Start Date – The date entered in the Project Details, in the Dates tab, that 
reflects the Design-Builder’s planned start of work (based on Contract requirements, and 
reasonable expectation for a Notice to Proceed) at the Proposal Due Date. 

Recovery Schedule – A schedule depicting the plan for recovery of significant time lost on the 
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Project.  This separate CPM schedule submission shall provide the resolution and include 
appropriate changes in network logic, calendar adjustments, or resource assignments.   

Relationships - The interdependence among activities.  Relationships link an activity to its 
predecessors and successors.  Relationships are defined as: 

Finish to Start - The successor activity can start only when the current activity finishes. 

Finish to Finish – The finish of the successor activity depends on the finish of the current 
activity. 

Start to Start – The start of the successor activity depends on the start of the current activity. 

Start to Finish – The successor activity cannot finish until the current activity starts. 

Scheduling/Leveling Report – The report generated by the software application when a user 
“Schedules” the project.  It documents the settings used when scheduling the project, along with 
project statistics, errors/warnings, scheduling/leveling results, exceptions, etc. 

Successor - An activity that is defined by Schedule logic to succeed another activity.  The Start 
Date or Finish Date of a successor may be controlled by its predecessor.  

Time Impact Analysis (TIA) – A technique to demonstrate the comparison of a time impact of a 
Progress Schedule revision prior to a change in the Contract work, against the current accepted 
Progress Schedule.   Also known as a “What-If” analysis.   A Time Impact Analysis is used to 
evaluate proposed changes to future work activities in the schedule. 

Weekly Progress Schedule Status Report – Package of activity layouts The report generated 
weekly from the latest updated Progress Schedule in an electronic Adobe Acrobat PDF format that 
reflects an updated Data Date for that weekly period, and updated progress for that weekly period. 
The reports include multiple and various activity layouts as specified. Progress Schedule Update 
period.  The report shall be formatted to fit ANSI Size D or B paper., using the Weekly Status Report 
Layout  The rReports shall be submitted to the Department’s Project Manager in advance of, and 
used in, the weekly progress meetings. 

Work Breakdown Structure (WBS) - A deliverable-oriented grouping of project elements, which 
organizes and defines the total scope of the Project.  Each descending level represents an 
increasingly detailed definition of project components or work packages. 

Work Package - A deliverable at the lowest level of the work breakdown structure.  A work package 
contains activities. 
 

3.3 CONSTRUCTION DETAILS 

3.3.1 Project Scheduler 

The Design-Builder shall designate an individual, entitled the Project Scheduler, who will 
develop and maintain the Progress Schedule. The Project Scheduler shall be present at the 
Prestart Schedule Meeting, prepared to discuss, in detail, the proposed sequence of work and 
methods of operation, and how that information will be communicated through the Progress 
Schedule. The Project Scheduler shall attend all meetings, or receive meeting minutes that 
outline schedule related issues of those meetings, which may affect the CPM schedule, 
including but not limited to those between the Design-Builder and their consultants, 
subcontractors and between the Design-Builder and the Department.  The Project Scheduler 
shall be knowledgeable of the status of all aspects of the work throughout the length of the 
Contract, including but not limited to: original Contract work, additional work, new work, and 
changed conditions of work. 
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3.3.2 Scheduling Software 

The State will provide Primavera P6 software, or newer release, and computer system for use 
by the Project Manager to review the schedules submitted by the Design-Builder.  The 
Department has installed Primavera P6 software, or newer release, on internet accessible 
servers for use by the Department’s design and construction inspection staff.  Appropriate 
Department personnel, Consultants, and Design-Builders will also have access to these 
schedules on the Department’s Enterprise Project Management Database (EPMD).  The 
Department will determine the location to store the Project Schedule files on the EPMD, and will 
provide the Design-Builder the naming convention for all Progress Schedule submissions. The 
Design-Builder shall develop, update, and revise the Progress Schedules using the Department 
provided Oracle-Primavera P6 software application and the Design-Builder shall store all 
Progress Schedule files on the Department’s EPMD.   

The Design-Builder shall submit Request for Access FormsNYSDOT Primavera Access and 
NYSDOT AD Account Request Form to the Department’s Project Manager for each proposed 
Primavera user to obtain the User ID’s and Passwords for access to software and data on the 
Department’s network servers.  The form can be downloaded from the following web page: 

   https://www.nysdot.gov/main/business-center/contractors/construction-division/primavera, 
https://www.dot.ny.gov/divisions/engineering/design-buildprojectmanagement, 

or can be provided by the Project Manager.  These forms may be submitted any time following the 
Contract awardDesignation. The Department will process these requests and should generally 
provide the User ID’s and Passwords within two weeks of receipt by the Project Manager. Upon 
approval and authorization by the Project Manager and the Project Management Office, required 
User ID’s and passwords will be provided to the Design-Builder (for the Project Scheduler plus other 
persons approved by the project Manager) to obtain secure Internet access to the Primavera 
software and project schedule data.  If the Contract is not awarded to this firm, the firm’s access to 
this Project will be removed.  Department provided User Id’s and Passwords are assigned to specific 
individuals and shall not be shared with any other users. 

The Department will provide the Design-Builder with a schedule template for the Design-
Builder’s use in developing their Progress Schedule.  The Design-Builder shall further develop, 
update, and revise the Baseline Progress Schedule using Primavera P6 software that has been 
loaded on the Department’s network servers and the Design-Builder shall store all Progress 
Schedule files on the Department’s network servers.   

The Department will not “Import” or accept Progress Schedule files from any other computer system.   

Access rights within the Primavera database will be created and maintained by the Department.  
The Department will be the sole entity to modify the EPS structure, the OBS Structure, Project 
Codes, Global Activity Codes, Global Calendars, User Defined Fields, Security Profiles, Admin 
Categories, and Admin Preferences. 

  

TABLE 1 – SCHEDULE FILENAME CONVENTION 

Progress Schedules 1st Version 2nd Version 3rd Version 

Draft Baseline Progress Schedule D26####-1DB D26####-2DB D26####-3DB 

Baseline Progress Schedule  D26####-1BPS D26####-2BPS D26####-3BPS 

https://www.dot.ny.gov/divisions/engineering/design-buildprojectmanagement
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Final Baseline Progress Schedule  D26####-1FB D26####-2FB D26####-3FB 

Month #1 Progress Schedule Submission D26####-1SU1 D26####-2SU1 D26####-3SU1 

Month #2 Progress Schedule Submission  D26####-1SU2 D26####-2SU2 D26####-3SU2 

As-Built Progress Schedule  
(Last Progress Schedule) 

D26####-1AB D26####-2AB D26####-3AB 

1st Time Impact Analysis D26####-1TIA1 D26####-2TIA1 D26####-3TIA1 

1st Recovery Schedule D26####-1RS1 D26####-2RS1 D26####-3RS1 
  

Primavera software and schedule data on the Department’s EPMD will generally be available 
for the Design-Builder’s use at all times unless system maintenance (i.e. backups, upgrades, 
etc.) is being performed. System maintenance will generally be conducted over short time 
periods between the hours of 10 PM – 6AM, Monday - Friday and on weekends.  The 
Department does perform regular backup of data contained in the EPMD and will make every 
effort to restore the latest historical copy of Schedule submissions in the event of any data 
failure of the EPMD.  The Design-Builder shall export copies of Project Progress Schedules, 
Recovery Schedules, and TIA Schedules, after data modifications have been made as their 
backup of these submissions.  In the event a Design-Builder’s authorized user cannot access 
the software from 6AM to 10PM Monday through Friday, the Design-Builder shall provide written 
notification to the Project Manager.  

Project schedules are developed from the Design-Builder’s knowledge of the Project, and the 
means and methods represented in those schedules are based on the Design-Builder’s 
understanding of the Contract documents, and the Design-Builder’s past experience, which are 
unique to the Design-Builder.  Schedule activity data and logic are therefore the intellectual 
property of the Design-Builder and will not be made available to other Design-Builders.  All other 
schedule data, and all Enterprise data residing on the network servers, are the sole property of 
the Department. 

3.3.3 Prestart Schedule Meeting 

The Design-Builder shall contact the Department’s Project Manager within ten (10) business 
days of Contract Notice to Proceed to schedule a Prestart Schedule Meeting. The purpose of 
this meeting is to discuss essential matters pertaining to the satisfactory scheduling of Project 
activities, and to resolve any known questions regarding interpretation of the contract 
requirements for this work. 

The Project Scheduler shall be prepared to discuss the following: 

1. The proposed hierarchal Work Breakdown Structure (WBS) for the Progress Schedules.  

2. The proposed Project calendars.   

3. The proposed Project activity codes, and various code values for each activity code.   

4. Specifics of any contract Time-Related Clauses (Incentive/Disincentive, Liquidated 
Damages, Lane Rental, etc.); 

5. The Design-Builder’s schedule methodology to be employed, proposed work sequence 
and any proposed deviations from the contract plans with respect to Staging or Work 
Zone Traffic Control phasing. 

6. Copies of the Key Plans shall be provided at the meeting. 
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7. The factors that the Design-Builder determines to control the completion of the Project 
and any milestone activity completion dates contained therein.  

8. The Project Scheduler shall provide an outline for the content of the Narrative report for 
future Progress Schedule submissions. 

9. Schedule submission protocol for Progress Schedule submissions. 

The Design-Builder shall submit to the Department’s Project Manager for review one week prior 
to the Prestart Schedule Meeting a copy of the Key Plans, a print out of the proposed Work 
Breakdown Structure, a print out of each of the proposed Project Calendars showing the Work 
days versus non-work days and hours per day, and a list of the Code Values for each Project 
Activity Code proposed to be used in the schedules.  

The Department’s Project Manager will be available to answer questions regarding scheduling, 
including: the availability of Department supplied electronic file(s) containing sample project 
schedule information, sample progress schedule narratives, Special Notes for CPM Scheduling, 
and required standard format for CPM Progress Schedules for contract work.  The Design-
Builder shall schedule meetings as necessary with the Department’s Project Manager to discuss 
schedule development and resolve schedule issues, until the Final Baseline Progress Schedule 
is accepted by the Department’s Project Manager. 

The Design-Builder is encouraged, but not required, to submit a Draft Baseline Progress 
Schedule that demonstrates a sample of how the Project Scheduler’s proposed alphanumeric 
coding structure and the activity identification system for labeling work activities in the CPM 
progress schedule will conform to the detailed requirements of this Special Provision.  The 
review and comment by the Project Manager of the sample schedule should assist the Project 
Scheduler in assuring the first submittal of the Baseline Progress Schedule will be in general 
conformance with the requirements of this Special Provision and other contract requirements, 
and that major rework of the Baseline Progress Schedule will not be required.  This submittal 
may be made anytime following the Contract Award. Critical items for this review should include 
but are not limited to:  the proposed WBS for subsequent Progress Schedules; the proposed 
Project Calendars; project Planned Start date; major milestone activities (i.e. - Award, Notice to 
Proceed, Project Completion); and between fifty to one hundred summary activities for the 
major work deliverables of the Contract (i.e. – Design bridge 1, design bridge 2, construct bridge 
1, construct bridge 2, etc.) that have assigned Activity Ids, Activity Descriptions, Activity 
Durations, Predecessors, Successors, and Activity Relationships.  These summary activities will 
be broken down into, or supplemented with, individual work activities for the baseline 
submission.  To the extent practicable, the Draft Baseline Progress Schedule should include 
administrative and procurement activities to be accomplished during the Contract; planned 
submittal, review, and approval dates for shop drawings, working drawings, fabrication 
drawings, and Design-Builder supplied plans, procedures, and specifications. 

Any submission of a Draft Baseline Progress Schedule should be accompanied by a written 
Narrative that provides details of the Calendar assignments of work days versus non-working 
days, outlines the sequence of planned operations to complete the Project Work, and provides 
the proposed Activity Codes and Code values to be assigned to activities in future submissions 
of Project Progress Schedules. The Department’s Project Manager will review the logic 
diagram, coding structure, activity identification system, and Narrative; and provide comments 
for required changes by the Project Scheduler for implementation in the submission of the 
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Baseline Progress Schedule.  The Department’s Project Manager will provide written 
comments on major deficiencies within five (5) Work Days of receipt. 

3.3.4 Progress Schedule 

3.3.4.1 General 

In addition to the attributes of the Progress Schedule provisions as set forth in §108-01, the 
Design-Builder shall prepare, furnish, and maintain a computer-generated Progress Schedule 
using the Critical Path Method (CPM) utilizing Primavera scheduling software on the 
Department’s network servers. The CPM Progress Schedule shall be prepared based on the 
principles defined by the latest issue of the Construction Planning & Scheduling Manual 
published by the Associated General Contractors of America, except where superseded by the 
Contract documents such as the Regional CPM Special Notes (if applicable) and this Special 
Provision. 

The Design-Builder and the Department shall use the Progress Schedule to manage the Work, 
including but not limited to the activities of the Design-Builder, subconsultants, subcontractors, 
fabricators, the Department, other involved State agencies and authorities, other entities such 
as utilities and municipalities, and all other relevant parties. 

No field work shall commence, other than installation of the Engineer’s Field Office, 
mobilization, procurement and administrative activities, installation of construction signs, 
installation of erosion and pollution protection, clearing and grubbing, field measurements, and 
survey and stakeout, will be permitted to start until the Final Baseline Progress Schedule has 
been submitted toaccepted by the Department’s Project Manager., and the Department’s 
Project Manager determines there are no deficiencies consistent with those identified in 
paragraph 5.3.5.1. 

The Design-Builder will be the sole entity allowed to physically modify the following data within the 
Progress Schedule: activity IDs; activity descriptions; activity durations; relationships between 
activities; successors and predecessors, actual start and actual finish dates of activities; planned 
start and planned finish dates of activities; and activity resources (with the exception that activities 
assigned resources labeled to reflect Department personnel may be changed to reflect specific 
individuals, or job roles, within the Department).    

The Department may modify certain data associated with the Progress Schedule to ensure 
conformance to the Department’s Enterprise Project Management standard schedule format. This 
means that the Department may: create additional layouts, filters and reports; create and edit 
additional user defined custom data fields; assign Project Codes; add and assign additional project 
Activity Codes; add and assign additional Cost Account Codes; add and assign additional Resource 
Codes; enter data in Notebook tabs; modify calendar ID’s (although not the calendar itself); etc; that 
do not alter the established activities or schedule logic of the Design-Builder.  The Department’s 
Project Manager will communicate to the Design-Builder the types and scope of changes planned to 
be made to the Progress Schedules prior to the implementation of those changes.  The Design-
Builder shall not delete or modify any schedule data entered by the Department without prior 
approval by the Department’s Project Manager.  The schedule data added by the Department shall 
be incorporated into future schedule submissions of the Design-Builder. 

The Design-Builder shall develop the Progress Schedule using, to the maximum extent 
practicable, the Global Activity Codes (DOT GLOBAL) identified in the Department’s Primavera 



New York State Department of Transportation 
 
 
 

I-81 VIADUCT PROJECT – PHASE 1, CONTRACT 1                  Part 5 - Special Provisions 
PIN 3501.90, Contract D900054                 12 Final June 17, 2022 

enterprise solution.  Any schedule “Layouts”, “Filters” and “Report” formats that the Design-
Builder develops for the various Progress Schedules submissions to the Department’s Project 
Manager shall be saved and made available to all other users of the Project Schedule with a 
name that includes the contract D#.   

The Department may make copies of the Progress Schedules to perform ‘what-if’ type analysis, 
which may involve any type of modification to those copies of the schedules. 

The purpose of the Progress Schedule, and scheduling provisions in the contract, shall be to: 

● Ensure that the Design-Builder and the Department have a detailed plan and resources 
to complete the Project in accordance with contract time requirements; 

● Provide a means of monitoring the progress of the Work; 

● Aid in communication and coordination of activities among all affected parties; 

● Analyze the effect of changed conditions on any milestone dates or on the Project 
Completion Date; 

● Analyze the effect of change orders for extra work or deductions, and unanticipated 
delays, on the Project Completion Date; 

● Establish a standard methodology for time adjustment analysis based on the principles 
of the Critical Path Method of scheduling, to analyze delays and resolve construction 
disputes concerning time; 

● Determine appropriate extensions or reductions of Contract Time. 

In scheduling and executing the Work, the Design-Builder shall: 

a) Sequence the Work commensurate with the Design-Builder’s abilities, resources and the 
Contract documents.  The scheduling of activities is the responsibility of the Design-
Builder.   

b) Ensure that Progress Schedules prepared by the Project Scheduler for submission to 
the Department are in compliance with the Contract.  The intent should be that Schedule 
submissions and accompanying Narratives are timely, complete, accurate, and in 
compliance with the Contract. 

c) Communicate all Contract changes, and decisions or actions taken by the Design-
Builder and all subconsultants, subcontractors, fabricators, etc, that effect the Progress 
Schedule to the Project Scheduler in a timely manner to allow appropriate development, 
maintenance, and update of the Progress Schedule. 

d) Include all Work contained in the Contract and all Work directed in writing by the Project 
Manager.  Work activities directed by the Project Manager to be added to the Contract 
shall be included in the next Monthly Progress Schedule submission.   

e) Assure that Progress Schedule Updates reflect the actual dates that Work activities 
started and completed in the field.   

f) Break a schedule activity into multiple activities to reflect a discontinuity in the Work if a 
work activity is suspended in the field and restarted at a later date, and the break 
between when the Work was suspended to when it was resumed is significant compared 
to the original activity duration. 
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g) Ensure the Progress Schedule contains all work constraints and Milestones defined in 
the Contract.   

h) Schedule the Work using such procedures and staging or phasing as required by the 
Contract.  Work designated as part of separate stages may be performed concurrently 
with other stages where allowed by the Contract or where approved by the Department. 

Failure by the Design-Builder to include any element of work required by the Contract in the 
accepted Progress Schedule does not relieve the Design-Builder from its responsibility to 
perform such work. 

Should the Design-Builder choose to show activities in the schedule that reflects their plan of 
Work prior to the Contract Award, the Department does not incur any liability and such Work 
being performed between the Proposal Due Date and the Contract Award Date shall be 
considered at risk work. 

Errors or omissions on Schedules shall not relieve the Design-Builder from finishing all work 
within the time limit specified for completion of the Contract. 

If the Design-Builder fails to comply with the provisions of this Special Provision, the 
Department’s Project Manager may suspend payment for any Contract Work.  

3.3.4.2 Baseline Progress Schedule 

a) The Design-Builder shall ensure the Schedule accurately reflects the proposed approach 
to accomplish the work outlined in the Contract documents and conforms to all 
requirements of this Special Provision. The Baseline Progress Schedule shall show all 
the activities for the design and construction for all Work in the Contract and shall 
indicate the date at which the Work begins and is complete. The Baseline Progress 
Schedule shall also show design activities including, but not limited to, the various 
stages of design, design checks, design reviews and the submission dates of checked 
designs.  Any Interim Milestone(s) shall be shown in the Baseline Progress Schedule 
and may be used by the Department for the assessment of Liquidated Damages.    

b) The schedule shall define a complete logical plan that can realistically be accomplished, 
to execute the Work defined in the Contract. 

c) The Schedule shall comply with the work constraints and milestones defined in the 
Contract as well as all other contractual terms and conditions. The Schedule shall be 
consistent in all respects with the specific interim Time-Related Contract Provisions, and 
any order of work requirements of the Contract documents.   The Schedule shall meet all 
interim milestone dates and shall not extend beyond the Project Completion Date.  This 
submission shall reflect the Design-Builder’s plan at the time of Contract Award, and 
prior to the start of any Work.  No negative float is allowed in the Baseline Progress 
Schedule submission. 

d) Detailed Schedule Requirements - As a minimum, the Design-Builder shall address the 
following in the Baseline Progress Schedule:  

i) Defining Project details and defaults – Within the Dates tab, the “Planned Start” shall 
be either the Proposal Due Date or the Contract Award Date and the “Data Date” 
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shall be the Notice to Proceed date. Within the Settings tab, define the Critical 
Activities as the “Longest Path”.   The Project Scheduler role does not have security 
privileges to change this data in the project Details tab, so requests for changes to 
this data needs to be forwarded to the CPMSchedulingSection@dot.ny.gov; include 
in your request the contract D number and the Project ID.  

ii) Sufficient activities shall be included to assure that there is adequate planning for the 
entire Project. The appropriate number of activities will be largely dependent upon 
the nature, size, and complexity of the Project.  In addition to all site construction 
activities, network activities shall include: activities necessary to depict the 
procurement/submittal process including shop drawings and sample submittals;  the 
fabrication and delivery of key and long-lead procurement elements; testing of 
materials, plants, and equipment; settlement or surcharge periods activities; 
sampling and testing period activities; cure periods; activities related to temporary 
structures or systems; activities assigned to subcontractors, fabricators, or suppliers;  
erection and removal of falsework and shoring; major traffic stage switches; activities 
assigned to the Department and other involved State agencies and authorities, 
including final inspection; activities to perform punch list work; and activities assigned 
to other entities such as utilities, municipalities, County government/agencies, and 
other adjacent contractors.  The Schedule shall indicate intended submittal dates, 
and depict the review and approval periods as defined in the Contract Documents for 
Department review. 

mailto:CPMSchedulingSection@dot.ny.gov
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The following activities, durations, and relationships shall be incorporated into the Progress 
Schedule: 
   

Activity ID Activity  Description Duration Follows 
Logic 

Tie 

Responsible 

Party 

M00001 Proposal Due Date 0 – Start Milestone ---- -- Design Builder 

C00020 Selection of Best Value 
See contract 
documents 

M00001 FS NYSDOT 

C00035 
Notification to Proceed 
(NTP) 

1 Work Days0 – 
Finish Milestone 

C00020 FF NYSDOT 

C00036 Get Start Meetings 1 Work Day C00035 FS NYSDOT 

C00005 Pre-work Conference  1 Work Day C00035 FS NYSDOT 

C00040 
Prepare/Submit Safety & 
Health Plan 

Minimum 1 Work 
Day 

C00035 FS Design Builder 

C00045 
Review & AcceptApprove 
Safety & Health Plan 

10 Work Days C00040 FS NYSDOT 

C00055 
Set Up Engineer’s Field 
Office 

10 Work Days C00035 FS Design Builder 

M000500 
Design-Builder’s First Day of 
Construction Work 

0 - Start Milestone 
C00055, 
C00045 

FS Design Builder 

C00060 
Prepare & Submit Baseline 
Progress Schedule 

10 Work Days 
from receipt of 

NTP 
C00035 FS Design Builder 

C00065 
Review Baseline Progress 
Schedule 

10 Work Days C00060 FS NYSDOT 

C00070 
Accept Baseline Progress 
Schedule  

1 Work Days 

(see Note 1) 
C00065 FS NYSDOT 

C00075 Mobilization 
Minimum 10 Work 

Days 
M00050 SS Design Builder 

M00100 Field Work Begins 0 - Start Milestone 

M00050, 
C00055, 

C00060C00070, 
C00075, 
M00500 

FS 

SS 
Design Builder 

M00900 Substantial Completion 
0 - Finish 
Milestone 

See contract 
documents 
definition 

FF Design Builder 

C09010 Other Agency Inspection 20 Work Days M00900 FS Others 

C09020 NYSDOT Inspection 2015 Work Days M00900 FS NYSDOT 
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Activity ID Activity  Description Duration Follows 
Logic 

Tie 

Responsible 

Party 

C09030 Punchlist work 2015 Work Days 
C09010, 
C09020 

FS Design Builder 

C09040 Demobilization 
Minimum 10 Work 

Days 

C09020 

C09030 

FS 

FF 
Design Builder 

M00950 
Design-Builder’s Last Day of 
Work 

0 - Finish 
Milestone 

C09040 FSFF Design-Builder 

M00999 
Anticipated Project 
Completion 

0 - Finish 
Milestone 

M00950 FF Design-Builder 

Note - 1 – Acceptance Date shall not exceed 40 Work Days from Notice of Award. The Logic 
Ties shown shall be used as a relationship from the Predecessor to the Activity in the same row. 

iii) Work Breakdown Structure (WBS) - A multi level hierarchal WBS shall be 
incorporated. The levels (nodes) shall include, but not be limited to: 

Level 1- is the project level; and shall have the project name. 

Level 2- Shall have seven nodes, “REPORTING MILESTONES”, “PLANNING”, 
“DESIGN”, “ROW”, “PROJECT PROCUREMENT”, “CONSTRUCTION”, 
and “PROJECT MANAGEMENT” 

Level 3- shall have three nodes under “CONSTRUCTION”: “PRE-
CONSTRUCTION”; “CONSTRUCTION OPERATIONS”; and “POST 
CONSTRUCTION/CLOSEOUT”. In addition, shall have at least two nodes 
under Design: Design Unit design and review. 

For all projects under “PRE-CONSTRUCTION” a fourth level of the WBS shall consist of 
at least the following four sub nodes: “GENERAL SUBMITTALS”, “SHOP DRAWINGS”, 
“PROCUREMENT/FABRICATION/DELIVERY”, and “UTILITY COORDINATION”. 

Under the “CONSTRUCTION OPERATIONS” node, the grouping of activities may vary 
depending on the scope and nature of the project work.  The Design-Builder shall 
coordinate with the NYSDOT Project Manager to determine the best way to represent 
(group activities) the project deliverables (i.e. Bridge, Roundabout, Highway segment, 
Interchange, Intersection, etc).  The NYSDOT Project Manager may require sub nodes 
for AREA (geographic area within the project limits), STAGE, or for a bridge project 
SUBSTRUCTURE, SUPERSTRUCTURE, and DECK. 

Generally Level 4 would be by geographic area within the project limits, Level 5 would 
be by highway feature (bridge, highway segment, intersection), Level 6 the highway 
features should be broken into their components; such as, a bridge into components 
such as Substructure, Superstructure, and Deck, or a highway segment into components 
such as pavement, drainage, earthwork, lighting, traffic signals, etc.  

 
An example Work Breakdown Structure is shown below in Figure 1 
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FIGURE 1 

 
 

iv) Activity ID - Include a unique identification number for each activity.   Activity ID 
numbers shall not be changed, or reassigned. Task type Activity IDs shall be prefixed 
by a “C”. Milestone type activities shall be prefixed by an “M”. 

v) Activity Name - Clearly and uniquely define each activity name with a description of 
the work that is readily identifiable to inspection staff and the progress of each 
activity can be measured. Each Activity shall have a narrative description consisting 
at a minimum of a verb or work function (i.e. form, pour, excavate, etc), an object (i.e. 
slab, footing, wall, etc), and a location (i.e. STA, bridge or retaining wall number, 
street, etc).  The work related to each Activity shall be limited to one Area of the 
Contract, one Stage of the Contract, one WZTC Phase of the Contract, and one 
Responsible Party of the Contract. The Activity Name shall not be changed for the 
duration of the contract without approval of the NYSDOT Project Manager. 

vi) Milestone Type Activities - Include activities for all Contract milestones that define 
significant contractual events such as Contract Award, Notice to Proceed, Design-
Builder Start Work, Substantial Completion Date, Project Completion Date, and 
coordination points with outside entities such as utilities, State agencies, Authorities, 
municipalities, Time-Related Contract Provisions, etc. 

All milestone activities in the Schedule shall be assigned the standard Global 
calendar named ‘NYSDOT Milestone/Curing 365 Day / 8 hour”, this calendar should 
also be assigned to any activities for concrete curing. 

• The Contract Award milestone shall have a primary constraint of “Finish On” 
and the date of Contract signature by the State Comptroller, 

• The Project Completion milestone shall have a primary constraint of “Finish on 
or before” and the Project Completion Date. 
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• The Design-Builder Start Work” Start milestone activity, that will eventually 
reflect the actual date the Design-Builder started Work authorized under the 
contract. 

All maintenance type work activities, such as maintaining temporary concrete barrier or 
rodent control, such be shown on the schedule with Start and Finish milestone type 
activities not task dependent activities. 

vii) Activity Durations – Define the Original Duration of each activity in units of whole work 
days, except for activities of less than one day duration which should be shown in units 
of tenths of a day.  Except submittal/procurement activities, durations shall not exceed 15 
work days unless approved by the Department’s Project Manager.  Durations for 
Department submittal reviews shall meet the requirements set forth in the Contract 
documents. If requested by the Department’s Project Manager, the Design-Builder shall 
justify the reasonableness of planned activity time durations.  Task Dependent activities 
shall not have zero durations. 

viii) Production Rates – For each non-administrative work activity in the schedule the 
Design-Builder shall enter the quantity of the predominate item of the work activity into 
the field labeled “PR Quantity”, the Unit of Measure for that item in the field labeled “PR 
Unit”, the anticipated production rate of the equipment and labor (crew) resources for 
that work activity in the field labeled “Production Rate / Day”, and the associated duration 
for that work activity in the field labeled “PR Duration”.  These are all Activity level UDF 
fields, and can be found in the activity Layout named Contractor Production Rates.  If 
requested by the Department’s Project Manager, the Design-Builder shall furnish other 
information needed to justify the reasonableness of activity durations. 

ix) Activity Relationships - Clearly assign predecessors and successors relationships 
to each activity and assign appropriate logic ties between activities (Finish to Start, 
Start to Start, Finish to Finish, etc.).  Do not have any open ended activities, with the 
exception of the first activity and last activity in the schedule. An activity may only 
appear once as a predecessor or successor to another specific activity, but may be 
assigned as a predecessor or successor to many different activities.  Do not include 
inappropriate logic ties with Milestone activities (For a finish milestone activity: a 
predecessor shall only be assigned a Finish to Finish logic tie, a successor shall only 
be assigned a Finish to Start or Finish to Finish logic tie. For a start milestone: a 
predecessor shall only be assigned a Finish to Start or Start to Start logic tie, a 
successor shall only be assigned with a Start to Start logic tie).  Lag time may not 
exceed 10 days for Start to Start or Finish to Finish relationships.   The Design-
Builder shall not use negative Lag times. The Design-Builder shall not use lags with 
Finish to Start relationships. 

x) The Design-Builder shall assign the “Contract Award Date” activity as a predecessor 
to all Review and Approval type activities to be performed by Department staff. 

xi) Activity Constraint Dates – The Design-Builder shall not have any constrained 
activities, with the exception of contractual dates, unless the Department’s Project 
Manager accepts such constraints in writing.  Milestone activities shall be included 
for the Contract Award which shall have a primary constraint of “Finish On” and the 
date of Contract signature by the State Comptroller, and for the anticipated Project 
Completion Date which shall have a primary constraint of “Finish on or before” and 
the Project Completion Date indicated in the Contract documents.  Only 
contractual/owner-designated constraints are allowed unless specifically authorized 
by this Special Provision or the Department’s Project Manager. If used, only 
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Constraints of type, “Finish on or Before”, ‘Start on or After”, or when deemed 
appropriate by the Engineer “As-Late-As-Possible” are acceptable. 

xii) Activity Dates – With the exception of contract Milestone dates, “Actual Start” and 
“Actual Finish” dates and “Planned Start” and “Planned Finish” dates, activity dates 
shall be calculated by the project scheduler tool within the Primavera software.  No 
Actual Start or Actual Finish dates shall be entered in the Baseline Progress 
Schedule, with the exception of activities that were completed prior to the Contract 
Award. 

xiii) Calendars - Use clearly defined calendars that account for expected seasonal 
weather conditions (including winter shutdown periods) and environmental permit 
requirements, for the planning and scheduling of activities.  Do not incorporate an 
activity with a description of “Winter Shutdown” that requires constraints.   Provide 
the work days per week, holidays, the number of shifts per day, and the number of 
hours per shift by using the Calendar feature called “Time Periods” in the P6 
software.   Incorporate any seasonal restrictions to the work within calendars 
assigned to activities. 

• Global calendars used in the Progress Schedule shall be those established by 
the Department.  There are only two Global Calendars developed and 
maintained by the Department for use by Design-Builder’s, they are the following: 

• NYSDOT Milestone/Curing 365 Day / 8 hour 

• State Business Days, 5 Day Work Week w/State Holidays, Field 

Changes desired for these calendars shall be forwarded to 
CPMSchedulingSection@dot.state.ny.us, and if appropriate these changes will be 
performed by the Office of Construction system admin staff.  This will be 
accomplished by making a copy of the existing Global calendar; the new calendar 
will then be renamed and modified as necessary.  

• Calendars related to specific resources (i.e., a specific person or piece of 
equipment) shall be established as Resource Calendars, with the Calendar name 
clearly identifying the resource. 

• All other calendars developed by a Design-Builder shall be established as Project 
Calendars, with the calendar name including the contract D# and describing the 
function (i.e., D260000 - Asphalt Calendar, D260000 - Concrete Calendar, 
D260000 - Landscape Calendar, D260000 - Painting Calendar, D260000 – 
Design-Builder’s 5 Day/8 Hour Workweek).  All work activities of the Design-
Builder shall be assigned to Project Calendars. 

• Activities for shop drawing reviews and other approvals by Department personnel 
shall be assigned the Department’s standard Global – “State Business Days, 5 
Day Work Week w/State Holidays, Field” Calendar that reflects all holidays 
observed by the State. 

• The Baseline Progress Schedule can not include a calendar that reflects any 
workers working more than 8 hours in any one calendar day or more than 5 days 
in any one week.  (§102-7 LABOR AND EMPLOYMENT) Following the Contract 
award the Design-Builder can add additional calendars in their next Monthly 
Progress Schedule submission based on an approved overtime dispensation. 

mailto:CPMSchedulingSection@dot.state.ny.us
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xiv) Clearly define significant interaction points between the Design-Builder, the 
Department, and other entities including but not limited to: Federal, State and local 
agencies/authorities; and utilities. All activities of the Department, utility companies, 
adjacent contracts, and other entities that affect progress and influence any contract 
required dates including durations shall be shown in the Schedule.  This includes 
dates related to all Permits or Agreements.  The Schedule shall give special 
consideration to sensitive areas such as road closures and parklands and shall 
indicate any time frames when work is restricted in these sensitive areas as outlined 
in the permits issued by the regulatory agencies, and provided in the Contract 
documents. 

xv) Activity Resources – The Design-Builder is required to enter the major equipment 
resources to the appropriate activities in the Schedule, these shall include pile 
drivers, large cranes, asphalt paving equipment, and concrete finishing machines. 

It shall be the Design-Builder’s responsibility to assure the activity logic in the 
Schedule properly reflects their resource limitations.   If the Design-Builder 
anticipates multiple crews for the same Schedule activity, these resources shall be 
documented in the Schedule narrative.  As an activity can have only one responsible 
party, no activity shall involve multiple crews comprised of the Design-Builder and a 
subcontractor, or multiple subcontractors. 

xvi) Activity Codes – The Design-Builder shall include a well-defined activity coding 
structure that allows activities to be sorted and filtered. Activity Codes shall be 
developed and assigned as needed by the Project Manager to facilitate the use and 
analysis of the Schedule. 

● No Global Activity Codes shall be incorporated in any Progress Schedule 
submission to the Department’s Project Manager except those established by the 
Department.  

● The Design-Builder shall assign the appropriate activity code values to each 
activity in the Progress Schedule for the following Global Activity Codes that are 
in the Department’s enterprise database: 

1) RESPONSIBLE PARTY (DOT GLOBAL) 

2) STAGE (DOT GLOBAL) 

3) AREA (DOT GLOBAL) 

4) TYPE OF WORK (DOT GLOBAL) 

6) CHANGED (ADDED/DELETED) WORK (DOT GLOBAL) 

7) TIME Related Clauses (DOT GLOBAL) 

8) DELAY (DOT GLOBAL) 

9) DBE (DOT GLOBAL) 

● Additional Activity Codes developed for specific projects shall be established as 
Project Activity Codes. As a minimum this shall include the following: 

1) SUBCONTRACTOR 

xvii) Activity Code Values – Each Activity Code shall be broken down into various 
Activity Code Values that are then assigned to activities.  For example, the Activity 
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Code “Stage” shall include a hierarchal arrangement of Activity Code Values as 
shown below in Figure 2: 

FIGURE 2 

 
  

xviii) Activity Code Assignments - For each activity, within the activity details the 
Design-Builder shall assign Activity Code values to identify the “Responsible Party” 
(i.e. – Design-Builder, NYSDOT, Utility Co, Municipality) for the work to be performed 
(one and only one responsible party shall be assigned to each activity), the “Stage” 
of the contract for the work that will be performed, the “Area”  where the work is to be 
performed, the “WZTC Phase”, and the Type of Work (i.e. - Procurement, Paving, 
Embankment, Excavation, Electrical, Signing, etc).  For activities included in work 
governed by time-related contract provisions, the appropriate “Time Related” activity 
code shall be utilized.    For activities included in work added and/or changed within 
an Order-On-Contract, the appropriate “Added/Changed Work” code shall be 
utilized.  For all work activities performed by the Design-Builder or 
subcontractors/fabricators/suppliers, “Contactor” shall be designated as the 
Responsible Party.  If the Design-Builder wants a separate activity code to enable 
sorting the activities of subcontractors, fabricators, or suppliers a separate 
“Subcontractor” code shall be utilized. 

xix) Interim Milestone Completion Dates with Liquidated Damages and Special 
Time-Related Contract Provisions (i.e. – Incentive/Disincentive provisions, Lane 
Rental) – Each time-related contract provision in the Contract shall be represented in 
the Progress Schedule by having a start and finish milestone, with appropriate 
predecessors and successors assigned to all Schedule activities considered part of 
that time-related contract provision work including the start and finish milestone 
activities.  The Start milestone for the time-related Contract work shall have 
predecessors and/or date constraints assigned that include those defined in the 
Contract documents, and the Finish milestone for the time-related Contract work 
shall have successors and/or date constraints assigned that include those defined in 
the Contract documents.  All Schedule activities associated with each specific time-
related contract provision shall be assigned to a separate node within the project 
WBS and the WBS node description shall be labeled accordingly, in addition these 
activities shall be assigned the appropriate Time-Related Clauses (DOT GLOBAL) 
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activity code value.   A Level Of Effort activity shall be used for each time related 
contract provision (i.e - “Incentive 1 Duration” or “B Clock 1 Duration”), this activity 
shall have the Start Milestone as a predecessor with a SS relationship and the Finish 
Milestone as a successor with a FF relationship and the duration of this activity shall 
be calculated when the project is scheduled. 

xx) Baseline Narrative - Include a narrative in Microsoft Word and/or Adobe Acrobat 
format that includes the following topics and attachments:  

• Contract Identification.   Include the contract D number, project name, project 
location, and name of the Design-Builder. 

• Key milestone dates.  Include the actual Contract Award Date, original and adjusted 
Project Completion Date, Substantial Completion Date, and anticipated completion of all 
Project Work.  Also include any contract Interim Milestone dates (I/D, B-Clock, LD, etc), 
and scheduled Start and Finish dates for those Milestone activities. 

• General approach.  Describe the Design-Builder’s general approach to construct the 
Work outlined in the baseline schedule. Address the reasons for the sequencing of work 
and describe any resource limitations, potential conflicts, and other salient items that 
may affect the schedule and how they may be resolved.  

• Key Plans.  If not provided in the Contract plans, or if modified by the Design-Builder, 
provide copies of the appropriate Contract plan sheets marked up to correlate values on 
the Contract plans (for Area of Work, Stage of Work, and WZTC Phase) to the Design-
Builder’s planned breakdown of the project (ie- Activity Codes, Activity Descriptions) for 
scheduling purposes. 

• Logic Justifications.  The justification(s) for each activity with a duration exceeding 15 
working days. The justification(s) for Design-Builder imposed activity constraints 
proposed in the schedule. The reason for any lags assigned to any activities. 

• Calendars.  Include a list of calendars which have been incorporated in the Schedule, 
and for each calendar the general reason for its use in the Schedule. 

• Critical Path issues.  A brief discussion of the critical path shown in Appendix 2, 
highlighting any potential challenges that are foreseen associated with the critical path 
work.  

• Coordination issues.  Outline any anticipated coordination issues related to work 
activities by other entities that require additional information from, or action by, the 
Department’s Project Manager.  

• APPENDIX 1 – Scheduling/Leveling Report.  This appendix in Adobe Acrobat PDF 
file format, formatted to fit standard ANSI Size A (Letter) size paper (8.5 inch x 12 inch) 
(215 mm x 279 mm) paper, printed with portrait orientation, shall be included with the 
narrative as a separate file. 

A complete Scheduling/Leveling Report (SCHEDLOG.TXT file generated by the 
Department’s Oracle-Primavera scheduling software application) which includes the 
Schedule Settings, Statistics, Errors, Warnings, Scheduling/Leveling Results, 
Exceptions, Activities with unsatisfied constraints, Activities with unsatisfied 
relationships, and Activities with external dates.  The statistics shall include, # of 
Activities, # of Activities Not Started, # of Activities In Progress, # of Activities 
Completed, # of Activity Relationships, and # of Activities with Constraints.  Total 
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number of activities on the critical path, percent complete, activities without 
predecessors, activities without successors, and activities out of sequence. 

• APPENDIX 2 – Progress Schedule plot. This appendix in Adobe Acrobat PDF file 
format, formatted to fit ANSI Size B (Ledger) paper (11 inch x 17 inch) (279 mm x 431 
mm) paper, printed with Landscape orientation, shall be included with the narrative as a 
separate file. 

Appendix 2 to the narrative shall be an electronic schedule plot (Adobe Acrobat format) 
using the Global Layout named “Baseline Schedule submission”, with activities sorted by 
Start Date in ascending order, Grouping of activities by WBS, and only the “Longest 
Path” filter applied.  This plot shall provide a clear critical path from the Data Date to the 
last activity in the schedule.  Graphical representations shall be shown at a suitable 
scale to be legible and readable.   

xxi) List of Submittals – The Design-Builder shall submit with the Progress Schedule a 
list of all Submittals (i.e. – design plans, project specification, shop drawings, 
required permits, erection/demolition plans, Heath and Safety Plan, Reference Part 
3, Section 2.3, etc.) generated from the Baseline Progress Schedule for review and 
acceptance by the Department’s Project Manager.  The Design-Builder shall use a 
Filter to limit the schedule activities shown in the report to only the prepare/submit, 
and review/approve activities related to submittals.  The report shall be in Adobe 
PDF format and transmitted to the Project Manager by email. This list shall be 
revised and updated monthly with each schedule submission. 

e) Schedule Submission 

i) Within the timeframe indicated in Table 2 column 1, submit one electronic copy of the 
Baseline Progress Schedule in a Critical Path Method (CPM) format for the 
Department Project Manager’s review and acceptance. 

T

h

T

h

e 

 
  

 

 

ii) The Department’s Project Manager will review the schedule and return it, accept it 
with comments, or reject it within the timeframes indicated in Table 2 column 2, 
following the date of receipt of the Design-Builder’s submission.  

iii) If the schedule is returned with comments, the Design-Builder shall address all 
comments and revise the schedule as necessary. The Design-Builder shall complete 
the Final Baseline Progress Schedule and obtain the acceptance of the 
Department’s Project Manager within the timeframe required in Table 2 column 3. 

iv) If the schedule is accepted by the Department’s Project Manager without any 
comments, the Design-Builder shall copy the schedule and rename it for submission 
as the Final Baseline Progress Schedule. 

v) In no way does the Baseline Progress Schedule modify the Contract documents. 

TABLE 2             (IN WORK DAYS) 

Timeframe from receipt of 
Notice to Proceedof Award to 

Submission of complete 
Baseline Schedule. 

(Column 1) 

Timeframe for 
Department 

Project Manager’s 
Review 

(Column 2) 

Timeframe from Notice of Awardto 
Proceed to acceptance by the 

Department’s Project Manager not 
to exceed 

(Column 3) 

10 10 40 
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vi) The Design-Builder shall assign appropriate Activity Codes and provide custom 
Layouts, Filters, and/or report formats necessary to allow the Project Manager to 
generate a report from the each Progress Schedule submission of all submittals 
required under the Contract (i.e., shop drawings, required permits, 
erection/demolition plans, etc).  The list shall show scheduled submission date, 
review date, and acceptance date for each submittal and identify the earliest activity 
affected by each of these submittals.  This list shall be generated from each 
Progress Schedule submission until all such activities are completed.  

3.3.4.3 Final Baseline Progress Schedule 

a) If the Baseline Progress Schedule is returned to the Design-Builder with comments, the 
Design-Builder shall make a copy of the schedule and rename it as the Final Baseline 
Progress Schedule with comments addressed and revisions made as necessary.  The 
Design-Builder shall complete the Final Baseline Progress Schedule and obtain 
acceptance of the Department’s Project Manager within the timeframe required in 
column 3 of Table 2, or within one week of the Design-Builder’s receipt of the final 
comments by the Department’s Project Manager, whichever is sooner. 

b) The Department’s Project Manager will review the schedule and return it, accepted or 
with comments, within 5 Work days following the date of receipt of the Design-Builder’s 
submission.  

c) The Final Baseline Progress Schedule must be “accepted” or “accepted as noted” by 
the Department’s Project Manager prior to the Department evaluating any Design-
Builder disputes associated with time impacts.  This does not preclude the Design-
Builder from submitting a dispute while the schedule is being reviewed for acceptance. 

3.3.4.4 Monthly Progress Schedule Submissions.  

a) First Monthly Progress Schedule Submission – Within three Work Days following 
acceptance of the Final Baseline Progress Schedule or the closing date for the first 
month’s contract payment period whichever is later, the Design-Builder shall perform a 
Progress Schedule Update to reflect the status of all activities where work was 
performed in the time period between the start of work and acceptance of the Final 
Baseline Progress Schedule.  This shall include actual dates entered in the Actual Start 
and Actual Finish columns, and Remaining Duration for activities where work has 
commenced but has not been completed, in addition the Design-Builder shall 
incorporate any Progress Schedule Revisions that reflect any changes in how future 
work activities are to be completed.   

b) Subsequent Monthly Progress Schedule Submissions - On a monthly basis, the Design-
Builder shall submit a copy of the current Progress Schedule that includes all Progress 
Schedule Revisions and Progress Schedule Updates to reflect the actual and planned 
prosecution and progress of the contract work.  Progress Schedule Updates shall reflect 
the status of activities that have commenced or have been completed, including the 
following items: (a) actual dates in activity Actual Start and Actual Finish columns as 
appropriate; (b) actual Remaining Duration for activities commenced and not complete; 
and (c) actual activity Suspend or Resume dates for activities commenced and not 
complete.  Progress Schedule Revisions reflect modifications made to activities in the 
current project baseline schedule in any of the following items: (a) activity Original 
Duration; (b) changes in logic connections between activities; (c) changes in 
Constraints; (d) changes to Activity Descriptions; (e) activity additions or deletions; (f) 
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changes in Activity Code assignments; (g) changes in Calendar assignments, (h) 
Productivity Rates.  All "Out of Sequence" activities noted in the scheduling log shall be 
corrected to reflect the current construction operations. 

 When preparing a formal submission of the Progress Schedule, the Design-Builder shall 
make a copy of the current Progress Schedule and name it according to the file naming 
convention provided by the Department in Table 1. 

c) Additional Schedule Requirements - In addition to the schedule requirements detailed 
for the submission of the Baseline Progress Schedule, the following shall be provided 
by the Design-Builder: 

i) Data Date - the “Data Date” shall be the date the Project Scheduler last edits the 
schedule prior to submission to the Department’s Project Manager (generally the last 
day of the month).  The Project Scheduler shall enter the Data Date through the 
Schedule (F9) tool. 

ii) Activity Status Tab - 

a. Durations – the Original Duration shall not be changed without prior written 
justification by the Design-Builder, and written approval by the Department’s 
Project Manager.  The Design-Builder shall edit the Remaining Duration to 
reflect progress made on work activities, and shall not use Duration %.  If a 
proposed change to Original Duration is due to additional or changed work to 
the contract the Design-Builder shall instead add an activity to reflect this 
additional work, and assign the appropriate Activity Code.  The Design-
Builder shall not use zero durations for Task Dependent activities.   

b. Started and Finished dates – for each activity where work was begun during 
the month, the Design-Builder shall check the box adjacent to Started and 
enter the date the work began.  For each activity where work was completed 
during the month, the Design-Builder shall check the box adjacent to Finished 
and enter the date the work was completed.   

c. Suspended work – The first time that work has been suspended on a 
schedule activity, the Design-Builder shall enter the Suspend and Resume 
fields within the Project Details under the Status tab.  For any subsequent 
suspensions of work to that activity the Design-Builder shall break that activity 
into two or more activities to accurately reflect the suspension and 
resumption of work dates in the field, and to more accurately reflect the 
relationship to other work activities. 

iii) Calendars – To change a Project calendar for activities scheduled in the future, the 
Design-Builder shall copy the calendar and use a revised name that includes a 
reference to which Monthly Update the change was incorporated (i.e. - D260000 - 
Concrete Calendar should be revised to D260000 – 2 - Concrete Calendar to reflect 
the 2nd Monthly Update when the change was made to the calendar).  The reason 
for the change in the calendar shall be documented in the Narrative. 

iv) Notebook Tab – 

a. Delays - For any activities on the critical path that are delayed during this 
monthly reporting period, the Design-Builder shall enter the dates the activity 
was delayed and the reason for such delay in the Notebook tab of that 
activity. 
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b. Activity Changes – For any changes to activity logic, calendar assignments, 
suspended work, added or revised lag periods or constraints the Design-
Builder shall document the change and reason in a Notebook Topic for that 
activity by assigning the appropriate “Progress Submission # Revision” and 
describing the changes. 

v) Production Rates – For any activities where the work to be performed is similar in 
nature to work already performed on the same Project and that the Production Rate 
for the work to be performed is different than the actual Production Rate for work 
already performed, the Department’s Project Manager may require the Design-
Builder to adjust the Duration for the work to be performed to reflect the more 
appropriate Production Rate. 

vi) Deleted work – If work has been deleted the corresponding work activities in the 
schedule shall be deleted.  The Design-Builder shall not just zero the activity duration 
since the calendar assigned to the zero duration activity shall still affect the logic of 
future work activities. 

d) Monthly Progress Schedule Narrative - For each Monthly Progress Schedule 
submission, the Design-Builder shall submit a narrative in Microsoft Word, or Adobe 
Acrobat format that includes, but is not limited to the topics from the Baseline Narrative 
and the additional topics below:    

i) Project Progress.  Discuss the progress that was made during the current reporting 
period, and document any Total Float gained or recovered during the period.  For 
major work items describe the differences between the actual work performed and 
the work planned for the period as represented in the preceding Progress Schedule 
submission, including explanations for the deviations. 

ii) Suspended Work.  For all suspended work activities that could otherwise logically 
be progressed, identify the responsible party prohibiting the progression of the work, 
as well as the detailed reasons why. 

iii) Project Delays.  Discuss any delays experienced during the current reporting 
period. Quantify any relative change in Total Float for the project since the last 
Progress Schedule submission.  For each activity on the critical path (include Activity 
ID’s and Activity Descriptions) where work was delayed during the reporting period, 
provide the following detailed information including:  

• the extent in days (negative float) of the delay, and events that caused the delay. 

• the party(s) responsible for the delay event(s).  

• the other activities in the construction schedule affected by the events.  

• the reasonable steps needed to minimize the impact of the delay, and which 
party needs to take the action(s). 

The Design-Builder is reminded of the requirements of Notice & Recordkeeping as 
found in DB Section 104-06 as it relates to Disputed Work.  The Design-Builder shall 
include a copy of any notice provided to the Project Manager for any time-related 
delay dispute as part of their narrative. 

iv) Project Issues.  List any other problems experienced during this Progress Schedule 
submission period, the party responsible for the problems, and the Design-Builder’s 
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intentions to resolve the issue(s).List all activities for procurement of long lead time 
materials that are behind schedule and the reason(s) why. 

v) Schedule changes.   

• List of all added or deleted activities included in this Progress Schedule 
submission, and the reason(s) for and the impact(s) of such changes.  

• List all changes in activity Original Durations, the justification for such change(s), 
and the impact(s) of such changes.  

• List all changes in relationships between activities included in this Progress 
Schedule submission, and the reason(s) for and the impact(s) of such changes.  

• List any addition or deletion of activity or project constraints, and the reason(s) 
for and the impact(s) of such changes.  

• List all changes to the project calendars, and the reason(s) for and the impact(s) 
of such changes.  

vi) List all activities for procurement of long lead time materials that are behind schedule 
and the reason(s) why. 

vii) For major work items describe the differences between the actual work performed 
and the work planned for the period as represented in the preceding Progress 
Schedule submission, including explanations for the deviations.  

viii) Description of any changes to the critical path since the last Monthly Progress 
Schedule submission and the impacts of such changes.  

ix) The major work elements, as defined in the WBS, to be accomplished during the 
next monthly work period.  

x) Any potential problems that are anticipated for the next monthly work period and the 
proposed solutions to such problems. Identify potential problems or risks that either 
the Department or Design-Builder may be potentially responsible for. Explain what 
action the responsible party (i.e. - Department or Design-Builder) needs to take and 
the date by which time the action needs to be taken to avoid the problem.  

xi) Any planned acceleration of activities that the Design-Builder anticipates to 
undertake within the next monthly work period that either the Department directed, or 
that the Design-Builder believes is necessary. 

xii) The following appendix in Adobe Acrobat PDF file format, formatted to fit ANSI Size 
E paper (34 inch x 44 inch) (863 mm x 1117 mm) paper, printed with Landscape 
orientation, shall be included with the narrative as a separate file. 

● APPENDIX 1 – A listing of all work activities as of the Data Date, using the 
NYSDOT Appendix 1 activity layout, sorted by Finish date, Total Float in 
increasing order,  showing the Activity ID, Activity Name, Original Duration, 
Remaining Duration, Actual Duration, Total Float, Early Start date, Start date, 
Finish date, Late Finish date, and Calendar ID.  The grouping of activities 
shall be by WBS.  The Gantt Chart shall clearly indicate all activities in the 
schedule.  Graphical representations shall be shown at a suitable scale to be 
legible and readable.   
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xiii) The following appendix in Adobe Acrobat PDF file format, formatted to fit ANSI Size 
B (Ledger) paper (11 inch x 17 inch) (279 mm x 431 mm) paper, printed with 
Landscape orientation, shall be included with the narrative as separate files. 

● APPENDIX 2 – A listing of all work activities as of the Data Date, using the 
NYSDOT Appendix 1 activity layout, sorted by Finish date, Total Float in 
increasing order,  showing the Activity ID, Activity Name, Original Duration, 
Total Float, Start date, Finish date.  There shall be no Grouping of activities, 
and the global Filter for Longest Path shall be applied.  The Gantt Chart shall 
clearly indicate the project critical (longest) path, with logic lines.  Graphical 
representations shall be shown at a suitable scale to be legible and readable.   

xiv) The following appendix in Adobe Acrobat PDF file format, formatted to fit standard 
ANSI A (Letter) size paper (8.5 inch x 12 inch) (215 mm x 279 mm) paper, printed 
with portrait orientation, shall be included with the narrative as a separate file. 

● APPENDIX 3 – A complete Scheduling/Leveling Report  file generated by the 
Department’s Primavera scheduling software application which includes the 
Schedule Settings, Statistics, Errors, Warnings, Scheduling/Leveling Results, 
Exceptions, Activities with unsatisfied constraints, Activities with unsatisfied 
relationships, and Activities with external dates.  The statistics shall include, # 
of Activities, # of Activities Not Started, # of Activities In Progress, # of 
Activities Completed, # of Activity Relationships, and # of Activities with 
Constraints.  Total number of activities on the critical path, percent complete, 
activities without predecessors, activities without successors, and activities 
out of sequence. 

 
e) For any contract time extension requests the Design-Builder shall include: a Time 

Impact Analysis (TIA) for any changes to the schedule for future work for such issues as 
Added Work, VECP, or Changed Conditions; and a Delay Analysis that documents all 
delays from the Contract Award to the current date that is based on critical path delays 
that occurred when comparing subsequent Monthly Progress Schedule submissions 
and the supporting delay documentation in the Monthly Schedule Narratives. 

f) Monthly Progress Schedule Submission - The Design-Builder shall submit the Monthly 
Progress Schedule to the Department’s Project Manager with a regularly recurring data 
date, as specified by the Department’s Project Managerat the end of each month.  The 
schedule submission to the Department’s Project Manager shall be made within three 
(3) Work Days of the Data Date (last day of the month), whether or not the 
Department’s Project Manager has accepted the previous Monthly Progress Schedule 
submission.  Schedule submittals will only be considered complete when all documents 
and data have been provided. 

 Immediately pPrior to submitting the schedule, the Project Scheduler shall “Schedule” 
the project, when scheduling the project the Scheduling Options shown in Figure 3 shall 
be used unless approval to vary from these settings is given by the Department’s Project 
Manager.   The Project Scheduler shall use the same Scheduling Options for all 
Progress Schedule submittals for the duration of the contract, unless directed otherwise 
by the Department’s Project Manager. 
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FIGURE 3 

 
 

g) Schedule Submission Method - The Design-Builder shall submit the schedule to the 
Department’s Project Manager electronically for review and acceptance.  The filename shall 
conform to the requirements of Table 1.  The Project Scheduler can change the Project ID and 
Name through the WBS at the top node, as they do not have privileges to edit data through the 
Project Details tab.  The Design-Builder’s submission shall be documented by an E-mail to the 
Department’s Project Manager, with a copy to 
CPMSchedulingSection@dot.state.ny.usdot.ny.gov and all appropriate project participants, that 
the project schedule on the network is ready for review.  The Design-Builder’s E-mail to the 
Department’s Project Manager shall also consist of the following: 

i) The subject of the E-mail shall include the Region #, contract D number, the Project Name, 
the Progress Schedule’s ProjectID, and Design-Builder company name.  (i.e. – Region 8, 
D260000, Rehabilitation of Main Street viaduct, D260000-1UD2, ABC Contractors) 

ii) The E-mail message shall include the name of the Department’s Project Manager, the 
current anticipated Finish date of the last activity in the Project Schedule, a statement as to 
how that date compares to the current Project Completion Date, and the name of the 
Department’s Area Construction Supervisor (May be CQAE). 

iii) Electronic files of all Narrative Reports and required attachments and appendices associated 
with the schedule shall be submitted by the Design-Builder in Adobe Acrobat format. 

mailto:CPMSchedulingSection@dot.ny.gov
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3.3.4.5 Weekly Progress Schedule Status Report: 

1) The Design-Builder shall provide the Weekly Progress Schedule Status Report on a consistent 
and recurring basis of once per week. The Project Scheduler shall advance the data date to the 
current week, update the actual progress completed to date, forecast the remaining duration for 
all activities still in progress, and schedule the project. The Design-Builder shall generate and 
submit the following activity layouts to the Department’s Project Manager: 

i. Weekly Status Report using the global activity layout named Weekly Status Report; 

ii. Critical Path to Project Completion as directed by the Department’s Project Manager; 

iii. Near Critical Paths as directed by the Department’s Project Manager; 

iv. Multiple float paths and Longest Paths to project milestones and project features as directed 
by the Department’s Project Manager; 

v. Three month look-ahead as directed by the Department’s Project Manager; 

vi. Other activity layouts as directed by the Department’s Project Manager. 

2) The Weekly Progress Schedule Status Reports shall commence within 3 weeks of Notice to 
Proceed.  Weekly Progress Schedule Status Reports shall be provided the day before progress 
meetings.  In the absence of the accepted Final Baseline Progress Schedule, the Weekly 
Progress Schedule Status Reports shall be submitted at the request of the Department’s Project 
Manager. 

3) The Design-Builder shall submit the Weekly Progress Schedule Status Reports to the Project 
Manager within two (2) Work Days of the Data Date for that weekly update period.  The Gantt 
Chart shall clearly indicate the project critical (longest) path.  Graphical representations shall be 
shown at a suitable scale to be legible and readable.   

4) During any time periods within the contract that special time-related contract provisions are in 
effect, including Incentive/Disincentive Periods, the Project Manager may require more frequent 
Progress Schedule Updates and/or Progress Schedule Status Reports. 

 

3.3.4.53.3.4.6 As-Built Progress Schedule 

The Design-Builder shall submit the As-Built Progress Schedule with Actual Start and Actual Finish dates 
for all activities, within ten (10) Work Days following final acceptance of work by the Department.   

3.3.5 Progress Schedule Review and Analysis 

3.3.5.1 Immediate Rejection of Progress Schedule Submissions.  

The following deficiencies in a Design-Builder’s Progress Schedule submission shall be grounds for the 
immediate rejection by the Department’s Project Manager, without further review, analysis and/or 
comments.  

a) Failure of the Project Scheduler to “schedule” the Project, as of the Data Date. 

b) Failure to attach a copy of the complete Scheduling/Leveling Report (SCHEDLOG.TXT file 
generated by Primavera software application). 

c) Any activities without predecessors, or activities without successors, appearing in the 
Scheduling/Leveling Report with the exception of the first and last activity in the schedule. 

d) Any activity constraints appearing in the Scheduling/Leveling Report that have not been approved 
in writing by the EIC, or that are not specifically allowed by this Special Provision. 

e) Any Activities with Actual Dates > Data Date appearing in the Scheduling/Leveling Report. 

f) Any Milestone Activities with invalid relationships appearing in the Scheduling/Leveling Report. 
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g) Failure to have a clearly defined Critical Path from the Data Date to the last activity in the 
schedule, using the Longest Path method.  This would reflect logic errors in the project schedule. 

h) Failure to attach the schedule Narrative and required appendices.  

i) Failure to correct any “Out-Of-Sequence” activities that affect the critical path. 

If any of these deficiencies are found, the Design-Builder’s submission shall be considered deficient, and 
the Department’s Project Manager will notify the Design-Builder immediately by return E-mail of the 
rejection of the schedule submittal. 

3.3.5.2 Schedule Analysis Method.  

Events, actions, and progress that cause delays or gains to the Progress Schedule will be analyzed solely 
by the "Contemporaneous Period Analysis" method.  

3.3.5.3 Project Progress Meetings 

One topic of the regular weekly progress meetings held by the Project Manager and attended by the 
Design-Builder shall be a review of the Weekly Progress Schedule Status Reports generated from the 
Progress Schedule. The Design-Builder shall be represented by their design, construction and Project 
Scheduler personnel.  The Project SchedulerDesign-Builder shall review and discuss bring a copy of the 
printed plot of the current Weekly Progress Schedule Status Reports at  to the progress meetings.  

a) The review of the Status Reports serves as the forum to discuss project progress and delays, 
suggested remedies, necessary Progress Schedule revisions, coordination requirements, change 
orders, potential Design-Builder time extension requests, and other relevant issues.   If contract 
work is falling behind the Progress Schedule, the responsible party (i.e.- Design-Builder or 
Department) shall be ready to discuss what measures it will take in the next thirty (30) days to put 
the work back on schedule so as to meet the Project Completion Date specified in the Contract.   

b) Items of discussion will include, but are not limited to,: project progress; schedule progress; near 
term and long-term schedule issues, including RFIs, Shop Drawing submittals, permit work, utility 
relocations, mitigation work; project issues and risks; proposed solutions; and any relevant 
technical issues that are schedule related. 

c) At the meeting the Project Scheduler shall compile an action item list that describes who is 
responsible for existing or pending issues and the date by which the issue needs to be resolved 
to avoid delays.   The Design-Builder shall forward a copy of the action item list to the Project 
Manager within 2 business days following the meeting. 

3.3.5.4 Department Review and Acceptance of Progress Schedules 

The Department’s Project Manager will review the Monthly Progress Schedule submissions and will 
prepare a written response (Progress Schedule Review Report) to the Design-Builder’s submission within 
five (5) Work Days following receipt of the Design-Builder’s complete schedule submission.  The 
Department’s Project Manager will either “accept” the schedule, “accept as noted”, or “reject” the 
schedule for re-submittal by the Design-Builder.  

If the Progress Schedule submission is not in compliance with contract requirements, the 
Department’s Project Manager may reject the submittal and shall forward any comments and 
requests for schedule revisions to the Design-Builder.  The Design-Builder shall address all 
comments in writing and/or make the requested revisions, and resubmit the revised schedule within 
three (3) Work days of the Department Project Manager’s reply.  If the Department’s Project 
Manager determines the revised submission still does not meet the contract requirements, any 
further revisions required thereafter shall also be submitted for acceptance within (3) Work days of 
the request for revisions by the Department’s Project Manager. 
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For schedules that are “accepted as noted” the Department’s Project Manager shall forward any 
comments, or requests for revisions, to the Design-Builder.  The Design-Builder shall address all 
comments in writing and/or make the requested revisions as part of the next scheduled Progress 
Schedule submission. 

The Design-Builder shall make adjustments to the Progress Schedule in accordance with the comments 
from the Department’s Project Manager and resubmit copies for review consistent with the requirements 
of this section. 

The Department’s Project Manager, by accepting the Progress Schedule, does not agree that the 
Progress Schedule is reasonable or that by following the Progress Schedule the Design-Builder can 
complete the Work in a timely manner.  If, after a Progress Schedule has been accepted by the 
Department’s Project Manager, either the Design-Builder or the Department’s Project Manager 
discover that any aspect of the Schedule is in error, or something significant has been omitted, the 
Design-Builder shall correct the Progress Schedule in the next Progress Schedule submission and 
describe this revision in the Narrative report. 

Acceptance of Progress Schedules by the Department’s Project Manager shall not be construed to 
imply approval of any particular construction methods or sequence of construction or to relieve the 
Design-Builder from its responsibility to provide sufficient materials, equipment and labor to 
guarantee the completion of the Contract in accordance with the Contract requirement.  

Acceptance of the Progress Schedule by the Project Manager does not attest to the validity of 
assumptions, activities, relationships, sequences, resource allocations, or any other aspect of the 
progress schedule. Within the contractual constraints, the Design-Builder is solely responsible for 
the planning and execution of the work.  

Acceptance of the Progress Schedule by the Department’s Project Manager shall not be construed 
to modify or amend the Contract Agreement or the date of Project Completion therein.  Completion 
dates can only be modified or amended by standard contractual means, through an official HC-250b 
Request For Extension of Completion Date. 

If any resources are included in the Progress Schedule, it is not intended that the Department’s Project 
Manager, by accepting the schedule should use the Design-Builder’s resource data for anything other 
than determining the reasonableness of achieving the Design-Builder’s production rates. 

Once the Progress Schedule has been accepted, the Design-Builder shall not deviate from it 
without first notifying the Department’s Project Manager in writing.   

Upon receipt from the Design-Builder of the corrected schedule, a new review period by the 
Department’s Project Manager of five (5) Work days will begin. 

3.3.6 Changes to Progress Schedule due to Added/Deleted/Changed Work: 

3.3.6.1 Changes to the Contract 

The Design-Builder shall comply with the Notice and Recordkeeping provisions of §104-06, Notices 
and Recordkeeping, and notify the Department’s Project Manager in writing if there is any effect of 
such change to the schedule. In the event there is a notice of a change to the Contract is received, 
the appropriate changes to the progress schedule shall be made, as necessary, to incorporate the 
anticipated added/deleted/changed work. and the Design-Builder shall notify the Department’s 
Project Manager in writing within 10 (ten) calendar days if there is any effect of such change to the 
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schedule.  The reasons for these revisions must be succinct, comprehensive, and factual to 
merit consideration. Change to the contract includes, but is not limited to, Extra Work, Agreed 
Prices, Change Orders, Suspensions of Work Directed by the Department’s Project Manager, 
Changed Condition, and Value Engineering Change Proposals. Added, deleted and/or extra 
work associated with Change Orders shall be reflected in the next Monthly Progress Schedule 
Submission in anticipation of and prior to the date in which the work physically takes place 
without regard to the dates when the actual Change Order was approved. The effect of the 
change to the Contract on the projects Critical Path shall be stated.  Extra work or additional 
work that does not affect the controlling operation on the critical path will not be considered as 
the basis for a time extension.   All schedule activities effected by added, deleted or changed 
work that is included in a signed Change Order, Field Change Order, or Authorization of Extra 
Work (with the exception of minor quantity changes that do not impact contract milestones), or 
work activities performed by the Design-Builder at risk in anticipation of such Department 
approval,  shall be assigned the appropriate Activity Code (Added/Changed Work) and Code 
Value (sequentially numbered) to denote which “Changed Contract Work” order number 
correlates to those activities of work.  

3.3.6.2 Time Impact Analysis 

For each request of an adjustment of Contract time due to an anticipated change to future work 
in the Progress Schedule, when the Design-Builder or Department’s Project Manager consider 
that an anticipated or approved change to the Contract may impact the critical path and 
Contract progress by more than a calendar month, the Design-Builder shall submit a Time 
Impact Analysis (TIA).   The TIA shall be submitted as part of any Order on Contract (Change 
Order) and/or VECP if the critical path changes by more than a calendar month. 

 The TIA shall be based on a revised Progress Schedule and shall be submitted as an 
electronic file (using Microsoft Word for the narrative) containing: 

a) The TIA shall illustrate the impacts of each change or delay on the current scheduled 
completion date or internal milestone, as appropriate. 

b) The analysis shall use the accepted Monthly Progress Schedule that has a data date 
closest to and prior to the event as the “Current Baseline”, this shall then be 
compared against the “What-if Project Plan Baseline” for the purpose of the TIA. 

c) If the Department’s Project Manager determines that the accepted schedule used 
does not appropriately represent the conditions prior to the event, the accepted 
schedule shall be updated to the day before the event being analyzed. 

d) The TIA shall include an impacted schedule (“What-if Project Plan Baseline”) 
developed from incorporating the actual or anticipated event into the accepted 
schedule by adding or deleting activities, or by changing durations or logic of existing 
activities. 

e) If the impact schedule shows that incorporating the event negatively modifies the 
critical path and scheduled completion date of the accepted schedule, and the 
Project Manager accepts the impacted schedule, the difference between scheduled 
completion dates of the two schedules shall be equal to the proposed adjustment of 
contract time.   

f) The Department’s Project Manager may construct and utilize an appropriate project 
schedule or use another recognized method to determine adjustments in contract 
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time until the Design-Builder provides the TIA. 

g) The Design-Builder shall submit a TIA within fifteen (15) Work Days of receiving a 
written request for a TIA from the Department’s Project Manager. 

h) The Design-Builder shall allow the Project Manager ten (10) Work Days after receipt 
to accept or reject the submitted TIA.  All accepted TIA schedule changes shall be 
included in the next Monthly Progress Schedule submission. 

i) If a TIA submitted by the Design-Builder is rejected by the Department’s Project 
Manager, the Design-Builder shall meet with the Project Manager to discuss and 
resolve issues related to the TIA.  If agreement is not reached, the Design-Builder 
will shall give notice in conformance with §104-06, Notices and Recordkeeping, and 
submit in accordance within the provisions in §105-14, Required Content of Dispute 
Submission. 

j) The Design-Builder shall only show actual as-built work, not unapproved changes 
related to the TIA, in subsequent Monthly Progress Schedule submissions.  If 
agreement is reached at a later date, approved TIA schedule changes shall be 
included in the next Monthly Progress Schedule submission. 

k) Request for a contract time extension will not be processed until the receipt and 
approval of a Time Impact Analysis. 

3.3.7 Failure to Submit Progress Schedules and/or Recovery Schedules 

If the Design-Builder fails to comply with the provisions of this Special Provision or continues to 
submit deficient schedules, the Department’s Project Manager may suspend payment for any 
and all Contract Work.  

1) If the Design-Builder’s Progress Schedule submission is rejected due to any deficiency 
noted in paragraph 5.3.5.1(a) through (i), it shall be considered an incomplete 
submission and therefore substantially deficient.  

2) If the Design-Builder’s revised Progress Schedule submission does not address the written 
comments provided by the Department’s Project Manager, and does not include a written 
explanation with a reasonable rationale for not addressing those comments, the submission 
shall be considered deficient.  

3.3.8 Recovery Schedule 

1) If the latest completion time for any work on the current Progress Schedule results in an 
activity being delayed ten percent or more of the time beyond the required Contract duration 
or any specified Milestone duration, as adjusted if appropriate, the Project Manager may 
require the Design-Builder to submit a Recovery Schedule and written description of the plan 
to recover all lost time and maintain the required Completion Date or specified Interim 
Milestone Date(s). 

2) With the Recovery Schedule the Design-Builder shall include revised calendars, activity 
Production Rates, and/or revised activity logic along with a narrative that identifies how time 
will be recovered.   

The submission may be supplemented with a request for a Contract Time Extension.  
The Design-Builder shall provide a reasonable plan for accomplishing the work of the 
contract within the current completion date, or to the requested contract extension date. 
The Department’s Project Manager will use the Recovery Schedule to evaluate time 
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extensions, with or without charges. 

3.3.9 Float 

During the course of contract execution, Total Float generated due to the efficiencies of either 
party (State or Design-Builder) will be considered project Float that is not for the sole use of the 
party generating the float; rather it is a shared commodity to be reasonably used by either party. 
Any party assigned activity responsibility within the schedule has the full use of the project Float 
until it is depleted. 

3.3.10 Progress Schedule Updates and Weekly Status Reports: 

1) The Design-Builder shall perform a Progress Schedule Update on a minimum of a 
weekly basis, and every fourth schedule update period shall be consistent with a 
monthly contract payment period. Weekly updates showing work completed shall 
commence within 3 weeks of Notice to Proceed.  Weekly updates shall be provided the 
day before progress meetings.  Weekly updates will be required even if the Base Line is 
not accepted. 

2) The Design-Builder shall generate a Weekly Status Report after performing the Progress 
Schedule Update and Scheduling the project with a Data Date of the day the schedule 
was updated, and submit it to the Project Manager within one (1) Work Day of the Data 
Date for that update period.  The Weekly Status Report shall be generated using the 
activity layout named Weekly Status Report.   The Gantt Chart shall clearly indicate the 
project critical (longest) path.  Graphical representations shall be shown at a suitable 
scale to be legible and readable.   

3) During any time periods within the contract that special time-related contract provisions 
are in effect, including Incentive/Disincentive Periods, the Project Manager may require 
more frequent Progress Schedule Updates and/or Progress Schedule Status Reports. 

3.4 PROGRESS CHECK POINTS AND PAYMENT 

Specified schedule submittals and schedule updates shall be considered Progress 
Check Points. 

The cost of preparing and updating the CPM schedule and meeting all other requirements of 
this Special Provision shall be included the Project costs. 
 
SP-4. MATERIALS APPROVAL PROCEDURES FOR DESIGN-BUILD PROJECTS 

All Materials used in the Design-Build work shall meet the quality requirements described in the 
Contract Documents.  The use of Standard Specifications and Approved List (AL) materials are 
expected for commonly available products for incorporation into the Work.  Additionally, existing 
NYSDOT Special Specifications that include material requirements may also be used in the 
Work.  

If the Design-Builder deviates from Contract Documents, Standard Specifications, or existing 
Special Specifications, the Design-Builder shall develop Design Plans, Project Specifications 
and Work Plans that define materials and procedures to complete the Work.  The Design-
Builder shall progress acceptance of materials and sources, proving durability through tests and 
evaluations as appropriate, prior to use in the Work.  The Design-Builder shall document the 
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sources of supply (NOTE: Must be in compliance with all “Buy America” regulations) and kinds 
of materials that will be used in the work as soon as they are known. 

As part of the Design requirements of Part 3, Section 5, the Department will review and accept 
materials proposed for use as follows: 

Products that are not presently on the AL but claim to meet specification requirements shall be 
evaluated by the Department prior to use.   The Department will perform the necessary testing 
according to the existing material requirements for the products as defined in Section 700 of the 
NYSDOT Standard Specifications or any Special Specification requirements.  A request for 
inclusion on the AL shall be made by the manufacturer / supplier.  The required submittal 
information for AL consideration can be found at: 

https://www.dot.ny.gov/divisions/engineering/technical-services/materials-bureau/approved-list-
submission  

When products are proposed for which NYSDOT does not have Standard or Special 
Specifications, or where proven materials may be used in non-traditional applications, materials 
evaluations will be progressed based on review of technical details, performance histories, 
and/or physical testing.  The Design-Builder will provide this information to prove the expected 
performance and durability of these unique materials before they can be used in the Work.  
Submissions shall include: 

General Information 

• Product Name 

• General Description 

• Purpose/Justification 

• Manufacturer 

• Supplier 

Technical Details (Specifications) 

• Materials (Include composition and MSDS sheets) 

• Construction Details 

• Testing, Inspection and Acceptance (identify standards like AASHTO, AREMA or ASTM) 

• Maintenance requirements and frequencies that may apply for the intended application 

Performance History 

• Test Results (including test methods for durability, strength, appearance, etc) 

• Previous Uses (describing who, where, when, documented performance) 

https://www.dot.ny.gov/divisions/engineering/technical-services/materials-bureau/approved-list-submission
https://www.dot.ny.gov/divisions/engineering/technical-services/materials-bureau/approved-list-submission
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The evaluation of materials will depend on the uniqueness of the proposed materials, critical 
nature of the application, and detailed information provided.  Evaluations will consist of the 
following: 

• Materials deemed less critical will likely be accepted based on literature review only.  
Use of these materials can begin at any time.   

• Materials deemed more critical will require both literature review and physical testing by 
the Department.  Physical testing will commence only after literature review determines 
the material has a likely chance of meeting all performance criteria defined in the 
Design-Builder’s Special Specifications.  Conditional acceptance will be made upon 
completion of the literature review that will allow use of these materials prior to 
completion of physical testing.  However, failure of materials during physical testing will 
result in a NCR for any materials incorporated into the Work. Rectification of the 
generated NCR shall be at the sole judgement of the Department.  

The Design-Builder shall consider the uniqueness of the proposed materials, critical nature of 
the application, and detail of information provided for an evaluation.  Additionally, The Design-
Builder shall consider the duration of the evaluation required to reasonably progress all 
sampling, transportation, preparation, testing, and evaluation of results as defined in the 
material requirements for an item and may NOT use any part of the evaluation process as a 
basis for claim and/or delay.   The Department will, when possible, perform AASHTO, AREMA 
and/or ASTM tests of the materials for acceptance purposes.  When the Department does not 
have the capabilities to evaluate materials, testing labs may be hired for testing as needed at 
the Design-Builder’s expense.   

Use of any materials prior to acceptance by the Department shall be at the Design-Builder’s 
risk.  After acceptance, materials shall conform to specification requirements and subject to all 
QC/QA actions and Department verification. 

Once in Construction, the Design-Builder is responsible for QC of all materials while the 
Department is responsible to verify the quality of all materials through the timely submission of 
Certified Test Reports.  The Department will progress sampling and testing for verification of 
materials according to the established Quality Control Plan developed for the project.  

SP-5. SPECIAL PROVISIONS FOR TESTING BRIDGE BEARINGS 

Throughout this Special Provision, references to the Standard Specification shall mean the 
edition of the NYSDOT Standard Specifications, Construction and Materials, English Units, 
Office of Engineering, in effect on the Proposal Due Date. 

Inspection, sampling, and testing shall be in accordance with the procedures noted for each 
bearing type below with the Design-Builder assuming the role of the Department. Inspection 
shall be done at the place of manufacture after all bearings in a lot are completely fabricated. 
Sampling shall be done randomly from all bearings in each lot. Inspection, sampling, and testing 
shall be completed by inspectors independent of the manufacturer. In addition, the Department 
will inspect and sample for verification purposes after the Design-Builder completes their 
inspection and sampling. Bearings may be shipped to the project site after inspection and 
sampling is completed by the Design-Builder and the Department. 
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5.1 DISC-DESIGN STRUCTURAL BRIDGE BEARINGS 

The Design-Builder shall perform the inspection, sampling and testing of disc-design structural 
bridge bearings, on a lot by lot basis, in accordance with the procedures outlined in Materials 
Procedure 84-2 (Quality Assurance Inspection for 716.06.01, Disc-Design Structural Bridge 
Bearings 716.07.01 Pot-Design Structural Bridge Bearings) [to be referred to as MP84-2].  The 
requirements for these bearings are listed in the Standard Specifications. 

5.1.1 Polyether Urethane Structural Element 

The physical properties of the polyether urethane shall conform to the requirements ASTM 
D2240, ASTM D412 and ASTM D395 as listed in Section 700 of the Standard Specifications.  

5.1.2 Steel Plates 

Conform to the requirements of the steel designated on the Contract Plans and applicable 
provisions of the NYS Steel Construction Manual (refer to Section 700 of the Standard 
Specifications).  

5.1.3 Stainless Steel 

Stainless steel shall conform to the requirements of ASTM A167 or ASTM A240, Type 304.  
Refer to Section 700 of the Standard Specifications.   

5.1.4 Polytetrafluoroethylene (PTFE) Sheet and Strip 

Finished PTFE sheet and strip shall conform to the physical requirements of ASTM D638M and 
ASTM D792 as listed in Section 700 of the Standard Specifications.  

5.1.5 Welding Procedure 

All welding shall conform to, and all welders shall be qualified in accordance with the 
requirements of the NYS Steel Construction Manual.    

5.1.6 Compression Strain 

Requirements and test conditions are outlined in Section 700 of the Standard Specifications.  

5.1.7 Sliding Coefficient of Friction 

For all guided and non-guided expansion type disc-design bearings, the bearing manufacturer 
will test one production bearing per lot (see Section 700 of the Standard Specifications).   

5.1.8 Rotation Test 

The bearing manufacturer will test one production bearing per lot.  Evaluation criteria are listed 
in Section 700 of the Standard Specifications.   

5.2 POT-DESIGN STRUCTURAL BRIDGE BEARINGS 

The Design-Builder shall perform the inspection, sampling and testing of pot-design structural 
bridge bearings, on a lot by lot basis, in accordance with the procedures outlined in Materials 
Procedure 84-2 (Quality Assurance Inspection Procedure for 716.06.01 Disc-Design Structural 
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Bridge Bearings 716.07.01 Pot-Design Structural Bridge Bearings) [to be referred to as MP84-
2].  The requirements for these bearings are listed in the Standard Specifications. 

5.2.1 Elastomeric Rotational Element 

The tensile properties of the neoprene and natural rubber elements shall conform to ASTM 
D412, ASTM D573 and ASTM D2240.  These neoprene and natural rubber elements shall also 
conform to ASTM and AASHTO requirements as listed in Section 700 of the Standard 
Specifications [ASTM D2000, Line Call Out M2BC517A14B34, ASTM D2000, Line Call Out 
M4AA517A13B33, AASHTO Standard Specifications for Bridge Section 2.25.2, Materials 50 
Durometer Hardness].  

5.2.2 Steel 

All steel will conform to the requirements of the steel designated on the Contract Plans and 
applicable provisions of the NYS Steel Construction Manual (refer to section 700 of the 
Standard Specifications).   

5.2.3 Stainless Steel 

Stainless steel shall conform to the requirements of ASTM A167 or ASTM A240, Type 304.  
Refer to Section 700 of the Standard Specifications.   

5.2.4 Polytetrafluoroethylene (PTFE) Sheet and Strip 

Finished PTFE sheet and strip shall conform to the physical requirements of ASTM D638M and 
D792 as listed in Section 700 of the Standard Specifications).  

5.2.5 Welding Procedure 

All welding shall conform to, and all welders shall be qualified in accordance with the 
requirements of the NYS Construction Manual.    

5.2.6 Sliding Coefficient of Friction 

For all guided and non-guided expansion type pot-design bearings, the bearing manufacturer 
will test one production bearing per lot (see Section 700 of the Standard Specifications).   

5.2.7 Rotation Test 

The bearing manufacturer will test one production bearing per lot.  Evaluation criteria are listed 
in the Standard Specifications.   

5.3 STEEL LAMINATED ELASTOMERIC BRIDGE BEARINGS AND ELASTOMERIC 
BRIDGE BEARINGS WITH EXTERNAL LOAD PLATES 

The Design-Builder shall perform the inspection, sampling and testing of elastomeric bridge 
bearings, on a lot by lot basis, in accordance with the procedures outlined in Materials Method 
No.: NY 23 M (to be referred to as MM23).  The requirements for these bearings are listed in the 
Standard Specifications.  
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5.3.1 Elastomeric Material 

The physical properties of the cured elastomeric compound shall meet the requirements of 
ASTM D412 (see Section 700 of the Standard Specifications).   

Manufacturer must certify that the elastomeric compound passes Grade 3 Low-Temperature 
Brittleness as determined by ASTM D746 – Brittleness Temperature of Plastics and Elastomers 
by Impact, Procedure B. 

5.3.2 Internal Steel Plates (shims) 

Conform to the requirements of ASTM A36M, ASTM 1008/A 1008/M or ASTM 1011/A 1011/M 
(Grade 33, 36 and 40). 

5.3.3 External Load Bearing Plates and Steel Backing Plates 

External load plates shall conform to the requirements of ASTM A36M and to the requirements 
of the Steel Construction Manual (SCM).   

5.3.4 Welding Procedure 

The bearing manufacturer shall submit a Welding Procedure to the Deputy Chief Engineer 
Structures (DCES) for each welding process to be used in the manufacture of the bearings.  No 
welding shall be performed until the manufacturer receives an approved Welding Procedure.     

5.3.5 Bearing Tolerances 

The finished elastomeric bearings shall conform to the design dimensions, with the tolerances 
listed in Section 700 of the Standard Specifications. 

5.3.6 Compression / Deflection 

Test conditions are outlined in the Standard Specifications.    

5.3.7 Adhesion 

Visual inspection as outlined in the Standard Specifications.  

SP-6. PAYMENT REDUCTIONS, LIQUIDATED DAMAGES AND EARLY COMPLETION 
BONUS 

Time is an essential element of the Contract, and it is important that the Work be pursued 
vigorously to completion.  The public is subject to detriment and inconvenience when full use of 
infrastructure cannot be maintained during the construction of the Project.  Therefore, payment 
reductions and/or liquidated damages will be assessed against the Design-Builder under the 
circumstances specified below. Conversely, an early completion bonus will be paid to the 
Design-Builder for completing the Project before the Project Completion Date in accordance 
with the circumstances specified below.   

6.1 PAYMENT REDUCTIONS AND LIQUIDATED DAMAGES 
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6.1.1 Project Completion 

The Design-Builder shall pay liquidated damages, as described in DB § 108-03 – Liquidated 
Damages, and as shown on Form SCD, Table SCD-1, for failure to achieve Project Completion 
by the Project Completion Date.  The Project Completion Date will be established based on the 
proposed duration provided in Table SCD-1 on Form SCD and described in Part 2 - DB 103-06 
Sample Form of Contract Agreement, Article 4.2 Project Completion Date.  

6.1.2 Interim Completion 

The Interim Completion Milestone Date will be the date determined by adding the number of 
calendar days proposed by the Design-Builder on Form SCD (the Duration), to the date of the 
Notice to Proceed as issued by the Department.  The Interim Completion Milestone Date may 
not be changed without written approval by the Department’s Project Manager. 

The Design-Builder shall be subject to liquidated damages for failure to meet the Interim 
Completion Milestone Date in accordance with Form SCD for each calendar day in excess of 
the total number of calendar days provided in the Ttables SCD-2a on Form SCD. 

6.1.3 Impacts to Traffic 

The Design-Builder shall be subject to payment reductions and liquidated damages for each 
calendar day that traffic is impacted, at each site, in excess of the number of Traffic Impact 
Days indicated in Table SCD-2b3 on Form SCD, and/or for each day that traffic is impacted in 
excess of the Traffic Impact Duration provided in Table SCD-3 on Form SCD.  If both the 
number of Traffic Impact Days and the Traffic Impact Duration are exceeded at any given site, 
Liquidated Damages will be assessed twice each day both are exceeded. 

6.2 EARLY COMPLETION BONUS 

Section not used.An Early Completion Bonus will be paid to the Design-Builder in the amount of 
$X,X00.00 per day (XX days maximum) for the number of days that all traffic is permanently 
transferred to its final configuration on ROADWAY(S), without any further lane restrictions on 
this/these structure(s), earlier than the Interim Completion Milestone Date.  The Interim 
Completion Milestone Date will be established based on the proposed duration provided by the 
successful Proposer in Table SCD-2 on Form SCD and described in DB 103-06, Article 4.1 – 
Interim Completion Milestone Date.  

In addition, an Early Completion Bonus will be paid to the Design-Builder in the amount of 
$X,X00.00 per day (XX days maximum) for the number of days Project Completion is achieved 
earlier than the Project Completion Date.  The Project Completion Date will be established 
based on the proposed duration provided by the successful Proposer in Table SCD-1 on Form 
SCD and described in DB 103-06, Article 4.2 – Project Completion Date. 

SP-7. CONSTRUCTION INSPECTION REQUIREMENTS 

 

These guidelines shall be used to develop the Design-Builder’s Quality Control (QC) 
Plan.  The intent of notes #1 and #2 below are to establish a minimum requirement for 
assigning the number of CI staff on the project.  It is not intended to serve as a limit to 
the maximum number of CI staff that may be necessary or required based on the 
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Design Builder’s schedule, number of concurrent activities, or level of experience of the 
individual Construction Inspector(s) or other factors not described herein. 

 
Construction Inspection QC Operations: 

 
1. Primary Shift:  The DB is required to furnish no less than 8 Full Time Construction 

Inspectors, FTCI, (not including the Resident Engineer or the Office Engineer). Upon 
commencement of the project (NTP), it is understood that the FTCIs will be logically 
increased to the inspection staff incrementally consistent with the project’s schedule.  
The DB shall ensure adequate inspection staff is present on site, no less than two weeks 
prior to the need for the additional FTCI staff persons to allow for advance study and 
familiarization with the project.  In any case, the 8 FTCI staff shall be on site for 
deployment no later than 180 calendar days from NTP.  Subsequent to achieving the 
project substantial completion, as defined by the contract, the DB firm may similarly 
ramp down the inspection staff to align with the work remaining to complete the project 
and consistent with the project schedule, with the written approval of the Department’s 
Project Manager.   During project operations, the number of FTCI should be consistent 
with the Design Builder’s planned operations and Table “Construction Inspection 
Requirements”.    

2. Secondary or Multiple Shift:  In the event the DB elects to perform work in multiple 
shifts, then additional Construction Inspection staff must be added to the CI staffing 
requirement of note #1 above.  However, at no time can there be less than 4 Full Time 
Construction Inspectors provided during any secondary or multiple shift time period. 

3. Additional Staffing Requirements:  The Design Builder is expected to balance the 
inspection needs with its schedule of simultaneous operations paying particular 
attention to the Continuous Inspection demands vs. the number of CI staff available.  
The accompanying table utilizes generic titles from the Standard Specification Table of 
Contents.  Project specific situations may alter the requirements of an activity. 

4. Testing Requirements: Material Testing Requirements are not incorporated into these 
guidelines.  Refer to Part 3, Section 6, “Construction Quality Control and Quality 
Assurance”. 

5. Witness and Hold Point requirements represent activities that require an inspector to 
determine conformance based on an evaluation performed after specific milestone is 
accomplished.  These witness and hold thresholds may be determined based on the 
specific progression of each activity hold points must be agreed upon between the 
CQCE and the CQAE prior to commencing the work. 

6. Interval Definitions:   

1. Intermittent (1) - Inspection required is based on the item(s) of work and 
Contractor’s means and methods  

2. Intermittent (2)-Inspection is required, at a minimum, on a daily basis  

3. Intermittent (3)-Inspection is required no less than twice per inspection shift.  

4. Continuous – Inspection is required continuously throughout the duration of the 
operation. 

7. Temporary Work: 
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Prior to the commencement of temporary work, the CQCE and the CQAE in conjunction 
with the Resident Engineer and Department’s PM shall discuss and reach concurrence 
on the inspection QC and QA requirements for the project and features defined to be of 
a temporary nature. 

8. ExtraForce Account Work: 

There will be no consideration of additional payment for CI staff related to ExtraForce 
Account Work unless the minimum number of FTCI staff, as listed in Note 1 of this 
Special Provision, is exceeded. 
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CONSTRUCTION INSPECTION REQUIREMENTS 

SPECIFICATION SECTION 
INSPECTION 
INTERVAL / 

FREQUENCY 

WITNESS 
& HOLD 

COMMENTS 

SECTION 201 - CLEARING AND 
GRUBBING  

Intermittent (1) 
 

  

SECTION 202 - DEMOLITION OF 
BUILDINGS AND STRUCTURES  

Continuous 
  

SECTION 203 - EXCAVATION WITH 
BLASTING 

Intermittent (1) yes continuous  inspection 
for  blast operations, 
intermittent for pre and 
post blast operations 

SECTION 203 - EXCAVATION W/O 
BLASTING 

Intermittent (3) 
  

SECTION 203 - EMBANKMENT  Intermittent (1) Yes completion of each lift  

SECTION 204 - FLOWABLE FILL Intermittent (1) 
 

  

SECTION 205 - CONTAMINATED 
SOIL  

Continuous   
 

SECTION 206 - STRUCTURE 
EXCAVATION  

Intermittent (1) Yes verify Line, grade 
accuracy 

SECTION 206 - TRENCH AND 
CULVERT EXCAVATION  

Continuous 
 

*if backfill is included 

SECTION 207 - GEOSYNTHETICS  Intermittent (1) 
 

  

SECTION 208 - STORMWATER 
MANAGEMENT FACILITIES  

Intermittent (1) 
 

  

SECTION 209 - SOIL EROSION 
AND SEDIMENT CONTROL  

Intermittent (1) 
 

Plus Post storm for 
repairs and 
modifications 

SECTION 210 - REMOVAL AND 
DISPOSAL OF ASBESTOS-
CONTAINING MATERIAL 
(BUILDINGS, BRIDGES AND 
HIGHWAYS)  

Intermittent (1) 
 

  

SECTION 211 - INTERNALLY 
STABILIZED CUT STRUCTURES  

Continuous 
  

SECTION 212 - ROCK SLOPE 
REINFORCEMENT AND 
CATCHMENT SYSTEMS  

Intermittent (1) 
  

SECTION 304 - SUBBASE COURSE  Intermittent (1) Yes proof rolling required, 
verify subgrade surface: 
line and grade quality 

SECTION 307 - HYDRATED LIME 
STABILIZED SUBGRADE  

Intermittent (1) 
 

as needed 

SECTION 402 - HOT MIX ASPHALT 
(HMA) PAVEMENTS  

Continuous 
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CONSTRUCTION INSPECTION REQUIREMENTS 

SPECIFICATION SECTION 
INSPECTION 
INTERVAL / 

FREQUENCY 

WITNESS 
& HOLD 

COMMENTS 

SECTION 405 - COLD MIX 
BITUMINOUS PAVEMENT (OPEN 
GRADED)  

Continuous 
  

SECTION 407 - TACK COAT  Continuous 
  

SECTION 410 - CHIP SEAL  Continuous 
  

SECTION 412 - CRACK SEALING 
ASPHALT PAVEMENTS  

Intermittent (1) Yes upon addition of new 
material to applicator  

SECTION 413 - MICRO-
SURFACING  

Continuous 
  

SECTION 417 – HOT MIX ASPHALT 
USING RECYCLING TREATMENTS  

Continuous 
  

SECTION 418 – ASPHALT 
PAVEMENT JOINT ADHESIVE  

Intermittent (1) 
  

SECTION 419 - FOG SEAL  Intermittent (1) 
  

SECTION 420 - POROUS ASPHALT 
PAVEMENT  

Continuous 
  

SECTION 490 - COLD MILLING  Intermittent (1) Yes verify grade and quality 
of surface 

SECTION 502 - PORTLAND 
CEMENT CONCRETE PAVEMENT  

Continuous 
  

SECTION 503 - PORTLAND 
CEMENT CONCRETE 
FOUNDATION FOR PAVEMENT  

Intermittent (1) 
  

SECTION 551 - PILES AND PILE 
DRIVING EQUIPMENT  

Continuous 
  

SECTION 552 - EXTERNALLY 
STABILIZED CUT STRUCTURES 
(SHEETING) 

Continuous 
  

SECTION 553 - COFFERDAMS AND 
WATERWAY DIVERSION 
STRUCTURES  

Continuous 
  

SECTION 554 - FILL TYPE 
RETAINING WALLS  

Continuous 
  

SECTION 555 - STRUCTURAL 
CONCRETE  

Continuous 
  

SECTION 556 - REINFORCING 
STEEL FOR CONCRETE 
STRUCTURES  

Intermittent (2) Yes final inspection of rebar 
and forms prior to 
concrete placement  

SECTION 557 - 
SUPERSTRUCTURE SLABS, 
SIDEWALKS ON BRIDGES, AND 
STRUCTURAL APPROACH SLABS  

Continuous Yes daily Inspection and 
approval  of all elements 
prior to concrete 
placement 



New York State Department of Transportation 
 
 
 

I-81 VIADUCT PROJECT – PHASE 1, CONTRACT 1                  Part 5 - Special Provisions 
PIN 3501.90, Contract D900054                 46 Final June 17, 2022 

CONSTRUCTION INSPECTION REQUIREMENTS 

SPECIFICATION SECTION 
INSPECTION 
INTERVAL / 

FREQUENCY 

WITNESS 
& HOLD 

COMMENTS 

SECTION 558 - LONGITUDINAL 
SAWCUT GROOVING OF 
STRUCTURAL SLAB SURFACE  

Intermittent (1) Yes After first pass to 
confirm depth and 
spacing 

SECTION 559 - PROTECTIVE 
COATINGS AND GRAFFITI 
REMOVAL  

Intermittent (3) 
  

SECTION 560 - MASONRY  Intermittent (1) 
  

SECTION 562 - REINFORCED 
CONCRETE THREE-SIDED 
STRUCTURES  

Continuous 
  

SECTION 563 - PRESTRESSED 
CONCRETE UNITS (STRUCTURAL)  

Continuous 
  

SECTION 564 - STRUCTURAL 
STEEL  

Continuous 
  

SECTION 565 - BRIDGE BEARINGS  Intermittent (1) Yes final survey/acceptance 
prior to structural steel 
placement 

SECTION 566 - MODULAR 
EXPANSION JOINT SYSTEMS  

Intermittent (1)  Yes When joint is set 

SECTION 567 - BRIDGE JOINT 
SYSTEMS  

Intermittent (1) Yes When joint is set 

SECTION 568 - BRIDGE RAILING  Intermittent (1) 
  

SECTION 569 - PERMANENT 
CONCRETE TRAFFIC BARRIER 
FOR STRUCTURES  

Continuous 
  

SECTION 570 - PAINT REMOVAL 
OPERATIONS  

Intermittent (3) Yes verification of paint 
removal 

SECTION 571 - DISPOSAL OF 
PAINT REMOVAL WASTE  

Intermittent (2) Yes Whether carrier is 
approved prior to 
loading 

SECTION 573 - STRUCTURAL 
STEEL PAINTING: FIELD APPLIED - 
TOTAL REMOVAL  

Intermittent (1) Yes verification of paint 
removal and inspection 
of each paint coat prior 
to next paint coat 

SECTION 574 - STRUCTURAL 
STEEL PAINTING: OVERCOATING 
AND LOCALIZED  

Intermittent (1) Yes 
 

SECTION 576 - BRIDGE DRAINAGE 
SYSTEM  

Intermittent (1) 
 

verify final install quality 

SECTION 578 - BONDED 
CONCRETE OVERLAY FOR 
STRUCTURAL SLABS  

Continuous 
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CONSTRUCTION INSPECTION REQUIREMENTS 

SPECIFICATION SECTION 
INSPECTION 
INTERVAL / 

FREQUENCY 

WITNESS 
& HOLD 

COMMENTS 

SECTION 579 - STRUCTURAL 
SLAB RECONSTRUCTION 
PREPARATION  

Continuous   
 

SECTION 580 - REMOVAL OF 
STRUCTURAL CONCRETE  

Intermittent (1)   
 

SECTION 581 - REMOVAL OF 
BRIDGE OVERLAYS  

Intermittent (1)   
 

SECTION 582 - REMOVAL AND 
REPLACEMENT OF STRUCTURAL 
CONCRETE  

Intermittent (1) Yes When competent 
concrete has been 
reached; prior to forming 

SECTION 583 - SHOTCRETE  Continuous 
  

SECTION 584 - SPECIALIZED 
OVERLAYS FOR STRUCTURAL 
SLABS  

Continuous 
  

SECTION 585 - STRUCTURAL 
LIFTING OPERATIONS  

Continuous 
  

SECTION 586 - MISCELLANEOUS 
STRUCTURAL RECONSTRUCTION  

Continuous 
  

SECTION 587 - BRIDGE RAILING 
RECONSTRUCTION  

Intermittent (1) 
  

SECTION 588 - BRIDGE JOINT 
REHABILITATION  

Continuous 
  

SECTION 589 - REMOVAL OF 
STRUCTURAL STEEL  

Continuous 
  

SECTION 590 - ADJUSTMENT OF 
BRIDGE APPURTENANCES  

Intermittent (1) 
  

SECTION 595 - WATERPROOFING 
SYSTEMS FOR STRUCTURES  

Continuous 
  

SECTION 596 - OPEN STEEL 
FLOOR  

Intermittent (1) 
  

SECTION 601 - ARCHITECTURAL 
PAVEMENTS AND TREATMENTS  

Intermittent (1) 
  

SECTION 602 - REHABILITATION 
OF CULVERT AND STORM DRAIN 
PIPE  

Continuous 
  

SECTION 603 - CULVERTS AND 
STORM DRAINS  

Continuous 
  

SECTION 604 - DRAINAGE 
STRUCTURES  

Continuous 
  

SECTION 605 - UNDERDRAINS  Intermittent (1) 
  

SECTION 606 - GUIDE RAILING 
AND MEDIAN BARRIER  

Intermittent (1) 
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CONSTRUCTION INSPECTION REQUIREMENTS 

SPECIFICATION SECTION 
INSPECTION 
INTERVAL / 

FREQUENCY 

WITNESS 
& HOLD 

COMMENTS 

SECTION 606 - CIP CONCRETE 
BARRIER  

Continuous 
  

SECTION 607 - FENCES  Intermittent (1) 
  

SECTION 608 - SIDEWALKS, 
DRIVEWAYS, BICYCLE PATHS, 
AND VEGETATION CONTROL 
STRIPS  

Continuous 
  

SECTION 609 - CURB AND CURB & 
GUTTER  

Continuous 
  

SECTION 610 - GROUND 
VEGETATION - PREPARATION, 
ESTABLISHMENT AND 
MANAGEMENT  

Intermittent (1) 
  

SECTION 611 - PLANTING, 
TRANSPLANTING AND POST 
PLANTING CARE  

Intermittent (1) 
  

SECTION 614 - PRUNING, 
IMPROVING AND REMOVING 
EXISTING VEGETATION  

Intermittent (1) 
  

SECTION 617 - INVASIVE SPECIES 
MANAGEMENT  

Intermittent (1) 
  

SECTION 619 - WORK ZONE 
TRAFFIC CONTROL  

Continuous 
 

Dedicated WZTC CI 
shall be provided for 
both day and night 
shifts. This CI shall have 
no additional 
responsibilities other 
than WZTC. 

SECTION 620 - BANK AND 
CHANNEL PROTECTION  

Intermittent (1) 
  

SECTION 621 - CLEANING 
CULVERTS, DRAINAGE 
STRUCTURES AND EXISTING 
ROADSIDE SECTIONS  

Intermittent (1) yes verification of cleaning 

SECTION 622 - BUILDINGS AND 
MISCELLANEOUS STRUCTURES  

Intermittent (1) 
  

SECTION 623 - SCREENED 
GRAVEL, CRUSHED GRAVEL, 
CRUSHED STONE, CRUSHED 
SLAG  

Intermittent (1) 
  

SECTION 624 - PAVED GUTTERS  Continuous 
  

SECTION 625 - SURVEY 
OPERATIONS  

Intermittent (2) 
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CONSTRUCTION INSPECTION REQUIREMENTS 

SPECIFICATION SECTION 
INSPECTION 
INTERVAL / 

FREQUENCY 

WITNESS 
& HOLD 

COMMENTS 

SECTION 629 - PETROLEUM 
STORAGE TANK CLOSURE  

Continuous 
  

SECTION 630 - BARRICADES  Intermittent (2) 
  

SECTION 633 - CONDITIONING 
EXISTING PAVEMENT PRIOR TO 
HOT MIX ASPHALT (HMA) 
OVERLAY  

Continuous 
  

SECTION 635 - CLEANING AND 
PREPARATION OF PAVEMENT 
SURFACES FOR PAVEMENT 
MARKINGS  

Continuous 
  

SECTION 638 - WHITE SYNTHETIC 
RESIN BINDER CONCRETE  

Continuous 
  

SECTION 640 - REFLECTORIZED 
PAVEMENT MARKING PAINTS  

Continuous 
  

SECTION 641 - BRIDGE WASHING  Intermittent (1) Yes Hold when certain 
elements have been 
cleaned 

SECTION 642 - ROADSIDE 
MAINTENANCE  

Intermittent (3) 
  

SECTION 643 - NOISE BARRIERS  Continuous 
  

SECTION 644 - OVERHEAD SIGN 
STRUCTURES  

Continuous 
  

SECTION 645 - SIGNS  Intermittent (1) 
  

SECTION 646 - DELINEATORS, 
REFERENCE MARKERS AND 
SNOWPLOWING MARKERS  

Intermittent (1) 
  

SECTION 647 - REMOVING, 
STORING, AND RELOCATING 
SIGNS, SIGN PANEL ASSEMBLIES, 
SIGN SUPPORTS, AND 
FOUNDATIONS  

Intermittent (1) 
  

SECTION 648 - SUBSURFACE 
EXPLORATIONS 

Intermittent (2) 
  

SECTION 649 - AUDIBLE 
ROADWAY DELINEATORS  

Intermittent (1) 
  

SECTION 650 - TRENCHLESS 
INSTALLATION OF CASING  

Continuous 
  

SECTION 654 - IMPACT 
ATTENUATORS - PERMANENT  

Intermittent (1) 
  

SECTION 655 - FRAMES, GRATES 
AND COVERS  

Intermittent (1) 
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CONSTRUCTION INSPECTION REQUIREMENTS 

SPECIFICATION SECTION 
INSPECTION 
INTERVAL / 

FREQUENCY 

WITNESS 
& HOLD 

COMMENTS 

SECTION 656 - MISCELLANEOUS 
METALS  

Intermittent (1) 
  

SECTION 657 - PAINTING 
GALVANIZED AND ALUMINUM 
SURFACES  

Intermittent (1) 
  

SECTION 659 - 
TELECOMMUNICATION UTILITIES  

Continuous 
  

SECTION 660 - UTILITIES  Continuous 
  

SECTION 661 - ELECTRIC 
UTILITIES  

Continuous 
  

SECTION 662 - GAS, OIL & STEAM 
UTILITIES  

Continuous 
  

SECTION 663 - WATER SUPPLY 
UTILITIES  

Continuous 
  

SECTION 664 - SANITARY SEWER 
UTILITIES  

Continuous 
  

SECTION 670 - HIGHWAY 
LIGHTING SYSTEM  

Continuous 
  

SECTION 675 - RAILROAD TRACK 
AND APPURTENANCES  

Continuous 
  

SECTION 680 - TRAFFIC SIGNALS  Intermittent (1) 
  

SECTION 683 - INTELLIGENT 
TRANSPORTATION SYSTEMS  

Intermittent (1) 
  

SECTION 685 - EPOXY 
REFLECTORIZED PAVEMENT 
MARKINGS  

Continuous 
  

SECTION 687 - THERMOPLASTIC 
REFLECTORIZED PAVEMENT 
MARKINGS  

Continuous 
  

SECTION 688 - PREFORMED 
REFLECTORIZED PAVEMENT 
MARKINGS  

Continuous 
  

    

1. Intermittent (1):  inspection as needed based on the item/s of work and contractor's mean 
and methods 

2. Intermittent (2):  inspection on a daily basis 

3. Intermittent (3):  inspection is required no less than twice per inspection shift. 

4. Continuous: inspection is required continuously throughout the duration of the operation.  
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SP-8. COST LOADED SCHEDULE 

The Design-Builder shall provide a means to verify costs that the Design-Builder is entitled to 
under the contract terms, following the Work Payment Structure (WPS), through reports 
generated from the cost and resource loaded schedule that reflect the physical percentage of 
work that has been completed. The Design-Builder is required to enter the unit price for each 
activity in the schedule using the Expenses function in P6. The appropriate cost shall be 
assigned to each activity, enabling the schedule to be fully cost loaded. The Design-Builder shall 
enter the costs, units, and major quantities under “Expenses” in Primavera. Associated 
expenses shall correlate with the work payment structure utilizing the cost codes features and 
each activity name / description shall be assigned with one cost code which contains a single 
wok payment structure (WPS) in the schedule. This will enable a report to be generated from 
the regular Progress Schedule Updates that reflects the amount that the Design-Builder is 
requesting payment. The report shall be based on the physical percentage of work completed 
within the reporting period, and must comply with the cost percentages allowed for the WPS 
deliverables in the Design-Build contract.  
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SP-9. DB PERFORMANCE ENGINEERED CONCRETE MIXTURES 
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    PAGE 1 of 3     May 2022 

 

DESCRIPTION 

Develop a Performance Engineered Concrete Mixture for applications to replace Standard 

Classes of concrete to meet specified performance criteria when desired.  Consideration of any 

acceleration and impacts on shrinkage shall be considered when developing a mixture.  

Requirements herein do not supersede other contractual requirements for Mass Placement 

concrete. 

 

MATERIALS 

The provisions of §501 shall apply, except as modified herein.   

 

1. Use materials meeting the requirements of 501-2.02 

 

2. Design a concrete mixture proportioned according to the American Concrete Institute 

Manual of Concrete Practice, ACI 211.1, Standard Practice for Selecting Proportions for 

Normal, Heavyweight, and Mass Concrete, AASHTO PP 84, Developing Performance 

Engineered Concrete Pavement Mixtures, or equal design procedure to meet the below 

specified performance criteria.   

 

Produce a homogeneous mixture of cement, pozzolan (fly ash or GGBFS), fine aggregate, 

coarse aggregate, NYSDOT Approved List admixtures, and water.   

 

3. Designed a concrete mixture to meet the following requirements: 

 

• Friction.  Sample and test aggregate for friction characteristics according to the 

procedures of Materials Method 28 “Friction Aggregate Control and Test Procedures.” 

 

• Aggregates and Cementitious Materials.  Cement and aggregate combinations shall be 

selected to mitigate the potential for Alkali Silica Reactivity (ASR).  Specifically, certain 

aggregates appear in the Approved List of Sources of Fine & Coarse Aggregates that 

have use limitations if combined with a high-alkali Portland cement.  The Regional 

Materials Engineer may allow the use of these aggregates in combination with high-alkali 

cements provided that pozzolans are substituted for cement in the following way: 

 

POZZOLAN SUBSTITUTIONS 

Application 

 

Substitute Cement by Mass With 

 

bridge decks, approach 

slabs, pavements and 

sidewalks 

20% to 25% Class F Fly Ash (711-10) 

30% to 35% GGBFS in combination with 

minimum 5% microsilica 

All other applications 
Minimum 20% Class F Fly Ash (711-10) 

Minimum 35% GGBFS 

  

 

Alternatively, the contractor may develop a mixture according to AASHTO R-80 (17), 

Standard Practice for Determining Reactivity of Concrete Aggregates and Selecting 
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Appropriate Measures for Preventing Deleterious Expansion in New Concrete 

Construction, to determine preventive measures to minimize the risk of expansion when 

reactive aggregates are used in combination with high alkali cement.  Use of this method 

or other means to mitigate ASR shall be with the approval of the Director, Materials 

Bureau. 

 

• Mixture Performance Criteria.  Proportion all ingredients to achieve the required 

performance criteria defined in Table 501, Performance Concrete Mixtures.  The 

Contractor is responsible to assure the different materials selected for use in the PCC 

mixture are compatible with one another to provide a durable concrete meeting the 

performance requirements of this specification. 

 

• Internal Curing.  Mixtures for bridge decks, approach slabs, sidewalks and safety walks 

on decks, and concrete barrier on decks shall include the use of light weight fine 

aggregates for internal curing according to the NYSDOT Bridge Manual. 
 

4. Perform mix development testing in accordance with ASTM C143, C231, C192, C39, 

AASHTO T358 and TP118 to assure all performance criteria can be achieved during 

production and placement.  

 

5. Prior to the start of any concrete placement, provide a copy of the proposed mixture design(s) 

and trial batch test results to the Department.  Submit sufficient data to permit the 

Department to offer an informed evaluation.  Include at least the following: 

• Concrete mix proportions. 

• Material sources.  Also include fineness modulus and specific gravity for all aggregates. 

• Compressive Strength  at desired ages, 28 day results for records when available.  

• Target slump for placement 

• Target air content of plastic concrete. 

• SAM number results of trial mix 

• Paste volume calculations for mix 

• Resistivity test data 
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Table 501 Performance Concrete Mixtures1 

Design Mix Performance Criteria 

Primary Application / use2 Compressive 

Strength  

(psi) 

Air Content  

% desired 

(range) 

Resistivity3 

(kΩ-cm) 

α = 1.5 

Specialty Criteria:  

Scaling, freeze/thaw, or shrinkage requirements 

Superstructures:  bridge decks, approach slabs, 

sidewalk and safety walk on decks, concrete 

barrier 

4000 5-9 >24 Durability per ASTM C672 < 2 or ASTM C666 DF 

> 90% or AASHTO TP118 SAM number <0.20. 

Shrinkage per AASHTO PP-84 Paste Factor <25%  

Substructures:  abutments, backwalls, wing 
walls, columns, pier caps, pedestals 

4000 5-9 >24 Shrinkage per AASHTO PP-84 Paste Factor <25% 

Footings 4000 --5 >14 4 -- 

Piles, drilled shafts, underground applications 4000 --5 >14 4 -- 

Tremie  4000 --5 >14 4 -- 

Overhead sign bases, signal pole bases, and 

bases supporting overhead uses 

4000 5-9 >14 4 -- 

Sign bases, misc items 3000 5-9 -- -- 

Sidewalks, gutters, curbs 4000 psi 5-9 >16.5 ASTM C672 < 2 

or ASTM C666 DF > 90% 

Barriers 4000 psi 5-9 >16.5 -- 

Headwalls, drainage elements, pipe inverts 4000 psi 5-9 >16.5 -- 

Maintenance repair 3000 psi 5-9 >16.5  

     
NOTES : 

1.  Mixture proportions will be provided by the contractor, using the fineness modulus and bulk specific gravities (saturated surface dry) of the aggregates proposed for use. 

2.  Any mixture developed for accelerated strength gain shall have the rate of strength gain evaluated at the time of mixture development.  Produce and place a 4.0 cy (minimum) 
trial batch at an off-contract location selected by the Contractor and agreed upon by the Engineer.  Produce the trial batch using the same materials and processes as those to be 
used to produce concrete for the contract.  Provide the Engineer a 7-day minimum advance notification of trial batch production.  Produce and place the trial batch in the presence 
of the Engineer, the Regional Materials Engineer, and/or Materials Bureau personnel. 

• Determine the compressive strength of the trial batch concrete at the desired time as discussed in specification or plans.   
• Provide an American Concrete Institute (ACI) Certified Concrete Field Testing Technician, Grade I, or higher, to measure slump, air content, and unit weight of the trial 

batch. 
The mixture will further have shrinkage testing performed with shrinkage of XXX  

 
3.  Resistivity requirements based on 6 X 12 cylinders measured at 28 days.  Testing procedures follow AASHTO T358.   
4.  Any concrete that is buried or submerged in high sulfate and saltwater areas shall be designed for Low Chloride Ion Penetration requirements 
5.  These mixes only require air content if the finished concrete will be exposed to freeze / thaw environments, defined as being within 4’ of the atmospheric conditions 
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SP-10. INSURANCE REQUIREMENTS 
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INSURANCE COVERAGE 
 
General insurance requirements are specified in Standard Specifications §DB 107-06 – 
Insurance.   
 
As new work locations and involved parties become known, the Contractor shall secure 
coverage for any new parties as necessary per §DB 107-06A.4. Proof of coverage for the new 
additional insured parties shall be provided to the Department. 
 
Proof of the Contractor’s Workers’ Compensation insurance and Disability insurance is required 
to be provided with the contract agreement. Acceptable proof of all applicable insurances shall 
be provided before commencing work. 
 
Required Insurances 
The following insurances are required on all contracts: 

●  Workers’ Compensation  ●  Disability 
●  Commercial General Liability  ●  Commercial Automobile 
●  Umbrella or Excess Liability  ●  Special Protective and Highway Liability 

 
Additional Required Insurances 
If the box is checked, it indicates that it is a known additional required insurance: 
 

  Professional Liability Insurance 
 

Known to be required due to professional service requirements associated with: 
 Item 202.XX Demolition of Buildings and Structures 
 Item 211.XX Internally Stabilized Cut Structures 
 Item 551.12 Splices for Steel H-Piles (mechanical splices) 
 Item 553.XX Cofferdams 
 Item 554.XX Fill Type Retaining Walls 
 Item 562.XX Reinforced Concrete 3 Sided Structure 
 Item 570.XX Paint Removal Operations 
 Item 585.XX Structural Lifting 
 Item 586.XX Miscellaneous Structural Reconstruction 
 Item 604.XX Drainage Structures (concrete) 
 Item 619.06nn Temporary Structures 
 Item 625.XX Survey 
 Item 650.XX Trenchless Installation of Casing 
 Item 670.XX Highway Lighting System 
 Item 680.XX Traffic Signal Poles 
 Other:       

  
  Marine Protection and Indemnity Insurance 

 
Known to be required due to contract work associated with: 
 

 Expected work from watercraft on navigable waters at a known location 
 

 A rescue boat/skiff is required (e.g., there will be contract work over water ≥ 5 feet 
deep, contract work over swift moving water ≥ 2 feet deep, or other situations 
described in §107-05I – Working Over or Near Water) 
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  Railroad Protective Liability Insurance 

 
A foreseeable risk has been identified for contract work to potentially negatively impact the 
safety of railroad movements and/or cargo at a known work location. 
 
Railroad Entity to be Insured:       
Policy Single Limit $      / Aggregate Limit $      

 
  Pollution Liability Insurance 

 
Policy Single Limit $1,000,000 / Aggregate Limit $1,000,000 
Known to be required due to contract work associated with: 

 Item 205.XX Contaminated Soil Operations 
 Item 210.XX Removal & Disposal of Asbestos-Containing Material 
(buildings, bridges, and highways) 

 Item 570.XX Paint Removal Operations 
 Item 571.XX Disposal of Paint Removal Waste 
 Item 629.XX Petroleum Storage Tank Closure Operations 
 Other:       

 
  Unmanned Aircraft Systems Liability Insurance 

 
There is required contract work involving unmanned aircraft. 
 
Minimum Required Policy Limit: $      

 
  Builders’ Risk Policy 

 
The Department has determined that certain contract work is required to be insured under a 
Builders’ Risk policy. 

 
Minimum Required Policy Limit: $$50,000,000      
Structure to be Insured:  All permanent and temporary structures being constructed or 
rehabilitated in this Contract      
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LIST OF ADDITIONAL INSURED PARTIES 

 
In accordance with Standard Specifications §107-06A.4 applicable insurance policies shall be 
endorsed to provide coverage to: 
 

• The State of New York / New York State Department of Transportation 

• Any municipality in which the work is being performed 

• Any public benefit corporation, railroad, or public utility whose property or facilities are 
affected by the work 

• Any consultants working for or on the project 

• Agents or employees of the above listed parties 
 
As any new locations of work are defined or added to the Contract, the Contractor shall extend 
coverage to any new parties that warrant coverage as per §107-06A.4.  Proof of coverage for 
the new additional insured parties shall be provided to the Department. 
 
Coverage shall be extended to the following known additional insured parties: 

• The State of New York/New York State Department of Transportation 

• Onondaga County of  

• Onondaga County Department of Water and Environmental Protection 
• Onondaga County Water Authority 

• Village of North Syracuse 

• Town of Cicero 

• Town of Dewitt 

• Town of Salina 

• National Grid 

• Verizon of NY 

• Firstlight 

• Crown Castle Fiber 

• Charter Communication 

• Buckeye Pipeline 
• Counties of  

• All municipalities in the County of  

• All municipalities in the Counties of  

• Town of  

• Towns of  

• Village of  

• Villages of  

• City of  

• Cities of  

• [Railroad companies] 

• [Public utility companies] 

• [Other applicable additional parties] 
• None 

 
 
 
 
 
 
  



New York State Department of Transportation 
 
 
 

I-81 VIADUCT PROJECT – PHASE 1, CONTRACT 1                  Part 5 - Special Provisions 
PIN 3501.90, Contract D900054                 57 Addendum #3 July 28, 2022 

SP-11. GUIDELINES FOR THE USE OF LINK SLABSREQUIREMENTS FOR BRIDGES 
WITH LINK SLABS 

 

Requirements for Bridges with Link Slabs 

11.1 GENERAL 

The term ‘Link Slab’ shall be as defined in the NYSDOT Bridge Manual. 

The use of a link slab at a support with a skew angle that exceeds 45 degrees is prohibited. 

For the purposes of analyzing a structure’s global behavior and design of the superstructure, 
bearings, substructures, and foundations, a link slab shall be assumed to act as a pinned 
connection between the spans it joins. This results in a superstructure that behaves as simply 
supported at the link slab locations when subject to vertical loads yet articulates similarly to a 
continuous multi-span superstructure when experiencing horizontal forces and thermal 
movements. This behavior of the superstructure is referred to as contiguous. 

The use of link slabs on a bridge in place of deck expansion joints creates a contiguous 
segment. A contiguous segment shall be defined as all the spans, whether they be simple span 
units or continuous span units, that have been joined by link slabs. A contiguous segment’s 
length is the distance between the expansion joints located at the beginning and end of the 
segment. 

Each contiguous segment must contain at least one substructure with fixed bearings. In certain 
situations, it may be advantageous to have multiple substructures, within a contiguous segment, 
with fixed bearings. When using this bearing arrangement, the forces generated due to the 
superstructure’s thermal movements shall be accounted for in the analysis/design of the fixed 
bearings, superstructure, substructures, and foundations. 

Type E.B. bearings (deformation expansion, sliding expansion, fixed), conforming to NYSDOT 
standards, are the only types of bearings permitted for use underneath link slabs. For piers with two 
lines of bearings supporting two adjacent span ends, at least one line of bearings must be 
expansion. Sliding expansion bearings, which use a stainless steel over PTFE slip plane, may be 
necessary for longer contiguous segments. Details and material requirements for sliding expansion 
bearings are provided in Part 7. Type E.B. sliding expansion bearings shall be in conformance with 
NYSDOT Special Specification Item 565.20310003. The final bearing configuration for a contiguous 
segment shall be in place prior to the construction of any link slab within a segment. This 
requirement shall be noted in the contract plans. 

The required design procedure uses a simplified approach where the girder’s end rotation is applied 
to the link slab at the ends of the debonded zone to induce a uniform bending moment throughout 
the debonded portion of the link slab. Although link slabs are assumed to behave as a pinned 
connection between spans when analyzing the structure’s global behavior, they shall not be 
assumed to act as pinned for the purposes of designing the actual link slab or its anchorage. Link 
slabs shall be designed following the assumptions, procedures, and requirements used and stated in 
the UHPC Link Slab Design Example provided in Part 7. 

Link slabs shall be detailed in accordance with the UHPC Link Slab Details provided in Part 7. 
The type of rebar corrosion protection used in link slabs shall match that of the superstructure 
slab. An expansion joint shall be provided in any concrete component placed on top of a link 
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slab (barrier, sidewalk, curb, etc.). Within the debonded zone, a bond breaker shall be applied at 
the interface of the link slab’s debonded zone and concrete component(s). Any vertical, or 
inclined, anchorage reinforcement that protrudes from within the link slab’s debonded zone shall 
be debonded. These details are necessary for the link slab to strain as designed and to prevent 
excessive cracking of any adjoining concrete component(s). 

If a link slab is constructed utilizing staged construction, it may be necessary to install temporary 
links so that the behavior of the superstructure at the supports is uniform across its entire width. 
Temporary links shall be designed, detailed, and installed so that the girders where the link slab 
has not yet been installed will rotate at the same elevation as the centroid of the link slab that is 
already in place, rather than rotating at the bearings. 

11.1.1 BEARING ANALYSIS ASSUMPTIONS 

In the context of Section 14 of the NYSDOT LRFD Bridge Design Specifications, a bearing’s 
resistance to movement, no matter how that resistance is generated (deformation, sliding 
friction, etc.), shall be considered a friction force. For the purposes of this Special Provision, the 
portion of a bearing’s friction force attributable to surfaces sliding past one another shall be 
taken to be the static friction force, or the force required for stationary surfaces to initiate 
movement. The bearing’s friction force is dependent on various mechanisms such as bearing 
type, geometry, material properties, pressure, and temperature. The friction force of all bearings 
shall be accounted for in design of the superstructure, link slabs, substructures, foundations, 
connections, and the bearings themselves.   

Both upper bound and lower bound material property assumptions that effect the behavior of the 
bearing need to be considered when determining the controlling load effects on a particular 
bridge component. The bearing material property ranges found in Section 14 of the NYSDOT 
LRFD Bridge Design Specifications shall be used. 

Type E.B. deformation expansion bearings provide horizontal resistance by shear deformation 
of the elastomer. A bearing’s resistance to deformation fluctuates due to variations that occur in 
the elastomer’s shear modulus. As such, both upper bound and lower bound values for the 
shear modulus need to be considered when determining the load transferred through the 
bearing, as well as the restraint that the bearings provide to other bridge components. 

Type E.B. sliding expansion bearings provide horizontal resistance by either deformation, when 
the friction force does not exceed the deformation force, or by sliding when the friction force 
exceeds the deformation force. Both of these behaviors need to be considered when 
determining the load transferred through the bearing, as well as the restraint that the bearings 
provide to other bridge components. Being that the friction force is dependent on the materials 
in contact, surface finish, pressure, temperature, and presence of contaminants, the 
assumptions used to determine the friction force need to account for both upper bound and 
lower bound values of all contributing factors. To account for both deformation and sliding, the 
bearings shall be modeled assuming a linear spring that is limited to generating a force equal to 
the static friction of the sliding surfaces. 

The assumed stiffness of Type E.B. fixed bearings shall be calculated as the flexural stiffness of 
the bearing pin in single curvature. 

11.2 NEW AND REPLACEMENT BRIDGES 
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New and replacement bridges with link slabs shall be designed in accordance with the NYSDOT 
LRFD Bridge Design Specifications, NYSDOT Bridge Manual, and Sections 1811.1, 1811.1.1, 
and this section of this special provision. A contiguous segment that is comprised of both new 
and/or replacement substructure(s) and existing substructures shall be considered a 
replacement bridge. 

For the design of foundations, substructures, and bearings horizontal force effects shall be 
determined by using either the relative stiffness or simplified distribution methods defined below. 

Relative Stiffness Method 
Structural models shall be used to determine the distribution of applied horizontal forces to 
the substructures and bearings based on the relative stiffness of all participating structural 
components. At a minimum, models shall include the multi-directional stiffness of the 
superstructure, bearings, and substructures. Each component’s assumed stiffnesses need 
to be considered such that the controlling force effects are generated at each substructure. 
In order to meet this requirement multiple structural models are typically needed to envelope 
variations in component stiffnesses. Given the complexities of performing a structural 
analysis where an individual component’s stiffness alters the distribution of forces, combined 
with the need to vary stiffness assumptions, the relative stiffness method often lends itself to 
the use of structural modeling software. 

Simplified Distribution Method 
Assume that all applied horizontal forces, except for friction and uniform temperature, act on 
the fixed support. The horizontal forces acting on expansion supports shall be computed 
using the tributary length of the superstructure, except for friction and uniform temperature. 
Forces due to friction and uniform temperature shall be calculated under the assumption 
that the fixed support, and its bearings, are infinitely stiff while using stiffness assumptions at 
expansion supports that produce the controlling force effects at each substructure. The 
simplified distribution method shall not be used when multiple substructures within a 
contiguous segment have fixed bearings. 

All forces due to external restraints, such as friction of sliding approach slabs and soil pressure 
acting on nonconventional abutments, shall be included when determining the thermal forces 
acting on the substructures. Forces due to external restraints shall be ignored when determining 
all the other forces acting on the substructures. 

Reinforced concrete columns, solid pier stems, and abutment stems shall be modeled using 
partially cracked section properties that are assumed to be equal to one-half the uncracked 
transformed section. The load factor for uniform temperature (TU) shall be taken as 1.0 for all 
the Strength and Service load combinations. 

All seismic provisions for new and replacement bridges shall apply and bearing pins shall not be 
designed to ‘fuse’ during a seismic event. 

The requirements of NYSDOT LRFD Bridge Design Specifications Article 4.7.4.4 shall apply to 
all substructures that are located underneath a link slab. The length (L) in equation 4.7.4.4-1 
shall be taken as the distance from the centerline of the support, for which the support length is 
being computed, to the furthest expansion joint or jointless abutment of the contiguous segment. 

11.3 EXISTING BRIDGES 
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When link slabs are installed on an existing bridge, a contiguous segment is formed which 
results in changes to the structure’s global behavior. A structural analysis is required to quantify 
the changes in the horizontal forces acting on existing substructures and foundations. The 
results of this analysis, along with any other sources of additional load, shall be used to 
determine if any of the existing substructures, including their foundations, need to be 
strengthened or replaced, to meet the projects requirements. The Department uses both a 
simplified analysis and a refined analysis for analyzing existing bridges retrofitted with link slabs. 
A simplified analysis shall be used and, only if this is not satisfied, may a refined analysis be 
used.A refined analysis shall be used only if a simplified analysis shows an increase in the 
longitudinal forces acting on a substructure.  

The requirements of NYSDOT LRFD Bridge Design Specifications Article 4.7.4.4 shall apply to 
all substructures that are located underneath a link slab. If a substructure does not meet these 
requirements in its existing state, the bridge seat shall be widened or restrainers shall be 
installed. Restrainers shall be capable of supporting the spans at the extreme limit state if 
unseating of the superstructure were to occur. Additionally, restrainers shall not transfer 
horizontal forces from the superstructure to the substructures. The length (L) in equation 
4.7.4.4-1 shall be taken as the distance from the centerline of the support, for which the support 
length is being computed, to the furthest expansion joint, or abutment, adjacent to the 
contiguous segment. 

11.3.1 SIMPLIFIED ANALYSIS OF CONTIGUOUS SEGMENTS 

A simplified analysis only considers the relative change in longitudinal forces acting on the 
substructures due to the installation of link slabs, new bearings, elimination of longitudinal deck 
joints, and any other relevant superstructure and substructure modifications.  

The premise of a simplified analysis is that as long as the existing structure is competent and 
the installation of link slabs, along with any other relevant modifications, does not increase the 
forces on the substructures, then using a simplified analysis for link slab retrofits is a valid way 
to eliminate bridge joints without needing to analyze each and every component of the existing 
structure. If the new factored longitudinal forces are found to be greater than the existing 
factored longitudinal forces, a refined analysis shall be used to determine if any of the existing 
substructures, and their foundations, need to be strengthened, or replaced, to meet the projects 
requirements. 

When performing a simplified analysis, it is important that the forces be calculated using the same 
methodology, assumptions, and procedures for both the existing and proposed condition. The exact 
methodology for applying the forces is inconsequential, as the analysis is looking for the change in 
applied forces, not the magnitude of the forces. A consistent approach to how the forces are 
calculated is necessary to accurately capture how the link slabs, along with any other relevant 
modifications to the structure, alter the forces acting on the substructures. The longitudinal forces 
used in a simplified analysis shall be those acting at the bridge seat elevation. 

The requirement to perform a seismic analysis, meet seismic requirements, and satisfy the 
Extreme Event I load combination is waived when using the simplified method. 

All bearings shall be designed according to the NYSDOT LRFD Bridge Design Specifications 
and NYSDOT Bridge Manual. All fixed bearing pins shall be designed to resist only the Strength 
I, III, and V load combinations. Additionally, fixed bearing pins shall not be designed to meet the 
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requirement for 15% of the total vertical force as stated in Article 14.7.9.2 of the NYSDOT LRFD 
Bridge Design Specifications. The minimum pin diameter given on the NYSDOT BD Sheets is 
waived and the smallest available pin diameter that satisfies the design shall be used; over-
designing the pin is prohibited. This is required so that during a seismic event the bearing pins 
will act as a ‘fuse’, essentially isolating the superstructure from the substructure in the 
longitudinal direction, preventing excessive damage to the fixed substructure(s). 

Given that a simplified analysis only considers the changes in longitudinal forces acting on the 
substructures, all substructures must be provided with restraint to the superstructure’s 
movement in the lateral direction by the use of guides or keeper angles on the bearings, or 
shear block(s) on the bridge seats of all substructures, including those with fixed bearings. This 
results in the transverse loads being shared by all the substructures predominantly along the 
strong axis of the substructures and foundations. Lateral restraints shall be designed to allow 
transverse temperature related movement of the superstructure and be aligned with the 
superstructures assumed direction of thermal movement. 

Analysis requirements for comparing the longitudinal forces acting on existing substructures are 
as follows: 

1. Structural models shall be created, for the existing and proposed conditions, that include 
the abutments, piers, bearings, and superstructure. The objective of these models is to 
get an accurate assessment of how the longitudinal loads are distributed to the 
substructures, within a contiguous segment, based on the superstructure’s continuity 
and the relative stiffness of all the supports, which shall include the combined stiffness of 
the bearings and columns, or stems, at each substructure. An appropriate level of 
refinement shall be provided in the models to meet this objective. 

2. Substructures that are skewed 20° or less to the assumed direction of applied horizontal 
loads may be modeled as a single element whose section properties represent the 
combined stiffness of the columns when bending about the substructure’s longitudinal 
axis. Substructures that exceed this skew limit shall be modeled such that bi-axial 
bending and the corresponding substructure stiffness are accounted for. 

3. Reinforced concrete columns, solid pier stems, and abutment stems shall be modeled 
using partially cracked section properties that are assumed to be equal to one-half the 
uncracked transformed section. 

4. Existing and proposed longitudinal loads shall be computed in accordance with the 
NYSDOT LRFD Bridge Design Specifications. The load factor for uniform temperature 
(TU) shall be taken as 1.0 for all the Strength load combinations. 

5. When determining braking forces, it shall be assumed that the direction of travel will not 
change in the future, and that the actual number of lanes that is currently carried, or will 
be carried at the completion of the project, is used, in lieu of using the number of design 
lanes that fit within the roadway width. 

6. For existing superstructures that are supported on steel rocker bearings or steel sliding 
bearings, it shall be assumed that 100 percent of the applied longitudinal forces act on 
the fixed support while each expansion support resists a longitudinal force proportional 
to their supported tributary length of the superstructure. The sum of longitudinal forces 
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resisted by all substructures will exceed the total applied longitudinal force to the 
superstructure. 

7. All forces due to external restraints, such as friction of sliding approach slabs and soil 
pressure acting on nonconventional abutments, shall be included when determining the 
thermal forces acting on the substructures. Forces due to external restraints shall be 
ignored when determining all the other forces acting on the substructures. 

11.3.2 REFINED ANALYSIS OF CONTIGUOUS SEGMENTS 

A refined analysis shall consider all the forces acting on the substructures and their foundations 
including the effects of link slabs, bearings, and any other relevant superstructure and 
substructure modifications. These forces shall be determined using a relative stiffness analysis 
where the distribution of lateral loads is a function of the multi-directional stiffness of the 
superstructure, bearings, and substructures. 

The capacity, or resistance, of all existing substructures and foundations then needs to be 
evaluated for the new factored loads. If any of the existing substructures or foundations of 
bridges originally designed with the NYSDOT LRFD Bridge Design Specifications no longer 
meet their original design code, they shall be strengthened or replaced as part of the scope of 
the project. For all other bridges, if any of the existing substructures or foundations do not meet 
either the NYSDOT LRFD Bridge Design Specifications, or the NYSDOT Standard 
Specifications for Highway Bridges using HS 20 loading, they shall be strengthened or replaced 
as part of the scope of the project. 

All bearings shall be designed according to the NYSDOT LRFD Bridge Design Specifications 
and the NYSDOT Bridge Manual. All fixed bearing pins shall be designed to resist only the 
Strength I, III, and V load combinations. Additionally, the pins shall not be designed to meet the 
requirement for 15% of the total vertical force, as stated in Article 14.7.9.2 of the NYSDOT 
LRFD Bridge Design Specifications, and the minimum pin diameter given on the NYSDOT BD 
Sheets is waived. These exemptions are required so that during a seismic event the bearing 
pins will act as a ‘fuse’ that limits the applied seismic load on the existing fixed substructure(s) to 
be only slightly greater than the non-seismic loads. 

The requirement to perform a seismic analysis, for the purposes of determining the seismic 
lateral loads, is waived when using the refined method. Rather, the seismic loads used for either 
the Extreme Event I load combination (if using LRFD), or Group VII (if using LFD), shall be 
taken as the lateral resistance of the bearing pins. The lateral resistance of the bearing pins 
shall be the only transverse and longitudinal loads included in seismic load combinations. 

The lateral resistance of a bearing pin shall be determined using equation 6.7.6.2.1-1 of the 
NYSDOT LRFD Bridge Design Specifications with the following modifications: 1) Mu replaced by 
Vu times the height of the bearing pad (hpad) (combined thickness of elastomeric layers and 
internal steel plates), 2) Fy replaced by the ultimate strength (Fu) of the steel pin, 3) resistance 
factors removed, and 4) less than or equal to 0.95 replaced by equal to 1.0. The equation shall 
then be solved for Vu and the solution used as the lateral resistance of a single bearing pin. The 
modified equation is as follows: 

6.0𝑉𝑢ℎ𝑝𝑎𝑑

𝐷3𝐹𝑢
+ (

2.2𝑉𝑢
𝐷2𝐹𝑢

)
3

= 1.0 
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Analysis requirements when performing a refined analysis are as follows: 

1. A structural model for the proposed conditions shall be created that includes the 
abutments, piers, bearings, and superstructure. The objective of this model is to get an 
accurate assessment of how the horizontal loads will be distributed to the substructures, 
within a contiguous segment, based on the superstructure’s stiffness and continuity, as 
well as the relative stiffness of all the supports, which shall include the combined 
stiffness of the bearings and columns, or stems, at each substructure. An appropriate 
level of refinement shall be provided in the model to meet this objective. 

2. Reinforced concrete columns, solid pier stems, and abutment stems shall be modeled 
using partially cracked section properties that are assumed to be equal to one-half the 
uncracked transformed section. 

3. The proposed horizontal loads shall be computed in accordance with the appropriate 
design code, as defined above. When using the NYSDOT LRFD Bridge Design 
Specifications, the load factor for uniform temperature (TU) shall be taken as 1.0 for all 
the Strength load combinations. 

4. When determining braking forces, it shall be assumed that the direction of travel will not 
change in the future, and that the actual number of lanes that is currently carried, or will 
be carried at the completion of the project, is used, in lieu of using the number of design 
lanes that fit within the roadway width. 

5. All forces due to external restraints, such as friction of sliding approach slabs and soil 
pressure acting on nonconventional abutments, shall be included when determining the 
thermal forces acting on the substructures. Forces due to external restraints shall be 
ignored when determining all the other forces acting on the substructures. 
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SP-12. NATIONAL HISTORIC PRESERVATION ACT OF 1966 SECTION 106 
PROGRAMMATIC AGREEMENT 

  



PROGRAMMATIC AGREEMENT – PIN 3501.60, I-81 VIADUCT PROJECT, ONONDAGA CO. 
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PROGRAMMATIC AGREEMENT  
AMONG  

THE FEDERAL HIGHWAY ADMINISTRATION  
THE NEW YORK STATE HISTORIC PRESERVATION OFFICE 
THE ADVISORY COUNCIL ON HISTORIC PRESERVATION  

THE NEW YORK STATE DEPARTMENT OF TRANSPORTATION AND 
THE ONONDAGA NATION 

PURSUANT TO 36 CFR § 800.14(b)(1)(ii) 
IMPLEMENTING SECTION 106 OF THE NATIONAL HISTORIC PRESERVATION ACT FOR 

PIN 3501.60, FOR THE INTERSTATE 81 VIADUCT PROJECT 
ONONDAGA COUNTY, NEW YORK 

16PR06314 

 
 

WHEREAS, the Federal Highway Administration (FHWA), in coordination with the New York State 
Department of Transportation (NYSDOT), proposes the Interstate 81 (I-81) Viaduct Project (the Project), a 
federal-aid transportation project in the City of Syracuse, Onondaga County, New York; and 
 

WHEREAS, the purpose of the Project is to address structural deficiencies and non-standard highway 
features while creating an improved transportation corridor through the City of Syracuse that meets the 
transportation needs and provides the infrastructure to support long-range transportation planning efforts; 
and 
 

WHEREAS, the Project constitutes an undertaking subject to review under Section 106 of the National 
Historic Preservation Act of 1966 (54 U.S.C. § 306108) and its implementing regulation, 36 CFR Part 800: 
Protection of Historic Properties, as amended; and 
 

WHEREAS, based on a balanced consideration of the need for safe and efficient transportation; the 
social, economic, and environmental effects of the project alternatives; and national, state, and local 
environmental protection goals, the Community Grid Alternative has been identified as the Project’s preferred 
alternative, as indicated in the Draft Environmental Impact Statement (Draft EIS) for the Project; and 
 

WHEREAS, the Community Grid Alternative proposes the demolition of the existing viaduct between 
the New York, Susquehanna and Western (NYS&W) Railway bridge and the I-81/I-690 interchange and 
replacement with a street-level arterial; and 
 

WHEREAS, under the Community Grid Alternative, the existing I-81 between its northern and southern 
interchanges with Interstate 481 (I-481) will be re-designated as a business loop of I-81 (BL 81); existing I-81 
between the southern I-81/I-481 interchange (Interchange 16A) and the I-81/I-481 northern interchange 
(Interchange 29) in Cicero would be de-designated as an interstate; and existing I-481 will be re-designated as 
the new I-81; and 
 

WHEREAS, construction of the Project will be carried out in multiple construction phases; and 
 
 WHEREAS, the FHWA in coordination with the NYSDOT, and in consultation with the New York State 
Historic Preservation Office (SHPO), is progressing the Section 106 process with a Programmatic Agreement 
(Agreement) in accordance with 36 CFR §800.14(b)(1)(ii) because the effects of the Project cannot be fully 
determined prior to approval of the Project; and 
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 WHEREAS, the NYSDOT participated in the consultation, has responsibilities for implementing 
stipulations under this PA, and has been invited to be a signatory to this PA; and 
 

WHEREAS, the Advisory Council on Historic Preservation (ACHP), at the invitation of the FHWA, is 
participating in Section 106 consultation for the Project; and 

WHEREAS, based on the Project’s location within the geographical areas of interest identified by the 
Onondaga Nation and the Tuscarora Nation for Section 106 consultation, the FHWA formally initiated 
government-to-government consultation with the Nations for the I-81 Viaduct Project in accordance with 36 
CFR §800.2(c)(2)(ii), and the Tuscarora Nation subsequently agreed to defer their Section 106 consultation 
status on the Project to the Onondaga Nation; and 
 

WHEREAS, the FHWA approved requests from the following individuals and organizations to 
participate as Consulting Parties in the Section 106 process, providing them an opportunity to articulate their 
views on the identification of historic properties and evaluation of the Project’s effects on those properties: 

• Syracuse-Onondaga County Planning Agency 
• Syracuse Housing Authority 
• Syracuse Metropolitan Transportation Council 
• Town of DeWitt Historian, Historical Preservation Society 
• Preservation League of New York State 
• City of Syracuse, Department of Engineering 
• Downtown Committee of Syracuse 
• Preservation Association of Central New York 
• Central New York Chapter of the American Institute of Architects (AIA-CNY) 
• Central New York Regional Planning and Development Board 
• The Erie Canal Museum 
• The Northside Urban Partnership 
• Northeast Hawley Development Association, Inc. 
• Quante Wright 
• Douglas Armstrong 
• Historic Oakwood Preservation Association 
• Housing Visions; and 

 
 WHEREAS, the FHWA in coordination with the NYSDOT, and in consultation with the SHPO, established 
an Area of Potential Effects (APE) (Appendix 1) in accordance with 36 CFR § 800.4(a)(1) to incorporate potential 
direct and indirect effects associated with the combined scope of work for the two Build Alternatives that were 
evaluated in the Draft EIS for the Project, the Viaduct Alternative and the Community Grid Alternative; and 
 

WHEREAS, due to the size of the APE, existing conditions within an urban setting, and inaccessibility 
of some areas for testing in advance of construction, the FHWA and NYSDOT, in consultation with the SHPO, 
agreed to implement a phased process to defer the final identification and evaluation of archaeological 
properties, pursuant to 36 CFR § 800.4(b)(2), as provided for in this Agreement; and 
 

WHEREAS, the NYSDOT has retained professional archaeologists (henceforth referred as 
“Archaeologist”) meeting the Secretary of the Interior’s Professional Qualification Standards for Archaeology 
(36 CFR Part 61) to conduct archaeological surveys and prepare reports in accordance with accepted 
professional standards, including the SHPO Phase I Archaeological Report Format Requirements (2005), the 
New York Archaeological Council’s Standards for Cultural Resources Investigations and the Curation of 
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Archaeological Collections in New York (1994), and the New York State Education Department Cultural 
Resources Survey Program Work Scope Specifications for Cultural Resources Investigations on New York State 
Department of Transportation Projects (2004); and 
 

WHEREAS, in accordance with New York State Education Law Section 233, all scientific specimens and 
collections, works of art, objects of historic interest and similar property appropriate to a general museum, if 
owned by the state and not placed in other custody by a specific law, shall constitute the collections of the 
state museum, and the state museum shall be the custodian of the collections, shall perform standard 
curatorial, research and educational activities; and 
 

WHEREAS, the Onondaga Nation has expressed an interest in curating any Haudenosaunee artifacts 
recovered through archaeological investigations for the Project; and 

 
WHEREAS, the FHWA and the NYSDOT recognize other regulations, including the Native American 

Graves Protection and Repatriation Regulations (43 CFR Part 10), which will be followed as appropriate; and 
 

WHEREAS, the NYSDOT on behalf of the FHWA, coordinated with the SHPO and the Onondaga Nation 
on the development of the Phase IA Archaeological Sensitivity Assessment, September 2016 (Phase IA 
Assessment), to establish the likely presence of archaeological resources within the APE and develop historic 
contexts for the Native American and Historic Periods; and 
 

WHEREAS, the Phase IA Assessment concluded that the potential presence of archaeological sites 
within the APE is highly variable, requiring different methods of archaeological investigation depending on 
existing conditions, the anticipated depth of proposed Project impacts, and the type and extent of prior ground 
disturbance at specific locations; and 

 
WHEREAS, the FHWA and the NYSDOT recognize that sensitivity for Haudenosaunee artifacts also 

depends on the proximity to current and historic waterways and the Onondaga Nation’s oral history or other 
indigenous knowledge of ancestral presence in an area; and 
 

WHEREAS, the Project’s Archaeologists prepared the Phase IB Archaeological Survey Work Plan: Plan 
for Phase IB Archaeological Survey and Archaeological Monitoring during Construction Including Data Recovery, 
October 2017 (Phase IB Work Plan), identifying areas within the Project’s APE for direct effects to be 
investigated through shovel testing and machine-aided testing in advance of the Project’s construction and 
archaeological monitoring during construction; and 
 

WHEREAS, the NYSDOT on behalf of the FHWA, coordinated with the SHPO and Onondaga Nation on 
the development of the Phase IB Work Plan, met to discuss the Onondaga Nation’s concerns on June 13, 2017, 
considered and addressed comments received, and received notice by letter dated November 3, 2017 that the 
SHPO had no further concerns with the document; and 
 

WHEREAS, the Project’s Archaeologists conducted the initial stage of field investigations in accordance 
with the approved Phase IB Work Plan (Appendix 2) between November 2017 and September 2020, and the 
NYSDOT provided copies of the report entitled Phase IB Archaeological Survey: Shovel Testing, revised 
September 2020, (Shovel Testing Report) to the SHPO, the Onondaga Nation, and the Tuscarora Nation for 
review and comment; and 
 

WHEREAS, the shovel testing portion of the Phase IB survey identified two historic period 
archaeological sites, the Britton Lime Kiln Site and the Crouse Road Site, which were recommended not eligible 
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for the National Register of Historic Places (NRHP), and did not identify any Native American cultural artifacts, 
materials or archaeological sites; and 
 

WHEREAS, based on review of the Shovel Testing Report, the SHPO expressed no concerns or 
comments on the report by letter dated October 26, 2020 and concurred with the report’s finding and 
recommendations by letter dated January 11, 2021; and 
 

WHEREAS, the FHWA and NYSDOT met with representatives of the Onondaga Nation on January 20, 
2021 to consider and discuss the Nation’s recommendation for additional pre-construction investigation due 
to concerns regarding the potential presence of cultural artifacts and human remains in previously disturbed 
soils and unscreened fill materials, and the Onondaga Nation’s further recommendation for on-site monitors 
during construction; and 
 

WHEREAS, the FHWA and NYSDOT determined that additional pre-construction shovel testing was not 
warranted, and agreed to provide opportunities for representatives of the Onondaga Nation to participate in 
archaeological monitoring during construction in locations specified in the approved Phase IB Work Plan; and 

 
WHEREAS, due to the Project’s geographic size, location, and construction complexities, the FHWA 

has determined that Native Nation monitoring is warranted in locations within one quarter mile of documented 
existing and historic waterbody alignments where construction activities would involve excavation below 
ground surface (excluding existing infrastructure), as depicted in Appendix 9; and 
 

WHEREAS, in accordance with 36 CFR §800.5(a)(3), a phased process will be used to apply the criteria 
of adverse effect to any National Register (NR) eligible archaeological properties that may be identified through 
the phased identification and evaluation efforts being conducted pursuant to 36 CFR §800.4(b)(2) and 
described in the approved Phase IB Work Plan; and 
 

WHEREAS, the Onondaga Nation has expressed a preference for Archaeologists with direct experience 
or advanced training in Haudenosaunee artifacts and culture; and 
 
 WHEREAS, the NYSDOT, in coordination with the FHWA and in consultation with the SHPO, conducted 
an inventory and evaluation of architectural properties within the APE and identified four (4) historic districts 
with a total of 97 contributing resources, and 98 individual architectural properties listed or eligible for 
inclusion in the National Register of Historic Places; and 
 

WHEREAS, the NYSDOT in coordination with the FHWA applied the criteria of adverse effect, as defined 
by 36 CFR §800.5(a)(1), to evaluate known effects on identified historic architectural properties within the APE 
for the Viaduct Alternative and the Community Grid Alternative, and prepared documentation as specified in 
36 CFR §800.11(e); and 
 

WHEREAS, the NYSDOT concluded, as recorded in the Finding Documentation, that the Viaduct 
Alternative would result in an adverse effect on NR-eligible or listed architectural properties within the APE 
and the Community Grid Alternative would have no adverse effect on NR-eligible or listed architectural 
properties within the APE; and 
 

WHEREAS, the NYSDOT, in coordination with FHWA, provided the draft Finding Documentation to the 
Onondaga Nation, Tuscarora Nation, and other Consulting Parties on August 12, 2019 for a 30-day review 
period; and 
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WHEREAS, the NYSDOT, in coordination with FHWA, provided the draft Finding Documentation to the 
SHPO on February 10, 2021 for their preliminary review and comment; and 

 
WHEREAS, based on review of the draft Finding Documentation, the SHPO provided an opinion on 

March 4, 2021, concurring with the assessment of effects on historic architectural resources for the Viaduct 
Alternative and the Community Grid Alternative, and agreed with the NYSDOT recommendation to seek to 
develop a Programmatic Agreement to guide the remainder of the Section 106 consultation process for the 
Project; and 
 

WHEREAS, the NYSDOT in coordination with FHWA provided the Finding Documentation to the SHPO 
on April 8, 2021 for their final review and concurrence; and 
 

WHEREAS, based on review of the provided Finding Documentation, the SHPO concurred that the 
Community Grid Alternative would not adversely affect historic architectural resources by letter dated April 
15, 2021; and 
 

WHEREAS, based on review of the provided information, the FHWA determined by letter dated April 
23, 2021, that the Viaduct Alternative would result in an adverse effect on historic architectural resources, and 
the Community Grid Alternative (preferred alternative) would have no adverse effect on historic architectural 
resources, and concurred with developing a Programmatic Agreement to outline the continued Section 106 
consultation process and assessment for archaeological resources; and 
 

WHEREAS, the Onondaga Nation has participated in the consultation, has responsibilities for 
implementing stipulations under this Agreement, and in a phone conversation with the FHWA on October 7, 
2021, accepted the FHWA’s invitation to be an invited signatory to this Agreement; and 
 

WHEREAS, the FHWA invited the other Consulting Parties to sign the Agreement as Concurring Parties; 
and 
 
 NOW, THEREFORE, the FHWA, SHPO, ACHP, NYSDOT and the Onondaga Nation agree that the Project 
shall be implemented in accordance with the following stipulations in order to take into account the effect of 
the Project on historic properties. 
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STIPULATIONS 

The FHWA, in coordination with the NYSDOT, shall ensure that the following measures are carried out. 

I. Roles and Responsibilities 

A. As the lead federal agency, FHWA shall be legally responsible for all Section 106 findings and 
determinations and shall ensure that the terms of this Agreement are carried out to complete the 
Section 106 process. The FHWA shall carry out Nation-to-Nation consultation with the Onondaga 
Nation as described in Stipulation IV and Appendix 5. 

B. The NYSDOT shall coordinate, manage, and oversee implementation of the approved Phase IB 
Work Plan for continuing archaeological investigations through Final Design and Construction 
phases of the Project, as outlined in Stipulation V, with the assistance of  
Archaeologists and Native Nation Monitors.  The NYSDOT’s commitment and ability to complete 
the implementation of the approved Phase IB Work Plan will not be impaired if the Native Nation 
Monitors do not participate in the full range of continuing archaeological investigations if the 
NYSDOT has provided the required notice, as specified in Appendix 6. 

C. The SHPO shall advise and assist the FHWA in carrying out Section 106 responsibilities for the 
Project. Based on information provided by the NYSDOT on behalf of the FHWA, the SHPO shall 
provide comments and/or concurrence within the specified review periods to determine National 
Register eligibility and consider measures to avoid, minimize, or mitigate any adverse effects on 
archaeological sites that may be identified through continuing archaeological investigations. 

D. The ACHP shall provide policy guidance to the FHWA and advise on the resolution of any dispute 
or objection from a signatory to this Agreement, a concurring party, or member of the public, as 
needed. 

E. The Onondaga Nation will continue to participate in ongoing Section 106 consultation for the 
identification and evaluation of Haudenosaunee cultural materials, artifacts, archaeological 
resources and any potential human remains. The Onondaga Nation will also provide Native Nation 
Monitors to participate in archaeological fieldwork, as specified in Appendix 4, Appendix 5, and 
Appendix 6.  Construction shall not be precluded from progressing if Native Nation Monitors are 
not present and the NYSDOT has provided the required notice, and Appendix 6. 

II. Professional Standards 

A. All archaeological investigations carried out pursuant to this Agreement shall be conducted by or 
under the direct supervision of an archaeologist meeting the Secretary of the Interior’s 
Professional Qualifications Standards for Archaeology (36 CFR Part 61). 

B. Native Nation monitoring will be conducted by individuals selected by the Onondaga Nation, and 
are not required to meet the standards defined in Stipulation II A.  The FHWA and/or the NYSDOT 
will defer to the Onondaga Nation to determine how Native Nation Monitors will be designated 
as such by the Onondaga Nation. 

III. Curation 

A. All collections, consisting of artifacts, notes and other materials associated with archaeological 
investigations, will be curated in accordance with 36 CFR Part 79 – Curation of Federally-Owned 
and Administered Archaeological Collections, and the New York Archaeological Council (NYAC) 
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Standards for Cultural Resource Investigations and the Curation of Archaeological Collections in 
New York State (1994). 

B. For the purpose of study, artifacts collected through archaeological investigations for the 
Project will be retained by the Archaeologist for a period of up to one year after the end of 
the Section 233 permit. The Archaeologist may request extensions, as needed, from the State 
Museum. The Archaeologist shall collect, process, and prepare artifacts in accordance with the 
New York State Museum’s (NYSM) Accession Policy and Accession Standards, as articulated in the 
NYSM “Archaeological Curation Guidelines”. 

1. The Onondaga Nation may submit a request to the State Museum for a loan(s) of any 
artifact(s) or collections accessioned by the NYSM, consistent with that institution’s 
established policy and procedures. 

2. If the State Museum declines to accession any Haudenosaunee artifact(s) or archaeological 
collections from state lands under the jurisdiction of the NYSDOT, the NYSDOT shall then offer 
these objects and materials to the Onondaga and Tuscarora Nations. 

3. If any artifacts which may be or are determined to be cultural objects, as defined by the Native 
American Graves Protection and Repatriation Act, 25 U.S.C. § 3001 et seq., are discovered, 
the NYSDOT shall notify the Onondaga and Tuscarora Nations and the New York State 
Museum and the cultural objects shall be immediately offered to the New York State Museum 
for review, inventory/summary, publication of notice, and repatriation to the Nations, 
pursuant to NAGPRA. If the State Museum declines to take possession or control of cultural 
objects, the NYSDOT shall immediately offer to return the objects to the Onondaga and 
Tuscarora Nations. If both the State Museum and the Onondaga and Tuscarora Nations 
decline to take possession of artifacts that are or may be cultural objects, as defined by 
NAGPRA, these materials may be retained, processed, and prepared by the Archaeologist in 
the same manner as any other artifacts collected during construction. 

IV. Native Nation Consultation  

A. The FHWA, in coordination with the NYSDOT, shall continue to carry out formal Section 106 
consultation with the Onondaga Nation for the identification and evaluation of cultural materials, 
artifacts and archaeological features encountered during machine-aided testing or archaeological 
monitoring during construction, as specified in Appendix 5 and Appendix 6. 

B. The FHWA, in coordination with the NYSDOT, shall carry out consultation with the Onondaga 
Nation for the identification of any human remains, or potential human remains, that may be 
encountered through archaeological investigations in identified areas of sensitivity or as 
unanticipated discoveries during construction of the Project, as specified in Appendix 3, Appendix 
5 and Appendix 6.  The consultation will include a consideration of measures to avoid, minimize, 
or mitigate adverse effects. 

C. All signatories to this Agreement shall follow the consultation procedures and protocols as 
specified in Appendix 5 and Appendix 6. 

V. Identification and Evaluation of Archaeological Properties 

The NYSDOT, in coordination with the FHWA, shall complete the identification and evaluation of 
archaeological properties pursuant to 36 CFR §800.4(b) and (c) by implementing the approved Phase 
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IB Work Plan for the Project (Appendix 2).  Archaeological investigations will proceed through the Final 
Design and Construction phases of the Project, as locations become accessible. 

A. Construction Phase Archaeological Work Plan 

1. Archaeological investigations during construction shall be carried out in accordance with a 
Construction Phase Archaeological Work Plan to be developed by the Archaeologist as 
additional information regarding construction phasing becomes available.  The NYSDOT shall 
provide the draft document to the SHPO, Onondaga Nation, and FHWA for review and 
comment prior to approval. 

a. The Construction Phase Archaeological Work Plan will supplement the approved Phase IB 
Work Plan and will provide more detail regarding potential types of archaeological finds 
anticipated to occur in areas of known archaeological sensitivity. 

b. Using engineering plans, the Construction Phase Archaeological Work Plan will document 
the evaluation of anticipated disturbance in archaeologically sensitive areas, describe 
strategies for implementing the approved Phase IB Work Plan, and describe the 
sequencing of archaeological survey and/or monitoring based upon the anticipated 
construction schedule. 

c. The NYSDOT, on behalf of the FHWA, will consult with the SHPO and with the Onondaga 
Nation for areas identified as sensitive for Native American artifacts or the potential 
presence of human remains on the development of the Construction Phase 
Archaeological Work Plan. 

d. Following established standards and methodologies, the NYSDOT, on behalf of the FHWA, 
shall carry out remaining investigations to identify archaeological properties that may be 
affected by the Project, consistent with the Construction Phase Archaeological Work Plan. 

B. Machine-Aided Archaeological Testing in Advance of Construction 

1. Machine-aided testing will be conducted in advance of construction at selected locations 
within the APE for direct effects, as identified in the approved Phase IB Work Plan, to 
investigate the potential presence of intact archaeological deposits or features below 
disturbed soil layers, fill and/or pavement.  Machine-aided archaeological excavations will be 
scheduled and timed to occur immediately before the start of the Project’s construction 
activities at those locations. 

2. The Onondaga Nation will provide Native Nation Monitors to participate in machine-aided 
archaeological testing, as described in Appendix 5, in locations specified in the approved 
Phase IB Work Plan. 

3. Within two weeks following the completion of machine-aided testing, the Archaeologist will 
provide an end-of-field letter to the NYSDOT, summarizing the preliminary results, including 
recommendations for additional investigations for Phase II testing, as needed, to determine 
National Register eligibility for potentially eligible resources. 

4. The NYSDOT, in coordination with the FHWA and in consultation with the SHPO, will consider 
the Archaeologist’s recommendation(s) for Phase II site examination.  If Native American 
cultural materials or features are identified, the NYSDOT and the FHWA will seek and consider 
input from the Onondaga Nation. 
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5. The Archaeologist will proceed with Phase II field investigations immediately upon approval 
from the NYSDOT. 

6. The Archaeologist will prepare and submit to the NYSDOT a draft report summarizing the 
results of Phase IB machine-aided testing and Phase II field investigations of identified 
archaeological sites.  The report will provide an eligibility recommendation for each site. 

a. The NYSDOT will distribute the draft report to the SHPO, FHWA, and Onondaga Nation 
with a 30-day period for review and comment.  The NYSDOT, in coordination with the 
FHWA, will consider any comments received during the review period and direct the 
Archaeologist to make revisions as needed to finalize the report. 

b. The NYSDOT, in coordination with the FHWA, will formally request SHPO concurrence 
with the recommended eligibility findings in the report. 

6. If there are no NR-eligible archaeological properties identified as a result of machine-aided 
testing, there will be no further archaeological investigations until archaeological monitoring 
is implemented during construction of the Project, in accordance with the approved Phase IB 
Work Plan (Appendix 2). 

7. The NYSDOT, on behalf of the FHWA, will consult with the SHPO and with the Onondaga 
Nation for areas identified as sensitive for Native American artifacts or the potential presence 
of human remains regarding the need for archaeological monitoring during construction in 
locations identified but not selected for machine-aided testing. 

C. Archaeological Monitoring during Construction 

1. Archaeological monitoring during construction will be conducted under the supervision of an 
Archaeologist meeting the Secretary of the Interior’s Professional Qualification Standards (36 
CFR 61, Appendix A). 

2. The Onondaga Nation will provide Native Nation Monitors to participate in archaeological 
monitoring during construction in locations specified in the approved Phase IB Work Plan, in 
any additional areas designated for archaeological monitoring in the Construction Phase 
Archaeological Work Plan, and in any areas within 50 meters of where unanticipated 
discoveries of Haudenosaunee or potentially Haudenosaunee archaeological resources, 
cultural objects, including objects of cultural patrimony, sacred objects, and funerary objects, 
or human remains are made, as described in Appendix 5. 

VI. Consultation to Avoid, Minimize or Mitigate Adverse Effects on Archaeological Properties 

A. The NYSDOT, in coordination with the FHWA and in consultation with the SHPO, and with the 
Onondaga Nation for Native American sites, will apply the criteria of adverse effect (36 CFR 
§800.5(a)(1)) to NR-eligible archaeological properties within the APE, and document its findings. 

B. If, as a result of this analysis, the FHWA determines that the Project may have an adverse effect 
on any archaeological property, the FHWA, in coordination with the NYSDOT, will consult with the 
SHPO, and with the Onondaga Nation for Native American sites, to explore measures to avoid, 
minimize, or mitigate adverse effects.  The FHWA, in coordination with the NYSDOT, will ensure 
the implementation of any modifications or conditions to avoid or minimize adverse effects, as 
agreed upon through consultation. 

C. In the event that adverse effects cannot be avoided, Data Recovery excavations may be considered 
in consultation among the FHWA, SHPO, and the NYSDOT, and including the Onondaga Nation for 
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Native American sites. If it is determined through consultation that Data Recovery is an 
appropriate treatment, the NYSDOT will direct the Archaeologist to prepare an Archaeological 
Data Recovery Plan (DRP) for each affected property, consistent with the above-referenced 
standards and guidelines for archaeology.  DRPs for more than one individual property may be 
compiled as a single report for the purpose of review by the SHPO and by the Onondaga Nation 
for Native American sites. 

D. If adverse effects cannot be fully avoided, and Data Recovery is not determined appropriate, the 
FHWA, in coordination with NYSDOT, consultation with the SHPO, and with the Onondaga Nation 
for Native American sites, will continue consultation to determine alternate mitigation such as 
preservation in place, site burial, or other measures, and will prepare an archaeological treatment 
plan for each site.  Treatment plans for more than one individual site may be compiled as a single 
report for the purpose of review by the SHPO and by the Onondaga Nation for Native American 
sites. 

E. The FHWA, in coordination with NYSDOT, will distribute the treatment plan or DRP for a 15-
calendar day review and comment by the SHPO, and by the Onondaga Nation for Native American 
sites. 

FHWA, in coordination with the NYSDOT and in consultation with the SHPO, and with the 
Onondaga Nation for Native American sites, will consider all timely comments from reviewing 
parties in finalizing the treatment plan or DRP.  If no reviewing party comments are received within 
15 calendar days, FHWA will approve the treatment plan or DRP and ensure its implementation. 

VII. Changes in Project Scope 

In the event of any changes to the Project scope, the following measures shall be implemented in 
consultation with the signatories and concurring parties to this Agreement: 

A. The FHWA, in coordination with the NYSDOT and in consultation with the SHPO, shall assess and 
revise the Project APE as needed to incorporate any additional areas where the Project may have 
the potential to affect historic properties. 

B. Following established standards and methodologies, the NYSDOT, on behalf of the FHWA, shall 
carry out additional investigations to identify historic architectural and archaeological properties 
that may be affected by the Project. 

C. The FHWA, in coordination with the NYSDOT, shall document an assessment of the Project’s 
effects on any new historic properties and explore measures to avoid, minimize, or mitigate effects 
on these properties in consultation with the SHPO, Onondaga Nation, and other Section 106 
Consulting Parties. 

D. The FHWA, in coordination with the NYSDOT, shall ensure the preparation of appropriate reports 
and documents, shall notify Section 106 Consulting Parties as appropriate, including the Onondaga 
Nation, of any changes in the Project’s effect on historic properties, and shall provide an 
opportunity for review and comment. 

E. If a change in project scope results in adverse effects to previously unidentified historic properties 
(district, site, building, structure or object), the FHWA, in coordination with the NYSDOT, shall 
consult with all Consulting Parties to amend the Agreement in accordance with Stipulation XIII. 
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VIII. Post-Review Discoveries (Archaeology)  

If new archaeological resources are discovered or unanticipated effects on archaeological properties 
are identified during construction, and there is no Archaeologist present to conduct archaeological 
monitoring as stipulated herein, the NYSDOT Standard Specifications, Section 107-01 - Laws, Rules, 
Regulations and Permits, D. Archeological Salvage and Appendix 6 shall apply. 

In accordance with 36 CFR 800.13(b)(3), the FHWA in coordination with the NYSDOT and in 
consultation with the SHPO will apply the National Register criteria (36 CFR Part 63) to evaluate any 
new archaeological resources and to consider measures to avoid, minimize or mitigate adverse effects 
on NR-eligible properties.  Additionally, the FHWA in coordination with the NYSDOT will consult with 
the Onondaga Nation for Native American cultural materials and sites.  

The NYSDOT, on behalf of the FHWA, will consult with the SHPO and the Onondaga Nation regarding 
the need to expand the areas identified for archaeological monitoring during construction to include 
locations where the Project would involve excavation within 50 meters of identified Native American 
artifacts. 

IX. Post-Review Discoveries (Human Remains) 

If evidence of burials, human remains or potential human remains is encountered during construction, 
the NYSDOT shall suspend all work in the immediate vicinity, protect the remains from further 
disturbance, and immediately contact the SHPO, FHWA, ACHP, and the Onondaga Nation.  The 
NYSDOT, in coordination with the FHWA, will implement the current NYSDOT Procedures in the Event 
of the Inadvertent Discovery of Human Remains during Construction [(hereafter “NYSDOT Inadvertent 
Discoveries Procedures”) (Appendix 3)], the 2002 Haudenosaunee Protocol for Handling Discovery of 
Human Remains [(hereafter “2002 Haudenosaunee Protocol”) (Appendix 3)], and any additional 
provisions incorporated in Appendix 5 and Appendix 6.  Construction activities in the location of the 
discovery will be suspended pending notification to and consultation among the SHPO, NYSDOT, 
FHWA, and the Onondaga Nation, in accordance with these procedures. 

The NYSDOT, on behalf of the FHWA, will consult with the SHPO and the Onondaga Nation regarding 
the need to expand the areas identified for archaeological monitoring during construction to include 
locations where the Project would involve excavation within 50 meters of the unanticipated discovery 
of human remains. 

If requested by the Onondaga Nation, the FHWA and the NYSDOT will assist the Onondaga Nation in 
the relocation and reinterment of human remains determined or presumed to be Native American. 

X. Confidentiality  

Sensitive information concerning the location, character, or ownership of archaeological resources 
may be withheld from public disclosure in accordance with Section 304 of the National Historic 
Preservation Act (54 U.S.C. § 307103). 
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XI. Monitoring and Reporting 

Each year following the execution of this Agreement until it expires or is terminated, the FHWA, in 
coordination with the NYSDOT, shall provide all parties to this Agreement a summary report detailing 
work undertaken pursuant to its terms.  Such report shall include any scheduling changes proposed, 
any issues encountered, and any disputes and objections received in the FHWA’s efforts to carry out 
the terms of this Agreement. 

The NYSDOT will submit to the FHWA annually a written status of each stipulation included herein.  
The NYSDOT will provide a written notification to the FHWA for concurrence once all stipulations have 
been completed.  Upon FHWA concurrence, the Section 106 process will be deemed completed. 

XII. Dispute Resolution 

Should any signatory or concurring party to this Agreement object at any time to any actions proposed 
or the manner in which the terms of this Agreement are implemented, the FHWA shall consult with 
such party to resolve the objection.  If the FHWA determines that such objection cannot be resolved, 
the FHWA will: 

A. Forward all documentation relevant to the dispute, including the resolution proposed by the 
FHWA to the ACHP.  The ACHP shall provide the FHWA with its advice on the resolution of the 
objection within thirty (30) days of receiving adequate documentation.  Prior to reaching a final 
decision on the dispute, the FHWA shall prepare a written response that takes into account any 
timely advice or comments regarding the dispute from the ACHP, signatories and concurring 
parties and provide them with a copy of this written response.  The FHWA will then proceed 
according to the final decision. 

B. If the ACHP does not provide its advice regarding the dispute within the 30-day time period, the 
FHWA may make a final decision on the dispute and proceed accordingly.  Prior to reaching such 
a final decision, FHWA shall prepare a written response that takes into account any timely 
comments regarding the dispute from the signatories and concurring parties to this Agreement 
and provide them and the ACHP with a copy of such written response. 

C. The responsibilities of the FHWA to carry out all other actions subject to the terms of this 
Agreement that are not the subject of the dispute remain unchanged. 

XIII. Amendments 

This Agreement may be amended when such an amendment is agreed to in writing by all signatories.  
The amendment will be effective on the date a copy signed by all signatories is filed with the ACHP. 

XIV. Termination 

If any signatory to this Agreement determines that its terms will not or cannot be carried out, that 
party shall immediately consult with the other parties to attempt to develop an amendment per 
Stipulation XIII.  If an amendment cannot be reached within thirty (30) days, any signatory may 
terminate the Agreement upon written notification to the other signatories. 

Once the Agreement is terminated, and prior to work continuing on the Project, the FHWA must either 
(a) execute an Agreement pursuant to 36 CFR § 800.6 or (b) request, take into account, and respond 
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to the comments of the ACHP under 36 CFR § 800.7.  The FHWA shall notify the signatories as to the 
course of action they will pursue. 

XV. Duration 

This Agreement will be null and void if its terms are not carried out within ten (10) years from the date 
of its execution. Prior to such time, the FHWA may consult with the other signatories to reconsider the 
terms of the Agreement and amend it in accordance with Stipulation XIII. 

 
 
 
 

APPENDICES 

Appendix 1: Area of Potential Effects 

Appendix 2: Phase IB Archaeological Survey Work Plan: Plan for Phase IB Archaeological Survey and 
Archaeological Monitoring during Construction Including Data Recovery, October 2017 

Appendix 3: NYSDOT Procedures in the Event of the Inadvertent Discovery of Human Remains during 
Construction 

 2002 Haudenosaunee Protocol for Handling Discovery of Human Remains 

Appendix 4: Roles and Responsibilities in Construction 

Appendix 5: Native Nation Consultation 

Appendix 6: Coordination and Communication Protocols in Construction 
 Protocols for Communication in Construction (Flowchart) 

Appendix 7: Contacts 

Appendix: 8: Sample Contract 

Appendix 9: Areas of Potential Native Nation Monitoring (Map 1, Sheets 1 and 2) 
Focus Map - Areas of Potential Native Nation Monitoring (Map 2, Sheets 1 and 2) 
Typical Road Section and Associated Definitions 
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Execution of this Agreement by the FHWA, the SHPO, the ACHP, the NYSDOT, and the Onondaga Nation and 
implementation of its terms is evidence that the FHWA has taken into account the effects of this Project on 
historic properties and has afforded the ACHP an opportunity to comment. 

 

SIGNATORY: 

ADVISORY COUNCIL ON HISTORIC PRESERVATION 

 

 

BY:  _______________________________________________  DATE: _____________________________  
REID NELSON, EXECUTIVE DIRECTOR (ACTING) 
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Execution of this Agreement by the FHWA, the SHPO, the ACHP, the NYSDOT, and the Onondaga Nation and 
implementation of its terms is evidence that the FHWA has taken into account the effects of this Project on 
historic properties and has afforded the ACHP an opportunity to comment. 

 

CONCURRING PARTY: 

SYRACUSE HOUSING AUTHORITY 

 

 

BY:  _______________________________________________  DATE: _____________________________  
BILL SIMMONS, DIRECTOR 

 

 

BY:  _______________________________________________  DATE: _____________________________  
CRAIG L. CORRIDERS, HOUSING PROPERTY MANAGER





PROGRAMMATIC AGREEMENT – PIN 3501.60, I-81 VIADUCT PROJECT, ONONDAGA CO. 

 

Page 22 of 35 
 

Execution of this Agreement by the FHWA, the SHPO, the ACHP, the NYSDOT, and the Onondaga Nation and 
implementation of its terms is evidence that the FHWA has taken into account the effects of this Project on 
historic properties and has afforded the ACHP an opportunity to comment. 

 

CONCURRING PARTY: 

TOWN OF DEWITT HISTORIAN, HISTORICAL PRESERVATION SOCIETY 

 

 

BY:  _______________________________________________  DATE: _____________________________  
ELEANOR L. JOHNSON, TOWN OF DEWITT HISTORIAN 
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Execution of this Agreement by the FHWA, the SHPO, the ACHP, the NYSDOT, and the Onondaga Nation and 
implementation of its terms is evidence that the FHWA has taken into account the effects of this Project on 
historic properties and has afforded the ACHP an opportunity to comment. 

 

CONCURRING PARTY: 

CENTRAL NEW YORK REGIONAL PLANNING AND DEVELOPMENT BOARD 

 

 

BY:  _______________________________________________  DATE: _____________________________  
DAVID BOTTAR, EXECUTIVE DIRECTOR 
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Execution of this Agreement by the FHWA, the SHPO, the ACHP, the NYSDOT, and the Onondaga Nation and 
implementation of its terms is evidence that the FHWA has taken into account the effects of this Project on 
historic properties and has afforded the ACHP an opportunity to comment. 

 

CONCURRING PARTY: 

THE ERIE CANAL MUSEUM 

 

 

BY:  _______________________________________________  DATE: _____________________________  
NATALIE STETSON, EXECUTIVE DIRECTOR 
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Execution of this Agreement by the FHWA, the SHPO, the ACHP, the NYSDOT, and the Onondaga Nation and 
implementation of its terms is evidence that the FHWA has taken into account the effects of this Project on 
historic properties and has afforded the ACHP an opportunity to comment. 

 

CONCURRING PARTY: 

NORTHEAST HAWLEY DEVELOPMENT ASSOCIATION, INC. 

 

 

BY:  _______________________________________________  DATE: _____________________________  
ANDREA B. WANDERSEE, EXECUTIVE DIRECTOR 
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Execution of this Agreement by the FHWA, the SHPO, the ACHP, the NYSDOT, and the Onondaga Nation and 
implementation of its terms is evidence that the FHWA has taken into account the effects of this Project on 
historic properties and has afforded the ACHP an opportunity to comment. 

 

CONCURRING PARTY: 

QUANTE WRIGHT 

 

 

BY:  _______________________________________________  DATE: _____________________________  
QUANTE WRIGHT 
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Execution of this Agreement by the FHWA, the SHPO, the ACHP, the NYSDOT, and the Onondaga Nation and 
implementation of its terms is evidence that the FHWA has taken into account the effects of this Project on 
historic properties and has afforded the ACHP an opportunity to comment. 

 

CONCURRING PARTY: 

HISTORIC OAKWOOD CEMETERY PRESERVATION ASSOCIATION 

 

 

BY:  _______________________________________________  DATE: _____________________________  
JOHN AUWAERTER, BOARD MEMBER 
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Area of Potential Effects 
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1.0 INTRODUCTION 

This Plan for Phase IB Archaeological Survey and Archaeological Monitoring During Construction Including Data 

Recovery (or Phase IB Archaeological Work Plan) for the I-81 Viaduct Project (the Project) was developed and 

prepared by Environmental Design & Research, Landscape Architecture, Engineering, & Environmental Services, 

D.P.C. (EDR) on behalf of the New York State Department of Transportation (NYSDOT) in coordination with the Federal 

Highway Administration (FHWA), and in consultation with the New York State Historic Preservation Office (SHPO) and 

the Onondaga Nation. The I-81 Viaduct Project is located in the City of Syracuse and Towns of Salina, Cicero, and 

Dewitt, in Onondaga County, New York. This document presents a plan for Phase IB archaeological investigations and 

construction monitoring to be accomplished in advance of and concurrent with the construction of the Project.  

 

The Phase IB Archaeological Work Plan describes methodologies for field investigations to identify archaeological 

resources within the Project’s area of potential effects (APE), in accordance with 36 CFR Part 800.4(b).  All fieldwork 

will be conducted in accordance with the New York Archaeological Council’s (NYAC’s) Standards for Cultural 

Resources Investigations and the Curation of Archaeological Collections in New York State (NYAC, 1994), the New 

York State Education Department’s (NYSED’s) Work Scope Specifications for Cultural Resource Investigations on 

New York State Department of Transportation Projects (NYSED, 2004), and the Secretary of the Interior’s Standards 

and Guidelines for Archaeology and Historic Preservation.  The proposed work plan presented herein was prepared 

by archaeologists who satisfy the qualifications criteria per the Secretary of the Interior’s Standards (36 CFR Part 61).  

Archaeological monitoring will also be conducted in accordance with NYAC’s Guidelines for the Use of Archaeological 

Monitoring as an Alternative to Other Field Techniques (NYAC, 2002). All reports prepared in association with the 

Phase IB archaeological survey and/or archaeological monitoring will be consistent with the format and documentation 

standards of the NYSED Work Scope and the SHPO’s Phase I Archaeological Report Format Requirements (2005). 

 

1.1 Area of Potential Effect 

The I-81 Viaduct Project includes the proposed reconstruction or replacement of the elevated portions of Interstate 81 

(the I-81 Viaduct) through the City of Syracuse, in Onondaga County, New York. Two alternatives are currently being 

considered: the Viaduct Alternative and the Community Grid Alternative (Figure 1, Sheets 1 and 2). The Area of 

Potential Effect (APE) for the two project alternatives is described in detail in the Phase IA Archaeological Sensitivity 

Assessment (EDR, 2016) and the Draft Environmental Impact Statement (Draft EIS) (FHWA and NYSDOT, 2016).  As 

defined in 36 CFR Part 800.16(d), the APE represents the geographical area within which the project “may directly or 

indirectly cause alterations in the character or use of historic properties, if any such properties exist,” and defines the 

area in which identification efforts will occur for architectural and archaeological properties.  The APE for the two Project 

alternatives carried forward for study in the Draft EIS was defined in consultation with the SHPO.  
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The project APE incorporates potential direct and indirect effects associated with the two build alternatives under 

consideration.  Within the APE, a smaller area representing potential direct effects from physical alterations or ground 

disturbance associated with the project has been identified. This area, defined herein as the APE for Direct Effects, 

represents the limits of disturbance (LOD) of the two build alternatives and includes the area in which the proposed 

build alternatives have the potential to result in direct effects to archaeological resources (see Figure 1, Sheets 1 and 

2).  Changes to Project plans prior to or during construction would impact the APE which would necessarily impact the 

Phase IB archaeological survey and construction monitoring work plan.  Therefore, any changes to Project plans need 

to be communicated to the archaeological consultant as quickly as possible.  

 

1.2 Vertical Limits of Disturbance 

Subsequent to completing the Phase IA report, the project design for both alternatives has continued to advance and 

additional detail is now available regarding the potential depth of soil disturbance for proposed work under each 

alternative. The anticipated depth of soil disturbance for each alternative based on preliminary/conceptual design 

information is shown on Figure 2 (Sheets 1 and 2). The potential depth of soil disturbance shown on Figure 2 is based 

on estimates by the design engineering team, based on currently available information.  All areas within the APE for 

Direct Effects were first designated as having the potential for disturbance to a minimum depth of 0 to 2 feet (0 to 61 

cm) below the ground surface. Using the preliminary project plans for each alternative, the design engineer delineated 

approximated areas within the APE for Direct Effects of each project Alternative where planned construction and/or 

demolition was expected to require soil disturbance beyond a depth of 2 feet (61 cm) to facilitate construction and/or 

relocation of underground utilities, sewers, bridge supports, and new highway right-of-way. In each of these areas, 

where possible, the estimated depth of anticipated disturbance was delineated. Anticipated depths of disturbance were 

not mapped for those areas characterized by previous cut and fill disturbance from the original construction of existing 

highway structures and embankments because, as described in the Phase IA report, the vertical depth of disturbance 

associated with the original highway construction was extensive and the proposed depth of construction is not expected 

to extend beyond the depth of previously disturbed soils into potential underlying natural subsoils (see EDR, 2016: 

Figures 2.4.6-13 and 2.6.3-1).  Therefore, there is no possibility of intact buried archaeological materials existing at the 

locations mapped as “Cut and Fill Highway and Embankment Areas” on Figures 2 and 4.  
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2.0 ARCHAEOLOGICAL SENSITIVITY 

 

2.1 Summary of the Phase IA Archaeological Sensitivity Assessment 

A Phase IA Archaeological Sensitivity Assessment for the APE was completed in September 2016 (EDR, 2016). The 

purpose of the Phase IA Archaeological Sensitivity Assessment was to determine whether previously identified 

archaeological resources are located within the APE, and to evaluate the potential for previously unidentified 

archaeological resources to be located within the APE. The Phase IA study was conducted in accordance with 

established standards, including the NYAC Standards for Cultural Resources Investigations and the Curation of 

Archaeological Collections in New York State (NYAC, 1994), the New York State Education Department’s (NYSED) 

Cultural Resources Survey Program Work Scope Specifications for Cultural Resources Investigations on New York 

State Department of Transportation Projects (NYSED, 2004), and the SHPO’s Phase I Archaeological Report Format 

Requirements (NYSOPRHP, 2005).  

 

The results of the archaeological sensitivity assessment presented in the Phase IA report are summarized below and 

depicted in Figure 3, Sheets 1 and 2, in addition to the supplemental analysis of areas with the potential to contain 

Native American human remains (described below).   The Phase IA archaeological sensitivity assessment for the 

Project (EDR, 2016) was submitted by NYSDOT and FHWA to SHPO for review in September 2016.  The Phase IA 

report (EDR, 2016:234) concluded: “…due to the extent of prior ground disturbance, the potential for archaeological 

sites to be present within the APE for Direct Effects is highly variable…The Phase1B archaeological survey will include 

different field methodologies depending on the existing conditions present within various portions of the APE for Direct 

Effects.”  The Phase IA report concluded that a Phase IB archaeological survey would be needed to determine if intact 

archaeological resources are present within the APE for Direct Effects, and further recommended the development of 

an archaeological Work Plan to identify the locations and field methodologies for the Phase IB survey.  

 

The Phase IA Archaeological Sensitivity Assessment was completed in consultation with the SHPO and the Onondaga 

Nation, and the report was provided for their review in advance of developing a scope of work for Phase IB 

archaeological survey. The SHPO concurred with the recommendation for Phase IB testing in a letter dated September 

22, 2016 in which it stated: “we concur with your agency’s recommendation to FHWA. We have no issues or concerns 

with the Phase IB archaeology testing and reporting recommendations provided on pages 234 and 235 of the Phase 

IA Report” (Bonafide, 2016).    

 

On October 7, 2016, FHWA, NYSDOT, SHPO, and the Onondaga Nation met to discuss the Phase IA Archaeological 

Sensitivity Assessment.  Following this meeting, in a letter to the NYSDOT dated November 14, 2016, the Onondaga 

Nation provided comments on the Phase IA report.  Additional comments were provided in a March 1, 2017 letter from 
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the Onondaga Nation to the FHWA, based on review of the pre-Draft EIS.  Comments provided by FHWA and the 

Onondaga Nation during the October 7, 2016 meeting and in subsequent correspondence included requests for 

additional information regarding the vertical APE, mapping, proposed methods of investigation, and procedures in the 

event that human remains are encountered during construction.  Following the completion of the Phase IA report (EDR, 

2016), the Onondaga Nation requested that the historic alignment of Onondaga Creek be more clearly delineated, due 

to the elevated sensitivity for human burials in proximity to the historic watercourse.  Information prepared in response 

to these requests has been included in this Phase IB Work Plan and are discussed in more detail below in Section 2.4 

of this report.  

 

The Phase IA report relies on background data and historical information specific to the project setting to assess the 

likelihood that archaeological resources are located in the APE. This includes detailed historic context narratives for 

the long period of Pre-Contact Native American settlement and use of the APE and vicinity, as well as descriptions of 

the settlement and development of the APE during the Historic Period. This site-specific historic context provides a 

foundation for the identification and evaluation of potential archaeological resources in accordance with the 

requirements of Section 106.  

 

The archaeological sensitivity assessment in the Phase IA report evaluates the potential for archaeological deposits to 

be located within the APE based on analysis of the following information: 

 

• The environmental setting, geology, and soils within the APE and vicinity; 

• Existing conditions within the APE, based on reconnaissance-level site visits and illustrated with 
representative photographs; 

• The locations of previously identified archaeological sites located within and adjacent to the APE; 

• The results of previous archaeological surveys and investigations within and adjacent to the APE;  

• Historical research and the results of historic map review; and, 

 

There are 14 previously recorded archaeological sites within or adjacent to the APE for Direct Effects. These include 

eight historic-period sites and six Pre-Contact Native American sites.  The Historic Period sites consist of six historic 

structural remains (these include intact foundations and middens/debris scatters associated with historically map-

documented structures [including the Syracuse Armory]) and one Erie Canal boat basin.  The Pre-Contact Native 

American sites consist of two villages/hamlets, two artifact scatters/traces of occupation, one camp site, and one site 

described as a “camp or hamlet” (Parker, 1922:647).  Therefore, Historic Period archaeological sites expected to be 

encountered during the Phase IB survey include artifact scatters, structural remains including foundations and ancillary 

features such as privies and wells, and canal-related features including canal prisms, boat basins, and locks.  To account 

for this, the Phase 1B archaeological survey strategy targets the mapped alignment of the Erie and Oswego Canals for 
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machine-aided testing and construction monitoring and targets historically map-documented structure locations for 

machine-aided testing.  Pre-Contact Native American archaeological sites could range from small camps and scattered 

artifacts to major village sites and it is also anticipated that Pre-Contact human remains could potentially be encountered.   

Smaller camps and isolated artifacts could be located in any previously undisturbed portions of the APE but larger camps 

and village sites are likely to be located near Onondaga Lake or the former course of Onondaga Creek.  Therefore, 

Phase IB archaeological survey will target previously undisturbed areas with shovel testing and the former alignment of 

Onondaga Creek (based on georeferenced historic maps) with machine-aided testing.  The extent and nature of 

proposed Phase IB archaeological survey and archaeological monitoring are discussed in detail below in Sections 3 and 

4 of this report.  

 

The Phase IA report also includes documentation of the horizontal and vertical extent of prior ground disturbance within 

the APE, which affects the integrity of potential archaeological resources.  The next steps in the phased approach to 

the identification of archaeological resources are to review the proposed locations of ground disturbance for the project 

and identify potential Phase IB archaeological testing methods (such as shovel testing, machine-aided excavation, 

and/or archaeological monitoring) that will be used in archaeologically sensitive areas where the proposed depth of 

ground disturbance exceeds the depth of existing ground disturbance. 

 

The APE is primarily within a very developed urban area with a complicated history of prior ground disturbance that 

affects the integrity of potential archaeological deposits. Sources of previous ground disturbance within the APE for 

Direct Effects include land filling activities associated with nineteenth-century urban development in the City of 

Syracuse; demolition and construction associated with mid-twentieth century highway construction; disturbance 

associated with construction, expansion, or modification of buildings; areas of cut and fill associated with road and 

highway construction; and installation of underground utilities. The Phase IA report documents the extent of previous 

ground disturbance within the APE. This analysis includes consideration of mapped soils, buried utilities, demolished 

structures (as determined by geo-referencing historic maps and NYSDOT demolition/construction plans), GIS analysis 

of 955 soil borings to estimate depth of fill/disturbed soils within the APE, and identification of highway cut and fill 

embankment areas based on review of NYSDOT demolition and construction plans, aerial imagery (including oblique 

views and historical imagery), and field reconnaissance/confirmation.  

 

2.2 Pre-Contact/Native American Archaeological Sensitivity within the APE 

Potential Pre-Contact Native American archaeological sites within the APE would necessarily pre-date the significant 

filling and engineering of the landscape that took place as part of the development of the City of Syracuse throughout 

the nineteenth and twentieth centuries. Therefore, potential Native American archaeological sites are anticipated to be 

located only in areas with undisturbed soils. As described in the Phase IA report, approximately 19.1 acres within the 
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APE for Direct Effects are undisturbed, or disturbance cannot be documented, and therefore potentially sensitive for 

Pre-Contact Native American archaeological resources.   

 

Prehistoric Native American site types that could be expected to occur within the APE include: 

 

• Small campsites dating to the Paleoindian, Early Archaic, and/or Middle Archaic Periods. These sites could 

be expected to contain primarily chipped stone tools and debitage with potentially some bone or ivory tools. 

Features could include hearths and post-molds. 

• Large residential campsites dating to the Late Archaic, Early Woodland, and/or Middle Woodland Periods. 

These sites could be expected to include large quantities of chipped stone tools and debitage, ground stone 

tools and net weights, bone tools, ceramic vessels and vessel fragments, steatite vessels and vessel 

fragments, ceramic and bone decorative items, and exotic goods such as marine shells and copper. Features 

could include hearths, post-molds, middens, and human burials. 

• Large nucleated villages dating to the Late Woodland Period. These sites could be expected to include large 

quantities of chipped stone tools and debitage, ground stone tools, bone tools, ceramic vessels and vessel 

fragments, ceramic and bone decorative items, and exotic goods such as marine shells and copper. Features 

could include hearths, storage pits, post molds associated with both longhouses and palisade walls, extensive 

middens, and human burials. 

• Small resource acquisition campsites dating to the Late Archaic, Early Woodland, Middle Woodland, and/or 

Late Woodland Periods. These sites could be expected to include small quantities of chipped stone tools, 

ground stone tools and net weights, bone tools, ceramic vessels and vessel fragments, and/or steatite vessels 

and vessel fragments. Features would likely be restricted to small hearths at these locations.  

• Isolated artifacts such as projectile points, other tools, ceramic fragments, or lithic debitage with no associated 

features. 

• Burial sites – the potential for Pre-Contact Native American human remains and/or burial sites to be located 

within the APE is discussed in Section 2.4 of this report.  

 

2.3 Historic-Period Archaeological Sensitivity within the APE 

As described in the Phase IA report, the construction of Interstates 81 and 690 through Syracuse required demolition 

of large portions of city neighborhoods including much of the Fifteenth Ward, which was home to the highest 

concentration of African-American and Jewish populations in the city (Stamps and Stamps, 2008; Ducre, 2012).  It is 

estimated that 800-900 families were displaced by the construction of highways in the Fifteenth Ward (Knight, 2007).  

Areas that were demolished included 103 acres of land in four contiguous census tracts that were predominately 

African-American and poor.  Many residences, dozens of African-American-owned businesses, and nearly all of the 
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African-American churches in the city were destroyed (Stamps and Stamps, 2008).  It is anticipated that archaeological 

features and deposits associated with these residential and commercial properties, as well as archaeological features 

and artifacts associated with earlier nineteenth and twentieth-century occupants, are located throughout the APE for 

Direct Effects.  Potential historic-period archaeological resources in the APE include sites and features related to the 

Erie and Oswego Canals; large-scale commercial, industrial, and institutional sites; residential and small-scale 

commercial sites; and military sites (although none of the latter are known to be located within the project limits).   

 

As described in and shown on maps included in the Phase IA report, hundreds of former structures are depicted on 

historic maps within the APE for Direct Effects.  These are located throughout the APE in areas that are currently 

characterized as previously disturbed land with fill deposits of varying depths.  It is anticipated that cellars and/or 

foundation remains associated with demolished structures may be present within the APE for Direct Effects at varying 

depths below the current ground surface (depending on local conditions). The foundations or structural remains unto 

themselves are unlikely to be considered archaeologically or historically significant, in large part because the location, 

dimensions, and arrangement of those buildings can be well understood based on review of historic cartographic 

sources and archaeological data is unlikely to contribute significant new information. Therefore, although these 

structural (foundation) remains are potentially ubiquitous throughout the APE for Direct Effects, it is assumed that 

archaeological investigation of these features is unlikely to contribute significant, meaningful new information.   

 

However, potential artifact deposits and shaft features, which include privies, wells, and cisterns, are found on many 

domestic and commercial properties in urban contexts and are potentially located in former yard areas adjacent to the 

former locations of map-documented structures. In addition to their primary functions, these features were used as 

disposal pits for household refuse both during and at the end of their use life (Wheeler, 2000). These features are in 

general robustly constructed with wood, brick, and stone, and because they are underground they are likely to remain 

behind when the domestic or commercial structure they served is demolished or otherwise destroyed (Heck and Balicki, 

1998; Roberts and Barrett, 1984; Stottman, 2000). Unlike open trash heaps which are subject to disturbance from 

plowing, demolition, and other actions, shaft features were typically abandoned and sealed or covered in place at the 

end of the feature’s useful life (typically by having any remaining empty shaft space below the ground surface filled 

with soil, gravel, and/or debris), preventing later disturbances to the artifacts dumped inside. This enables tighter dating 

of sites through the glass and ceramics that are frequently recovered from them. In many instances, artifact 

assemblages from sealed shaft features can be associated with specific time periods and/or historically documented 

occupants of a given site.  Therefore, shaft features have the potential to address specific historical and archaeological 

research questions, and therefore have the potential to be considered significant (Carnes-McNaughton and Harper, 

2000; Geismar, 1993; McCarthy and Ward, 2000; Stottman, 2000; Wheeler, 2000).  
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2.4 Potential for Human Remains within the APE 

Based on the results of the research conducted as part of the Phase IA Archaeological Sensitivity Assessment and 

through consultation with the Onondaga Nation, there is a potential for human remains to be located (or to be formerly 

located) within the APE. Historical accounts describe Native American human remains that were disturbed during 

nineteenth-century construction activities near Onondaga Creek and Genesee Street, which may be located within or 

adjacent to the APE. In addition, three historic-period cemeteries (one of these is the former site of a relocated 

cemetery) are located adjacent to (but outside) the APE. These include the National Register of Historic Places– 

(NRHP-) listed Oakwood Cemetery, the former site of Old St. Mary’s Cemetery, and the House Family Cemetery. No 

disturbance to any of these three cemeteries is anticipated as part of the project. 

 

As noted above, the Onondaga Nation had requested that the historic alignment of Onondaga Creek be further clarified. 

The Onondaga Nation noted that all areas along the historic alignment of Onondaga Creek and any additional areas 

near historic water sources should be considered sensitive for the potential to contain human burials. To address these 

concerns, the mapped extent and path of watercourses within the APE for Direct Effects were digitized and included 

in GIS mapping for the project. Historic maps from 1827, 1834, 1852, 1859, 1874, and 1938-1943 were digitally 

georeferenced using GIS software. All watercourses depicted on those maps within or immediately adjacent to the 

APE were traced, and buffered by 50 feet (15 meters) to account for uncertainty in the original cartographic depiction 

of watercourses and/or potential geo-referencing errors. The mapped former locations of these waterbodies are 

depicted on Figure 4 and represent areas that are considered archaeologically sensitive due to potential for buried 

human remains.  It should be noted that the historic alignment of these water courses is also considered 

archaeologically sensitive for Pre-Contact Native American resources other than human burials as well as Historic 

Period structures.  
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3.0 PROPOSED PHASE IB ARCHAEOLOGICAL SURVEY METHODOLOGIES 

 

As described in the Phase IA report (EDR, 2016) the appropriate methods for Phase IB archaeological investigations 

within the APE are variable and dependent on the archaeological sensitivity of different portions of the APE, the extent 

of prior ground disturbance, the anticipated depth of soil disturbance (see Figure 2, Sheets 1 and 2), and logistical 

considerations associated with the existing land uses and timing of construction activities throughout the APE.  The 

potential need for Phase IB archaeological investigations (as described in the Phase IA report) is summarized as 

follows: 

 

• Cut-and-Fill Highway and Embankment Areas: these are shown on Figures 2 and 3 and include areas 

within and adjacent to the APE for Direct Effects in which substantial cutting and filling of sediment has 

occurred related to highway construction. These include areas where the Interstate is elevated above the 

surrounding terrain on an earthen berm, areas where the Interstate has been excavated below the natural 

ground surface, areas where exit and entrance ramps are supported by concrete retaining walls or earthen 

berms, and other similar circumstances these areas are severely disturbed to such an extent that there is no 

potential for intact archaeological resources to be present.  As recommended in the Phase IA report (EDR, 

2016), no Phase IB archaeological investigation or further consideration of these areas (relative to the 

archaeological resources) is planned.  It is important to note that although these areas may also be paved, 

they are distinct from the paved areas described below because their predominant characteristic is significant 

cut and/or fill disturbance. It should be noted that most of the I-81/I-481 Northern Interchange, the I-481 

Eastern Improvements, and the I-81/I-481 Southern Interchange occur within Cut-and-Fill Highway and 

Embankment Areas.  

• Unpaved areas and/or areas where significant fill deposits are not documented or anticipated:  these 

consist of apparently undisturbed areas, primarily within or adjacent to Interstate rights-of-way (ROWs). These 

areas are shown on Figure 4 as areas of potential “Native American Archaeological Sensitivity.” In these 

areas, the Phase IB survey will include a systematic program of shovel testing conducted in accordance with 

applicable guidelines (see Figure 5).  

• Paved and/or previously disturbed areas where the proposed depth of construction activities is 

anticipated to be relatively minimal (i.e., within 2 feet [61 cm] of the existing ground surface): Areas 

where the anticipated depth of soil disturbance is anticipated to be less than 2 feet (61 cm) are shown on 

Figure 2.  In these areas, no Phase IB archaeological investigations are planned.  This would include areas 

where construction activities are limited to road re-surfacing or minor widening, curb replacements, 

streetscape improvements, and similar small-scale activities.  
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• Paved and/or previously disturbed areas where the proposed depth of construction activities is 

anticipated to be significant (i.e., greater than 2 feet [61 cm] below existing grade or otherwise involve 

large amounts of ground disturbance): Areas where the depth of soil disturbance is anticipated to be 

greater than 2 feet [61 cm] are shown on Figure 2.  These will primarily consist of vacant lots, green spaces, 

and parking lots. In these areas, the Phase IB archaeological survey will include machine-aided 

archaeological investigations (see Figure 5) to determine if potentially significant archaeological deposits are 

present beneath fill deposits. A sampling strategy that identifies specific locations for proposed archaeological 

investigations is presented below in Section 3.1.2. This sampling strategy prioritizes areas where there is a 

potential for human remains to be present and provides for a representative assessment of the potential for 

the various types of historic-period archaeological resources that may be located within the APE for Direct 

Effects. 

• Existing public roadways where the proposed depth of construction activities is anticipated to be 

significant (i.e., greater than 2 feet [61 cm] below existing grade or otherwise involve large amounts 

of ground disturbance) and where there is a potential for significant (i.e., NRHP-eligible) 

archaeological resources to be located (i.e., Erie and Oswego-Canal related resources): The locations 

of canal-related resources within the APE are shown on Figure 3.  These areas are for the most part within 

existing roadways where machine-aided Phase IB testing would not be feasible due to the traffic stoppages it 

would cause. In these areas, on-site archaeological monitoring during construction is planned to document 

the presence or absence of potentially significant features. A monitoring protocol is included in Section 3.1.3 

of this work plan.  

 

NYSDOT will coordinate with the Onondaga Nation to provide opportunities for a Nation Representative to be present 

during Phase IB shovel testing, machine-aided testing, and archaeological monitoring during construction of the 

Project. 

 

3.1 Phase IB Archaeological Field Methods 

Proposed field methods for the Phase IB archaeological survey for the Project include shovel testing, machine-aided 

excavation, and archaeological monitoring during construction.    Each of these methods is described below and the 

locations where the various methods are planned are depicted on Figure 5, Sheets 1 and 2.  The Phase IB 

archaeological investigations will be carried out prior to the start of construction, to the extent possible, in those areas 

where shovel testing and machine-aided excavation are proposed.  

 

• Shovel tests will be excavated in unpaved areas and/or areas where significant fill deposits are not 

documented or anticipated.  
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• Mechanized excavation/machine-aided archaeological testing will be employed in a representative sample of 

paved and/or previously disturbed areas where the proposed depth of construction activities is anticipated to 

be significant (i.e., greater than 2 feet [61 cm] below existing grade, or otherwise involve large amounts of 

ground disturbance).  This work will be carried out in advance of the Project’s construction activities, to the 

extent possible. 

• Archaeological monitoring during construction will be employed in existing public roadways where the 

proposed depth of construction activities is anticipated to be greater than 2 feet [61 cm] below existing grade 

or otherwise involve large amounts of ground disturbance, and where there is a potential for significant 

archaeological resources to be located (i.e., Erie and Oswego-Canal related resources). 

 

Some combination of these Phase IB field methods (further described below) will be used regardless of which 

Alternative (i.e., the Viaduct Alternative or the Community Grid Alternative) is selected. If any archaeological sites are 

identified, the site’s eligibility will be assessed in terms of NRHP Criteria for Evaluation as discussed in the Phase IA 

report (EDR, 2016).  If possible, NRHP eligibility (site significance) will be assessed based on the results of the Phase 

IB survey; however, Phase II investigations are typically required to fully evaluate NRHP eligibility at most 

archaeological sites.  If, following Phase IB archaeological survey fieldwork, it is determined that Phase II investigations 

are necessary at one or more sites, the archaeological consultant will develop a Phase II work plan for the site or sites 

in questions for review by NYSDOT.  It is anticipated that the preparation of a Phase II work plan will take no more than 

five days per site.  It is also anticipated that, for most sites, Phase II investigations could be concluded within 20 days 

of approval of the Phase II work plan by NYSDOT.   

 

In the event that potential human remains and/or funerary objects associated with human remains are identified during 

Phase IB archaeological survey, all work in the immediate vicinity will stop and the NYSDOT cultural resources lead 

for the Project will be contacted.  All applicable procedures outlined in the SHPO Human Remains Discovery Protocol 

(NYSOPRHP, 2015) (Appendix A), the Haudenosaunee Human Remains Protocol (Grand Council of the 

Haudenosaunee, 2002) (Appendix B), and the NYSDOT Procedures in the Event of the Inadvertent Discovery of 

Human Remains during Construction (Appendix C) will be followed.  If human remains or funerary objects directly 

associated with human remains are encountered, the appropriate treatment will be determined through consultation as 

described in these procedures.  

 

In some cases, Phase III data recovery/mitigation may be appropriate at sites determined to be eligible for listing on 

the NRHP as a result of Phase IB survey and/or Phase II investigations.  Based on consultation with the Onondaga 

Nation, Data Recovery would not be considered an appropriate treatment for any Native American burial site, human 
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resources, a Phase III data recovery plan will be developed by the archaeological consultant for review by NYSDOT, 

SHPO, FHWA, and also by the Onondaga Nation for sites determined to be Native American.   

 

It is anticipated that the preparation of a Phase III data recovery plan will take no more than 15 days per site.  It is also 

anticipated that, for most sites, Phase III data recovery could be completed within 35 days of approval of the Phase III 

data recovery plan by NYSDOT.  For both Phase II and Phase III investigations, an end-of-field (EOF) letter will be 

prepared and submitted to NYSDOT within five days of the conclusion of fieldwork.  The EOF will summarize the 

preliminary results of the investigations, make recommendations for further work (or lack thereof), and present a time 

frame for the completion of a full Phase II or Phase III report.  It should be noted that the above time frame assumes 

only one archaeological site will be investigated at a time.  If multiple sites need to be investigated concurrently by a 

single archaeological consultant, the process will likely take longer.  It should be noted that the methodologies and 

timelines discussed above apply only to data recovery that results from Phase IB archaeological survey. Data recovery 

that occurs as a result of archaeological monitoring is discussed below in Section 4.0 of the work plan. 

 

Each field methodology is discussed in detail below.  

 

3.1.1 Shovel Testing  

Areas where shovel testing is recommended are depicted on Figure 5.  Shovel tests will be excavated in unpaved 

areas where extensive previous disturbance is not documented or anticipated and where the depth of fill deposits, if 

present, is unlikely to exceed the practical limits of hand excavation. Shovel tests will be excavated at 50-foot 

(approximately 15-meter) intervals in all unpaved/undisturbed portions of the APE for Direct Effects. Shovel tests will 

be approximately 12-20 inches (30-50 cm) in diameter and excavated to a depth of at least 4 inches (10 cm) into the 

subsoil stratum or to the limits of practical hand excavation. The locations of all shovel tests will be recorded with 

professional-grade GPS equipment and noted on field maps. Stratigraphic profiles, including depth, soil color, and 

texture, for all shovel tests will be recorded on standardized field record sheets. A complete tabulation of the 

stratigraphy encountered in all shovel tests will be included as an appendix to the Phase IB report. 

 

If Pre-Contact Native American artifacts are recovered from a shovel test, archaeologists will excavate additional 

“radial” shovel tests per the SHPO’s Phase I Archaeological Report Format Requirements (NYSOPRHP, 2005).  The 

SHPO guidance indicates when Pre-Contact Native American artifacts are recovered from an isolated shovel test, up 

to 8 additional shovel tests should be excavated at 1- and 3-meter intervals around the original positive shovel test to 

determine whether the artifacts present represent an isolated find or may indicate the presence of an archaeological 

site. If historic artifacts are encountered in a shovel test or if shovel tests are being excavated in an area of high historic 



  

 

Plan for Phase 1B Archaeological Survey and Archaeological Monitoring During Construction Including Data Recovery  

I-81 Viaduct Project (NYSDOT PIN 3501.60)   13 

archaeological sensitivity (e.g. near a map-documented structure), shovel tests may be excavated at 25-foot (7.5-

meter) intervals. 

 

As described previously, if potential human remains and/or funerary objects associated with human remains are 

identified during shovel testing, all work in the immediate vicinity will stop and the NYSDOT cultural resources lead for 

the Project will be contacted.  All applicable procedures outlined in the SHPO Human Remains Discovery Protocol 

(NYSOPRHP, 2015) (Appendix A), the Haudenosaunee Human Remains Protocol (Grand Council of the 

Haudenosaunee, 2002) (Appendix B), and the NYSDOT Procedures in the Event of the Inadvertent Discovery of 

Human Remains during Construction (Appendix C) will be followed.  

 

All soils excavated from shovel tests will be screened through 0.25-inch hardware cloth. The presence of clearly modern 

materials, such as plastic fragments, modern bottle glass fragments, or twentieth-century architectural materials, in 

shovel tests will be noted on field forms but these materials will not be collected for subsequent analysis. Per standard 

archaeological field protocol, Pre-Contact Native American and historic-period artifacts recovered from shovel tests will 

be placed in plastic bags labeled with standard provenience information.  

 

As depicted on Figure 5, shovel testing is recommended at the following locations: 

 

• Viaduct Alternative (Figure 5, Sheet 1) 

• Apparently undisturbed areas at the southern end of the Viaduct Priority Area on either side of the I-

81 ROW. 

• Community Grid Alternative (Figure 5, Sheet 2) 

• Apparently undisturbed area along north side of I-81/I-481 Northern Interchange Area. 

• Apparently undisturbed areas at the southern end of the Viaduct Priority Area on either side of the I-

81 ROW. 

• Apparently undisturbed at the northern and southern ends of the I-81/I-481 Southern Interchange. 

 

3.1.2 Machine-Aided Archaeological Testing 

To determine whether potentially significant archaeological deposits or features are present in areas within the APE 

containing evidence of previous disturbance , machine-aided archaeological testing will be conducted at selected 

locations within the APE to provide a representative sample of potential archaeological resources. Testing is necessary 

in these areas due to the potential for intact archaeological deposits to exist under a layer of disturbed fill (e.g., in the 

case of filled structural foundations).  Under the direction of a professional archaeologist (i.e., an archaeologist who 

satisfies the qualifications criteria per the Secretary of the Interior’s Professional Qualifications Standards [36 CFR Part 
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61]), test trenches will be excavated within selected locations to determine if potentially significant archaeological 

resources are present. A backhoe will be used to remove overburden including pavement, sidewalks, gravel ballast or 

fill underneath pavement, and obvious artificial fill encountered in utility trenches or other contexts, and excavate test 

trenches in a sample of areas within the APE.  

 

Specific areas recommended for machine-aided testing are discussed in detail below and depicted on Figure 5.  These 

areas were selected to specifically target the historic alignment of Onondaga Creek, which, as previously noted, is 

sensitive for human burials, Pre-Contact Native American cultural material, and Historic Period structures.  Additionally, 

the machine-aided testing will target the locations of Historic Period commercial facilities located along the Erie and/or 

Oswego Canals and Historic Period residences along Almond Street.  

 

Based on the results of previously conducted Phase I machine-aided archaeological testing within the City of Syracuse 

(e.g., Panamerican Consultants, Inc., 2000; Hartgen Archaeological Associates [HAA], 2001a; HAA, 2001b; HAA 

2001c; HAA, 2003a; HAA, 2003b), it is anticipated that trenches will be excavated to a depth of approximately 3.5 feet 

(1.1 meters) to 7 feet (2.1 meters) below the modern ground surface. However, trenches will be terminated at the 

proposed depth of disturbance for the Project, upon encounter of an archaeological feature (so as not to damage the 

feature), 10 cm (approximately 4 inches) or more into sterile natural subsoil, or at standing water. 

 

Under guidance from archaeologists, equipment operators will remove sediment and fill in horizontal levels by 

stratigraphic unit. Archaeologists will screen one sample of soil from each layer removed (excluding demolition rubble 

or materials such as asphalt and concrete) per 7.5 meters of linear trench.  All samples will be screened through 0.25-

inch hardware mesh. Archaeological artifacts will be collected for further analysis and clearly modern or highly 

fragmented historic materials removed from fill contexts will be noted but not collected. The presence of clearly modern 

materials, such as plastic fragments, modern bottle glass fragments, or twentieth-century architectural materials, in 

trench profiles or fill deposits will be noted but these materials will not be collected for subsequent analysis. If intact 

natural soil horizons are exposed within a backhoe trench, excavation will proceed either mechanically, or by hand 

depending on the accessibility of the natural horizon. Field archaeologists will record (draw and photograph) 

stratigraphic profiles of trench walls (including features, if present) and plan view maps of trench bases.  The corner 

points of all test trenches and any identified archaeological features will be recorded with survey-grade GPS equipment.  

 

If a potential archaeological feature is exposed, all mechanized excavation will cease and archaeologists will enter the 

open trench to further inspect the feature1.  In cases where the depth of the open trench exceeds 4 feet (1.2 meters), 
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the trench walls will be shored up by construction personnel prior to the archaeologist entering the trench, in compliance 

with pertinent OSHA regulations (OHSA, 2015).  Prior to the installation of shoring, the stratigraphy in the upper portions 

of the walls, which will be obscured by shoring, will be recorded.  Shoring must be installed in such a way as to minimize 

impacts to cultural material in the bottom of the trench.  The feature will be cleaned and further exposed via hand 

excavation. All exposed features will be photographed, measured and described in detailed field notes. If appropriate, 

a sample of sediment from the feature will be collected for further analysis. If the identified archaeological feature and/or 

site is considered to be potentially significant (per NRHP Criteria for Evaluation), additional fieldwork ( may be 

warranted.  Additional fieldwork will be in the form of Phase II investigations for the purposes of gathering sufficient 

data to assess NRHP eligibility and, potentially, Phase III investigations to mitigate adverse effects on sites determined 

to meet the NRHP criteria for eligibility (based on the results of Phase II investigations).  The need for additional phases 

of fieldwork will be determined through consultation with NYSDOT, the FHWA, SHPO, and the Onondaga Nation.  

 

As described previously, if potential human remains and/or funerary objects associated with human remains are 

identified during machine-aided archaeological testing, all work in the immediate vicinity will stop and the NYSDOT 

cultural resources lead for the Project will be contacted.  All applicable procedures outlined in the SHPO Human 

Remains Discovery Protocol (NYSOPRHP, 2015) (Appendix A), the Haudenosaunee Human Remains Protocol (Grand 

Council of the Haudenosaunee, 2002) (Appendix B), and the NYSDOT Procedures in the Event of the Inadvertent 

Discovery of Human Remains during Construction (Appendix C) will be followed.  

 

Because of the logistical constraints presented by urban archaeological testing (i.e., mobilization of mechanical 

equipment and operators, disruption of existing use of properties, pavement removal, the potential removal of large 

quantities of fill), it is anticipated that any Phase II/III archaeological work that is required will be conducted immediately 

following the determination that identified archaeological features warrant further investigation for the purpose of an 

eligibility determination or data recovery. 

 

At each location selected for archaeological testing, at least one backhoe trench will be excavated under the 

supervision of a professional archaeologist following the methodology proposed above.  Based on the methods 

employed during previously conducted Phase I machine-aided archaeological testing within the City of Syracuse (e.g., 

Panamerican Consultants, Inc., 2000; HAA, 2001a; HAA, 2001b; HAA 2001c; HAA, 2003a; HAA, 2003b), and the 

scope of the current Project, it is anticipated that backhoe trenches will likely range in size from approximately 6 feet 

(1.2 meters) wide by approximately 9 feet (1.8 meters) long to approximately 10 feet (3.1 meters) wide by up to 50 feet 

(15 meters) long; however, they may be larger or smaller as conditions dictate. Machine-aided Phase IB archaeological 

testing is recommended at the following locations (same for both alternatives) (see Figure 5):  
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• Between 5 and 7 former residential/commercial lots along Almond Street, in areas currently characterized by 

open lots and/or parking lots (see Figure 5). Testing locations will prioritize the areas near former rear lot lines 

to determine if shaft features or other potentially significant archaeological features are present. 

• Between 3 and 5 former residential/commercial lots on the north side of Erie Boulevard between Townsend 

Street and Oswego Boulevard, in areas currently characterized by open lots and/or parking lots – historically, 

these lots were the locations of commercial facilities located along the Erie and/or Oswego Canals (see Figure 

5). Testing locations will prioritize the areas near former rear lot lines to determine if shaft features or other 

potentially significant archaeological features are present.   

• Up to 3 locations along the historic alignment of Onondaga Creek, in areas currently characterized by open 

lots and/or parking lots. The purpose of this testing is to determine if potential Native American human remains 

(see Section 2.4 and Figure 4 of this work plan), as well as any archaeological resources, are present in this 

area. 

 

The schedule and timing of the Phase IB archaeological field investigations, particularly in areas where the removal of 

pavement and other machine-aided testing will be necessary, will be coordinated to minimize multiple episodes of soil 

disturbance and disruption of existing land uses.   Maximum efficiency will be achieved if machine-aided testing is 

undertaken immediately prior to the initiation of project construction. This way, areas disturbed by machine-aided 

testing will not need to be restored to their prior state because they will be immediately thereafter impacted by project 

construction. 

 

3.1.3 Archaeological Monitoring during Construction 

Archaeological monitoring during construction will be restricted to those areas where removal of pavement in advance 

of construction is not feasible (such as within active roadways). Archaeological monitoring will be conducted by qualified 

professional archaeologists who will observe all potential earth-disturbing construction activities associated within the 

areas recommended for monitoring (see Figure 5), which include:  

 

• Viaduct Alternative (see Figure 5, Sheet 1) 

­ Locations within the Viaduct Priority Area where soil disturbance greater than approximately 2 feet 

(61 cm) below the modern ground surface is proposed along streets overlapping with mapped 

alignments of the Enlarged Erie or Oswego Canals (see Figure 3, Sheet 2; and Figure 5, Sheet 2). 

­ Locations within the Viaduct Priority Area where disturbance greater than approximately 2 feet (61 

cm) below the current ground surface is proposed within existing roadways in areas adjacent to the 

former locations of waterbodies (and therefore sensitive for Native American human remains and 

other Pre-Contact resources; see Figure 4, Sheet 1; and Figure 5, Sheet 1). 
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• Community Grid Alternative (see Figure 5, Sheet 2) 

o Locations within the Viaduct Priority Area where soil disturbance greater than approximately 2 feet 

(61 cm) below the modern ground surface is proposed along streets overlapping with mapped 

alignments of the Enlarged Erie or Oswego Canals (see Figure 3, Sheet 2 and Figure 5, Sheet 2). 

­ Locations within the Viaduct Priority Area where disturbance greater than approximately 2 feet (61 

cm) below the current ground surface is proposed within existing roadways in areas adjacent to the 

former locations of waterbodies (and therefore sensitive for human remains; see Figure 4, Sheet 2 

and Figure 5, Sheet 2). 

­ Locations within the I-81/I-481 Southern Interchange where disturbance greater than approximately 

2 feet (61 cm) below the current ground surface is proposed within existing roadways in areas 

adjacent to the former locations of waterbodies (and therefore sensitive for human remains; see 

Figure 4, Sheet 2 and Figure 5, Sheet 2). 

­ Locations within the I-481 Eastern Improvements area that are adjacent to the former locations of 

waterbodies (and therefore sensitive for human remains). Proposed construction in these areas will 

be limited to installing footers for piers for an elevated highway in areas currently characterized by 

wetlands.  Because of the wetland character of these areas, the potential for human remains is 

considered highly unlikely and archaeological testing in advance of construction is not considered 

feasible.   

 

During construction monitoring, on-site archaeologists will have full access to the construction site and full Stop Work 

Authority. Archaeologists will inspect exposed soils throughout the course of excavation/construction and may 

temporarily stop work at times to further investigate exposed artifacts, foundations, soil stains, or other indications of 

potentially significant cultural resources. Investigation may consist of: visual inspection of exposed materials and/or 

trench walls, photography, hand excavation with a shovel and/or trowel, collection of artifacts and/or soil samples, and 

screening of excavated back dirt. It is assumed that the construction contractor will assist the archaeological consultant 

in maintaining safety standards (as necessary) during inspection (e.g., shoring up or grading trench walls to meet 

Occupational Health and Safety Administration standards). The presence of clearly modern materials, such as plastic 

fragments, modern bottle glass fragments, or twentieth-century architectural materials, in trench profiles or fill deposits 

will be noted but these materials will not be collected for subsequent analysis. 

 

NYSDOT will coordinate with the Onondaga Nation and provide opportunities for a Nation representative to be present 

during archaeological monitoring during construction of the proposed Project. 
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A complete Archaeological Monitoring Protocol, including specific time frames allowable for trench/excavation 

inspection and investigation of potentially NRHP-eligible archaeological finds, as well as an explanation of the specific 

activities to be conducted by the archaeologist within the trench, and specific assistance required of construction 

personnel, is provided in Sections 4.1 and 4.2 of this report.  

 

3.2 Laboratory Methods 

Following completion of the archaeological fieldwork, materials recovered will be washed (when appropriate), identified, 

inventoried and re-bagged in labeled clean 4-mil archival quality plastic bags. Recovered artifacts will then be identified 

and described based on material type and standard descriptive characteristics in accordance with standard 

archaeological practice. A complete inventory of collected artifacts will be included as an appendix to the Phase IB 

report(s).   

 

Depending on whether potentially significant archaeological features or deposits are identified, specialized laboratory 

analyses for specific materials may be necessary.  These may include lithic (stone tool) analysis, vessel reconstruction 

and/or minimum vessel analyses, faunal (i.e., animal bone) analysis, paleo-botanical (i.e., plant remains) analysis, or 

other specialized soil/sediment analyses.  The need for and appropriate application of specialized archaeological 

analyses will be determined in consultation with the NYSDOT, SHPO, FHWA, and the Onondaga Nation (for Pre-

Contact Native American sites) 

 

All materials will be processed and stored in accordance with the New York State Museum’s (NYSM’s) Accession 

Policy and Accession Standards, as articulated in the “Archaeological Curation Guidelines” 

(http://www.nysm.nysed.gov/services/233/curation.html) and the NYAC Standards (NYAC, 1994).  All materials 

collected from state lands will be treated in accordance with the New York State Education Department Law §233.  

 

3.3 Phase IB Archaeological Survey Report 

Within two weeks of the completion of shovel testing, the archaeologist will provide an EOF letter to the NYSDOT 

summarizing the preliminary results of shovel testing.  Additionally, within two weeks of the completion of machine-

aided excavation, the archaeologist will provide an EOF letter to the NYSDOT, summarizing the preliminary results of 

machine-aided testing. The EOF letters will identify potentially eligible archaeological resources, and provide 

recommendations for additional investigations (i.e., Phase II), if needed, to evaluate the NRHP eligibility of specific 

archaeological sites. The EOF letters will also identify and map areas where shovel testing or machine-aided testing 

revealed no archaeological resources. 

 

http://www.nysm.nysed.gov/services/233/curation.html
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The results of the Phase I survey will be presented in a formal illustrated report prepared in accordance with the NYSED 

Cultural Resources Survey Program Work Scope Specifications for Cultural Resources Investigations for New York 

State Department of Transportation Projects (NYSED, 2004), and SHPO’s Phase I Archaeological Report Format 

Requirements (NYSOPRHP, 2005).  The report will include a narrative summary of the methods and results of the 

archaeological survey, recommendations regarding S/NRHP eligibility and/or recommendations for additional (i.e., 

Phase II) investigations to evaluate eligibility for each identified resource, documentation of soils and/or archaeological 

contexts encountered during the survey, a complete artifact inventory, and will include illustrations, photographs, and 

maps, as appropriate. 
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4.0 PLAN FOR ARCHAEOLOGICAL MONITORING DURING CONSTRUCTION 

 

4.1 Plan for Archaeological Monitoring During Construction 

Archaeological monitoring will be undertaken by specialists trained in archaeological fieldwork and monitoring and 

under the supervision of an archaeologist meeting the Secretary of the Interior’s Professional Qualification Standards 

(36 CFR, Appendix A to Part 61).  A representative from the Onondaga Nation will be provided opportunities to observe 

archaeological monitoring during construction.  

 

All archaeological monitoring during construction will be conducted in accordance with existing on-site safety protocols 

as well as federal labor standards (OSHA 29 CFR 1926 Subpart P).  OSHA 29 CFR 1926, Subpart P specifies 

appropriate protection measures to be used for employees working in open excavations.  These include sloping and/or 

shoring excavation walls to prevent collapse.  If the archaeologist needs to enter the open excavation to inspect 

exposed cultural material, construction personnel will install shoring/support in the open excavation, if this required by 

OSHA 29 CFR 1926 (Subpart P), given the dimensions of the excavation. 

 

If the archaeological consultant encounters human remains (or potential human remains) during the archaeological 

monitoring, the NYSDOT Procedures in the Event of the Inadvertent Discovery of Human Remains during Construction, 

the SHPO Human Remains Discovery Protocol, and the Haudenosaunee Protocol on Human Remains, will be 

followed.  Immediately upon notification of the discovery, the NYSDOT will contact the SHPO, FHWA, Tony Gonyea of 

the Onondaga Nation, and Joseph Heath, General Counsel to the Onondaga Nation. The SHPO Human Remains 

Discovery Protocol (NYSOPRHP, 2015), the Haudenosaunee Protocol on Human Remains (Haudenosaunee 

Confederacy, 2002), and the NYSDOT Procedures in the Event of the Inadvertent Discovery of Human Remains during 

Construction are attached to this document as Appendices A, B, and C, respectively and the Human Remains and 

Funerary Objects Protocol for the current project is discussed further in Section 5.0 of this work plan. 

 

4.1.1 Initial Inspection and Investigation of Potential Cultural Material 

If the archaeologist identifies potential cultural material during construction, he/she will request a temporary work 

stoppage to inspect the location of the exposed cultural material.  This temporary work stoppage will be limited to one 

hour for each area within an approximately 20-foot (6.1-meter) radius.  Following the confirmation of the work stoppage, 

the archaeologist will enter the open excavation, once the necessary shoring, if required, has been installed, and 

inspect the exposed cultural material.  During this initial inspection, the archaeologist may photograph the exposed 

cultural material, collect the cultural material (or a sample thereof), draw a sketch map of the exposed stratigraphy, 

take additional notes, remove soil samples, and conduct additional hand excavation with a shovel or a trowel.  
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Following the initial inspection of identified cultural material, if the archaeologist identifies the materials as obviously, 

modern, or historic but with no chance of meeting the NRHP Criteria for Evaluation, he or she will notify construction 

personnel that they can continue work.  If, however, following the initial inspection, the archaeologist determines the 

cultural material to be potentially significant (i.e., meet the NRHP Criteria for Evaluation), he or she will request an 

extension of the temporary work stoppage in order to further evaluate the exposed cultural material.  The extended 

work stoppage may last up to but no longer than four hours, not including one hour for the initial inspection of exposed 

cultural material, as described above.  Taking into consideration input from the Onondaga Nation representative on-

site, the archaeologist will make a preliminary assessment of potential eligibility and coordinate with NYSDOT to 

determine the need for additional archaeological investigations and documentation.  As described in the next section, 

NYSDOT will consult with the SHPO, FHWA, and the Onondaga Nation.  If no additional investigation or documentation 

is needed, construction activities will resume.  Activities undertaken by the archaeologist during the preliminary 

evaluation of potentially NRHP-eligible (i.e., significant) cultural materials will be similar to those undertaken for initial 

inspection of cultural materials (discussed above), but may also include screening of excavation back dirt or soil 

removed via hand excavation through ¼-inch hardware cloth and collection of any artifacts recovered through 

screening.  All evaluative testing activities would be restricted to the APE for Direct Effects for the Project. 

 

The timeframe outlined above would not apply in the case of a human remains discovery.  If potential human remains 

and/or funerary objects associated with human remains are identified during machine-aided archaeological testing, all 

work in the immediate vicinity will stop the NYSDOT cultural resources lead for the Project will be contacted.  All 

applicable procedures outlined in the NYSDOT Procedures in the Event of the Inadvertent Discovery of Human 

Remains during Construction (Appendix C), SHPO Human Remains Discovery Protocol (NYSOPRHP, 2015) 

(Appendix A), and the Haudenosaunee Human Remains Protocol (Grand Council of the Haudenosaunee, 2002) 

(Appendix B) will be followed.  In this instance, the temporary work stoppage could last significantly longer than the 

times listed above.  It is important to note that in the case of identified human remains, no additional evaluative testing 

or data recovery activities will occur.   

 

Given the urban nature of the APE for Direct Effects, it is anticipated that historic and/or modern artifacts may be 

encountered in secondary fill contexts (i.e., neighborhood trash and coal ash dumps). For archaeological materials 

clearly located within secondary fill contexts, the archaeological consultant will describe and photograph a 

representative sample of the materials but will not collect them. Archaeological materials identified in secondary fill 

contexts will be described in an archaeological monitoring report to be submitted to NYSDOT and FHWA following the 

conclusion of fieldwork. It should be noted; however, that in addition to formal and informal refuse dumps, the Erie and 

Oswego Canals within the City of Syracuse were often filled with coal ash and other refuse following their closure in 

the early twentieth century. Therefore, although individual artifacts encountered within secondary refuse deposits will 



  

 

Plan for Phase 1B Archaeological Survey and Archaeological Monitoring During Construction Including Data Recovery  

I-81 Viaduct Project (NYSDOT PIN 3501.60)   22 

not be collected for further analysis, the stratigraphy of these deposits will be carefully documented and, if possible, a 

determination will be made if they represent canal fill.  

 

The Phase IA Archaeological Sensitivity Assessment (EDR, 2016:158-229) describes in detail the various types of 

potential archaeological sites that could occur within the APE for Direct Effects, as well as how the significance of each 

type of archaeological site would be assessed under the NRHP Criteria for Evaluation. For historic archaeological 

materials, the proposed archaeological monitoring during construction applies primarily to areas with potential to 

contain Erie or Oswego Canal-related features, but there is the potential for other historic or pre-contact cultural 

resources to be present in the monitored areas. Potentially significant archaeological resources which may be 

encountered include: 

 

• Historic cultural resources: 

o Intact portions of the Erie or Oswego Canal prisms, other canal-related features. 

o Intact archaeological features in undisturbed soil contexts such as occupied surfaces, foundations, 

and shaft features including wells, cisterns, and privies.  

o Diagnostic historic artifacts such as household and/or industrial materials located in undisturbed 

primary contexts.  

o Any indications of human burials or funerary objects. 

 

• Pre-Contact Native American cultural resources: 

o Intact archaeological features including hearths, storage pits, middens, palisade remnants, and 

structural remnants. 

o Diagnostic artifacts such as projectile points, ceramics, and other stone and bone tools located in 

undisturbed primary contexts.  

o Any indications of human burials or funerary objects.  

 

In the cases of the above types of cultural resources, significance would be assessed in the field by the monitoring 

archaeologist, following the methods discussed above, who will provide preliminary recommendations to NYSDOT.  

NYSDOT, in turn, will consult with FHWA, SHPO, and the Onondaga Nation. A Project Contacts Table is included as 

Appendix D of this work plan. The Phase IA Archaeological Sensitivity Assessment for the I-81 Viaduct Project (EDR, 

2016) discusses the specific considerations which will be brought to bear in assessing significance for different types 

of cultural resources. However, as a rule, cultural resources will be considered potentially significant if they contain 

cultural material within intact stratified deposits that maintain a high degree of physical integrity. Cultural materials 
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indicative of a potentially significant site could include a density and diversity of artifacts, including temporally or 

culturally diagnostic artifacts, intact features, and artifacts indicative of a specific activity or activities.  

 

If the archaeological consultant determines the discovery to be a potentially significant archaeological resource (i.e., 

potentially NRHP-eligible), he/she will immediately notify the NYSDOT Project Manager (or identified Point of Contact) 

and/or onsite construction manager and request a temporary suspension of work in the location, consistent with the 

time frames discussed above in this Section. Preliminary determination of NRHP-eligibility will be based on the 

identification of potentially significant cultural resources as described above. 

 

4.1.2 Additional Archaeological Investigations to Determine NR Eligibility  

In some cases, additional archaeological testing/documentation of significant or potentially significant cultural 

resources, beyond the initial inspection and preliminary assessment of significance discussed above, may be required. 

The need for additional archaeological testing/documentation of potentially significant archaeological resources will be 

assessed based on consultation between the on-site archaeological monitor and NYSDOT, who will in turn consult with 

FHWA, SHPO, and the Onondaga Nation. Additional archaeological testing/documentation is anticipated to be 

necessary in cases where large intact portions of significant cultural resources occur within the APE for Direct Effects. 

These cultural resources would need to be recovered or sampled prior to the continuation of construction in the area. 

Additional archaeological testing/documentation may also be necessary in cases where the full extent/nature of the 

cultural resource identified within the APE for Direct Effects is unclear or impossible to establish based on the amount 

exposed by construction activities. In these cases, construction activities in the immediate vicinity of the cultural 

resources would cease and the archaeologist would proceed to test, record, and/or recover the cultural materials to an 

extent agreed upon by NYSDOT as sufficient.  Additional testing/documentation in these cases would be limited to 

eight hours for each individually identified resource in the case of non-canal resources, or eight hours per 50 linear feet 

(15 meters) of exposed canal or canal-related features.  

 

When potentially significant cultural resources are identified, the archaeological monitor will consult with Project 

personnel to determine the best course of action moving forward. It likely will be appropriate to initiate archaeological 

sampling immediately to further evaluate the integrity and potential significance of any identified archaeological 

remains. Unless otherwise directed by NYSDOT based on consultation with the SHPO, FHWA and Onondaga Nation, 

all work to evaluate the discovered archaeological resources will be restricted to the proposed area of potential earth 

disturbance associated with the Project (i.e., the APE for Direct Effects).   

 

4.1.3 Implementation of Data Recovery Procedures 
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In an instance where exposed cultural material is determined to meet the NRHP Criteria for Evaluation, the 

archaeologist will immediately contact NYSDOT, as discussed above.  All construction work in the immediate vicinity 

of the discovery will cease and data recovery procedures will be implemented.  Data recovery procedures will be 

implemented to minimize the interruption of construction.  Therefore, construction activities will only be stopped in the 

immediate vicinity of the data recovery, and only to the extent to ensure the safety of the on-site archaeologists and to 

ensure the protection of the exposed cultural material until data recovery is complete.  Once initiated, it is anticipated 

that data recovery activities at any given location will be completed within no more than 15 days of the initiation of data 

recovery fieldwork. 

 

Data recovery activities may include the documentation, photography, measurement, and collection of historic period 

or pre-contact Native American archaeological materials exposed within construction excavations.  Data recovery may 

also involve additional investigation of such resources by hand excavation.  As noted above, data recovery would occur 

when cultural material that meets the NRHP Criteria for Evaluation has been exposed by construction activities.  This 

could include, but is not limited to, intact portions of the Erie or Oswego Canal prisms, or other intact canal-related 

features, historic structural foundations or shaft features, or significant concentrations or deposits of diagnostic historic 

artifacts.  It could also include intact pre-contact Native American archaeological features including hearths, storage 

pits, middens, palisade remnants, or structure remains, or significant concentrations of diagnostic pre-contact artifacts 

such as projectile points, ceramics, and other stone and bones tools located in an undisturbed primary context.  

 

In the case of historic features and artifacts encountered during construction monitoring, data recovery activities will 

consist of documentation of exposed features and soil stratigraphy and the collection of exposed artifacts (or a sample 

thereof).  In the case of pre-contact Native American features and artifacts encountered during construction monitoring, 

data recovery activities could consist of documentation of exposed features and soil stratigraphy and the collection of 

feature fill and/or exposed artifacts (or a sample thereof).  Typically, data recovery activities will be restricted to open 

excavations; however, in some limited cases it may be necessary to expose additional areas as part of data recovery.  

This will be accomplished via hand excavation wherever possible, but may also require mechanical excavation.  In 

these instances, it is anticipated that data recovery activities could last for up to 10 hours for each individually identified 

resource in the case of non-canal (historic or pre-contact) resources, or 10 hours per 50 linear feet (15 meters) of 

exposed canal prism or canal-related features. 

 

As discussed above for artifacts recovered during Phase IB survey, all artifacts recovered during data recovery 

investigations will be processed and stored in accordance with the New York State Museum’s (NYSM’s) Accession 

Policy and Accession Standards, as articulated in the “Archaeological Curation Guidelines” 
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(http://www.nysm.nysed.gov/services/233/curation.html) and the NYAC Standards (NYAC, 1994).  All materials 

collected from state lands will be treated in accordance with the New York State Education Department Law §233.  

 

Additionally, as discussed above for data recovery occurring as a result of Phase IB survey an EOF letter will be 

prepared and submitted to NYSDOT within five days of the conclusion of data recovery fieldwork.  The EOF will 

summarize the preliminary results of the investigations, make recommendations for further work (or lack thereof), and 

present a time frame for the completion of a full Phase III report.   

 

4.2 Contractor Assistance and Consideration 

The following is a summary of expectations and considerations pertaining to the construction contractor’s role in 

archaeological monitoring and/or data recovery investigations for the Project.  

 

Archaeological Monitoring and Contractor General Considerations: 

• The construction contractor should expect delays due to the identification of cultural materials during 

excavation. 

• All archaeological monitoring during construction will be conducted in accordance with existing on-site safety 

protocols as well as federal labor standards (OSHA 29 CFR 1926 Subpart P).   

• Temporary work stoppages for the preliminary investigation of exposed cultural materials will be limited to one 

hour for each approximately 20-foot (6.1-meter) radius area. 

• Extended temporary work stoppages to further evaluate potentially NRHP-eligible cultural materials may last 

for up to four hours, not including the initial temporary stoppage discussed above. 

• In some cases, additional archaeological testing/documentation of significant or potentially significant cultural 

resources, beyond the initial inspection and preliminary assessment of significance discussed above, may be 

required.  Additional testing/documentation in these cases would be limited to eight hours for each individually 

identified resource in the case of non-canal resources, or eight hours per 50 linear feet (15 meters) of exposed 

canal or canal-related features.  

• In certain cases, when exposed cultural material has been determined to be eligible or potentially eligible for 

listing on the NRHP, data recovery investigations will be implemented during which construction in this location 

will be suspended for up to 15 days. For historic-period archaeological resources, it is anticipated that data 

recovery investigations will require no more than 10 hours per individual non-canal related resource and 10 

hours for every 50 linear feet of exposed canal prism or canal-related resource.   

• If human remains are identified, all construction in the vicinity of the discovery will cease pending consultation, 

as discussed in Section 5.0 of this document.  As described above, the time restrictions for temporary work 

stoppages do not apply to the discovery of human remains.  In each case, the duration of the work stoppage 

http://www.nysm.nysed.gov/services/233/curation.html
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will be determined by the time needed to carry out actions for avoidance or an appropriate treatment as 

determined through consultation.  Within 24-72 hours of the discovery, NYSDOT will notify the construction 

contractor of the expected duration for the suspension of the construction activities in the area of the discovery. 

 

Construction Contractor Responsibilities: 

• The contractor will stop or slow work as directed by the archaeologist. 

• If human remains are identified, all construction in the vicinity of the discovery will cease pending consultation 

among the SHPO, FHWA, the Onondaga Nation, and NYSDOT, as discussed in Section 5.0 of this document.  

Communication and coordination among the consulting parties will be done by NYSDOT and is not the 

obligation of the construction contractor.  

• The contractor will assist the archaeologist in complying with all work place safety measures, including shoring 

trenches deeper than 4 feet (1.2 meters) for the archaeologist to enter.  

• If data recovery investigation is required at specific locations, it may be necessary to leave excavations open 

overnight.  It will be the construction contractor’s responsibility to secure the open excavation in these cases.  

• The construction contractor will provide heavy equipment and an operator to aid the archaeologist in tasks 

such as the removal of overburden during archaeological monitoring and data recovery.  

• The construction contractor and/or NYSDOT will provide the archaeologist with at least one week’s notice 

prior to initiating construction/excavation in areas subject to archaeological monitoring, for logistical reasons.  

 

Archaeologist Responsibilities: 

• The archaeologist will comply with all on site safety rules and regulations. 

• The archaeologist will communicate the need for and anticipated duration of any temporary work stoppages 

clearly and effectively to the construction contractor if cultural materials are exposed.  

• The archaeologist will also clearly communicate to the construction contractor if and when work may resume 

in a given area.  

• If the archaeological consultant determines the discovery to be a potentially significant archaeological 

resource (i.e., potentially NRHP-eligible), he/she will immediately notify the NYSDOT Project Manager (or 

identified Point of Contact) 
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5.0 HUMAN REMAINS AND FUNERARY OBJECTS PROTOCOL 

In the event of an unanticipated discovery of potential human remains and/or funerary objects, all work in the immediate 

vicinity will stop until further notice and the NYSDOT cultural resources lead for the Project will be contacted. The 

potential remains/funerary objects will be treated with respect, left in situ by all on site personnel, and protected from 

further disturbance. All fieldwork will be conducted in accordance with SHPO’s Human Remains Discovery Protocol 

(NYSOPRHP, 2015) (Appendix A), and the Haudenosaunee Human Remains Protocol (Grand Council of the 

Haudenosaunee, 2002) (Appendix B). If the discovery occurs during the Project’s construction, the NYSDOT 

Procedures in the Event of the Inadvertent Discovery of Human Remains during Construction will be implemented 

(Appendix C). If human remains or funerary objects are Native American, a treatment plan will be developed in 

consultation with the SHPO and the Onondaga Nation, consistent with the established protocols and guidance.  It is 

worth noting that the SHPO, Haudenosaunee, and NYDSOT human remains protocols all require temporary 

suspension of activity in the vicinity of the discovery, protection of discovered remains, notification of SHPO and Native 

American representatives, and consultation regarding treatment of remains.   
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Mach in e-aided archaeo lo gical testin g will be co n ducted at between
5 and 7 fo rm er residen tial/co m m ercial lo ts alo n g Alm o n d Street, in  
areas curren tly characterized by o pen  lo ts and/o r parkin g lo ts. 
Testin g lo catio n s will prio ritize the areas near fo rm er rear lo t lin es to
determ in e if shaft features o r o ther po ten tially sign ifican t 
archaeo lo gical features are presen t.

Mach in e-aided archaeo lo gical testin g will be co n ducted at up to  3
lo catio n s alo n g the h isto ric align m en t o f On o n daga Creek, in  areas
curren tly characterized by o pen  lo ts and/o r parkin g lo ts. The
purpo se of th is testin g is to  determ in e if po ten tial Native Am erican
h um an  rem ain s (see Sectio n  2.4 and Figure 4 of th is wo rk plan ), as
well as an y archaeo lo gical reso urces, are presen t in  th is area.

Mach in e-aided archaeo lo gical testin g will be co n ducted at between
3 and 5 fo rm er residen tial/co m m ercial lo ts o n  the n o rth side of Erie
Bo ulevard between Town sen d Street and Oswego Bo ulevard, in  
areas curren tly characterized by o pen  lo ts and/o r parkin g lo ts –  
h isto rically, th ese lo ts were the lo catio n s o f co m m ercial facilities
 lo cated alo n g the Erie and/o r Oswego Canals (see Figure 5).
Testin g lo catio n s will prio ritize the areas near fo rm er rear lo t lin es to
determ in e if shaft features o r o ther po ten tially sign ifican t 
archaeo lo gical features are presen t.  
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2. Th is is a co lo r graph ic.  Repro ductio n  in  grayscale m ay m isrepresen t the data.

Phase 1B Archaeo lo gical Testin g Reco m m en datio n s:
1. Sh o vel tests will be excavated in  un paved areas and/o r areas where sign ifican t
fill depo sits are n o t docum en ted o r an ticipated. 
2. Mechan ized excavatio n /m ach in e-aided archaeo lo gical testin g will be em plo yed
in  a represen tative sam ple of paved and/o r previo usly disturbed areas where the pro po sed
depth o f co n structio n  activities is an ticipated to  be sign ifican t (i.e., greater than  2 feet belo w
existin g grade, o r o therwise in vo lve large am o un ts o f gro un d disturbance). To determ in e 
whether po ten tially sign ifican t archaeo lo gical depo sits o r features are presen t in  previo usly 
disturbed areas with in  the APE, m ach in e-aided archaeo lo gical testin g will be co n ducted
at selected lo catio n s to  pro vide a represen tative sam ple of po ten tial archaeo lo gical reso urces.
The schedule and tim in g o f the Phase 1B archaeo lo gical field in vestigatio n s, particularly
in  areas where the rem o val o f pavem en t and o ther m ach in e-aided testin g will be necessary, 
will be co o rdin ated to  m in im ize m ultiple episo des o f so il disturbance and disruptio n  o f existin g
lan d uses.
3. Archaeo lo gical co n structio n  m o n ito rin g will be em plo yed in  existin g public ro adways
where the pro po sed depth o f co n structio n  activities is an ticipated to  be sign ifican t (i.e., greater
than  2 feet belo w existin g grade o r o therwise in vo lve large am o un ts o f gro un d disturbance) and
where there is a po ten tial fo r sign ifican t archaeo lo gical reso urces to  be lo cated (i.e., Erie and
Oswego-Can al related reso urces).



Machin e-aided archaeological testin g will be con ducted at up to 3
location s alon g the historic alig n m en t of On on daga Creek, in areas
curren tly characterized by open  lots and/or parkin g lots. The
purpose of this testin g is to determ in e if poten tial Native Am erican
h um an  rem ain s (see Section  2.4 and Fig ure 4 of this w ork plan ), as
well as any archaeological resources, are presen t in this area.

Machin e-aided archaeological testin g will be con ducted at between
5 and 7 form er residen tial/com m ercial lots alon g Alm on d Street, in 
areas curren tly characterized by open  lots and/or parkin g lots. 
Testin g  location s will prioritize the areas near form er rear lot lin es to
determ in e if shaft features or other poten tially sig n ifican t 
archaeological features are presen t.
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Phase 1B Archaeological Testin g Recom m en dation s:
1. Sh ovel tests will be excavated in un paved areas and/or areas where sig n ifican t
fill deposits are n ot docum en ted or an ticipated. 
2. Mechan ized excavation /m achin e-aided archaeological testin g will be em ployed
 in  a represen tative sam ple of paved and/or previously disturbed areas w here the proposed
depth of con struction  activities is an ticipated to be sig n ifican t (i.e., g reater than  2 feet below
existin g g rade, or otherwise involve large am oun ts of g roun d disturbance). To determ in e 
whether poten tially sig n ifican t archaeological deposits or features are presen t in previously 
disturbed areas within  the APE, m achin e-aided archaeological testin g will be con ducted
at selected location s to provide a represen tative sam ple of poten tial archaeological resources.
The schedule and tim in g of the Phase 1B archaeological field investigation s, particularly
 in  areas w here the rem oval of pavem en t and other m achin e-aided testin g will be necessary, 
will be coordin ated to m in im ize m ultiple episodes of soil disturbance and disruption  of existin g
 lan d uses.
3. Archaeological con struction  m on itorin g will be em ployed in existin g public roadways
w here the proposed depth of con struction  activities is an ticipated to be sig n ifican t (i.e., g reater
than  2 feet below existin g g rade or otherwise involve large am oun ts of g roun d disturbance) and
where there is a poten tial for sig n ifican t archaeological resources to be located (i.e., Erie and
Osweg o-Can al related resources).

Machin e-aided archaeological testin g will be 
con ducted at between 3 and 5 form er 
residen tial/com m ercial lots on  the n orth  side of Erie
Boulevard between Tow n sen d Street and Osweg o 
Boulevard, in areas curren tly characterized by open
 lots and/or parkin g lots – historically, these lots were
 the location s of com m ercial facilities located alon g
 the Erie and/or Osweg o Canals (see Fig ure 5).
Testin g  location s will prioritize the areas near form er
rear lot lin es to determ in e if shaft features or other
poten tially sig n ifican t archaeological features 
are presen t.  
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Appendix A:  

New York State Office of Parks, Recreation and Historic Preservation  

Human Remains Discovery Protocol and Native American Graves Protection and 

Repatriation Act Guidance 

 

  



State Historic Preservation Office/
New York State Office of Parks, Recreation and Historic Preservation

Human Remains Discovery Protocol
(June 2015)

In the event that human remains are encountered during construction or archaeological
investigations, the New York State Historic Preservation Office (SHPO) recommends that the following
protocol is implemented:

● Human remains must be treated with the utmost dignity and respect at all times.  Should human 
remains or suspected human remains be encountered, work in the general area of the discovery will
stop immediately and the location will be immediately secured and protected from damage and
disturbance.

• Human remains or associated artifacts will be left in place and not disturbed. No skeletal remains or
materials associated with the remains will be collected or removed until appropriate consultation has
taken place and a plan of action has been developed.

● The SHPO, the appropriate Indian Nations, the involved state and federal agencies, the coroner, 
and local law enforcement will be notified immediately. Requirements of the corner and local law
enforcement will be met. A qualified forensic anthropologist, bioarchaeologist or physical
anthropologist will assess the remains in situ to help determine if the remains are Native American
or non-Native American.

● If human remains are determined to be Native American, the remains will be left in place and 
protected from further disturbance until a plan for their avoidance or removal can be generated.
Please note that avoidance is the preferred choice of the SHPO and the Indian Nations. The
involved agency will consult SHPO and appropriate Indian Nations to develop a plan of action that is
consistent with the Native American Graves Protection and Repatriation Act (NAGPRA) guidance.
Photographs of Native American human remains and associated funerary objects should not be
taken without consulting with the involved Indian Nations.

● If human remains are determined to be non-Native American, the remains will be left in place and 
protected from further disturbance until a plan for their avoidance or removal can be generated.
Please note that avoidance is the preferred choice of the SHPO. Consultation with the SHPO and
other appropriate parties will be required to determine a plan of action.



  

 

 

 

 

 

 

 

 

 

Appendix B:  

Haudenosaunee Protocol for Handling Discovery of Human Remains 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 





  

 

 

 

 

 

 

 

 

 

Appendix C:  

NYSDOT Procedures in the Event of the Inadvertent Discovery of Human Remains 

during Construction  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



NYSDOT Procedures in the Event of the  
Inadvertent Discovery of Human Remains during Construction1 

1. If a burial site, human remains, or bones thought to be human remains, are encountered during construction 
for a NYSDOT undertaking, the work will be stopped immediately and rescheduled to avoid disturbing the area. 
The remains will be left in place and protected from further damage. 

2. In accordance with the current NYSDOT Standard Specifications, Section 107-01 D. Archaeological Salvage2, the 
Engineer-in-Charge (EIC) will, through proper channels, notify appropriate Department personnel and other 
authorities. The EIC will report the discovery of human remains to the local police, and the county coroner having 
jurisdiction, or to the medical examiner, and will arrange immediate inspection of the site3. 

3. If the site is determined to be part of a criminal investigation, the police will notify the EIC when work in the area 
may resume. 

4. If determined that the remains are not a police issue, the Regional Cultural Resources Coordinator (CRC) will 
notify the Federal Highway Administration (FHWA), the Office of Parks, Recreation and Historic Preservation/ State 
Historic Preservation Office (OPRHP/SHPO), appropriate Indian tribal contacts, and archaeologists, and arrange site 
visits accordingly.  Work will be temporarily suspended in the area, and measures will be taken to secure the burial 
site and protect the remains from disturbance, including the placement of a twenty-five foot protective buffer 
around the burial site.   

5. The NYSDOT Environmental Science Bureau (ESB), in coordination with the Region, will arrange for a qualified 
physical anthropologist to examine the remains.  NYSDOT in coordination with FHWA will invite designated Indian 
tribal representative(s) to participate in the consultation process.  Representatives will be determined on the basis of 
established Department contacts and identified areas of interest for tribal nations.  The remains will not be removed 
until determined by the qualified physical anthropologist to be non-native. 

6. NYSDOT, in consultation with the OPRHP/SHPO, Indian tribes and other identified consulting parties, will arrange 
for an archeologist to establish horizontal and vertical extent of the burial(s) and assess measures for avoiding the 
human remains if possible.  The avoidance of human remains is the preferred choice. 

7. Any new location or alignment developed to avoid the burial(s) will be subject to archaeological investigation, and 
the results will be provided to the OPRHP/SHPO, Indian tribes, and other consulting parties as appropriate for comment 
before the project proceeds in this area. 

8. If the alignment is unchanged, a plan will be developed in coordination with FHWA, NYSHPO, the Indian tribal 
representatives, and other consulting parties as appropriate, to preserve the site and protect the burial(s) before the 
project proceeds in this area. 

9. If removal and reburial of the remains is necessary, it will be undertaken in a manner agreed to by all involved 
parties. Temporary disposition of the remains until reburial will be determined in consultation with the Indian tribes, 
and other consulting parties as appropriate. 

10. Any actions relating to the treatment, disposition, removal, or reburial of human remains will comply with all 
applicable State and Federal laws and regulations. 

                                            
1
 Last updated April 21, 2016. 

2
 https://www.dot.ny.gov/main/business-center/engineering/specifications/updated-standard-specifications-us 

3
 In Erie County, the discovery must be reported to the medical director. 

https://www.dot.ny.gov/main/business-center/engineering/specifications/updated-standard-specifications-us


  

 

 

 

 

 

 

 

 

 

Appendix D:  

Project Contacts 

 



Contact Personnel for I-81 Viaduct Project Archaeological Monitoring During Construction 

Construction Project Manager (on-site) 

TO BE DETERMINED 

Alternate 

TO BE DETERMINED 

New York State Department of Transportation 

Mark Frechette, P.E. 

Project Director 

New York State Department of Transportation 

333 East Washington Street 

Syracuse, NY 13202 

315-428-4409 

Mark.Frechette@dot.ny.gov   

 

Daniel P. Hitt, RLA 

Director, Office of Environment 

New York State Department of Transportation 

50 Wolf Road, POD 4-1 

Albany, NY  12232 

518-457-4054 (Desk) 

518-457-5672 (Office of Environment) 

Dan.Hitt@dot.ny.gov  

 

 

Alternate 

Jonathan Adams, RLA 

Senior Landscape Architect 

New York State Department of Transportation 

Dulles State Office Building 

317 Washington St 

Watertown, NY 13601 

315-785-2341  

Jon.Adams@dot.ny.gov  

 

Jessica Prockup 

Environmental Specialist 

Office of Environment 

New York State Department of Transportation 

50 Wolf Road, POD 4-1 

Albany, NY  12232 

518-417-6642 

Jessica.Prockup@dot.ny.gov  

  

Federal Highway Administration 

Tricia Millington 
Area Engineer 
NY Division Tribal Nation Coordinator 
Federal Highway Administration 
Leo W. O'Brien Federal Building 
11A Clinton Avenue, Suite 719 
Albany, NY 12207 
patricia.millington@dot.gov  
(518) 431-8844   Fax: (518) 431-4121 

 

Alternate 

Robert M. Davies 
District Engineer 
Federal Highway Administration 
New York Division 
Leo W. O’Brien Federal Building 
11A Clinton Avenue, Suite 719 
Albany, NY 12207 
Robert.Davies@dot.gov 
518-431-8880 
 

 

mailto:Mark.Frechette@dot.ny.gov
mailto:Dan.Hitt@dot.ny.gov
mailto:Jon.Adams@dot.ny.gov
mailto:Jessica.Prockup@dot.ny.gov
mailto:patricia.millington@dot.gov
mailto:Robert.Davies@dot.gov


New York State Office of Parks Recreation and 

Historic Preservation 

John Bonafide 

Director, Technical Preservation Services Bureau 

Division for Historic Preservation 

Agency Historic Preservation Officer 

New York State Office of Parks Recreation & Historic 

Preservation 

Peebles Island State Park, PO Box 189 

Waterford, New York 12188-0189 

(518) 268-2166 

john.bonafide@parks.ny.gov  

Alternate 

Nancy Herter 

Archaeology Program Unit Coordinator 

New York State Parks, Recreation & Historic 

Preservation 

Peebles Island State Park, PO Box 189 

Waterford, New York 12188-0189 

(518) 268-2179 

nancy.herter@parks.ny.gov   

 

 

New York State Museum  

Dr. Christina Rieth 

New York State Archaeologist 

Division of Research and Collections 

New York State Museum 

3118 Cultural Education Center 

Albany, NY  12230 

christina.rieth@nysed.gov 

518-402-5975 

 

Alternate 

Dr. John P. Hart 

Director, Research and Collections Division 

New York State Museum 

3140 Cultural Education Center  

Albany, New York 12230 

john.hart@nysed.gov 

518-474-5816 

 

The Onondaga Nation 

Faithkeeper Anthony Gonyea 

DYODIHWASNYE’NHA 

Administration Building 
4040 Route 11 
Onondaga Nation 
via-Nedrow, NY 13120 
Phone: 315-952-3109 
Fax: 315-469-4717 
stevethomas808@yahoo.com 
 

 

Alternate 

Joseph Heath 

General Counsel 

315-475-2559 

 

Thane Joyal, Esq. 

315-475-2559 

thanejoyal@gmail.com    

 

 

 

 

 

Law Enforcement Agency 

Onondaga County Sheriff's Office 

407 S State St, 

Syracuse, NY 13202 

315-435-3044 

 

Alternate 

City of Syracuse Police Department 

511 S. State Street 

Syracuse, NY 13202 

315-442-5111  

 

mailto:john.bonafide@parks.ny.gov
mailto:nancy.herter@parks.ny.gov
mailto:christina.rieth@nysed.gov
mailto:john.hart@nysed.gov
mailto:ononationhispres@gmail.com
mailto:thanejoyal@gmail.com


 

County Coroner 

Onondaga County Medical Examiner 

100 Elizabeth Blackwell Street  

Syracuse, New York 13210  

(315) 435-3800 

 

 

Alternate 

N/A 

Archaeological Consultant  

TBD 

 

 

 

 

  

 

Alternate 

TBD 

  

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

APPENDIX 3: 
NYSDOT Procedures in the Event of the Inadvertent Discovery of Human Remains during Construction  

2002 Haudenosaunee Protocol for Handling Discovery of Human Remains 
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APPENDIX 3 
NEW YORK STATE DEPARTMENT OF TRANSPORTATION’S PROCEDURES IN THE EVENT OF THE INADVERTENT 

DISCOVERY OF HUMAN REMAINS DURING CONSTRUCTION1 
 

1. If a burial site, human remains, or bones thought to be human remains, are encountered during construction for a 
New York State Department of Transportation (NYSDOT) undertaking, the work will be stopped immediately and 
rescheduled to avoid disturbing the area. The remains will be left in place and protected from further damage. 
 

2. In accordance with the current NYSDOT Standard Specifications, Section 107-01 D. Archaeological Salvage2, the 
Engineer-in-Charge (EIC) will, through proper channels, notify appropriate Department personnel and other 
authorities. The EIC will report the discovery of human remains to the local police, and the county coroner having 
jurisdiction, or to the medical examiner, and will arrange immediate inspection of the site3. 
 

3. If the site is determined to be part of a criminal investigation, the police will notify the EIC when work in the area 
may resume. 
 

4. If determined that the remains are not a police issue, the NYSDOT will notify the Federal Highway Administration 
(FHWA), the Office of Parks, Recreation and Historic Preservation/ State Historic Preservation Office (OPRHP/SHPO), 
appropriate Native Nation contacts, and archaeologists, and arrange site visits accordingly. Work will be temporarily 
suspended in the area, and measures will be taken to secure the burial site and protect the remains from 
disturbance, including the placement of a twenty-five foot protective buffer around the burial site. 
 

5. The NYSDOT will arrange for a qualified physical anthropologist to examine the remains. NYSDOT in coordination 
with FHWA will invite designated Native Nation representative(s) to participate in the consultation process. 
Representatives will be determined on the basis of established contacts and identified areas of interest for Native 
Nations. The remains will not be removed until determined by the qualified physical anthropologist to be non-native. 
 

6. NYSDOT, in consultation with the OPRHP/SHPO, Native Nations and other identified Consulting Parties, will arrange 
for an archeologist to establish horizontal and vertical extent of the burial(s) and assess measures for avoiding the 
human remains if possible. The avoidance of human remains is the preferred choice. 
 

7. Any new location or alignment developed to avoid the burial(s) will be subject to archaeological investigation, and 
the results will be provided to the OPRHP/SHPO, Native Nations, and other Consulting Parties as appropriate for 
comment before the project proceeds in this area. 
 

8. If the alignment is unchanged, a plan will be developed in coordination with FHWA, NYSHPO, the Native Nation 
representatives, and other Consulting Parties as appropriate, to preserve the site and protect the burial(s) before 
the project proceeds in this area. 
 

9. If removal and reburial of the remains is necessary, it will be undertaken in a manner agreed to by all involved parties. 
Temporary disposition of the remains until reburial will be determined in consultation with the Native Nations, and 
other Consulting Parties as appropriate. 
 

10. Any actions relating to the treatment, disposition, removal, or reburial of human remains will comply with all 
applicable State and Federal laws and regulations. 

 

 
1 Last updated April 21, 2016. 
2 https://www.dot.ny.gov/main/business-center/engineering/specifications/updated-standard-specifications-us 
3 In Erie County, the discovery must be reported to the medical director. 

http://www.dot.ny.gov/main/business-center/engineering/specifications/updated-standard-specifications-us
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APPENDIX 4: 
Roles and Responsibilities in Construction 
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APPENDIX 4 
ROLES AND RESPONSIBILITIES IN CONSTRUCTION 

 
The purpose of this appendix is to define the roles of those responsible for carrying out commitments specified 
in this Programmatic Agreement (Agreement). 
 
 
The role of the NYSDOT Office of Environment (OOE) is to assist the FHWA in carrying out Section 106 
responsibilities for the Project, including oversight and management of archaeological investigations, and 
initiating consultation regarding archaeological resources identified through machine-aided excavations and 
archaeological monitoring during construction among the FHWA, the SHPO, and the Onondaga Nation for 
Native American sites. 
 
NYSDOT Engineer or Engineer in Charge (EIC) or his/her designee, is the Engineer representing the NYS 
Department of Transportation having direct supervision of the execution of the construction contract(s) under 
the direction of the Regional Director.  The EIC or his/her designee is responsible for ensuring that construction 
work is stopped or slowed promptly upon request by the Archaeologist or Native Nation Monitor (if no 
Archaeologist is present). 
 
NYSDOT Construction Environmental Coordinator (CEC), or equivalent, oversees the work of the Archaeologist 
on the construction site and coordinates workflows with the Construction Group and Office of Environment. 
 
NYSDOT (Regional) Operations, or equivalent, will provide equipment and necessary personnel to assist in the 
machine-aided archaeological survey work. 
 
Archaeological Consultant (Archaeologist) is the individual, firm, or corporation hired by the NYSDOT to 
provide professional archaeologists, including a Principal Investigator meeting the Secretary of the Interior’s 
Professional Qualifications Standards for Archaeology (36 CFR Part 61) with demonstrated experience on 
projects of a similar scale and complexity, including supervisory experience for archaeological monitoring 
during construction in urban areas. Regional experience in the archaeology of central New York is preferred. 
 
The Archaeological Consultant will provide qualified personnel required to perform the work as specified in the 
Phase IB Archaeological Survey Work Plan: Plan for Phase IB Archaeological Survey and Archaeological 
Monitoring during Construction Including Data Recovery, October 2017 (Phase IB Work Plan) and the approved 
Construction Phase Archaeological Work Plan.  The staff required to perform the work will include, at a 
minimum, a Principal Investigator and team including the following positions: 

 

• Principal Investigator (PI):  The PI will be responsible for the archaeological research, fieldwork and 
monitoring and for preparing and submitting archaeological reports.  All archaeological investigators 
and Native Nation Monitor(s) will be under the direct supervision of the PI. 
 

• Crew Chief(s):  Under the direction of the PI, one or more Crew Chiefs will be responsible for the daily 
on-site supervision of archaeological Field Technicians for machine-aided testing and monitoring 
during construction, and for coordinating archaeological investigations with the EIC or his/her 
designee, Construction Contractor and/or subcontractors.  In addition, the Crew Chiefs will ensure that 
the EIC or his/her designee is promptly informed of and approves any request for a temporary halt in 
construction, whether requested by the Archaeologist or the Native Nation Monitor(s), as per the 
approved Phase IB Work Plan, to allow the Archaeologist and Native Nation Monitor(s) to examine 
potential cultural materials and features. 
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• Field Technician (FT):  The FT will assist in the field and laboratory for processing artifacts. All work by 
the FT will be performed under the direct supervision of the Crew Chief. 

 
Onondaga Nation Designated Section 106 Representatives are the individuals included on the “List of 
Federally-Recognized Tribal Contacts for Section 106 Consultation for NYSDOT-FHWA projects”. 
 
Native Nation Monitor(s) will be selected and provided by the Onondaga Nation and will work in coordination 
with the Archaeologist as part of the team responsible for machine-aided testing and archaeological monitoring 
during construction, as identified in the approved Phase IB Work Plan.  The Native Nation Monitor(s) will 
communicate to the Crew Chief or the PI (if on-site) any request for a temporary halt in construction to examine 
potential cultural materials, features, or human remains. 
 
The Native Nation Monitor(s) will be responsible for coordinating monitoring activities with the EIC or his/her 
designee, Construction Contractor and/or subcontractors in locations where the FHWA has determined Native 
Nation monitoring is warranted outside of archaeological monitoring during construction. 
 
Construction Contractor is the individual, firm, or corporation undertaking the execution of the construction 
work under the terms of the contract and acting directly or through his, her, their, or its agents or employees. 
The Contractor is responsible for facilitating the archaeological investigations. 
 
Construction Manager is the Construction Contractor’s designated representative who leads construction 
activities of the Contract, including overall construction oversight, assignment of the construction workforces, 
and coordination of the construction workforces. 
 
Equipment Operator is the person(s) operating construction equipment. 
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APPENDIX 5  

NATIVE NATION CONSULTATION 

The Federal Highway Administration (FHWA) in coordination with the New York State Department of 

Transportation (NYSDOT) will carry out Section 106 consultation with the New York State Historic 

Preservation Office (SHPO), the Advisory Council on Historic Preservation (ACHP), and the Onondaga 

Nation through the final design and construction phases of the Project to complete the identification and 

evaluation of archaeological resources within the Project’s Area of Potential Effects (APE), and to consider 

measures to avoid, minimize or mitigate potential adverse effects on any National Register (NR) eligible 

archaeological resources identified through machine-aided excavation and archaeological monitoring 

during construction. 

The NYSDOT will inform the SHPO, FHWA, and Onondaga Nation of any design modifications or changes 

in scope as the Project progresses through Final Design and Construction and will make a good faith effort 

to provide timely and informative communication during the Construction phases of the Project. 

 

Native Nation Monitors 

In addition to consultation with the Onondaga Nation’s Designated Section 106 Representatives 

(Onondaga Nation), the NYSDOT will establish procedures to ensure that the Native Nation Monitors 

selected by the Onondaga Nation are provided opportunities to fully engage in future archaeological 

investigations for the Project, as outlined in the approved Phase IB Archaeological Survey Work Plan: Plan 

for Phase IB Archaeological Survey and Archaeological Monitoring during Construction Including Data Recovery, 

October 2017 (Phase IB Work Plan) and approved Construction Phase Archaeological Work Plan.  The 

FHWA and NYSDOT defer to the Onondaga Nation to designate Native Nation Monitor(s) at their 

discretion. The individual(s) selected by the Onondaga Nation to serve as Native Nation Monitors are not 

required to meet the standards defined in Stipulation II A of the Agreement. 

In the event that the Onondaga Nation chooses not to provide Native Nation Monitor(s) for machine-

aided testing or archaeological monitoring during construction or if Native Nation Monitor(s) are 

unavailable to perform monitoring activities at any/all locations, Section 106 commitments for upcoming 

archaeological investigations can be fully met by the NYSDOT through the utilization of professional 

archaeologists meeting the Secretary of the Interior’s Professional Qualification Standards for 

Archaeology (36 CFR Part 61) (henceforth referred to as “Archaeologist”). 

Both the Archaeologists and Native Nation Monitor(s) will have access to areas that are deemed by the 
NYSDOT Engineer in Charge (EIC) or his/her designee to be safe locations for non-construction personnel 
for the purpose of archaeological monitoring at construction sites identified in the approved Construction 
Phase Archaeological Work Plan.  Based on their knowledge of Haudenosaunee culture, the Native Nation 
Monitors will work in coordination with the Archaeological Consultant’s team to identify any Native 
American cultural artifacts, either because they are potentially National Register eligible, as per Section 
106 of the National Historic Preservation, or because they are potentially related to human remains or 
indicative of a burial site.  As part of this coordinated effort, the Native Nation Monitors will inform the 
Archeologist on site of any request for the Construction Contractor(s) to halt or slow work for closer 
inspection of potential Haudenosaunee cultural artifacts or human remains.  The Archaeologist will 
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promptly convey the Native Nation Monitor’s request to the EIC or his/her designee, who will ensure that 
the requested action is taken. The Native Nation Monitors will also inform the Archaeologist when 
coordination with the Onondaga Nation may be needed before recommending further investigation of 
intact archaeological deposits or upon the discovery of a potential burial site.   

Though it will be up to the Onondaga Nation to establish its own internal procedures for coordination 

with the Native Nation Monitors in the field, the NYSDOT will contact the Onondaga Nation’s Designated 

Section 106 Representatives to provide updates for work in progress including an end of field letter and 

draft Phase IB Archaeology Survey Report for each construction area identified for archaeological 

monitoring.  As part of ongoing Section 106 consultation, the NYSDOT, in coordination with FHWA and in 

consultation with the SHPO, will consider the Onondaga Nation’s comments and recommendations before 

approving and distributing final reports as specified in Stipulation IV of the Agreement. 

On Site Requirements for Native Nation Monitors 

The Native Nation Monitors, as well as Archaeologists, will be required to follow certain procedures and 

protocols during construction. 

• The Native Nation Monitor(s) will follow the health and safety plan for the Project under the 

oversight of the EIC or his/her designee of the construction site. 

• The Native Nation Monitor(s) will monitor locations in accordance with the approved Phase IB 

Work Plan and approved Construction Phase Archaeological Work Plan and will not direct the 

contractor to conduct field operations for the purposes of archaeological investigation at new 

locations. 

• The Native Nation Monitor(s) will report to the established construction field office or other 

location as specified by the EIC or his/her designee daily and attend the Construction Contractor 

meeting(s) as requested and at a frequency established by the Construction Contractor(s), to learn 

about the scope of work and location of work planned for each day/week. 

• If the Native Nation Monitor(s) fails to report to the construction site on time as specified by the 

EIC/Construction Manager or his/her designee, construction activities will progress as scheduled, 

and the Native Nation Monitor(s) may be restricted from accessing the construction site until the 

EIC/Construction Manager or his/her designee determines it is safe to do so. 

• The Native Nation Monitor(s) will document work conducted each day, including but not limited 

to information such as a description of the work conducted each day at each location, the hours 

worked, and the tasks performed.  The daily work report will include the location monitored and 

the presence or absence of any cultural materials encountered.  The daily report will be shared 

with the EIC/Construction Manager or his/her designee, NYSDOT OOE, and the Archaeologist. 

Compensation 

The Onondaga Nation will be compensated for the services of Native Nation Monitor(s) through a 

separate contractual agreement and will receive payment under the terms of that agreement. A sample 

contract is included in Appendix 8 of this Agreement. 
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• As determined by the FHWA, payments to the Onondaga Nation for archaeological monitoring 

services as reported to the EIC/Construction Manager or his/her designee, NYSDOT OOE, and the 

Archaeologist are eligible for federal reimbursement. 

• In addition, the cost of assistance as needed for the relocation and reinterment of human remains 

determined or presumed to be Native American are eligible for federal reimbursement. 

 

Timeframes for Archaeological Field Investigations 

As indicated in the approved Phase IB Archaeological Survey Work Plan: Plan for Phase IB Archaeological 

Survey and Archaeological Monitoring during Construction Including Data Recovery, October 2017 (Phase 

IB Work Plan), machine-aided testing, particularly in areas that require the removal of existing pavement, 

will be scheduled to begin immediately prior to the start of construction at each designated location for 

the purpose of minimizing disruption to existing land use and community activities.  Archaeological field 

investigations for machine-aided testing and archaeological monitoring during construction will proceed 

in accordance with the timeframes specified in the approved Phase IB Work Plan and the approved 

Construction Phase Archaeological Work Plan. 

As defined in the NYSDOT Standard Specifications, Section 101-02 Definitions of Terms: 

Calendar Day means “every day shown on the calendar”, and a  

Work Day means “a calendar day, on which weather and other conditions not under the control 

of the Contractor, will permit construction operations on the principal item or items of work which 

would normally be in progress at that time to proceed for the major part of the day.” 

For the purposes of this Agreement, timeframes are noted in calendar days, unless otherwise specified. 

Machine-Aided Testing 

The Native Nation Monitor(s) will provide timely input to assist the Archaeologist in the field identification 

of Native American cultural artifacts and features.   

• If no archaeological resources are identified by machine-aided testing, the Archaeologist will 

submit an end-of-field (EOF) letter to the NYSDOT within two (2) weeks of the completion of 

fieldwork.  The NYSDOT will provide the EOF letter to the SHPO, Onondaga Nation, and FHWA 

with a request for review and comments within fifteen (15) days. 

• If the Archaeologist, in coordination with the Native Nation Monitor(s), recommends additional 

investigation of one or more archaeological sites to determine National Register eligibility, the 

Archaeologist will be allowed up to five (5) additional days to prepare and submit to NYSDOT a 

Phase II Work Plan for each site. The NYSDOT will provide the EOF letter and Phase II Work Plan(s) 

to the SHPO, Onondaga Nation, and FHWA with a request for review and comments within thirty 

(30) calendar days. 

• The Archaeologist will begin Phase II field investigations immediately upon approval of the Phase 

II Work Plan(s) by the NYSDOT and will complete the fieldwork for each site within twenty (20) 

work days of approval.  The Archaeologist will conduct Phase II investigations in coordination with 
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Native Nation Monitor(s) for Native American sites, or Native American components of 

multicomponent sites, but may proceed with Phase II fieldwork on schedule if the Native Nation 

Monitor(s) is not present.   

Archaeological Monitoring during Construction 

The timing of archaeological monitoring during construction will be determined by construction schedules 

for each construction phase of the Project.  Protocols for archaeological monitoring during construction 

are depicted in the attached flowchart (Attachment 1) and described below:  

• If the Archaeologist, in coordination with the Native Nation Monitor(s) identifies potential cultural 

artifacts or features exposed by construction activity, the Archaeologist will request a temporary 

suspension of work limited to one hour for each area within an approximately 20-foot (6.1-meter) 

radius for initial inspection of the open excavation. 

• Following initial inspection, if the Archaeologist in coordination with the Native Nation Monitor(s) 

identifies the potential cultural artifact(s) or feature(s) to be modern or to be historic with no 

potential to meet the criteria for National Register eligibility, the Archaeologist will notify 

construction personnel that work can continue. 

• If the cultural material is identified as potentially National Register eligible, the Archaeologist may 

request an extension of the work stoppage to further evaluate the cultural material in 

coordination with the Native Nation Monitor(s).  The extension may last up to, but no longer than 

four hours, not including the one hour for initial inspection.  Immediately upon completing this 

evaluation of the cultural material, the Archaeologist will notify the NYSDOT Office of 

Environment (OOE) with a preliminary assessment of National Register eligibility. 

• The timeframe outlined above would not apply if the Archaeologist in coordination with the 

Native Nation Monitor(s) identifies the presence of human remains, or potential remains.  In that 

case, the temporary work stoppage would last substantially longer to allow time for consultation 

among the SHPO, Onondaga Nation, FHWA, and NYSDOT to determine appropriate next steps. 

• If the Archaeologist, in coordination with the Native Nation Monitor(s), recommends additional 

investigations to determine National Register eligibility, the Archaeologist will notify the NYSDOT, 

and the NYSDOT will consult with the SHPO, Onondaga Nation, and FHWA.  If approved, sampling 

or recovery efforts will be limited to eight hours for each individually identified resource, including 

Native American cultural artifacts.  In the case of exposed canal or canal-related features, eight 

hours per 50 linear feet (15 meters) will be allowed. 

• The Archaeologist will implement Data Recovery procedures immediately upon approval by the 

NYSDOT if the site is determined National Register eligible and Data Recovery is the agreed-upon 

course of action as determined though consultation among the SHPO, Onondaga Nation, FHWA, 

and NYSDOT.  Once initiated, the Archaeologist (in coordination with Native Nation Monitor(s) for 

Native American sites) will complete Data Recovery activities at each site within no more than 15 

work days of the start of Data Recovery fieldwork, or as specified in the approved Archaeological 

Data Recovery Plan and Stipulation VI of this Agreement. 
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The Archaeologist, in coordination with the Native Nation Monitor(s), will submit an EOF letter to the 

NYSDOT within five (5) days of the completion of Data Recovery fieldwork.  The NYSDOT will provide the 

EOF letter to the SHPO, Onondaga Nation, and FHWA with a request for comments on the preliminary 

results, recommendations, and timeframe for the preparation of a Phase III Data Recovery report within 

15 calendar days of receiving the EOF letter. 

 

Section 106 Consultation  

Archaeological Resources 

The formal identification and evaluation of archaeological resources will be conducted through 

consultation among the SHPO, FHWA, NYSDOT, and the Onondaga Nation’s designated Section 106 

representatives, based on information provided by the Archaeologist in coordination with the Native 

Nation Monitor(s) in EOF letters and reports. 

• During ongoing field investigations for machine-aided testing and archaeological monitoring 

during construction, the NYSDOT will provide EOF letters and Phase II Work Plans to the SHPO, 

Onondaga Nation, and FHWA for a 15-day review and comment period. 

• Following the end of fieldwork, the NYSDOT will provide draft Phase IB and Phase III Data Recovery 

reports to the SHPO, Onondaga Nation, and FHWA for a 30-day review and comment period. 

Potential Discovery of Human Remains 

Based on the results of research conducted for the Phase IA Archaeological Sensitivity Assessment, 
September 2016 and through consultation with the Onondaga Nation, the approved Phase IB Work Plan 
documents the potential for Native American human remains within the Project’s APE.  The Onondaga 
Nation advised that all areas along the historic alignment of Onondaga Creek and other historic 
watercourses should be considered sensitive for the potential to contain human burials.  As a result, the 
sampling strategy for machine-aided testing in advance of construction, as outlined in the approved Phase 
IB Work Plan, includes locations along the historic alignment of Onondaga Creek to determine if potential 
human burials, or other archaeological resources, are present in these areas. 

In addition, the Onondaga Nation noted the potential for partial human remains to be present in fill 
material transported from other areas to locations throughout the APE which have not been specifically 
identified as areas of sensitivity.  With the assistance of Archaeologists and Native Nation Monitors, the 
NYSDOT will take precautions to ensure that any human remains that may be encountered during 
construction are properly identified and protected from further disturbance until appropriate actions are 
determined through consultation among the Onondaga Nation, SHPO, FHWA, and NYSDOT. 
 

• Any human burial site, human remains, or potential human remains discovered during machine-

aided archaeological testing or during construction will be treated with dignity and respect. 

• Upon the discovery of human remains or potential human remains, the NYSDOT has an obligation 

to report the discovery to the appropriate legal authorities.  The NYSDOT has no jurisdiction over 

the burial site until those officials have determined that the remains do not warrant further 

investigation on their part. 
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• If the Archaeologist, in coordination with the Native Nation Monitors, reports the discovery of 

human remains, or potential human remains, to the NYSDOT during machine-aided testing or 

archaeological monitoring during construction, the NYSDOT OOE will immediately notify the 

SHPO, FHWA and the Onondaga Nation’s designated Section 106 representatives. 

• The NYSDOT OOE will also contact the SHPO, FHWA and the Onondaga Nation’s Designated 

Section 106 Representatives if the NYSDOT EIC or his/her designee and/or Construction 

Environmental Coordinator (CEC) reports the discovery of human remains, or potential human 

remains, during construction in any location where there is no Archaeologist or Native Nation 

Monitor present.   

• Following the NYSDOT Procedures in the Event of the Inadvertent Discovery of Human Remains 

during Construction (Appendix 3) and the 2002 Haudenosaunee Protocol for Handling Discovery 

of Human Remains [(hereafter “2002 Haudenosaunee Protocol”) Appendix 3], the FHWA, in 

coordination with the NYSDOT, will carry out consultation with the Onondaga Nation and the 

SHPO to consider measures to avoid, minimize, or mitigate effects on any intact burial site and to 

consider appropriate treatments for human remains or partial human remains discovered in fill 

material or disturbed soils.  Avoidance is the preferred option to the extent practicable. 

• The above-referenced timeframes for Section 106 consultation during construction will not apply 

to consultation to determine an agreed-upon course of action following the discovery of a human 

burial site or confirmed human remains. 

• If requested by the Onondaga Nation, the FHWA and the NYSDOT will assist the Onondaga Nation 

in the relocation and reinterment of human remains determined or presumed to be Native 

American. 

The NYSDOT will treat all information regarding the discovery of human remains as confidential and will 

not release information regarding the discovery or reburial of human remains to the public. 
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ATTACHMENT 1: ARCHAEOLOGICAL MONITORING DURING CONSTRUCTION PROCESS 
STEP 1: 

IDENTIFICATION 

Archaeological Monitoring will be 

conducted during construction 

activities in areas identified in the 

approved Phase IB Work Plan and 

Construction Phase Archaeological 

Work Plan. 

If no potential cultural artifacts or features exposed by construction 

activity, then construction will proceed. Results will be memorialized in 

Daily Work Reports. 

 

If potential cultural 

artifacts or features 

exposed by 

construction activity, go 

to Step 2: Initial 

Inspection. 

STEP 2: 

INITIAL  

INSPECTION 

If potential cultural artifacts or features 

exposed by construction activity, the 

Archaeologist will request a temporary 

suspension of work limited to 1 

hour for each location. 

If the Archaeologist in coordination with the Native Nation Monitor(s) 

identifies the potential cultural resource to be modern or otherwise have 

no potential to meet the criteria for National Register of Historic Places 

(NRHP) eligibility, then construction will proceed. Results will be 

memorialized in Daily Work Reports.** 

If the cultural material is 

identified as potentially 

NRHP eligible, go to 

Step 3: Further 

Evaluation. 

STEP 3: 

FURTHER  

EVALUATION 

OF NRHP 

ELIGIBILITY 

The Archaeologist may request an 

extension of the work stoppage to 

further evaluate the cultural material 

in coordination with the Native Nation 

Monitor(s).  The extension may last up 

to, but no longer than 4 hours, not 

including the one hour for initial 

inspection.   

Immediately upon completing this 

evaluation, the Archaeologist will 

notify the NYSDOT Office of 

Environment (OOE) with a 

preliminary assessment of National 

Register eligibility. The NYSDOT will 

consult with the SHPO, Onondaga 

Nation, and FHWA.** 

If the cultural material is 

determined to not meet the 

Criteria for National Register 

Eligibility, then construction will 

proceed. Results will be 

memorialized in Daily Work 

Reports. 

 

If additional 

investigation is required 

to further evaluate 

National Register 

Eligibility, go to Step 4: 

Additional 

Investigation. 

STEP 4: 

ADDITIONAL  

INVESTIGATION 

& NRHP  

ELIGIBILITY 

DETERMINATION 

If additional investigation is required 

to further evaluate National Register 

Eligibility, sampling or recovery efforts 

will be limited to 8 hours for each 

individually identified resource.  In the 

case of exposed canal or canal-related 

features, eight hours per 50 linear feet 

(15 meters) will be allowed. 

Immediately upon completing this 

evaluation of the cultural material, 

the Archaeologist will notify the 

NYSDOT Office of Environment 

(OOE) with a preliminary 

assessment of NRHP eligibility. The 

NYSDOT will consult with the SHPO, 

Onondaga Nation, and FHWA. ** 

If the cultural material is 

determined to not meet the 

Criteria for NRHP eligibility, then 

NYSDOT will consult with the 

SHPO, Onondaga Nation, and 

FHWA. If parties concur, 

construction will proceed. Results 

will be memorialized in Daily 

Work Reports.** 

If the cultural resource 

is determined to be 

NRHP eligible, go to 

Step 5: Consultation 

and Treatment Plan. 

STEP 5: 

CONSULTATION 

& TREATMENT 

PLAN 

If the FHWA determines that the 

Project may have an adverse effect on 

a NRHP eligible archaeological 

resource, the FHWA, in coordination 

with the NYSDOT, will consult with the 

SHPO, and with the Onondaga Nation 

for Native American sites, to explore 

measures to avoid, minimize, or 

mitigate adverse effects. **   

If adverse effects cannot be 

avoided, and it is determined 

through consultation that Data 

Recovery is an appropriate 

treatment, the NYSDOT will direct 

the Archaeologist to prepare an 

Archaeological Data Recovery Plan 

(DRP) for each affected property. 

Go to Step 6: Data Recovery.   

If adverse effects cannot be fully 

avoided, and Data Recovery is 

not determined appropriate, the 

FHWA will continue consultation 

to determine alternate mitigation 

and will prepare an 

archaeological treatment plan for 

each site. 

The FHWA, in 

coordination with 

NYSDOT, will distribute 

the treatment plan or 

DRP for a 15-calendar 

day review and 

comment by the SHPO, 

and by the Onondaga 

Nation for Native 

American sites. **  

STEP 6: 

DATA RECOVERY 

The Archaeologist will implement Data 

Recovery procedures as soon as 

feasible upon approval of the DRP.  

Once initiated, the Archaeologist (in 

coordination with Native Nation 

Monitor(s) for Native American sites) 

will complete Data Recovery activities 

in accordance with the DRP.  

The Archaeologist, in coordination 

with the Native Nation Monitor(s), 

will submit an EOF letter to the 

NYSDOT within five (5) days of the 

completion of Data Recovery 

fieldwork.  The NYSDOT will provide 

the EOF letter to the SHPO, 

Onondaga Nation, and FHWA 

within 15 calendar days of receiving 

the EOF letter. 

If parties concur with the findings 

in the EOF Letter, construction 

will proceed.** 

As specified in the 

approved DRP, the 

Archaeologist will 

prepare a Phase III Data 

Recovery report 

following the 

resumption of 

construction activities.  

* HUMAN REMAINS: The timeframe outlined above would not apply if the Archaeologist in coordination with the Native Nation Monitor(s) identifies the 

presence of human remains, or potential remains.  In that case, the temporary work stoppage would last substantially longer to allow time for consultation 

among the SHPO, Onondaga Nation, FHWA, and NYSDOT to determine appropriate next steps. 

** DISPUTE RESOLUTION FOR ATTACHMENT 1: At different steps in this process there are points of consultation between NYSDOT, SHPO, Onondaga 

Nation, ACHP, and FHWA. Should there not be agreement between all parties at decision-making points, all parties will follow the below process for dispute 

resolution.  

Should any party object via electronic notification or phone to FHWA, regarding the manner in which the terms of Attachment 1 are carried out, FHWA will 

immediately notify the other signatory parties of the objection and proceed to consult with the objecting party to resolve the objection. FHWA will honor 

the request of any signatory party to participate in the consultation and will take any comments provided by such parties into account. The FHWA shall 

establish a reasonable time frame for such consultations. 

If the objection is resolved through consultation, FHWA may authorize the disputed action to proceed in accordance with the terms of such resolution. 

FHWA shall take into account any comments from the other signatory parties to Attachment 1 in reaching a final decision regarding the objection. FHWA's 

responsibility to carry out all actions under this Agreement that are not the subjects of the objection shall remain unchanged. FHWA shall provide all other 

signatory parties to this Attachment with an electronic copy of its final decision regarding any objection addressed pursuant to this Attachment. 

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

APPENDIX 6: 
Coordination and Communication Protocols in Construction 

Protocols for Communication in Construction (Flowchart) 
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APPENDIX 6 

COORDINATION AND COMMUNICATION PROTOCOLS IN CONSTRUCTION 

The purpose of this appendix is to establish protocols for coordination and communication among the 

Archaeologist, Native Nation Monitor(s), Engineer in Charge (EIC), and Equipment Operator during 

machine-aided testing and archaeological monitoring during construction, as specified in the approved 
Phase IB Archaeological Survey Work Plan: Plan for Phase IB Archaeological Survey and Archaeological 

Monitoring during Construction Including Data Recovery, October 2017 (Phase IB Work Plan) and approved 

Construction Phase Archaeological Work Plan. Based on available information, the Project will be 

constructed under multiple construction contracts over a six-year period, with the potential for 

overlapping construction phases and ongoing construction activities in multiple locations at any given 

time. 

To ensure that commitments made in the Programmatic Agreement (PA) are met, the Archaeologists and 

Native Nation Monitor(s) will work in cooperation with the New York State Department of Transportation 

(NYSDOT) and the Construction Contractor to implement effective communication protocols, both before 

and during construction of the Project. The NYSDOT will defer to the Onondaga Nation Designated Section 

106 Representatives (Onondaga Nation) to coordinate with their designated Native Nation Monitor(s) to 

inform them of when the work is scheduled to begin. 

Machine-Aided Testing 

To the extent possible, machine-aided testing will be carried out in advance of construction and 

implemented in priority order based on the Project’s construction phasing and anticipated schedule, with 

the goal of completing machine-aided testing prior to the start of construction in that area. The NYSDOT 

OOE will provide notification regarding construction milestones to the Archaeologist and the Onondaga 

Nation as the information becomes available, as specified in Stipulation IV.C. of this Agreement.  

Milestones may include, but are not limited to, the geographical division of construction contracts, 

planned progression of construction phasing, estimated timeframe for each construction contract, award 

of construction contracts, and construction start dates.  Estimated timelines for construction will be 

subject to change depending on the construction start date(s) and conditions during the construction 

period. As the NYSDOT gains access to locations for testing, the Office of Environment (OOE) will notify 

the Archaeologist and the Onondaga Nation of the general location(s) of machine-aided testing two weeks 

in advance, with a specific location update no less than 12 hours prior to ground-breaking. The NYSDOT 

will defer to the Onondaga Nation to notify Native Nation Monitor(s) when the work is scheduled to begin. 

If human remains (or potential human remains) are encountered during machine-aided testing, the 

NYSDOT OOE, in coordination with the Federal Highway Administration (FHWA), will contact the New York 

State Historic Preservation Office (SHPO) and the Onondaga Nation to initiate consultation in accordance 

with the NYSDOT Procedures in the Event of the Inadvertent Discovery of Human Remains during 

Construction (Appendix 3) and the 2002 Haudenosaunee Protocol for Handling Discovery of Human Remains 

(Appendix 3). 

Communication Prior to Construction 

The NYSDOT OOE will provide notification regarding construction milestones to the Archaeologist and the 

Onondaga Nation as the information becomes available, as specified in Stipulation IV.C. of this Agreement.  
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Milestones may include, but are not limited to, the geographical division of construction contracts, 

planned progression of construction phasing, estimated timeframe for each construction contract, award 

of construction contracts, and construction start dates.  Estimated timelines for construction will be 

subject to change depending on the construction start date(s) and conditions during the construction 

period. 

Prior to the start of construction, the NYSDOT will implement standard practices, including holding a 

preconstruction meeting and an environmental preconstruction meeting to inform the Construction 

Contractor(s) about environmentally sensitive areas, including potential cultural resources. The 

Archaeologist and Native Nation Monitors will be invited to attend the meeting. Topics for discussion will 

include a discussion of the requirements and considerations for archaeological monitoring as described in 

the Section 106 Programmatic Agreement, the approved Construction Phase Archaeological Work Plan(s), 

and construction plans and associated special notes for the Project.  In addition, the preconstruction 

meeting will include a discussion of the communication protocol specified in the NYSDOT Standard 

Specifications, Section 107-01 - Laws, Rules, Regulations and Permits, D. Archeological Salvage: 

“Whenever, during the course of construction, historical or prehistoric objects or human remains are 
encountered, such objects shall not be destroyed or moved.  The Construction Contractor shall stop 
work to avoid disturbing such areas and notify the Engineer immediately. 

The Engineer will notify the appropriate Department personnel and other authorities and arrange to 
have an immediate inspection of the site conducted.” 

At the preconstruction meeting or prior to the start of the applicable construction activities, and subject 

to approval by the EIC or his/her designee, the NYSDOT will provide information on the Construction 

Contractor’s proposed schedules and methods of construction for areas identified in the Construction 

Phase Archaeological Work Plan(s).  This information may include details such as the schedule, sequence 

of operations, materials, equipment, and excavation support systems to allow the Archaeologist to plan 

for implementation of the approved Construction Phase Archaeological Work Plan. 

To facilitate scheduling for archaeological and Native Nation monitoring during construction, the NYSDOT 

OOE will provide notice to the Archaeologist and to the Onondaga Nation at least one week in advance of 

the scheduled start of construction in areas subject to archaeological monitoring.  The NYSDOT will defer 

to the Onondaga Nation to notify Native Nation Monitor(s) when the work is scheduled to begin. Once 

construction is underway, the NYSDOT EIC or his/her designee or the Construction Contractor will provide 

weekly updates of the schedule for upcoming construction in areas identified for archaeological 

monitoring or Native Nation monitoring. 

The Construction Contractor will review the applicable approved Construction Phase Archaeological Work 

Plan as well as the construction monitoring locations identified on the plan sheets before the start of 

construction at those locations. 

Communication Protocols during Construction 

Archaeological monitoring during construction requires the Archaeologist and Native Nation Monitors to 

work in close coordination with the Construction Manager, the Equipment Operator, and the EIC or 

his/her designee, who will have oversight of the construction site(s) and will ensure compliance with on 
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site safety protocols.  Protocols for communication during construction are depicted in the attached 

flowchart (Attachment 2). 

• The EIC or his/her designee in coordination with the Construction Contractor will notify the 

Archeologists and the Native Nation Monitor(s) in advance of the location and planned 

construction activities for the day within a timeframe and in the manner agreed upon during the 

preconstruction meeting. This notice may include a request to check in at the field office at a 

specified time. If the Archaeologists or the Native Nation Monitor(s) fail to report to the field 

office or other previously determined location by the time specified, the EIC or his/her designee 

/ Construction Manager may proceed with the day’s planned construction activities without the 

presence of the Native Nation Monitor(s), provided the EIC or his/her designee and/or the 

Construction Contractor have contacted the Onondaga Nation as specified herein. 

• The EIC or his/her designee may direct the movement and actions of the Archaeologists and 

Native Nation Monitor(s) to ensure that safety standards and protocols are maintained while 

observing construction excavations and entering trenches to inspect potential archaeological 

resources. 

The Archaeologist will coordinate, collaborate, and exchange views with Native Nation Monitors as part 

of the team, as described in this Appendix 5: Native Nation Consultation.  The Native Nation Monitor(s) 

will provide input to the Archaeologist on the field identification of potential Haudenosaunee cultural 

artifacts, features, or potential human remains encountered and may also make recommendations for 

the Archaeologist to request a temporary halt in construction activities. 

The Archaeologist, specifically the Principal Investigator or Crew Chief on site, will serve as the point-of-

contact for coordination with the EIC or his/her designee, Construction Manager, or Equipment Operator 

for the purpose of communicating requests to halt or slow construction in a specific location to allow for 

the inspection of potential archaeological resources or cultural materials, further investigations, or 

documentation of identified archaeological features or sites, as outlined in the approved Phase IB Work 

Plan and approved Construction Phase Archaeological Work Plan. The Onondaga Nation will designate a 

single point-of-contact for coordination with the EIC or his/her designee, Construction Manager, or 

Equipment Operator for the purpose of communicating requests to halt or slow construction in a specific 

location to allow for the inspection of potential archaeological resources or cultural materials in areas 

designated only for Native Nation Monitoring. 

The Crew Chief will ensure that the EIC or his/her designee is fully informed and approves any request for 

a temporary halt in construction, whether requested by the Archaeologist or the Native Nation 

Monitor(s), as per the approved Phase IB Work Plan, to allow the Archaeologist and Native Nation 

Monitor(s) to examine potential cultural materials and features. 

The Archaeologist will clearly communicate to the EIC or his/her designee or the Construction 

Contractor(s) when work may resume or if further delay is anticipated pending coordination with the 

NYSDOT OOE for consultation with the SHPO, the Onondaga Nation, and the FHWA.  At the close of 

business each work day, the Native Nation Monitor(s) will submit a daily work report to the Construction 

Contractor, the NYSDOT OOE and the Archaeologist, following a format specified in the terms of the 

contractual agreement for the compensation of Native Nation Monitors. 
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The Archaeologist will share with the Native Nation Monitor(s) the results of archaeological monitoring at 

any location for which the Native Nation Monitor(s) are not present on site. The method of 

communication (phone, email) will be determined through mutual agreement by the Archaeologist and 

Native Nation Monitor(s) prior to the start of construction. 

Potential Discovery of Human Remains during Construction 

• The EIC or his/her designee, in coordination with the Construction Manager and Equipment 

Operator, will follow procedures outlined in the NYSDOT Procedures in the Event of the 

Inadvertent Discovery of Human Remains during Construction (Appendix 3) and the 2002 

Haudenosaunee Protocol for Handling Discovery of Human Remains (Appendix 3) if human remains 

or potential human remains are encountered as a result of archaeological monitoring during 

construction. A list of names and contact information, example found in Appendix 7 of this 

Agreement, will be provided at the preconstruction meeting for this purpose. 

• When notified of the discovery of human remains, the NYSDOT OOE, in coordination with FHWA, 

will contact the SHPO and the Onondaga Nation to initiate formal consultation.  The NYSDOT OOE 

will also contact the SHPO and the Onondaga Nation in the event of an unanticipated discovery 

reported by the EIC or his/her designee in any location where there is no Archaeologist or Native 

Nation Monitor present as stipulated in Stipulation IV.B. 
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APPENDIX 7 
CONTACTS ARCHAEOLOGICAL MONITORING DURING CONSTRUCTION 

 
NYSDOT Project Director 
 
Name: _____________________________________ 
I-81 Viaduct Project, Project Director 
New York State Department of Transportation 
333 East Washington Street 
Syracuse, NY 13202 
Phone Number: _____________________________ 
Email Address: ______________________________ 
 

 

 
NYSDOT Construction 
 
Name: _____________________________________ 
Regional Construction Engineer, Region 3 
New York State Department of Transportation 
333 East Washington Street 
Syracuse, NY 13202 
Phone Number: _____________________________ 
Email Address: ______________________________ 

 
Name: ________________________________ 
Engineer in Charge, I-81 Viaduct Project 
New York State Department of Transportation 
333 East Washington Street 
Syracuse, NY 13202 
Phone Number: _________________________ 
Email Address: _________________________ 
 

 
NYSDOT Office of Environment (OOE) 
 
Name: _____________________________________ 
Director, Office of Environment 
New York State Department of Transportation 
50 Wolf Road 
Albany, NY 12232 
Phone Number: _____________________________ 
Email Address: ______________________________ 
 
 

 
Name: ________________________________ 
Project Cultural Resource Coordinator 
Office of Environment 
New York State Department of Transportation 
50 Wolf Road 
Albany, NY 12232 
Phone Number: _________________________ 
Email Address: _________________________ 
 

NYSDOT Construction Environmental Coordinator (CEC), or equivalent 
 
Name: _____________________________________ 
Construction Environmental Coordinator 
New York State Department of Transportation 
333 East Washington Street 
Syracuse, NY 13202 
Phone Number: _____________________________ 
Email Address: ______________________________ 
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Federal Highway Administration  
 
Name: _____________________________________ 
District Engineer 
Federal Highway Administration – NY Division 
Leo W. O’Brien Federal Building 
11A Clinton Avenue, Suite 719 
Albany, NY 12207 
Phone Number: _____________________________ 
Email Address: ______________________________ 
 

 
Name: ________________________________ 
Area Engineer 
Federal Highway Administration – NY Division 
Leo W. O'Brien Federal Building 
11A Clinton Avenue, Suite 719 
Albany, NY 12207 
Phone Number: ________________________ 
Email Address: _________________________ 
 

 
New York State Office of Parks Recreation and Historic Preservation 
 
Name: ______________________________________ 
Director, Technical Preservation Services Bureau 
Division for Historic Preservation 
Agency Historic Preservation Officer 
New York State Office of Parks Recreation & Historic 
Preservation 
Peebles Island State Park, PO Box 189 
Waterford, New York 12188-0189 
Phone Number: ______________________________ 
Email Address: ______________________________ 
 
 
New York State Museum 
 
Name: _____________________________________ 
New York State Archaeologist 
Division of Research and Collections 
New York State Museum 
3118 Cultural Education Center 
Albany, NY 12230 
Phone Number: _____________________________ 
Email Address: ______________________________ 
 

 
Name: ________________________________ 
Director, Research and Collections Division 
New York State Museum 
3140 Cultural Education Center 
Albany, New York 12230 
Phone Number: _________________________ 
Email Address: _________________________ 
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Onondaga Nation 
Faithkeeper Anthony Gonyea 
DYODIHWASNYE’NHA 
Administration Building 
4040 Route 11 
Onondaga Nation 
via-Nedrow, NY 13120 
Phone Number: _____________________________ 
Email Address: ______________________________ 
 

Joseph Heath 
General Counsel 
315-475-2559 
 
Name: ________________________________ 
Phone Number: _________________________ 
Email Address: _________________________ 
 

 
Law Enforcement Agency 
 
Onondaga County Sheriff's Office 
407 S State St, 
Syracuse, NY 13202 
315-435-3044 
 

 
City of Syracuse Police Department 
511 S. State Street 
Syracuse, NY 13202 
315-442-5111 
 

 
County Coroner 
 
Onondaga County Medical Examiner 
100 Elizabeth Blackwell Street 
Syracuse, New York 13210 
(315) 435-3800 
 

 

 
Archaeological Consultant 
 
Name: _____________________________________ 
Archaeologist, I-81 Viaduct Project 
Firm: ______________________________________ 
Address: ___________________________________ 
___________________________________________ 
___________________________________________ 
 
Phone Number: _____________________________ 
Email Address: ______________________________ 
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NEW YORK STATE DEPARTMENT OF TRANSPORTATION 
STATE RAILROAD AGREEMENT 

 
AGREEMENT TO REIMBURSE COSTS FOR CHANGES OF FACILITIES 

AND 
FOR ENTRY UPON LANDS  

 
 
AGREEMENT NUMBER __________________ 
 
 
 This Agreement made this                       by and between: The People of The State of New York 
(hereinafter called "STATE"), acting by and through the Commissioner of Transportation (hereinafter 
called "COMMISSIONER"), whose office is the Department of Transportation Administration and 
Engineering Building, 50 Wolf Road in the Town of Colonie and County of Albany and State of New York; 
and the  (hereinafter called "RAILROAD"). 
  
 WHEREAS, the railroad right of way or property (hereinafter also referred to as “lands”) that is the 
subject of this agreement is included among the property being owned or operated by the RAILROAD. 

 
WHEREAS, the STATE, in accordance with the Highway Law, will prepare plans and specifications 

for the project: CLICK TO ENTER PIN; CLICK TO ENTER PROJECT DESCRIPTION,  
                                                                                                                                                              
(hereinafter called "PROJECT"), and has acquired or will acquire the necessary lands and 

easements therefore and intends to let a contract for the work outlined therein and will supervise the work 
performed under such contract, and  

 
WHEREAS, the PROJECT will be carried across the aforesaid right-of-way of the RAILROAD in 

accordance with the aforesaid plans and specifications which have been heretofore approved by the 
RAILROAD, and the STATE has requested the RAILROAD to consent to the entry upon such lands and 
also to perform certain work hereinafter generally described, for the accommodation of such construction 
primarily. 

 
NOW, THEREFORE, in consideration of the benefits moving to each of the parties hereto, they do 

mutually agree as follows: 
 

ARTICLE 1. CONSENT TO ENTRY UPON LANDS. The RAILROAD does hereby authorize and 
consent to the entry by the STATE, its representatives and contractors, upon the RAILROAD's lands and 
premises shown on the plans referred to above for the purpose of performing all necessary work in 
connection with the construction of the PROJECT by the STATE and described in said plans and 
specifications heretofore mentioned, which plans and specifications are hereby made a part of this 
Agreement by reference.  This consent to enter shall be coterminous with the aforementioned highway 
contract. 
 

ARTICLE 2. CONTRACT WORK.  The STATE agrees that the construction shall be carried on with 
due regard to the protection and maintenance of the property, traffic and operations of the RAILROAD, and 
in such a manner as to cause no damage to, or unreasonable interference with such traffic or operations. 
 

ARTICLE 3. DESCRIPTION OF WORK. The RAILROAD agrees to make necessary changes in its 
railroad and railroad facilities to the extent required for the construction of the PROJECT and to construct 
and provide such additional facilities as may be needed in connection with the maintenance and protection 
of railroad traffic during such changes in its railroad and the construction of said PROJECT. The RAILROAD 
further agrees to coordinate its said work with that of the Contractor of the STATE and to cooperate with 
said Contractor. 

 
ARTICLE 4. REIMBURSEMENT. The STATE agrees to pay or to reimburse the RAILROAD for the 
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entire cost of any work performed, including the cost of preliminary and construction engineering as well as 
for facilities provided by the RAILROAD and the premiums of any and all insurance policies provided by the 
RAILROAD under the Agreement in connection with said construction work, pursuant to the provisions of 
the Federal-Aid Policy Guide, Title 23, Code of Federal Regulations (CFR) Part 140, Subpart I, 
(Reimbursement for Railroad Work), and amendments thereto.  It is intended by the parties hereto that by 
this reference to said reimbursement procedure and amendments it is agreed that the provisions thereof 
are deemed to be included herein and are accepted as binding upon the said parties to the same extent 
and with the same force and effect as if such documents had been set forth in and made a part of this 
Agreement. 

 
The RAILROAD shall submit to the STATE evidence of fair and reasonable costs of the aforesaid 

work performed or facilities provided by the RAILROAD, less the value of materials recovered, as 
evidence by detailed invoices acceptable to the STATE.  The STATE shall reimburse the RAILROAD in 
the amount of the approved costs so submitted in accordance with Article Eleven-A of the State Finance 
Law, but in no event shall the cost to the STATE of said work performed and facilities provided and of the 
liability insurance policy or policies provided by the RAILROAD exceed the sum of $                                                      
and            /100 DOLLARS specified in the estimate submitted to the STATE by the RAILROAD and 
made a part hereof except as such sum may hereafter be increased pursuant to an amended agreement 
or Agreements.  All costs so submitted by the RAILROAD shall be subject to the approval of the STATE 
and to audit by the Comptroller of the State of New York.  Reimbursement therefore by the STATE to the 
RAILROAD will be made for monthly periods as to the work performed or facilities provided by the 
RAILROAD in accordance with approved certificates showing the cost of the work so performed or 
facilities provided up to and including the last day of the previous month.  Upon the completion of all said 
work by the RAILROAD pursuant to this Agreement, a final statement of costs shall be submitted to the 
STATE within one hundred eighty (180) days.  Upon the receipt of the final statement of costs by the 
COMMISSIONER, the COMMISSIONER will conduct an audit of the RAILROAD's project account 
records within one hundred eighty (180) days to determine the resources applied or used by the 
RAILROAD in fulfilling the terms of this Agreement.  Upon the completion of said audit and concurrence 
by the RAILROAD, the final reimbursement payment will be made to the RAILROAD. 
 

On projects financed in whole or in part with Federal funds, and in recognition of the participation 
by the Federal Government in the costs to the STATE of this PROJECT, the RAILROAD shall keep and 
retain cost records and accounts so that they will be available for audit by authorized representatives of 
the Federal Highway Administration. The RAILROAD does further agree that on or before the date of it's 
final billing pursuant to this Agreement, it will notify the COMMISSIONER in writing of the location where 
such cost records and accounts will be available for the Government, all in accordance with Title 23, CFR 
Part 140, Subpart I of the U.S. Department of Transportation Federal-Aid Policy Guide and amendments 
thereto. 
 

ARTICLE 4(a). AGREEMENT PAYMENTS. The RAILROAD shall provide complete and accurate 
billing invoices to the Agency in order to receive payment. Billing invoices submitted to the Agency must 
contain all information and supporting documentation required by the Agreement, the Agency and the 
State Comptroller. Payment for invoices submitted by the RAILROAD shall only be rendered electronically 
unless payment by paper check is expressly authorized by the Commissioner, in the Commissioner's sole 
discretion, due to extenuating circumstances. Such electronic payment shall be made in accordance with 
ordinary State procedures and practices. The RAILROAD shall comply with the State Comptroller's 
procedures to authorize electronic payments. Authorization forms are available at the State Comptroller's 
website at www.osc.ny.gov/epay/index/htm, by e-mail at epunit@osc.ny.gov, or by telephone at 518-474-
4032. The RAILROAD acknowledges that it will not receive payment on any invoices submitted under this 
Contract if it does not comply with the State Comptroller's electronic payment procedures, except where 
the Commissioner has expressly authorized payment by paper check as set forth above. 
 
 ARTICLE 5. FUNDS AVAILABLE. This contract shall be deemed executory only to the extent of 
money available to the STATE for the performance of the terms hereof and no liability on account thereof 
shall be incurred by the State of New York or the RAILROAD beyond moneys available for the purpose 
thereof.  
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 ARTICLE 6. EFFECTIVE DATE OF AGREEMENT. This Agreement shall take effect on 
the CHOOSE DATE. 
 
 ARTICLE 7. TERMINATION OF AGREEMENT. The STATE will obtain the RAILROAD's written 
acceptance of all contract work in connection with this PROJECT prior to releasing the STATE'S 
contractor from his contractual obligations. 

 
The STATE reserves the right to terminate or suspend this Agreement, for any reason whatsoever.  

Such right of termination or suspension shall be exercised at the discretion of COMMISSIONER, by 
delivery of written notice thereof to the RAILROAD, and such termination or suspension shall thereupon 
take effect immediately. 

 
However, nothing in this Agreement or in this Article 7 shall relieve the STATE of its obligation to 

reimburse the RAILROAD for costs and expenses which the RAILROAD has incurred or committed itself 
to under the terms or for the purposes of this Agreement prior to such termination or suspension. 

 
Should no other action be required, this Agreement shall be considered terminated on such date 

as the RAILROAD receives the final reimbursement payment from the STATE for its final statement or 
costs submitted in accordance with Article 4 hereof. 
 
 ARTICLE 8.  DIVISION OF MAINTENANCE.  Upon the completion and acceptance by the STATE 
of the contract work as indicated on the plans. 
 
 The Maintenance responsibility shall remain as is currently in effect.   
 

Before entering upon the property of the RAILROAD to perform any maintenance, the 
STATE shall give due notice to the Chief Engineer of the RAILROAD. 

 
ARTICLE 9. RESPONSIBILITY. In addition to the protection afforded to the STATE under any 

available insurance, the STATE shall not be liable for any damage or injury to the RAILROAD, its agents, 
employees, or to any other person, or to any property, occurring on the site or in any way associated with 
the RAILROAD’s work, activities or operations pursuant to this agreement, whether undertaken by 
RAILROAD’s own forces or by contractors or other agents working on the RAILROAD’s behalf.  To the 
fullest extent permitted by law, the RAILROAD agrees to defend, indemnify and hold harmless the 
STATE, the New York State Department of Transportation, the STATE’s Contractor, and their agents 
from and against all claims, damages, losses and expenses, including but not limited to, claims for 
personal injuries, property damage, wrongful death, and/or environmental claims and attorney fees  
arising out of any such claim, that are in any way associated with the RAILROAD’s, work, activities or 
operations pursuant to this agreement. 

 
ARTICLE 10. INSURANCE REQUIREMENTS. The STATE agrees that as a condition of being 

provided access to the PROJECT location, that insurance shall be procured, including a Railroad 
Protective Liability Insurance policy issued to the RAILROAD, which shall be in accordance with U.S. 
Department of Transportation Federal-Aid Policy Guide, and any amendments thereto with limits as 
shown in Title 23, CFR Section 646.107.   
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In addition, STATE shall require its contractor to furnish the kinds and amounts of insurance, as 
follows: 
 

1. Commercial General Liability Insurance: Each and every party performing work in connection with 
the PROJECT described herein shall be required to be insured under a policy of insurance.  Such 
contractor or contractors shall maintain an occurrence form commercial general liability policy or 
policies insuring against liability arising from personal injury or death, advertising injury, liability 
insured under an insured contract (including the tort liability of another assumed in a business 
contract) occurring on or in any way related to the premises or occasioned by reason of the 
operations of the primary named insured.  Such coverage shall be written on an ISO occurrence 
form (ISO Form CG 00 01 12 07 or a policy form providing equivalent coverage), including any 
excess liability insurance providing coverage in an amount of five million dollars ($5,000,000.00) 
per occurrence and five million dollars ($5,000,000.00) aggregate.  Aggregate coverage must be 
secured on a per-project basis.  This insurance must be endorsed to provide coverage to “the 
RAILROAD, the State of New York/New York State Department of Transportation, any 
municipality in which the event is conducted, and any governmental entity whose facilities 
are affected by the event, and any of their employees or agents working for or on the 
facility,” using ISO form CG 20 10 07 04 or a form that provides equivalent coverage.  

2. Protective Liability Insurance: In the event that work is to be performed exclusively by 
RAILROAD, the CGL requirement referenced, above, may take the form of Railroad Protective 
Liability (RRPL) insurance or self-insurance.  In the event that one or more contractors are to be 
utilized for the PROJECT, then the primary contractor shall secure an RRPL policy in the name of 
RAILROAD providing coverage in an amount of two million dollars ($2,000,000.00) per 
occurrence and not less than six million dollars ($6,000,000.00) aggregate. 

3. Workers’ Compensation and Disability Insurance and Employers’ Liability Insurance. As required 
by State Finance Law §142, any Contractor working on the PROJECT shall maintain in force 
workers’ compensation insurance for all of Contractor’s employees.  Contractors shall also 
maintain disability insurance as required by the Disability Benefits Law of the State of New York.   

4. Automobile Insurance (applicable where automobiles or other vehicles will be used in relation to 
the event).  Contractor(s) shall maintain a commercial or other automobile policy or policies 
insuring against liability for bodily injury, death, or damage to property and other mandatory 
coverages, relating to the use, operation, loading or unloading of any automobiles (including 
owned, hired and non-owned vehicles) on and around the project.  Coverage shall be in an 
amount of not less than one million dollars ($1,000,000.00), each accident. 
 
As required by State Finance Law Section 142 and Workers’ Compensation Law Section 57, 

RAILROAD is required shall furnish proof that there is Workers’ Compensation and Disability Insurance 
and Employers’ Liability Insurance in force for all of RAILROAD’s employees.  RAILROAD shall also 
maintain disability insurance as required by the Disability Benefits Law of the State of New York.  
RAILROAD shall provide evidence of the required coverage or exemption where appropriate (usually 
Form C-105.2 and Form DB-120.1).  RAILROAD may furnish proof of coverage under the Federal 
Employers Liability Act and similar statutes for the protection of employers for injuries to or death of 
employees engaged in the work.   

 
ARTICLE 11. ASSIGNMENT OF AGREEMENT. The RAILROAD agrees not to assign, transfer, 

convey, sublet or otherwise dispose of this Agreement or any part thereof, or of its right, title or interest 
therein or its power to execute such Agreement, to any person, RAILROAD or corporation without the 
previous consent in writing of the COMMISSIONER, unless a transfer of its entire property and assets is 
made.  In case the RAILROAD shall, with the consent of the STATE, make contracts for any part of the 
work or facilities covered by this Agreement, the terms of said contracts shall be subject to the approval of 
the STATE. The RAILROAD shall pay its contractors in accordance with the terms of such contracts and 
the STATE agrees to reimburse the RAILROAD for the cost thereof. 
 

ARTICLE 12. STARTING OF WORK. The RAILROAD agrees to start the work covered by this 
Agreement only after the COMMISSIONER or his authorized representative has notified the Chief 
Engineer of the RAILROAD in writing that it may proceed. 
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ARTICLE 13. REQUIRED STATE AND FEDERAL CONTRACT CLAUSES. During the 

performance of this contract, the RAILROAD agrees to comply with all applicable Federal and State 
required contract provisions which appear as Appendix A (Standard Clauses for New York State 
Contracts), A-1 (Supplemental Title VI Provisions from Civil Rights Act), Appendix B (Required 
Contract Provisions for federal-Aid Construction Contracts) respectively and are hereby made a part 
of this Agreement. 
 
 With respect to Appendix A, the STATE and the RAILROAD understand and agree that the hours of 
labor of the RAILROAD's employees are governed exclusively by the Federal Hours of Service Act, 35 Stat. 
1415 (1907), as amended, and that the prevailing rate of wages for the RAILROAD's employees shall be 
that rate determined by the RAILROAD. The RAILROAD and the STATE further understand and agree that 
if the RAILROAD subcontracts with a third party not engaged in interstate commerce to perform an 
obligation of this Agreement, the above-mentioned sections will apply to the subcontractor.  These 
understandings are essential to this Agreement, and any subsequent legislation, judicial or administrative 
decisions, or opinions of the State Attorney General inconsistent with these understandings, shall relieve 
both parties of their obligations, hereunder until a mutually acceptable substitute understanding is reached.  
In the event that no mutually acceptable substitute understanding is reached, then either party may 
terminate the Agreement. 
 
 To the extent that this agreement calls for RAILROAD to provide materials, as provided in 
Appendices, RAILROAD will provide materials from existing inventories.  The STATE and RAILROAD 
understand and agree that to the extent RAILROAD is required to procure additional materials for 
completion of the PROJECT, RAILROAD will do so in accordance with the Appendices.  
 

ARTICLE 14. NOTICES.  All notices permitted or required hereunder shall be in writing and shall 
be transmitted either: 

(a) via certified or registered United States mail, return receipt requested; 
(b) by facsimile transmission;   
(c) by personal delivery;  
(d) by expedited delivery service; or  
(e) by e-mail. 

  
1. Such notices shall be addressed as follows or to such different addresses as the parties may from time-

to-time designate:  
 

  

    
2.  Any such notice shall be deemed to have been given either at the time of personal delivery or, in the 
case of expedited delivery service or certified or registered United States mail, as of the date of first 
attempted delivery at the address and in the manner provided herein, or in the case of facsimile 
transmission or email, upon receipt. 
 
3.  The parties may, from time to time, specify any new or different address in the United States as their 
address for purpose of receiving notice under this Agreement by giving fifteen (15) days written notice to 
the other party sent in accordance herewith.  The parties agree to mutually designate individuals as their 
respective representatives for the purposes of receiving notices under this Agreement.  Additional 
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individuals may be designated in writing by the parties for purposes of implementation and 
administration/billing, resolving issues and problems and/or for dispute resolution.  

 
IN WITNESS WHEREOF, the STATE has caused this Agreement to be signed by the Commissioner 

of Transportation, and the RAILROAD has caused these presents to be signed by its duly authorized officer 
on the day and year first above written: 

 
If any clause, sentence, subdivision, paragraph, section or part of the contract be adjudged by any 

court of competent jurisdiction to be invalid, such judgment shall not affect, impair or invalidate the 
remainder thereof, but shall be confined in its operation to the clause, sentence, subdivision, paragraph, 
section or part thereof directly involved in the controversy in which such judgment shall have been rendered. 
 
This Agreement is based on the RAILROAD’s force account estimate dated ____________________ 
 
in the amount of _________________________________________________________and_____/100  
 
DOLLARS ($                                ) and is valid through CHOOSE DATE.   
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CLICK TO ENTER PIN           AGREEMENT NUMBER __________________________ 
             NYSDOT Certification 
 
      "In addition to the acceptance of this contract, I also 
                 certify that original copies of this signature page will 
               be attached to all other exact copies of this contract."  
 
          
      THE PEOPLE OF THE STATE OF NEW YORK (L.S.)  
 
          By: __________________________________     __________ 
                    for: Commissioner of Transportation      Date  
       
       
      
      By: ____________________________________________ 
              
      Title:___________________________________________ 
 
            
The following acknowledgment to be completed by the RAILROAD 
 
STATE OF      ) 
      ) SS: 
COUNTY OF     ) 
 

On this _______________________ day of ___________________, 20____, before me personally came 

_________________________________________________________________ to me known to be the 

__________________________________ of _______________________________________________  

the corporation described in and which executed the foregoing instrument: acknowledged to me that (s)he 
executed the same pursuant to authorization by the Board of Directors of said corporation. 
 
 
 
      _________________________________ 
              NOTARY PUBLIC 
 
------------------------------------------------------------------------------------------------------------------------------------------- 
 
APPROVED AS TO FORM    NEW YORK STATE 
NEW YORK STATE     COMPTROLLER'S SIGNATURE 
ATTORNEY GENERAL'S SIGNATURE 
 
________________________________   ___________________________________ 
 
Dated___________________________  Dated_______________________________ 
 
Not Applicable to agreements in amounts of $50,000.00 or less     Not Applicable to agreements in amounts of $50,000.00 or less 
 
Eff. April 10, 2006, per NY Finance L. Section 112(2)(a), the “T” contract limit was raised from $15,000.00 to $50,000.00 or less 
{Ref: Comptroller’s Bulletin #G - 225, d. 4/26/06} 



 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 

 
 
 
 

APPENDIX 9: 
Areas of Potential Native Nation Monitoring (Map 1, Sheets 1 and 2) 

Focus Map - Areas of Potential Native Nation Monitoring (Map 2, Sheets 1 and 2) 
Typical Road Section and Associated Definitions 

 



I-81 Viaduct Project
Onondaga County, New York

Notes: 1. Basemap: ESRI ArcGIS Online "World Topographic Map" Map Service.
            2. This is a color graphic.  Reproduction in grayscale may misrepresent the data.
            3. This map presents information originally presented in Figure 4 of the Phase IB 
                Work Plan (EDR, 2017).

Map 1: Areas of Potential Native Nation Monitoring

Per consultation with the Onondaga Nation, all areas along the
historic alignment of Onondaga Creek and any additional areas
near the natural/original course of waterbodies within the APE
should be considered sensitive for the potential to contain human
burials. To address these concerns, the mapped extent and path of
watercourses within the APE for Direct Effects were digitized and
included in GIS mapping for the project. Historic maps from 1827,
1834, 1852, 1859, 1874, 1898, and 1938-1943 were digitally
georeferenced using GIS software. All watercourses depicted on
those maps within or immediately adjacent to the APE were traced,
and buffered by 50 feet (15 meters) to account for uncertainty in the
original cartographic depiction of watercourses and/or potential 
geo-referencing errors. Areas adjacent to the mapped former 
locations of these waterbodies represent areas that are considered
archaeologically sensitive due to potential for buried human remains.
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The map includes areas identified as sensitive by the
Onondaga Nation, including areas within 0.25-mile of historic and
modern watercourses as well as areas near Onondaga Lake,
including areas along Onondaga Lake Parkway, Park Street, and 
Old Liverpool Road. Ongoing consultation will determine the  
need for Native Nation monitoring in these areas concurrent with
the development of more detailed project design information.
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Map 2: Focus Map - Areas of Potential Native
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Map 2: Focus Map - Areas of Potential Native 
Nation Monitoring

Per consultation with the Onondaga Nation, all areas along the
historic alignment of Onondaga Creek and any additional areas
near the natural/original course of waterbodies within the APE
should be considered sensitive for the potential to contain human
burials. To address these concerns, the mapped extent and path of
watercourses within the APE for Direct Effects were digitized and
included in GIS mapping for the project. Historic maps from 1827,
1834, 1852, 1859, 1874, 1898, and 1938-1943 were digitally
georeferenced using GIS software. All watercourses depicted on
those maps within or immediately adjacent to the APE were traced,
and buffered by 50 feet (15 meters) to account for uncertainty in the
original cartographic depiction of watercourses and/or potential 
geo-referencing errors. Areas adjacent to the mapped former 
locations of these waterbodies represent areas that are considered
archaeologically sensitive due to potential for buried human remains.
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The map includes areas identified as sensitive by the
Onondaga Nation, including areas within 0.25-mile of historic and
modern watercourses as well as areas near Onondaga Lake,
including areas along Onondaga Lake Parkway, Park Street, and 
Old Liverpool Road. Ongoing consultation will determine the  
need for Native Nation monitoring in these areas concurrent with
the development of more detailed project design information.
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APPENDIX 9 
TYPICAL ROAD SECTION AND ASSOCIATED DEFINITIONS 
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AS DEFINED IN THE NYSDOT STANDARD SPECIFICATIONS, SECTION 101-02 DEFINITIONS OF TERMS: 

 

Fill is the material used under the highway to raise the elevation of the roadway. 

Foundation Course refers to the subbase and subgrade materials that support the asphalt or concrete 

surface layers. 

Inlay refers to placing an asphalt paving course on top of a milled surface area, which fills holes and levels 

the pavement. 

Material means any approved material acceptable to the Commissioner and conforming to the 

requirements of the specifications.  

Pavement Structure is the combination of subbase, base course and surface course(s) placed on a 

subgrade to support the traffic load and distribute it to the roadbed. 

Plans are the official contract drawings and applicable standard sheets, which show the location, 

character, dimensions and details of the work to performed. 

Road Section is that portion of a highway included between the top of the slope in cut and the bottom of 

slope in fill. 

Roadbed means the graded portions of a highway within top and side slopes, prepared as a foundation 

for the pavement structure and shoulders.  

Shoulder means the portion of the roadway contiguous with the traveled way for accommodation of 

stopped vehicles, for emergency use, and for lateral support of base and surface courses. 

Structures include bridges, culverts, retaining walls, cribbing, manholes, drainage structures, end walls, 

buildings, sewers, service pipes, underdrains, foundation drains and other features which may be 

encountered in the work and not otherwise classed herein. 

Subbase is the layer or layers of specified or selected material of designed thickness placed on a subgrade 

to support a base course. 

Subgrade means the existing material to remain, or embankment material which is below the pavement 

structure. 

Tolerance Zone, when used in reference to an underground utility, shall be a distance of 2 feet on either 

side of the designated centerline, plus one-half of the utility diameter, if the utility diameter is known. 
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SP‐13. LOCAL HIRE INCENTIVE 

The Local Hire Program provides an incentive payment for the recruitment and employment of local 

residents who may have experienced economic hardship and/or barriers to employment.   

Participation Goal 

Good faith efforts (GFEs) shall be made to achieve a goal of 15% of the overall employment hours on the 

project being performed by qualifying residents of the targeted area(s). 

Targeted Area(s) 

• All locations within zip codes: 13202, 13203, 13204, 13205, 13207, 13208, 13210, 13224, 13290, 

and residents of the Onondaga Nation territory. 

• Locations within zip codes 13206 and 13214 that are also within the City of Syracuse. 

Minimum Candidate Qualifications (at time of hire) 

• Tier 1 - Must currently reside in the targeted area(s) AND must have resided in the target area(s) 

for the prior 6 months. 

• Tier 2 – Must meet Tier 1 qualifications, or reside within zip codes 13057 or 13209, AND must 

currently face at least one of the following barriers to employment: 

1. Being a custodial single parent, 

2. Receiving federally funded housing assistance,  

3. Receiving HEAP, SNAP, or Medicaid,  

4. Lacking a GED or high school diploma,  

5. Having a criminal conviction, or 

6. Emancipated from the foster care system.  

Incentive Payment Rates 

• Tier 1 $20/hour 

• Tier 2 $30/hour 
 
Reporting 
 
The use of LCPtracker Pro© software shall be used to track local hiring.  All project workforce data and 
payroll information shall be entered into LCPtracker Pro© weekly and kept up to date throughout the 
duration of the contract.  NYSDOT shall be provided access to this software so that reports can be 
generated as often as necessary.  The cost of the software and all associated fees for setup and training, 
as well as the data entry and reporting throughout the life of the project is included in the price for Item 
800.14000115 – Design Build – Local Hire Incentive. 
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SP‐14.  TRAINING REQUIREMENTS 

 

Training Requirements 

The Design‐Builder shall be required to provide meaningful and effective training of apprentices/trainees 

leading to their qualification as entry level trade workers, professional support worker, or journeyworker 

in trades for the highway construction industry. 

 Item 800.15000115 ‐ Design Build ‐ Training Requirements 

The Design‐Builder shall utilize the contract bid item 800.15000115 ‐ Training Requirements, to meet the 

requirement to provide meaningful and effective training on this project.   The specification 800.15000115 

is modified as follows for this contract: 

 Under the construction details, Chart A is to be replaced with the following chart: 

 

Chart A 

Sum of: 
 Design Build ‐ Construction Work items, 

Design Build ‐ Extra Work Item, and Design 
Build ‐ Site Mobilization item 

Minimum # of Apprentices/Trainees 

<$5M 
No Requirement unless specified in 

Contract Documents 

$5M to < $10M  4 

$10M to < $30M  6 

$30M to <$100M  8 

≥$100M 
2 per $25M (e.g. 18 for a $240M 

amount) 
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SP-15. STEEL/IRON PRICE ADJUSTMENT 

 
Item 800.1600012015 – Steel/Iron Price Adjustment has been included in this contract.  
 
Background 

The Department has elected to pilot the use of Steel/Iron Price Adjustments on this Design-
Build contract. Steel and Iron Prices can change dramatically depending on many complex 
market and supply conditions. In an effort to limit the amount of financial risk experienced by the 
Design-Builder to these volatile market conditions, the Department will provide price 
adjustments based upon the Producer Price Index (PPI) for Semifinished Steel Mill Products. 
The Benchmark Steel Index will be based upon the PPI for the month that proposals are 
submitted. In conditions when the monthly steel index increases beyond the 5% threshold, a 
payment will be made to the Design-Builder for materials that were invoiced in that month. If the 
monthly steel index decreases beyond the 5% threshold, the Department will receive a credit for 
materials that were invoiced in that month. These payments/credits shall be in accordance with 
the requirements of Item 800.1600012015, Steel/Iron Price Adjustment. 

Form PA 

Form PA has been included in the ITP Appendix E. This form shall be submitted with Volume 3 
of the proposal and it shall indicate whether the Design-Builder elects to participate, or opt out, 
of the Steel/Iron Price Adjustment. The Design-Builder’s decision to participate or opt-out of the 
Steel/Iron Price Adjustment must be made at the time of proposals due, as this decision cannot 
be modified thereafter.  

Form PA has been preloaded to reflect the various materials within this contract that are eligible 
for the Steel/Iron Price Adjustment. No additional feature or materials are eligible for the 
Steel/Iron Price Adjustment. The Design-Builder may elect to participate in the Steel/Iron Price 
Adjustment for some, all, or none of these identified materials, so long as it is indicated on Form 
PA and submitted on the Proposal Due Date along with their Price Proposal. 
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PROJECT LABOR AGREEMENT 
COVERING THE 

1-81 VIADUCT PROJECT - PHASE 1, CONTRACT 1 

ARTICLE 1 - PREAMBLE 

WHEREAS, New York State Department of Transportation ("NYSDOT"), desires to 
provide for the efficient, safe, quality, and timely completion of construction described herein 
relating to the I-81 Viaduct Project - Phase 1, Contract 1 ("The Project") in a manner designed to 
afford the lowest reasonable costs to the NYSDOT, and the public it represents, and the 
advancement of pennissible statutory objectives; 

WHEREAS, New York State Department of Transportation has engaged Seeler Engineering, 
P.C. ("Seeler") to undertake a study of whether the use of a Project Labor Agreement will best serve 
the NYSDOT's interest in obtaining the best work at the lowest possible price, preventing favoritism, 
fraud and corruption, and other considerations such as the impact of delay, the possibility of cost 
saving advantages, and any local history of labor unrest; and 

WHEREAS, Seeler's Report Project Labor Agreement Benefits Analysis, (the "study") dated 
March 10, 2022 ("Report"), concluded that use of a Project Labor Agreement would provide the 
NYSDOT with measurable economic benefits and would promote the NYSDOT's interest in 
obtaining the best work at the lowest prices as well as preventing favoritism, fraud and corruption; 
and 

WHEREAS, the NYSDOT has carefully reviewed and considered Seel er' s Report and has 
issued a "Project Labor Agreement Record Review and Determination I-81 Viaduct Project - Phase 
1, Contract 1," dated March 16, 2022, which finds, among other things, that New York State's 
interest in obtaining the best work at the lowest possible price, preventing favoritism, fraud and 
corruption, preventing the impact of delay, avoiding labor unrest, and gaining measurable 
management flexibility and benefits are best met by requiring a Project Labor Agreement and, 
therefore, directs that a Project Labor Agreement be made part of the Project; and 

WHEREAS, this Project Labor Agreement will foster the achievement of these goals, inter 
alia, by: 

(1) providing a mechanism for achieving the most cost efficient and effective means of 
construction, including direct and indirect labor and other cost savings; 

(2) avoiding the costly delays of potential strikes, slowdowns, walkouts, picketing and 
other disruptions arising from work disputes and promote labor harmony and peace on the jobsite 
for the duration of the covered work; 

(3) standardizing the terms and conditions governing the employment oflabor on 
covered work; 

( 4) pennitting wide flexibility in work scheduling and shift hours and times; 
(5) providing comprehensive and standardized mechanisms for the settlement of work 

disputes, including those relating to jurisdiction: 
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(6) furthering public policy objectives as to improved employment oppo1iunities in the 
construction industry for residents, minorities, women and the economically disadvantaged; 

(7) ensuring a reliable source of skilled and experienced labor; 
(8) expediting the construction process, enhancing the NYSDOT's ability to keep 

existing facilities functional, and otherwise minimizing public inconveniences relating to that 
construction; and 

WHEREAS, the signatory Unions desire the stability, security and work opportunities 
afforded by a Project Labor Agreement; and 

WHEREAS, the Parties desire to maximize safety conditions relating to the covered work; 

NOW, THEREFORE, the Parties enter into this Agreement: 

SECTION 1. PARTIES TO THE AGREEMENT 

This is a Project Labor Agreement ("Agreement") to be entered into by and between the 
NYSDOT's Prime Contractor (PC) for this Project for certain construction work to be performed as 
part of the I-81 Viaduct Project - Phase 1, Contract 1 (as defined below), and the Central and 
Northern New York Building and Construction Trades Council, · AFL-CIO, on behalf of itself and 
its affiliated local union members; and the signatory Local Unions on behalf of themselves and their 
members. 

ARTICLE 2 - GENERAL CONDITIONS 

SECTION 1. DEFINITIONS 

Throughout this Agreement, the Union parties (the signatory Local Unions and Council) are 
referred to singularly and collectively as "Union(s)"; where specific reference is made to "Local 
Unions," that phrase is sometimes used; the tenn "Contractor(s)" shall include the NYSDOT's 
Prime Contractor and its subcontractors of whatever tier, engaged in on-site construction work 
within the scope of this Agreement as defined in Article 3; the NYSDOT's Prime Contractor on this 
Project, individually, is referred to as the "PC"; New York State Depaiiment of Transportation is 
referred to as the "NYSDOT" or "Owner"; the Central and Northern New York Building and 
Construction Trades Council, AFL-CIO is referred to as the "Central and Northern New York 
Council," and the work covered by this Agreement (as defined in Article 3) is referred to as the 
"Project" and/or "Project Work" 

Wherever in this Agreement the PC is authorized or pennitted to take any action, such action 
may be taken by either the PC or its designee. Whenever in this Agreement the NYSDOT is 
authorized or pennitted to take any action, such action may be taken by either the NYSDOT or its 
designee. 
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SECTION 2. CONDITIONS FOR AGREEMENT TO BECOME EFFECTIVE 

This Agreement shall not become effective unless each of the following conditions are met: 
(1) the Agreement is approved by the Building and Construction Trades Department, AFL-CIO and 
the NYS Building & Construction Trades Council: (2) signed by the Central and Northern New 
York Council and those Local Unions having jurisdiction over the Project Work and which are 
listed on the signature pages to this Agreement; (3) the Agreement is authorized by the NYSDOT; 
and (4) the Agreement is signed by the PC. 

SECTION 3. ENTITIES BOUND & ADMINISTRATION OF AGREEMENT 

This Agreement shall be binding on all signatory Unions, and their affiliates and all 
Contractors perfonning on-site Project Work as defined in Article 3. The PC shall include in any 
contract that it lets for performance during the tenn of this Agreement, a requirement that its 
subcontractors, of whatever tier, become bound by this Agreement with respect to subcontracted 
work performed within the scope of Article 3. Covered Contractors (including subcontractors of 
any tier) shall execute the Letter of Assent form attached to this Agreement as Schedule B. This 
Agreement shall be administered by the PC, for the benefit ofNYSDOT, which is an intended 
third-party beneficiary of this Agreement. 

SECTION 4. SUPREMACY CLAUSE 

This Agreement, together with the local Collective Bargaining Agreements listed in the 
appendix hereto as Schedule A, represents the complete understanding of all parties and supersedes 
any national agreement, local agreement or other collective bargaining agreement of any type 
which would otherwise apply to Project Work, in whole or in part, except that in the event a 
Contractor is signatory to the NTL A1iicle of Agreement, the National Stack/Chimney Agreement, 
the National Cooling Tower Agreement, the UA/IBEW Joint National Agreement for Instrument 
and Control Systems Technicians, or the National Agreement of the International Union of Elevator 
Constructors those agreements shall apply (except that notwithstanding the foregoing National 
Agreements, Articles 7, 9 and 10 of this Agreement shall still apply). Where a subject covered by 
the provisions, explicit or implicit, of this Agreement is also covered by a provision in Schedule A, 
the provisions of this Agreement shall prevail. It is further understood that no Contractor shall be 
required to sign any other labor agreement as a condition of perforn1ing Project Work. No practice, 
understanding or agreement between a Contractor and a Local Union which is not explicitly set 
forth in this Agreement shall be binding on Project Work unless endorsed in writing by the PC. 

SECTION 5. LIABILITY 

The liability of any Contractor and the liability of any Union under this Agreement shall be 
several and not joint. The PC shall not be liable for any violations of this Agreement by any other 
Contractor nor shall any Contractor be liable for any violations of this Agreement by any other 
Contractor; and the Central and Northern New York Council and Local Unions shall not be liable 
for any violations of this Agreement by any other Union. No grievance shall be brought directly 
against NYSDOT under this Agreement. Further, no arbitration decision or award may provide 
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retroactivity of more than twenty (20) days prior to the date of service of a written grievance as 
described herein. 

SECTION 6. THE NYSDOT 

The NYSDOT shall require in its bid specifications for the Prime Contractor for Project 
Work as defined in Article 3 that the successful bidder, and its subcontractors of whatever tier 
become bound by this Agreement. Neither the NYSDOT nor its designee shall be liable in any 
manner under this Agreement. It is understood that nothing in this Agreement shall be construed as 
limiting the discretion the NYSDOT otherwise has in detennining which Prime Contractor shall be 
awarded the contract for Project Work. It is further understood that the NYSDOT has sole 
discretion at any time to tenninate, delay or suspend, in whole or part, Project Work, or to 
undertake any of the work itself, without regard to this Agreement. 

SECTION 7. AVAILABILITY AND APPLICABILITY TO ALL BIDDERS AND 
CONTRACTORS 

The Unions agree that this Agreement will be made available to, and will fully apply to any 
successful bidder for Project Work, and its subcontractors, who become bound thereto, without 
regard to whether that successful bidder and/or its subcontractors perfonn work at other sites on 
either a union or non-union basis and without regard to whether employees of such successful 
bidder and/or its subcontractors are, or are not, members of any unions, This Agreement shall not 
apply to the work of any Contractor which is not Project Work, as defined in Article 3, Section 1. 

ARTICLE 3 - SCOPE OF THE AGREEMENT 

The Project Work covered by this Agreement shall be as defined and limited by the 
following sections of this Article. 

SECTION 1. PROJECT WORK 

Subject to section 3(c) of this Article, this Agreement shall apply to all on site work related to the I-
81 Viaduct Project- Phase 1, Contract 1 Project Work as designated by the NYSDOT Contract 
Number D900054 (NYSDOT Project I.D. No. 3501.90) in its bid specifications (herein referenced 
as "Project Work"). The scope of Project Work may be subject to change as this work progresses or 
as circumstances change, and the scope of the PC's work is changed. Nevertheless, the· paiiies 
understand that generally included within covered Project Work will be as follows. 

• Improvements to the new section ofl-81 (former I-481) between 1-690 and New York State 

Thruway (I-90) including: 

o construction of a third northbound (auxiliary) lane between Kirkville Road 

(Interchange 5 northbound on-rainp) and 1-90 (Interchange 6 northbound off-ramp). 
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• Reconstruction and widening of the new section ofl-81 (former I-481) between Interchange 8 

(Northern Boulevard) to Interchange 9 (existing I-81/I-481/NY Route 481 interchange) 

including: 

o construction of a southbound auxiliary lane, and 

o widening and rehabilitation of 3 existing bridges. 

• Reconstruction of the existing I-81/I-481 northern interchange including: 

o demolition of the existing ramp that connects northbound I-481 to northbound I-81, 

o demolition of the existing ramp that connects southbound I-81 to southbound I-481, 

o widening of Business Local (BL) 81 (former I-81) northbound and southbound within 

the interchange area, 

o reconstruction of the existing loop ramp from BL 81 (former I-81) northbound to NY 

Route 481 northbound, 

o construction of a new 2 lane mainline roadway from existing I-81 southbound to new 

I-81 (former I-481) southbound, 

o construction of a new 2 lane mainline roadway from new I-81 (former I-481) 

northbound to I-81 northbound, and 

o construction of five new bridges and replacement of one bridge. 

• Rehabilitation and widening ofbridges (BIN 1072781, 1072791, 1072792), the 

replacement of a bridge (BIN 1031720) and the construction of 5 new bridges. 

To the extent there is any conflict between the above general description and the 
NYSDOT's express designation of work (or the absence of any designation) in its bid 
specifications for a Prime Contractor, the NYSDOT's express designation (or absence of 
designation) shall be controlling and detenninative of whether work is Project Work within 
the scope of this Agreement. Any work not included in the NYSDOT's PC bid specifications is 
not covered Project Work under this Agreement. 

Specifically excluded from coverage under this Agreement is: (1) all work relating to 
bids solicited and/or work awarded prior to the execution of this Agreement by the paiiies 
and/or approval of it by the NYSDOT, (2) maintenance and repair work perfonned in the nonnal 
course of the NYSDOT's operations; (3) any work to be completed by the NYSDOT or any of its 
operating contractors and/or vendors; (4) off-site work not subject to coverage under Section 220 
of the New York State Labor Law. 

SECTION 2. TIME LIMITATIONS 

This Agreement shall be limited to Project Work perfonned under the NYSDOT's PC 
contract (subject to exclusions noted herein) provided that this Agreement is approved by the 
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NYSDOT and by the Central and Northern New York Council and each Local Union and shall 
tenninate when New York State Department of Transportation detennines that the PC has 
completed all work of his contract and declares the work covered by this agreement is complete. 
This Agreement may be extended by mutual written agreement of the parties. 

SECTION 3. EXCLUDED EMPLOYEES 

Notwithstanding the provisions of Section 1, the following persons/ entities (and the work 
perfonned by them) are not subject to the provisions of this Agreement, even though perfonning 
work on or in connection with the Project: 

a. Superintendents, supervisors (excluding general and forepersons specifically covered 
by a craft's Schedule A), engineers, inspectors and testers, quality control/ assurance 
personnel, timekeepers, mail carriers, clerks, office workers, messengers, guards, 
technicians, non-manual employees, and all professional, engineering, administrative 
and management persons; 

b. The NYSDOT, any State or Federal agency, authority or entity or any municipality 
or other public employer, and any of their employees; the NYSDOT' s designee and 
its employees; and any operations contractor, and its employees, employed by the 
NYSDOT, 

c. Entities (and their employees) engaged in off-site manufacture, modifications, 
repair, maintenance, assembly, painting, handling or fabrication of Project 
components, materials, equipment or machinery or involved in deliveries to and 
from site of Project Work including granular materials, concrete and/or ready-mix, 
asphaltic materials, soils and spoils (dedicated off-site work to which§ 220 of 
New York's Labor Law applies is not excluded from coverage); 

d. Equipment suppliers (and their employees) performing and/or assisting in on-site 
equipment installation (where required by the supplier or as needed for 
warranty coverage) and on-site equipment warranty work, including but not 
limited to security and fire alann systems suppliers, audio/visual equipment 
suppliers, ticketing systems equipment suppliers, and vendor related food service 
equipment suppliers; 

e. Entities (and their employees) engaged in geophysical testing; 

f. Entities (and their employees) engaged in laboratory, specialty testing, inspections, 
or surveying pursuant to a professional services agreement between the NYSDOT, 
the PC, or any of the NYSDOT's other professional consultants, and such laboratory, 
testing, inspection or surveying finn. 

g. Individuals engaged in on-site surveying as direct hires of a signatory Contractor, 
rather than pursuant to a professional services contract with the NYSDOT, the PC or 
any of the NYSDOT's other professional consultants, are covered by this Agreement; 
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h. Third parties (and their employees) engaged in ancillary Project Work perfonned by 
third parties such as electric utilities, gas utilities, water, telephone companies, and 
railroads; 

SECTION 4. NON-APPLICATION TO CERTAIN ENTITIES 

This Agreement shall not apply to the parents, affiliates, subsidiaries, or other joint or sole 
ventures of any Contractor which do not perform Project \Vork. It is agreed, for the purposes of 
this Agreement only, that this Agreement does not have the effect of creating any joint 
employment, single employer or alter ego status among the NYSDOT or its designee, the PC and/or 
any other Contractor. The Agreement shall not apply to the NYSDOT or its designee or any state 
or federal agency, authority, or other municipal or public entity and nothing contained herein shall 
be construed to prohibit or restrict the NYSDOT or their employees or any NYSDOT, or state or 
federal authority, agency or entity and its employees or Contractors from performing on or off-site 
work related to the Project. As the contracts which comprise Project Work are completed and 
accepted by the NYSDOT and/or its designee, the Agreement shall not have further force or effect 
on such items or areas except where inspections, additions, repairs, modifications, check-out and/or 
warranty work are assigned in writing (copy to Local Union involved) by the PC for explicit 
perfonnance under the tenns of this Agreement. 

ARTICLE 4 - UNION RECOGNITION AND EMPLOYMENT 

SECTION 1. PRE-HIRE RECOGNITION 

The Contractors recognize the signatory Unions as the sole and exclusive bargaining 
representatives of all craft employees who are perfonning Project Work within the scope of this 
Agreement as defined in Article 3. With respect to craft employees perfo1111ing work which falls 
within the jurisdiction of a non-signatory craft, the Council shall be the sole and exclusive 
bargaining representative for those employees (and throughout this Agreement references to "Local 
Union" shall include the Council acting in that capacity). 

SECTION 2. UNION REFERRAL 

The Contractors agree to hire craft employees for Project Work covered by this Agreement 
through the job referral systems and hiring halls (where the referrals meet the qualifications set 
forth in items 1, 2 and 4 of subparagraph B) established in the applicable Local Unions' area 
collective bargaining agreements (listed in Schedule A to this Agreement). Notwithstanding this, 
the Contractors shall have sole right to detennine the competency of all referrals; the number of 
employees required; the selection of employees to be laid-off (except as provided in Article 5, 
Section 3); and the sole right to reject any applicant referred by a Local Union, subject to any 
required show-up allowance. In the event that a Local Union is unable to fill any request for 
qualified employees within a 48-hour period after such requisition is made by the Contractor 
(Saturdays, Sundays and holidays excepted), the Contractor may employ qualified applicants from 
any other available source. In the event that the Local Union does not have a job referral system, 
the Contractor shall give the Local Union first preference to refer applicants, subject to the other 
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provisions of this A1iicle. The Contractor shall notify the Local Union of Project craft employees 
hired within its jurisdiction from any source other than referral by the Union. 

A Contractor may request by name, and the Local must honor, referral of persons who have 
applied to the Local for Project Work and who meet the following qualifications: 

(1) possess any license required by NYS law for the Project Work to be perfonned; 
(2) have worked a total of at least 1000 hours in the Construction craft during the prior 3 

years; 
(3) were on the Contractor's active payroll for at least 60 out of the 180 calendar days 

prior to the contract award; 
( 4) have the ability to safely perfonn the basic functions of the applicable trade. 

No more than 25 per centum of the employees covered by this Agreement, per Contractor by craft, 
shall be hired through the special provisions above (any fraction shall be rounded to the next 
highest whole number). Employees hired under ARTICLE 4 SECTION 5. INCENTIVE BASED 
HIRING PREFERENCES shall not be subject to qualifications requirements (2) and (3) above. 
Craft forepersons and/or general forepersons may be included in this 25 percent. Ifrequested by the 
appropriate Union, a Contractor utilizing this provision for by-name refe1Tals will furnish the Union 
with a written certification that the individuals requested for referral meet the requirements of ( 1) -
(4) above. 

It is understood that the first three employees per Contractor by craft shall be obtained 
through the Local Unions' job referral system and hiring halls; the 4th employee may be requested 
under the special provisions set forth above; and so on. 

C. Notwithstanding the foregoing, a Contractor (including a subcontractor of any tier) 
who employs craft labor to perfo1111 work which falls within the craft jmisdiction of a non-signatory 
craft may obtain its workforce from any qualified source, including completely from its pre-existing 
workforce. Where appropriate, that Contractor will consider qualified pmiicipants in NYSDOT 
approved training programs for work opportunities. 

SECTION 3. NON-DISCRIMINATION IN REFERRALS 

The Local Unions represent that their hiring halls and referral systems will be operated in a 
non-disc1iminatory manner and in full compliance with all applicable federal, state and local laws 
and regulations which require equal employment opportunities. Referrals shall not be affected in 
any way by the rules, regulations, bylaws, constitutional provisions or any other aspects or 
obligations of union membership, policies or requirements and shall be subject to such other 
conditions as are established in this Article. No employment applicant shall be discriminated 
against by any referral system or hiring hall because of the applicant's union membership, or lack 
thereof. 

SECTION 4. MINORITY/ FEMALE REFERRALS 
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The Unions recognize and acknowledge that Contractor and Subcontractors shall undertake 
or continue existing EEO programs to ensure that minority group members and women are afforded 
equal employment opportunities without discrimination because of race, creed, color, national 
origin, sex (including gender identity or expression), sexual orientation, military status, age, 
disability, predisposing genetic characteristics, marital status or domestic violence victim 
status. For these purposes, EEO shall apply in the areas of recruitment, employment, job 
assigmnent, promotion, upgrading, demotion, transfer, layoff, or termination and rates of pay or 
other fonns of compensation. 

The Contractor shall request each employment agency, labor union, or authorized 
representative of workers with which it has a collective bargaining or other agreement or 
understanding, to acknowledge that such employment agency, labor union, or representative will 
not discriminate on the basis of race, creed, color, national origin, sex (including gender identity or 
expression), sexual orientation, military status, age, disability, predisposing genetic characteristics, 
marital status or domestic violence victim status, and that such union or representative will 
affinnatively cooperate in the implementation of the Contractor's obligations herein. 

SECTION 5. INCENTIVE BASED HIRING PREFERENCES 

The Project will target employment of residents located in specific zip codes within the City 
of Syracuse and Onondaga County, as well as residents of the Onondaga Nation Reserve where 
median incomes are disproportionately low and unemployment levels are considerably higher than 
that of the Region. Two incentive tiers will be utilized. 

Tier 1 workers shall be workers from the Onondaga Nation territory or from the zip codes 
13202, 13203, 13204, 13205, 13207, 13208, 13210, 13224 or 13290, or from zip codes 13206 or 
13214 that reside within the City of Syracuse. Residents of 13206 and 13214 will need to confinn 
they live in the City of Syracuse. Tier 2 workers shall be Tier 1 qualifications who will also face 
one of the following barriers: being a custodial single parent, receiving federally funded housing 
assistance, receiving HEAP, SNAP, or Medicaid, lacking a GED or high school diploma, having a 
criminal conviction, or emancipated from the foster care system. 

Local hires need to reside in the target area for at least 6 months before being hired. 

The Unions recognize that the maximum incentive for the project is 15% of the overall 
project hours. If a Local Union is unable to fill any request for Tier 1 or Tier 2 employees within a 
48-hour period after such requisition is made by the Contractor (Saturdays, Sundays and holidays 
excepted) the Contractor may employ qualified applicants from any other available source. 

SECTION 6. CROSS AND QUALIFIED REFERRALS 

The Local Unions shall not knowingly refer to a Contractor an employee then employed by 
another Contractor working under this Agreement. The Local Unions will exert their utmost efforts 
to recruit sufficient numbers of skilled and qualified crafts employees to fulfill the requirements of 
the Contractor. 
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Consistent with law and its rules, the Unions will make every reasonable effort to provide a 
preference in referrals to Contractors for qualified journeymen and apprentices who reside within 
the geographic boundaries of the NYSDOT. 

SECTION 7. UNION DUES 

No employee shall be discriminated against because of the employee's union membership or 
lack thereof. Each Contractor shall deduct from each employee's wages all unifonn dues and 
working assessments the employee has voluntarily authorized in writing as set forth in the 
employee's applicable Schedule A local agreement and remit the same to the applicable local 
Union. 

Each Contractor shall be responsible for and guarantee the payment of all remittance to the 
appropriate Local Union of the applicable union dues or agency shop fee payable by its employees 
working on the Project. The Local Unions and/or the Central and Northern New York Council 
shall notify the Contractor, the PC, and NYSDOT's project manager within 48 hours whenever a 
Contractor or Subcontractor, including the PC, fails to make a required payment and such 
delinquency remains outstanding after 30 days. Notification must be in writing and may be by 
email. If w1itten notice of such a delinquency is received by the Contractor within that 48-hour 
period, the Contractor shall notify the PC and NYSDOT's project manager immediately, but, in any 
case, within 24 hours. IfNYSDOT or the PC receives notice of a delinquency, NYSDOT may and 
the PC shall withhold from any payment, based upon the work of the delinquent Contractor and/or 
Subcontractor, the amount of that delinquency, up to the total amount due until any dispute 
regarding the delinquency has been resolved. The PC shall have no other obligation with respect to 
contributions owed by any Contractor (or its Subcontractor); but the PC shall continue to be 
obligated with respect to contributions based on work done by the PC. If notice of a delinquency is 
not received by NYSDOT within the required time periods, NYSDOT shall have no basis upon 
which to withhold, with respect to that delinquency, any part of a payment which is otherwise due. 

SECTION 8. CRAFT FOREPERSONS AND GENERAL FOREPERSONS 

The selection of craft forepersons and/or general forepersons and the number of forepersons 
required shall be solely the responsibility of the Contractor. All forepersons shall take orders 
exclusively from the designated Contractor representatives. All forepersons shall be designated as 
working forepersons at the request of the Contractor. 

ARTICLE 5 - UNION REPRESENTATION 

SECTION 1. LOCAL UNION REPRESENTATIVE 

Each Local Union signatory to this Agreement shall be entitled to designate in writing (copy 
to Contractor involved, the PC and the NYSDOT or its designee) two representatives, and/or the 
Business Manager, who shall be afforded reasonable access to Project Work. 
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SECTION 2. STEW ARDS 

Each Local Union shall have the right to designate one working journey person as a Steward 
and one alternate for each Contractor and shall notify the Contractor and PC of the identity of the 
designated Steward (and alternate) prior to the assumption of such duties. Stewards shall not 
exercise superviso1y functions and will receive the regular rate of pay for their craft classifications. 
There will be no non-working Stewards. 

In addition to their work as an employee, the Steward shall have the iight to receive 
complaints or grievances and to discuss and assist in their adjustment with the Contractor's 
appropriate supervisor. Each Steward shall be concerned with the employees of the Steward's 
Contractor and, if applicable, subcontractors of that Contractor, but not with the employees of any 
other Contractor. The Contractor will not discriminate against the Steward in the proper 
performance of Union duties. 

The Stewards shall not have the right to detennine when overtime shall be worked or who 
shall work overtime. 

SECTION 3. LAYOFF OF A STEW ARD 

Contractors agree to notify the appropriate Union 24 hours prior to the layoff of a Steward, 
except in cases of discipline or discharge for just cause. If a Steward is protected against layoff by 
a Schedule A provision, such provision shall be recognized to the extent the Steward possesses the 
necessary qualifications to perfonn the work required. In any case in which a Steward is discharged 
or disciplined for just cause, the Local Union involved shall be notified immediately by the 
Contractor. 

ARTICLE 6 - MANAGEMENT'S RIGHTS 

SECTION 1. RESERVATION OF RIGHTS 

Except as expressly limited by a specific provision of this Agreement, Contractors retain full 
and exclusive authority for the management of their operations including, but not limited to: the 
right to direct the work force, including detennination as to the number to be hired and the 
qualifications therefore; the promotion, transfer, layoff of its employees; or the discipline or 
discharge for just cause of its employees; the assignment and schedule of work; the promulgation of 
reasonable work rules; and, the requirement, timing and number of employees to be utilized for 
overtime work. No rules, customs, or practices which limit or restiict productivity or efficiency of 
the individual (as detennined by the Contractor or PC) and/or joint working efforts with other 
employees shall be pennitted or observed. 

SECTION 2. MATERIALS. METHODS & EQUIPMENT 

There shall be no limitation or restriction under this Agreement upon the Contractors' choice 
of materials, techniques, methods, teclmology or design, or, regardless of source or location, upon 
the use and installation of equipment, machinery, package units, pre-cast, pre- fabricated, pre-
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finished, or pre-assembled materials, tools, or other labor-saving devices. Contractors may, without 
restriction under this Agreement, install or use mate1ials, supplies or equipment regardless of their 
source. Except as provided in Article 3, Section 3, the on-site installation or application of such 
items shall be perfonned by the craft having jurisdiction over this work; provided, however, even 
then it is recognized that other personnel having special qualifications may participate, in a 
supervisory capacity, in the installation, check-off or testing of specialized or unusual equipment or 
facilities as designated by the PC or Contractor. There shall be no restrictions as to work which is 
performed off-site except as may be imposed by law. 

ARTICLE 7 - WORK STOPPAGES AND LOCKOUTS 

SECTION 1. NO STRIKES-NO LOCK OUT 

There shall be no strikes, sympathy strikes, picketing, work stoppages, slowdowns, hand 
billing, bannering, demonstrations or other disruptive activity at or in proximity to the Project Site 
or any other site where Project Work is perfonned for any reason by any Union or employee against 
the NYSDOT or its designee, PC or any Contractor or other employer while perfonning any work 
at that site. There shall be no other Union or concerted or employee activity related to Project Work 
which disrupts or interferes with the operation of any NYSDOT facility or function wherever 
located. Failure of any Union or employee to cross any picket line or banner line established by 
any union, signatory or non-signatory to this Agreement, or the picket, banner or demonstration line 
of any other organization, at or in proximity to the Project Site or any other site where Project Work 
is perfonned or could be adversely affected is a violation of this Article. There shall be no lockout 
in connection with Project Work by any signatory Contractor. Contractors and Unions shall take all 
steps necessary to ensure compliance with this Section 1 and to ensure uninterrupted construction, 
the free flow of traffic in, out and around the Project Site and/or any other Project Work site, and 
unimpeded operation of the NYSDOT facilities and functions for the duration of this Agreement. 

SECTION 2. DISCHARGE FOR VIOLATION 

A Contractor may discharge any employee violating Section 1, above, and any such 
employee will not be eligible thereafter for referral under this Agreement for a period of 100 
working days. 

SECTION 3. NOTIFICATION 

If a Contractor contends that any Union has violated this Article, it will notify the Central 
and Northern New York Council, with copies of the notification to the Local Union, the Owner or 
its designee. The Central and Northern New York Council shall instruct, order and otherwise use 
their best efforts to cause the employees, and/or the Local Unions to immediately cease and desist 
from any violation of this Article. If the Central and Northern New York Council complies with 
these obligations, it shall not be liable for the unauthorized acts of a Local Union or its members. 

SECTION 4. EXPEDITED ARBITRATION 
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Any Contractor or Union alleging a violation of Section 1 of this Article may utilize the 
expedited procedure set forth below (in lieu of, or in addition to, any actions at law or equity) that 
may be brought. 

A party invoking this procedure shall notify Robert Rabin, Jeffery Selchick, or Thomas 
Rinaldo who shall alternate as Arbitrator under this expedited arbitration procedure. If the 
Arbitrator next on the list is not available to hear the matter within 48 hours of notice, the next 
Arbitrator on the list shall be called. If for any reason none of the foregoing are available, the PC 
and Council shall attempt mutually to select an arbitrator, but if they are unable to do so, they shall 
request the American Arbitration Association to provide them with a list of arbitrators from which 
the Arbitrator shall be selected. Copies of such notification will be simultaneously sent to the 
alleged violator and, if a Local Union is alleged to be in violation, its International affiliate, the 
Central and Northern New York Council, and the PC and the NYSDOT or its designee. 

The Arbitrator shall thereupon, after notice as to time and place to the Contractor, the Local 
Union involved, the Central and Northern New York Council, the PC, and the NYSDOT or its 
designee, hold a hearing within 48 hours of receipt (excluding Sundays and holidays) of the notice 
invoking the procedure if it is contended that the violation still exists. The hearing will not, 
however, be scheduled for less than 24 hours (excluding Sundays and holidays) after the notice 
required by Section 3, above. Any heming shall be held in Syracuse, New York unless the parties 
and the NYSDOT or its designee mutually agree otherwise. 

All notices pursuant to this Article may be by telephone, telegraph, hand delivery, or email, 
confinned by overnight delivery, to the Arbitrator, Contractor, PC, NYSDOT or its designee, 
Central and Northern New York Council and Union involved. The hearing may be held on any 
day including Saturdays or Sundays. The hearing shall be completed in one session, which shall not 
exceed 8 hours duration (no more than 4 hours being allowed to either side to present their case, 
and conduct their cross examination) unless otherwise agreed. A failure of any Union or Contractor 
to attend the hearing shall not delay the hearing of evidence by those present or the issuance of an 
award by the Arbitrator. 

The sole issue at the hearing shall be whether a violation of Section 1, above, occmTed. If a 
violation is found to have occmTed, the Arbitrator shall issue a Cease and Desist Award restraining 
such violation and serve copies on the Contractor, PC, NYSDOT or its designee, Central and 
Northern New York Council and Union involved. The Arbitrator shall have no autho1ity to 
consider any matter in justification, explanation or mitigation of such violation or to award 
damages, which issue is reserved solely for comi proceedings, if any. The Award shall be issued in 
writing within 3 hours after the close of the heming and may be issued without an Opinion. If any 
involved pmiy desires an Opinion, one shall be issued within 15 calendar days, but its issuance shall 
not delay compliance with, or enforcement of, the Award. 

An A ward issued under this procedure may be enforced by any co mi of competent 
jmisdiction upon the filing of this Agreement together with the Award. Notice of the filing of such 
enforcement proceedings shall be given to the Union and Contractor involved and to the PC and 
NYSDOT or its designee. In any court proceeding to obtain a temporary or preliminary order 
enforcing the arbitrator's Award as issued under this expedited procedure, the involved Union and 
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Contractor waive their right to a hearing and agree that such proceedings may be ex parte, provided 
notice is given to opposing counsel. Such agreement does not waive any party's right to participate 
in a hearing for a final comi order of enforcement or in any contempt proceeding. 

Any rights created by statute or law governing arbitration proceedings which are 
inconsistent with the procedure set forth in this Article, or which interfere with compliance thereto, 
are hereby waived by the Contractors and Unions to whom they accrue. 

The fees and expenses of the Arbitrator shall be equally divided between the involved 
Contractor and Union. 

SECTION 5. ARBITRATION OF DISCHARGES FOR VIOLATION 

Procedures contained in Article 9 shall not be applicable to any alleged violation of this 
Article, with the single exception that an employee discharged for violation of Section 1, above, 
may have recourse to the procedures of Article 9 to detennine only ifthe employee did, in fact, 
violate the provisions of Section 1 of this Article; ·but not for the purpose of modifying the 
discipline imposed where a violation is found to have occurred. 

ARTICLE 8 - LABOR MANAGEMENT COMMITTEE 

SECTION 1. SUBJECTS 

The Project Labor Management Committee will meet on a regular basis to: 1) promote 
harmonious relations among the Contractors and Unions; 2) enhance safety awareness, cost 
effectiveness and productivity of construction operations; 3) protect the public interest; 4) discuss 
matters relating to staffing and scheduling with safety and productivity as considerations; and 5) 
review Affinnative Action and equal employment opportunity matters peiiaining to the Project 
Work. The PC shall take notes of all meetings and distribute them to the Committee. 

SECTION 2. COMPOSITION 

The Committee shall be comprised of three designees of the Central and Northern New York 
Council and three designees of the PC (at least one of which will come from the PC), and 
representatives of the Local Unions and Contractors involved in the issues being discussed. The 
Committee may elect its own chair. The Committee may conduct business through mutually agreed 
sub-committees. 

ARTICLE 9 - GRIEVANCE & ARBITRATION PROCEDURE 

SECTION 1. CLOSE COOPERATION 

This Agreement is intended to provide close cooperation between management and labor. 
Each of the Unions will assign a representative to this Project for the purpose of completing the 
construction of the Project economically, efficiently, continuously, and without inte1ruptions, 
delays, or work stoppages. 
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SECTION 2. IMPORTANCE TO ALL PARTIES 

The Contractors, Unions, and the employees, collectively and individually, realize the 
importance to all parties to maintain continuous and uninterrupted perfonnance of the work of the 
Project, and agree to resolve disputes in accordance with the grievance-arbitration provisions set 
forth in this Article. 

SECTION 3. PROCEDURE 

Any question or dispute arising out of and during the term of this Project Agreement (other 
than trade jurisdictional disputes) shall be considered a grievance and subject to resolution under 
the following procedures: 

Step 1. (a) When any employee subject to the provisions of this Agreement feels he 
or she is aggrieved by a violation of this Agreement, he or she, through his or her local union 
business representative or job steward, shall, within five ( 5) working days after the occurrence of 
the violation, give notice to the work-site representative of the involved Contractor stating the 
provision(s) alleged to have been violated. The business representative of the local union or the job 
steward and the work-site representative of the involved Contractor and the PC (if it so chooses) 
shall meet and endeavor to adjust the matter within three (3) working days after timely notice has 
been given. The Contractor shall keep the meeting minutes and shall respond to the Union 
representative 'in writing (copying the PC) at the conclusion of the meeting but not later than 
twenty-four (24) hours thereafter. If they fail to resolve the matter within the prescribed period, the 
grieving party may, within forty-eight ( 48) hours thereafter, pursue Step 2 of the Grievance 
Procedure, provided the grievance is reduced to writing, setting forth the Relevant infonnation 
concerning the alleged grievance, including a sho1i desc1iption thereof, the date on which the 
grievance occurred, and the provision(s) of the Agreement alleged to have been violated. 

(b) Should the Local Union(s) or any Contractor (including the PC) have a dispute with 
the other party and, if after conferring, a settlement is not reached within three (3) working days, the 
dispute may be reduced to writing and proceed to Step 2 in the same manner as outlined herein for 
the adjustment of an employee complaint. 

Step 2. The International Union Representative and the involved Contractor shall 
meet within' seven (7) working days of the referral of a dispute to this second step to arrive at a 
satisfactory settlement thereof. Meeting minutes shall be kept by the Contractor. If the paiiies fail 
to reach an agreement, the dispute may be appealed in writing in accordance with the provisions of 
Step 3 within seven (7) calendar days thereafter. 

Step 3. (a) If the grievance has been submitted but not adjusted under Step 2, 
either party may request in w1iting, within seven (7) calendar days thereafter, that the grievance be 
submitted to an Arbitrator mutually agreed upon by them. The pmiies will use, on a rotating basis, 
Robert Rabin, Jeffery Selchick and Thomas Rinaldo. If for any reasons none of the foregoing are 
available, the PC and Council shall attempt mutually to select an arbitrator, but if they are unable to 
do so, they shall request the American Arbitration Association to provide them with a list of 
arbitrators from which the Arbitrator shall be selected. The rules of the American Arbitration 
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Association shall govern the conduct of the arbitration hearing. The decision of the Arbitrator shall 
be final and binding on all parties. The fee and expenses of such Arbitration shall be borne equally 
by the Contractor and the involved Local Union(s). Any hearing will be held in Syracuse, New 
York unless the parties, including the NYSDOT or its designee, mutually agree otherwise. 

(b) Failure of the grieving party to adhere to the time limits established herein shall 
render the grievance null and void. The time limits established herein may be extended only by 
written consent of the parties involved at the particular step where the extension is agreed upon. 
The Arbitrator shall have the authority to make decisions only on issues presented to him or her, 
and he or she shall not have authority to change, amend, add to or detract from any of the 
provisions of this Agreement. 

( c) The PC, NYSDOT or its designee shall be notified of all actions at Steps 2 and 3 and 
shall, upon their request, be pennitted to participate in all proceedings at these steps. 

SECTION 4. LIMIT A TI ON AS TO RETRO ACTIVITY 

No arbitration decision or award may provide retroactivity of any kind prior to the date of 
service of the grievance under Step 1 or 28 days prior to the date of service of the written grievance 
on the PC and the involved Contractor or Local Union under Step 2, whichever period is shorter. 

ARTICLE 10 - JURISDICTIONAL DISPUTES 

SECTION 1. ASSIGNMENT 

The assignment of work will be solely the responsibility of the Contractor perfonning the 
work involved; and such work assignments will be in accordance with the National Plan for the 
Settlement of Jurisdictional Disputes in the Construction Industry (the "National Plan") or any 
successor Plan approved by the Building & Construction Trades Department, AFL-CIO. 

SECTION 2. PROCEDURE FOR SETTLEMENT OF DISPUTES 

All jurisdictional disputes involving Project Work between or among parties to this 
Agreement, shall be settled and adjusted according to the present Plan established by the Building 
and Construction Trades Department or any other plan or method of procedure that may be adopted 
in the future by the Building and Construction Trades Department. Decisions rendered shall be 
final, binding and conclusive on the Contractors and Unions parties to this Agreement with respect 
to Project Work. 

SECTION 3. NO INTERFERENCE OF WORK 

All Jurisdictional disputes shall be resolved without the occmTence of any strike, work 
stoppage, or slow-down of any nature, and the Contractor's assignment shall be adhered to until 
the dispute is resolved. Individuals violating this section shall be subject to immediate discharge. 

I-81 Viaduct Project Phase 1 Contract 1 Rev 3 2022_08_16 16 



SECTION 4. PRE-JOB CONFERENCE 

Each Contractor or subcontractor of any tier will conduct a pre-job conference with the 
Central and Northern New York Council prior to commencing work. The PC and the NYSDOT or 
its designee will be advised in advance of all such conferences and may participate if they wish. 

In conjunction with the pre-job conference, each Contractor shall complete the attached Pre­
Job Questionnaire form (Schedule C) to identify all Subcontractors and indicating what trades will 
be used to perfonn the Project work "Proposed Trade Assignments". This forn1 shall be submitted 
to the Central and Northern New York Council at least fourteen (14) days in advance of the 
commencement of work. If any Loeal Union(s) objects or disagrees to the Proposed Trade 
Assignment of either the Prime Contractor, Contractor or Subeontraetor, the Local Union will state 
its objection and there shall be a good faith discussion among the Contractor or Subcontractor and 
the objecting Local Union and other affected Unions to resolve objections to the trade assignment. 
If no resolution is reached, any involved Local Union may submit their position in writing together 
with support documentation within seven (7) calendar days to the Prime Contractor, Contractor or 
Subcontractor with a copy to all affected Local Unions. The Prime Contractor, Contractor or 
Subcontractor will review all submitted supporting documentation regarding the Proposed Trade 
Assignments and will submit to the Contractor, the Central and Northern New York Council, and 
all affected Local Unions a "Final Trade Assignment" letter within fourteen (14) days calendar days 
of the pre-job meeting at which the Proposed Trade Assigmnents were made. Any unresolved 
disputes concerning trade assigmnents shall be handled in accordance with Section I 0.1, I 0.2, and 
I 0.3 of this Article in accordance with the present Plan established by the Building and 
Construction Trades Depaiiment. 

ARTICLE 11- WAGES AND BENEFITS 

SECTION 1. CLASSIFICATION AND BASE HOURLY RATE 

Subject to the provisions of this Agreement, all employees covered by this Agreement shall 
be classified in accordance with the work perfonned and paid the base, straight time hourly wage 
rates applicable for those classifications as required by the applicable New York State Labor Law 
Section 220 prevailing wage detennination. 

SECTION 2. EMPLOYEE BENEFITS/SUPPLEMENTS 

A. Except as may be modified by this Agreement (to the extent pern1itted by law), the 
Contractors agree to pay employee benefits/supplements on behalf of all of their employees covered 
by this Agreement in the amounts required by the applicable Section 220 schedule in effect. 

Except as provided below and in 2B, the Contractors agree that such payments shall be made 
to those established jointly trusteed employee benefit funds designated in Schedule A, and in the 
amounts so designated, to the extent such amounts are required by Section 220 and payment to a 
Schedule A fund satisfies that obligation. Bona fide jointly tmsteed fringe benefit plans established 
or negotiated through collective bargaining during the life of this Agreement may be added if they 
similarly fall within Section 220. Contractors shall not be required to contribute to non-Section 
220 benefits, trusts or plans or beyond Section 220 required amounts. 

1-81 Viaduct Project Phase 1Contract1Rev3 2022_08_16 17 



B. Notwithstanding Article 11 Section 2A, Contractors who designate employees 
pursuant to Article 4 Section 2B, may satisfy the above benefit obligation with respect to those 
employees by: (i) providing those employees with coverage under their own bona fide private 
benefit plans, provided such plans satisfy the requirements of the Internal Revenue Code, (ii) by 
electing to pay into the applicable jointly held trustee funds designated on Schedule A on their 
behalf, or (iii) by including the full amount of such benefit in the employee's wages. When the 
benefit payments are paid into private plans, the payments to be made on behalf of those employees 
must equal the total supplement amount set forth at the Wage and Benefit sheet referred in Section 
1 of this Article and must be consistent with the requirements of Section 220, and any shortfall must 
be included in the employee's wages. 

The option for a private plan equivalent supplement or payment of benefits in employee 
wages shall not apply to contributions into Joint Apprentice Training Committee (JATC) or similar 
apprentice funds designated on Schedule A if the Contractor does not have an apprentice training 
program approved by the Department of Labor. Upon request by the Council, any contractor 
providing coverage to Article 4, Section 2B employees under private benefit plans will provide the 
Council with documentation of benefit payments made to individual employees during the tenn of 
their employment on the Project. 

C. Contractors who exercise the option under Article 11 Section 2B of this Article to 
pay into their own private benefit plans or pay cash in the envelop rather than the applicable jointly 
trusteed funds designated in Schedule A shall be responsible for and guarantee employee 
benefit/supplement payments and shall indemnify and hold hannless the jointly trusteed funds 
designated in Schedule A against any and all benefit/supplement claims by its employees. 
Employees who exercise this option shall sign a waiver included as Schedule E 

D. Contractors who contribute to jointly trusteed funds under this Section agree to be 
bound by the written tenns of the legally-established jointly trusteed Trust Agreements specifying 
the detailed basis on which payments are to be paid into, and benefits paid out of, such Trust Funds 
but only with regard to Project Work and only for those employees to whom this Agreement 
requires such benefit payments. Notwithstanding the foregoing, a Contractor's liability shall be at 
all times limited to the amount of contributions required to be made to the Trust Funds. 

E. Each Contractor shall be responsible for and guarantee the payment of all required 
fringe benefits for Project Work. The Local Unions and/or the Council shall notify the PC, the 
NYSDOT and the Contractor or Subcontractor within 48 hours whenever a Contractor or 
Subcontractor fails to make a required benefit payment and such delinquency remains outstanding 
after 30 days. Notification must be in writing and may be by email. If the PC and NYSDOT 
receives notice of a delinquency by Contractor or Subcontractor, the NYSDOT may place the 
funds equivalent to the delinquency into escrow or otherwise withheld from any funds due the 
Contractor or Subcontractor, up to the total amount due, until the delinquency is resolved. The 
NYSDOT shall have no other obligation with respect to contributions owed by any Contractor (or 
its Subcontractor), but the Contractor shall continue to be obligated with respect to contributions 
based on work done by the Contractor. If notice of a delinquency is not received by the NYSDOT 
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or the PC within the required time periods, the NYSDOT shall have no basis upon which to 
withhold, with respect to that delinquency, any part of a payment which is otherwise due. 

Any payment otherwise required under any CBA with the exception of those 
expressly required under Section 220 separate and apart from wages and fringe benefits shall not be 
required. 

ARTICLE 12 - HOURS OF WORK, PREMIUM PAYMENTS, SHIFTS AND HOLIDAYS 

SECTION 1. WORK WEEK AND WORK DAY 

A. The standard work week shall consist of 40 hours of work at straight time rates per 
one of the following schedules: 

(1) Five-Day Work Week: Monday - Friday; 5 days, 8 hours plus 1/2 hour unpaid lunch 
period each day. 

(2) Four-Day Work Week: Monday - Thursday, 4 days, 1 0 hours plus l /2 hour unpaid 
lunch period each day. 

B. The Day Shift shall nonnally commence between the hours of 6:00 am. and 9:00 
a.m., although there may be times when NYSDOT or its designee may require the day shift to start 
as early as 5:00 a.m. Starting and quitting times shall occur at the site as designated by the 
Contractor. 

C. Scheduling - The Contractor shall have the option of scheduling either a five-day or 
four-day work week and work day hours consistent with Project Work requirements and 
scheduling. When conditions beyond the control of the Contractor, such as weather, power failure, 
fire or natural disaster, prevent the perfonnance of Project Work on a regularly scheduled work day, 
the Contractor may schedule Friday (where on 4, lO's) or Saturday (where on 5, 8's) during that 
calendar week in which a workday was lost, at straight time pay, providing the employees involved 
have not otherwise worked more than 40 hours during that work week. In the event the employees 
involved have worked more than 40 hours during that work week they will receive time and one­
half pay for the hours in excess of 40. An individual employee shall not be penalized for inability to 
work a Friday or Saturday make-up day. It shall be the employee's responsibility to notify the 
Employer and Union involved that they will not be working that day. 

D. Notice - Contractors shall provide not less than 5 working days prior notice to the 
Local Union involved as to the work week and work hour schedules (including any changes in the 
work schedule) to be worked or such lesser notice as may be mutually agreed upon. 

SECTION 2. OVERTIME/PREMIUM PAY 

Unless provided differently in this Agreement, overtime and/or premium pay for hours 
outside of the standard work week and work day, described in Section I above, shall be paid in 
accordance with the applicable Schedule A (or where there is no applicable Schedule A then as 
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required by the wage and supplement schedule under Labor Law Section 220), except that 
overtime/premium pay shall not exceed 1 an 1/2 times the base rate for any hours worked Monday 
through Saturday. There will be no restriction upon the Contractor's scheduling of ove1iime or the 
non-discriminatmy designation of employees who shall be worked. "There shall be no pyramiding 
of overtime/premium pay under any circumstances. The Contractor shall have the right to schedule 
work so as to minimize overtime. Holiday pay, if any, will be paid in accordance with Article 12, 
Section 4 below. 

SECTION 3. SHIFTS 

A. Flexible Schedules-Scheduling of shift work shall remain flexible in order to meet 
Project schedules and existing conditions. It is not necessary to work a day shift in order to schedule 
a second or third shift. Any combination of shifts may be used (including only a second shift or 
only a third shift.) Shifts must have prior approval of the NYSDOT or its designee and must be 
scheduled with not less than five work days notice to the Local Union. 

B. Second/or Third Shifts - The second shift will nonnally start between 4:30 p.m. 
and 7:30 p.m. and the third shift will nonnally start after 7:30 p.m. and in each case shall be 
paid the lesser of a shift differential of 5% and 10%, respectively, or the differential required by 
Section 220. There shall be no reduction in hours worked on a second and/or third shift, except that 
when 3 shifts are working together, the length of one or more shifts can be reduced to accommodate 
a 24 hour day and only actual hours worked will be paid. 

C. Flexible Starting Times - The foregoing shift starting times can be adjusted by the 
Contractor, with the NYSDOT or its designee's approval, as necessary to fulfill Project 
requirements, subject to the notice requirements of paragraph A. 

Four Tens - When working a four-day work week, the standard work day shall consist of 10 
hours work for 10 hours of pay at the straight time rate exclusive of an unpaid 112 hour meal period 
and regardless of the starting time. Should a work assignment extend for more than ten hours, hours 
11, 12, and 13 shall be paid at 1 and Yi time base. Hour 14 and thereafter shall be paid at 2 times 
base. 

Night Shift - There shall be no wage rate premium for Night Shift work. 

SECTION 4. HOLIDAYS 

A. Schedule- There shall be 8 recognized holidays on the Project: 

New Year's Day 
Memorial Day 
Fomih of July 
Labor Day 
Thanksgiving Day 
Christmas Day 
Martin Luther King Day 
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Juneteenth 

All said holidays shall be observed on the dates designated by New York State Law. In the 
absence of such designation, they shall be observed on the calendar date except those holidays 
which occur on Saturday shall be observed on the preceding Friday and those which occur on 
Sunday shall be observed on the following Monday. 

B. Payment-There shall be no payment for holidays if not worked. Any premium pay 
for work perfonned on such a recognized holiday shall be in accordance with the applicable 
Schedule A. 

C. Exclusivity - No holidays other than those listed in Section 4-A above shall be 
recognized or observed. 

SECTION 5. REPORTING PAY 

A. Employees who report to the work location pursuant to a regular schedule and who 
are not provided with work or whose work is tenninated early by a Contractor, for whatever reason, 
shall receive the greater of an allowance for travel costs equal to one hour's pay or pay for any 
hours actually worked, but not both. (Such payment is in lieu of any reporting or similar pay 
provided for in an applicable Schedule A.) The allowance for travel costs is not to be considered as 
wages nor is it to be included in the calculation of any benefits. 

B. When an employee who has completed their scheduled shift and left the Project site 
is "called out" to perform special work of a casual, incidental or in-egular nature, the employee 
shall receive pay for actual hours worked with a minimum guarantee, as may be required by 
the applicable Schedule A, at the employee's straight time rate, unless overtime rates 
otherwise apply. 

C. When an employee leaves the job or work location of their own volition or is 
discharged for cause or is not working as a result of the Contractor's invocation of Section 7 
below, they shall be paid only for the actual time worked. 

D. Except as specifically set forth in this Article there shall be no premiums, 
bonuses, hazardous duty (unless required under Section 220), high time or other special 
payments of any kind. 

E. There shall be no pay for time not actually worked except as specifically set forth in 
this Article. 

SECTION 6. PAYMENT OF\VAGES 

A. Payday - Payment shall be made by check, drawn on a New York bank with branches 
located within commuting distance of the job site. Paychecks shall be issued by the Contractor at 
the job site by 10 a.m, on Thursdays. A Contractor who fails to make payments on the designated 
day shall be subject to a late fee of $50.00/day per employee until payment is issued. In the event 

I-81 Viaduct Project Phase 1Contract1Rev3 2022_08_16 21 



that the following Friday is a bank holiday, paychecks shall be issued on Wednesday of that week. 
Not more than 3 days' wages shall be held back in any pay period. Paycheck stubs shall contain 
the name and business address of the Contractor, together with an itemization of deductions from 
gross wages and the prevailing rate of wage for the employee's particular job classification, as 
required by Section 220 of the New York State Labor Law. 

B. Termination- Employees who are laid off or discharged for cause shall be paid in full 
for that which is due them at the time of tennination. The Contractor shall also provide the 
employee with a written statement setting forth the date of lay off or discharge. 

SECTION 7. EMERGENCY WORK SUSPENSION 

A Contractor may, if considered necessary for the protection of life, property, and/or safety 
of employees or others, suspend all or a portion of Project Work. In such instances, employees will 
be paid for actual time worked; provided, however, that when a Contractor requests that employees 
remain at the job site available for work, employees will be paid for "stand-by" time at their hourly 
rate of pay. 

SECTION 8. INJURY/DISABILITY 

An employee who, after commencing work, suffers a work-related injury or disability while 
perfonning work duties, shall receive no less than 8 hours wages for that day. Fmiher, the 
employee shall be rehired at such time. as able to return to duties provided there is still Project 
Work available for which the employee is qualified and able to perfonn. 

SECTION 9. TIME KEEPING 

A Contractor may utilize brassing or other systems to check employees in and out. Each 
employee must check in and out. The Contractor will provide adequate facilities for checking in 
and out in an expeditious manner. 

SECTION 10. MEAL PERIOD 

A Contractor shall schedule an unpaid period of not more than 1/2 hour duration at the work 
location between the 3rd and 5th hour of the scheduled shift. A Contractor may, for efficiency of 
operation, establish a schedule which coordinates the meal periods of two or more crafts. If an 
employee is required to work through the meal period, the employee shall be compensated in a 
manner established in the applicable Schedule A. 

SECTION 11. BREAK PERIODS 

There will be no rest periods, organized coffee breaks or other non-working time established 
during working hours. Individual coffee containers will be pennitted at the employee's work 
location. 
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ARTICLE 13 - APPRENTICES 

SECTION 1. RATIOS 

Recognizing the need to maintain continuing supportive programs designed to develop 
adequate numbers of competent workers in the construction industry and to provide craft entry 
opportunities for minorities, women and economically disadvantaged non-minority males, 
Contractors will employ apprentices in their respective crafts to perfonn such work as is within 
their capabilities and which is customarily perfonned by the craft in which they are indentured. 
Contractors may utilize apprentices registered in a NYS certified program (and such other 
appropriate classifications as are contained in the applicable Schedule A) in a ratio not less than 
33% of the work force by craft (without regard to whether a lesser ratio is set forth in Schedule A), 
unless the applicable Schedule A provides for a higher percentage, in which case that will apply. 
Apprentices and such other classifications as are appropriate shall be employed in a manner 
consistent with the provisions of the appropriate Schedule A. The Local Unions shall maintain 
sufficient apprenticeship slots to meet Project Work needs. 

SECTION 2. DEPARTMENT OF LABOR 

To assist the Contractors in attaining a maximum effort in connection with Project Work, the 
Unions agree to work in close cooperation with, and accept monitoring by, the New York State 
Department of Labor to ensure that individuals qualified under ARTICLE 4 SECTION 5. 
INCENTIVE BASED HIRING PREFERENCES are afforded every opportunity to participate in 
apprenticeship programs which result in the placement of apprentices on this Project. To further 
ensure that this Contractor effort is attained, up to 50% of the apprentices placed on this Project 
may be first year, apprentices hired through the INCENTIVE BASED HIRING PREFERENCES 
Section of this agreement. The Local Unions will cooperate with Contractor requests for such 
referrals to meet this Contractor effo1i. 

ARTICLE 14 - SUBCONTRACTING 

No Contractor or subcontractor will subcontract any Project Work except to a person, finn 
or corporation who is or agrees to become paiiy to this Agreement. Any Contractor or 
subcontractor working on the Project shall, as a condition to working on said Project, sign a Letter 
of Assent and perfonn all Project Work under the tenns of this Agreement, including Article 4 
which requires that all workers used for Project Work be represented by the Local Unions signatory 
to this agreement. Project Work may be contracted/subcontracted to any Contractor or 
subcontractor who is or agrees to become party to this Agreement. 

ARTICLE 15 - DIVERSITY 

The Unions and Contractors recognize the importance of fostering participation and growth 
of Disadvantaged Business Enterprises (DBEs) and agree that they will work cooperatively with 
the NYSDOT in support of its diversity efforts and its goals for DB Es. This cooperation includes 
working with NYSDOT to paiiicipate in infonnational recruitment seminars and other such 
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activities as scheduled by NYSDOT and the PC as well as active individual Contractor outreach to 
encourage participation. 

ARTICLE 16 - HELMETS TO HARDHATS 

SECTION 1. 

The Contractors and the Unions also recognize a desire to facilitate the entry into the 
Building and Construction Trades of veterans who are interested in careers in the building and 
construction industry. The Contractors and Unions agree to utilize the services of the Center for 
Military Recruitment, Assessment and Veterans Employment (hereinafter "Center") and the 
Center's "Helmets to Hardhats" program to serve its a resource for preliminary orientation, 
assessment of construction aptitude, referral to apprenticeship programs or hiring halls, counseling 
and mentoring, support network, employment opportunities and other needs as identified by the 
parties. 

SECTION 2. 

The Contractors and the Unions agree to coordinate with the Center to create and maintain 
an integrated database of veterans interested in working on this Project and of apprenticeship and 
employment opportunities for this project. To the extent permitted by law, the Unions will give 
credit to such veterans for bona fide, provable past experience. 

ARTICLE 17 - SAFETY PROTECTION OF PERSON AND PROPERTY 

SECTION 1. SAFETY AND SECURITY REQUIREMENTS 

Each Contractor will ensure that applicable OSHA, NYSDOT, and PC mandated Project 
Safety Program requirements, are at all times maintained· and the employees and Unions agree to 
cooperate fully with these efforts. Employees must perfonn their work at all times in a safe 
manner, subject to required security protocols, and protect themselves and the property of the 
Contractor and NYSDOT from injury or hann. Failure to do so may be grounds for discipline, 
including discharge. 

SECTION 2. CONTRACTOR RULES 

Employees covered by this Agreement shall at all times also be bound by the reasonable 
safety, security, and visitor rules as established by the PC, Contractors, and/or NYSDOT. Such 
rules will be published and posted in conspicuous places throughout the work site. 

SECTION 3. INSPECTIONS 

The Owner or its designee, Contractors and PC retain the 1ight to inspect incoming 
shipments of equipment, apparatus, machinery and construction materials of every kind. 
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ARTICLE 18 - NO DISCRIMINATION 

SECTION 1. COOPERATIVE EFFORTS 

The Contractors and Unions agree that they will not discriminate against any employee or 
applicant for employment because of race, color, religion, sex, national origin, marital status, age, 
union or non-union status, or any other status protected by law, in any manner prohibited by law or 
regulation. It is recognized that special procedures may be established by mutual agreement among 
Contractors and Local Unions and the New York State Department of Labor for the training and 
employment of persons who have not previously qualified to be employed on construction projects 
of the type covered by this Agreement. The paiiies to this Agreement will assist in such programs 
and agree to use their best efforts to ensure that the goals for female and minority employment are 
met on this Project. 

SECTION 2. LANGUAGE OF AGREEMENT 

The use of the masculine or feminine gender in this Agreement shall be construed as 
including both genders. 

ARTICLE 19 - GENERAL TERMS 

SECTION 1. PROJECT RULES 

The PC and/or the Contractors shall establish from time to time such reasonable work rules 
(which may include pre-hire and post-hire drug testing rules) as are appropriate for the good order 
of the Project Work. These rules will be explained at the pre-job conference (if then existing) and 
posted at the site and may be amended thereafter as necessary. Failure of an employee to observe 
these rules and regulations shall be grounds for discipline, including discharge. The fact that no 
order was posted prohibiting a certain type of misconduct shall not be a defense to an employee 
disciplined or discharged for such misconduct when the action taken is for cause. 

SECTION 2. TOOLS OF THE TRADE 

The welding/cutting torch and chain fall are tools of the trade having jurisdiction over the 
work perfonned. Employees using these tools shall perfonn any of the work of the trade. There 
shall be no restrictions on the emergency use of any tools or equipment by any qualified employee 
or on the use of any tools or equipment for. the perfonnance of work within the employee's 
jurisdiction. 

SECTION 3. SUPERVISION 

Employees shall work under the supervision of the craft foreperson or general foreperson. 

SECTION 4. TRAVEL ALLOWANCES 
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There shall be no payments for travel expenses, travel time, parking, subsistence allowance 
or other such reimbursements or special pay except as expressly set forth in this Agreement. 

SECTION 5. FULL WORK DAY 

Employees shall be at their work area at the starting time established by the Contractor. The 
signatories reaffirm their policy of a fair day's work for a fair day's wage. 

ARTICLE 20 - COOPERATION 

To the extent permitted by law, the parties intend for the provisions of this Agreement to 
control in the event of a conflict between this Agreement and any provision of New York State 
Labor Law. Towards that end, the PC, Contractors and the Unions will cooperate in seeking any 
NYS Department of Labor approvals that may be required for implementation of any tenns of this 
Agreement. 

ARTICLE 21 - SA VIN GS AND SEPARABILITY 

SECTION 1. THIS AGREEMENT 

In the event that the application of any provision of this Agreement is enjoined, on 
either on an interlocutory or pe1111anent basis, or otherwise found in violation oflaw, the provision 
involved shall be rendered, temporarily or pennanently, null and void. In such event, the remainder 
of the Agreement shall remain in full force and effect, to the extent allowed by law, for contracts or 
work already bid and/or awarded and still in construction provided the Contractor then voluntarily 
accepts the Agreement. The parties to this Agreement will enter into negotiations for a substitute 
provision in confonnity with the law and the intent of the parties for contracts to be let in the future. 

SECTION 2. THE BID SPECIFICATIONS 

In the event that the NYSDOT's bid specifications, or any other action taken by the 
NYSDOT or the PC, requiring that a successful bidder or other recipient of Project Worker become 
signatory to this Agreement is enjoined, on either an interlocutory or pennanent basis, or otherwise 
found in violation oflaw, then such specification or other action, and with it Article 2, Section 6, 
shall be rendered, temporarily or pennanently, null and void. In such event, this Agreement shall 
remain in full force and effect to the extent allowed by law for contracts or work already bid and/or 
awarded and still in construction provided the Contractor then voluntarily accepts the Agreement. 
The parties will enter into negotiations as to modifications to the Agreement to reflect the comt 
action taken and the intent of the parties for contracts to be let in the future. 

SECTION 3. NON-LIABILITY 

In the event of an occun-ence referenced in Section 1 or Section 2 of this Article, neither the 
NYSDOT, the Owner's Representative, any Contractor, nor any signatory Union shall be liable 
under this Agreement or otherwise, directly or indirectly, for any action taken, or not taken, in order 
to comply with any comt order, injunction or detennination, Project bid specifications will be 
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issued in confonnance with court orders then in effect and no retroactive payments or other 
retroactive action will be required if the original court detennination is reversed. Contracts shall be 
awarded on the basis of the specification issued unless those specifications have been enjoined or 
otherwise ruled unlawful, in which case the award, if any, shall be based on the specification as 
modified to meet any applicable court order. 

SECTION 4. NON-WAIVER 

Nothing in this Article shall be construed as waiving the prohibitions of Article 7 as to 
bound Contractors and signatory Unions. 

ARTICLE 22 - FUTURE CHANGES IN SCHEDULE A AREA CONTRACTS 

SECTION 1. CHANGES TO AREA CONTRACTS 

A. To the extent applicable to the Project Work, Schedule A to this Agreement shall 
continue in effect until the Contractor and/or Union parties to the Area Collective Bargaining 
Agreements which are the basis for Schedule A notify the PC in writing of the mutually agreed 
upon changes in provisions of such agreements which are applicable to the Project Work, and their 
effective dates. Such changes, including changes in wage and benefit/supplement rates, shall only 
be effective to the extent consistent with this Agreement. 

B. It is agreed that any provisions negotiated into Schedule A will not apply to work on 
this Project if such provisions are less favorable to Project Work than ·those unifonnly required of 
Contractors for construction work, other than Project Work, normally covered by those agreements; 
nor shall any provision be recognized or applied to Project Work if it may be construed to apply 
exclusively, or predominantly, to work covered by this Agreement. 

C. Any disagreement between signatories to this Agreement over the incorporation into 
Schedule A of provisions agreed upon in the renegotiation of Area Collective Bargaining 
Agreements shall be resolved in accordance with the procedure set forth in Article 9 of this 
Agreement. 

SECTION 2. LABOR DISPUTES DURING AREA CONTRACT NEGOTIATIONS 

The Unions agree that there will be no strikes, work stoppages, sympathy actions, picketing, 
slowdowns or other disruptive activity or other violations of Article 7 affecting Project Work by 
any Local Union involved in the renegotiation of Area Local Collective Bargaining Agreements nor 
shall there be any lock-out with respect to Project Work affecting a Local Union during the course 
of such renegotiations. 

ARTICLE 23 - WORKERS' COMPENSATION ADR 

The paiiies agree that the PC may implement a Workers' Compensation Alternative Dispute 
Resolution program which is consistent with Section 25 (2-C) of the New York Workers' 
Compensation Law. The final tenns of the program shall be detennined by the PC, after 
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consultation with the Union. If the PC is not satisfied with the cost savings to be generated by such 
a program, it may, in its discretion, decline to implement, or at any time after implementation 
decline to continue, that program. 

IN WITNESS WHEREOF the parties have caused this Agreement to be executed and 
effective as of the day of , 2022. 

FOR PRIME CONTRACTOR 

BY 
~~~~~~~~~~~~~-

(Name/Title) 

FOR THE BUILDING & CONSTRUCTION TRADES 
CENTRAL AND NORTHERN NEW YORK BUILDING CONSTRUCTION TRADES 
COUNCIL 

BY~d~ -~IVIEU/ 
(Name/Title) 

FOR THE LOCAL UNIONS 

INTERNATIONAL ASSOCIATION OF HEAT AND FROST INSULATORS AND ALLIED WORKERS, 
LOCALNO. 30 

BY~~ 
(Name/Title) 

BOILERMAKERS' UNION LOCAL NO. 175 

BY,~~ ~-47$,..-1 
a e itle) 

BRICKLAYERS AND ALLIED CRAFT LOCAL NO. 2 

BY: 

(Name/Title) 

INTERNATIONAL BROTHERHOOD OF ELECTRICAL WORKERS UNION LOCAL NO. 43 

BY: 

(Name/Title) 
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consultation with the Union. If the PC is not satisfied with the cost savings to be generated by such 
a program, it may, in its discretion, decline to implement, or at any time after implementation 
decline to continue, that program. 

IN WITNESS WHEREOF the parties have caused this Agreement to be executed and 
effective as of the ___ day of , 2022. 

FOR PRIME CONTRACTOR 

FOR THE BUILDING & CONSTRUCTION TRADES 
CENTRAL AND NORTHERN NEW YORK BUILDING CONSTRUCTION TRADES 
COUNCIL 

BY: 

(Name/Title) 

FOR THE LOCAL UNIONS 

fNTER.NA TIONAL ASSOCIATION OF HEAT AND FROST INSULATORS AND ALLIED WORKERS, 
LOCAL NO. 30 

BY: 

(Name/Title) 

BOILERMAKERS' UNION LOCAL NO. 175 

BY: 

(Name/Title) 

INTERNATIONAL BROTHERHOOD OF ELECTRICAL WORKERS UNION LOCAL NO. 43 

BY: 

(Name/Title) 
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INTERNATIONAL ASSOCIATION OF BRIDGE, STRUCTURAL AND ORNAMENTAL IRON 
WORKERS LOCAL NO. 60 

BY ~rik\},_,~ ~M)F51 
(Name/Title) 

ABORERS' LOCAL N0.633 

TERNATIONAL UNION OF OPERATING ENGINEERS LOCAL NO. 158 

INTERNATIONAL UNION OF OPERATING ENGINEERS TECHNICAL ENGINEERING 
DIVISION LOCAL 158 

BY4.,,~~Hff~.-'. 
(Name/Title) 

UNITED ASSOCIATION OF JOURNEYMEN AND APPRENTICES 
OF TIIE PLUMBING AND PIPEFITTING INDUSTRY LOCA~7 t3 / 

BY~( dx izfr 
N OF ROOFERS, WATERPROOFERS AND ALLIED WORKERS LOCAL NO. 195 

BY: r ~c-0s~ s ti) t. a. l 1 ("'1 JJ H 

SHEET METAL WORKER 'INTERNATIONAL ASSOCIATION LOCALN0.58 

I-81 Viaduct Project Phase 1Contract1Rev3 2022_08_16 29 



DISTRICT COUNCIL NO. 4 GLAZIERS LOCAL NO. 677 

BYJ)~~ 
(Name/Title) 

DISTRICT COUNCIL NO. 4 PAINTERS LOCAL NO. 31 

BY ,Qdi~~ 

MILL WRIGHTS LOCAL UNION 1163 

BY: ~ fJ(._/ J!> Ii~ "S"vv I-" 
(Name/Title) 

NORTH ATLANTIC STATES REGIONAL COUNCIL OF CARPENTERS, LOCAL 277 . 
BY ~ ~ .Bv_s 1~c,.s1 1'1~~~ ..-c_/" 

/ (Name/Title) 

OPERATIVE PLASTERERS & CEMENT MASONS LOCAL NO. 11 1 

BY: ----------- -
(Name/Title) 

PLASTERERS & CEMENT MASONS LOCAL NO. 9 

BY: - -----------
(Name/Title) 
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SCHEDULE A - LOCAL COLLECTIVE BARGAINING AGREEMENTS 

ARTICLES OF AGREEMENT between the INTERNATIONAL BROTHERHOOD OF 
BOILERMAKERS, IRON SHIP BUILDERS, BLACKSMITHS, FORGERS & HELPERS, AFL-CIO 
and THE FIRMS WHOSE SIGNATURES ARE AFFIXED HERETO January 1, 2022 - December 
31,2024 

BRICKLAYERS & ALLIED CRAFTWORKERS BUILDING AGREEMENT between EASTERN 
CONTRACTORS ASSOCIATION, INC. CONSTRUCTION EMPLOYERS ASSOCIATION OF 
CNY, INC. and BRICKLAYERS AND ALLIED CRAFTWORKERS LOCAL UNION NO. 2, NY 
June 1, 2021 - May 31, 2026 

BRICKLAYERS & ALLIED CRAFTWORKERS HEAVY & HIGHWAY AGREEMENT between 
EASTERN CONTRACTORS ASSOCIATION, INC. & CONSTRUCTION EMPLOYERS 
ASSOCIATION OF CENTRAL NEW YORK, INC. and BRICKLAYERS AND ALLIED 
CRAFTWORKERS LOCAL UNION NO. 2, NY NT June 1, 2021 - May 31, 2026 

NORTHWEST REGIONAL AGREEMENT between THE ASSOCIATIONS and the NORTHEAST 
REGIONAL COUNCIL OF CARPENTERS of the UNITED BROTHERHOOD OF CARPENTERS 
AND JOINERS OF AMERICA June 1, 2021 - May 31, 2026 

MEMORANDUM OF AGREEMENT between LABOR RELATIONS DIVISION WESTERN NEW 
YORK REGION ASSOCIATED GENERAL CONTRACTORS OF NEW YORK STATE LLC and 
NORTHEAST REGIONAL COUNCIL OF CARPENTERS UNITED BROTHERHOOD OF 
CARPENTERS AND JOINERS OF AMERICA May 1, 2022 - April 30, 2025 

AGREEMENT between LABOR RELATIONS DIVISION WESTERN NEW YORK REGION 
ASSOCIATED GENERAL CONTRACTORS OF NEW YORK STATE LLC and NORTHEAST 
REGIONAL COUNCIL OF CARPENTERS UNITED BROTHERHOOD OF CARPENTERS AND 
JOINERS OF AMERICA May 1, 2019-April 30, 2022 

MEMORANDUM OF AGREEMENT between CONSTRUCTION INDUSTRY EMPLOYERS 
ASSOCIATION and CEMENT MASONS LOCAL UNION NO. 111May15, 2021-June 31, 2026 

AGREEMENT between CONSTRUCTION INDUSTRY EMPLOYERS ASSOCIATION, INC. and 
the CEMENT MASONS' LOCAL UNION NO. 111May15, 2016-May 14, 2021 

INSIDE CONSTRUCTION AGREEMENT by and between LOCAL UNION 43, 
INTERNATIONAL BROTHERHOOD OF ELECTRICAL WORKERS and FINGER LAKES, NY 
CHAPTER NATIONAL ELECTRICAL CONTRACTORS ASSOCIATION June 1, 2021 - May 31, 
2024 

AGREEMENT by and between the NATIONAL ELEV ATOR BARGAINING ASSOCIATION and 
the INTERNATIONAL UNION OF ELEVATOR CONSTRUCTORS July 9, 2022 -July 8, 2027 

I-81 Viaduct Project Phase 1Contract1Rev3 2022_08_16 31 



COLLECTIVE BARGAINING AGREEMENT of INTERNATIONAL UNION OF PAINTERS & 
ALLIED TRADES OF AMERICA & CANADA AFL-CIO DISTRICT COUNCIL #4 GLAZIERS 
ARCHITECTURAL METAL & GLASSWORKERS OF WESTERN NEW YORK and 
INDEPENDENT CONTRACTORS May 1, 2022- April 30, 2025 

AGREEMENT between THE INTERNATIONAL ASSOCIATION OF HEAT & FROST 
INSULATORS & ALLIED WORKERS LOCAL NO. 30 SYRACUSE, NEW YORK and THE 
SYRACUSE INSULATION CONTRACTORS May 1, 2020 - April 30, 2023 

WORKING AGREEMENT between THE IRON WORKERS UPSTATE LOCALS OF NEW YORK 
AND VICINITY, CONSISTING OF INTERNATIONAL ASSOCIATION OF BRIDGE, 
STRUCTURAL, ORNAMENTAL, AND REINFORCING IRON WORKERS LOCAL UNIONS 
NOS. 6, 9, 12, 33, 60 AND 440 and UPSTATE IRON WORKER EMPLOYERS ASSOCIATION, 
INC. July 1, 2021 - June 30, 2024 

WORKING AGREEMENT between LABORERS INTERNATIONAL UNION OF NORTH 
AMERICA UPSTATE NEW YORK LABORERS LOCAL UNION NO. 633 and CONSTRUCTION 
EMPLOYERS ASSOCIATION OF CENTRAL NEW YORK, INC. June 1, 2018 - May 31, 2022 

AGREEMENT between LABOR RELATIONS DIVISION CENTRAL NEW YORK REGION 
ASSOCIATED GENERAL CONTRACTORS OF NEW YORK STATE, LLC and LOCALS 633, 
785 AND 1822 LABORER'S INTERNATIONAL UNION OF NORTH AMERICA April 1, 2019-
March 31, 2022 

MILL WRIGHT AGREEMENT between THE EASTERN MILL WRIGHT REGIONAL COUNCIL 
representing MILL WRIGHTS LOCAL UNION 1163 and the MILL WRIGHT CONTRACTORS, 
ASSOCIATION, INC. June 1, 2021-May 31, 2024 

OPERATING ENGINEERS BUILDING AGREEMENT between THE ASSOCIATIONS and 
LOCAL NO. 158 OF THE INTERNATIONAL UNION OF OPERATING ENGINEERS March 1, 
2019 - February 28, 2023 

AGREEMENT between LABOR RELATIONS DIVISION OF CENTRAL NEW YORK REGION 
ASSOCIATED GENERAL CONTRACTORS OF NEW YORK STATE, LLC and 
INTERNATIONAL UNION OF OPERATING ENGINEERS LOCAL UNION NO. 158 April 1, 
2019 - March 31, 2023 

UP-STATE NEW YORK TECHNICAL ENGINEERS AGREEMENT 2021-2026 between 
INDEPENDENT EMPLOYERS and INTERNATIONAL UNION OF OPERATING ENGINEERS 
LOCALS 17, 463, & 158 Aprill, 2021-March31, 2026 

MASTER COLLECTIVE BARGAINING AGREEMENT by and between PAINTERS DISTRICT 
COUNCIL NO. 4 and INDEPENDENT CONTRACTORS May 1, 2022-April 30, 2027 

PLASTERERS & CEMENT MASONS UNION LOCAL #9 BUFF ALO, NEW YORK 
COLLECTIVE BARGAINING AGREEMENT April l, 2020 - March 31, 2023 
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AGREEMENT by and between THE MECHANICAL TRADES AND MASTER PLUMBERS 
ASSOCIATION OF CENTRAL NEW YORK, INC. and PLUMBERS & STEAMFITTERS LOCAL 
267 May 1, 2022 - April 30, 2024 

AGREEMENT by and between ROOFING CONTRACTORS ASSOCIATION, INC. and LOCAL 
195 OF NEW YORK UNITED UNION OF ROOFERS, WATERPROOFERS AND ALLIED 
WORKERS, AFL-CIO June 1, 2022 - May 31, 2025 

AGREEMENT by and between CENTRAL NEW YORK SHEET METAL CONTRACTORS 
ASSOCIATION INC. and LOCAL UNION NO. 58 OF SHEET METAL WORKERS' 
INTERNATIONAL ASSOCIATION May 1, 2021 -April 30, 2026 

AGREEMENT between NATIONAL FIRE SPRINKLER ASSOCIATION, INC. and ROAD 
SPRINKLER FITTERS' LOCAL UNION NO. 669 April 1, 2020 - March 31, 2025 

WORKING AGREEMENT between TEAMSTERS LOCAL NO. 317 affiliated with 
INTERNATIONAL BROTHERHOOD OF TEAMSTERS and CONSTRUCTION EMPLOYERS 
ASSOCATION OF CENTRAL NEW YORK, INC. June 1, 2019-May 31, 2023 

HEAVY AND HIGHWAY AGREEMENT with TEAMSTERS LOCAL 317 affiliated with THE 
INTERNA TI ON AL BROTHERHOOD OF TEAMSTERS June 1, 2022 - May 31, 2025 
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SCHEDULE B - LETTER OF ASSENT 

This is to certify that the undersigned Contractor: 

1. has examined a copy of the Project Labor Agreement negotiated with the Central 
and Northern New York Building and Construction Trades Council, AFL-CIO and the 
signatory Unions for use on the 1-81 Viaduct Project Phase 1 Contract 1 Project; 

2. on behalf of itself and all its employees, accepts and agrees to be bound by the tem1s 
and conditions of the Project Labor Agreement, together with any and all amendments and 
supplements now existing or which are later made hereto; 

3. has no commitments or agreements which would preclude its full compliance with the 
te1ms and conditions of this Project Labor Agreement; and 

4. agrees to secure from any contractor(s) which is or becomes a subcontractor(s), a duly 
executed Letter of Assent in a fonn identical to this document prior to commencement of any work. 

Name of Contractor: 

Print 

Title: 
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SCHEDULE C - PRE-JOB QUESTIONAIRE 

NEW YORK STATE DEPARTMENT OF TRANSPORTATION 
I-81 VIADUCT PROJECT PHASE 1 CONTRACT 1 

NYSDOT CONTRACT NUMBER D900054 (PIN 3501.90 ) 

PROPOSED TRADE ASSIGNMENTS 
PRE-JOB CONFERENCE 

TO: Central and Northern New York Building and Construction Trades Council 

CLIENT: New York State Department of Transportation 

ADMINISTRATOR: The Prime Contractor 
Fax: (XXX) XXX-XXXX 

CONTRACTOR: 

CONTRACT#: 

NAME OF PROJECT: 

PURPOSE: To make proposed jurisdictional trade assignments, broken down by craft and 
classification, as well as to discuss details and answer questions relating to the 
project scope of work, safety and job requirements. 

MEETING PLACE: TBD 

MEETING DATE: 

MEETING DATE: 

(XXX) XXX-XXXX Office 
(XXX) XXX-XXXX Fax 
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**PLEASE TYPE IN ALL INFORMATION** 

1. SCOPE OF WORK: 

2. ESTIMATED WORK SCHEDULE: 

Approximate Commencement Date: 

Approximate Completion Date: 

3. ADDRESSES: 

Job Location: 

Company's Local Mailing Address: 

Trust Fund Billing Address: 

4. CONTRACTOR PERSONNEL: 

Project Manager: 
Office Telephone# 
Mobile Telephone# 
Fax Telephone# 
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Superintendent: 
Office Telephone# 
Mobile Telephone# 
Fax Telephone # 

Safety Representative: 
Office Telephone# 
Mobile Telephone# 
Fax Telephone # 

Drug Test Result Coordinator: (List in order of contact priority) 
Name of First Contact: 
Office Telephone# 
Mobile Telephone# 

Name of Second Contact: 
Office Telephone# 
Mobile Telephone# 

Name of Third Contact: 
Office Telephone # 
Mobile Telephone # 

Dispatch Contact Personnel: The following Contractor personnel are the only ones 
authorized to call the hiring halls to have craft workers dispatched out to this project: 

1. 

2. 

3. 

Referral procedures will be in accordance with the provisions contained within the 
Project Labor Agreement. The referral procedures are to be posted in the hiring halls 
in order to be in full compliance with the law. 

5. WORKFORCE PROJECTIONS: 

Workforce Objectives: 

Minority/Women Participation: 20 Percent of Hours by Craft (Federal Definition of Minority) 
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Asbestos Workers 
Boilermakers 
Bricklayers 
Carpenters 

• Carpenters 

• Pile Drivers 

• Millwrb?hts 
Cement Masons 
Electrical Workers (Inside 
Wiremen) 
Elevator Constructors 
Glaziers 
Insulators 
Iron workers 

• Structural 

• Rebar 
Laborers 
Operating Engineers 

• Op. En2ineers 

• Op. En2ineers Technical 
Painters 
Pipefitters/Plumber 
Plasterers 
Roofers 
Sheetmetal Workers 
Sprinkler Fitters 
Teamsters 

6. OPERATIONAL INFORMATION 

Shift Schedule: AM _____ _ to PM -------

Number of Shifts: 

Pay Day: Thursday 

End of Pay Period: 
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First Aid Facilities: 

Sanitary Facilities: 

Job Site Telephone Number: 

Job Site Fax Number: 

PROPOSED TRADE ASSIGNMENTS 

The following jurisdictional trade assignments are proposed and any Union in disagreement with any 
of these assignments shall state such disagreement at the pre-job conference and follow the 
procedure set forth at Article 10, Section 10.4. 
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Electrical Workers (Inside Wiremen):------------------

Glaziers=------------------------------~ 

Insulators: 
-----------------------------~ 

Ironworkers (Structural):-----------------------

Ironworkers(Rebar): ________________________ _ 
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Operating Engineers:-------------------------

Painters: -------------------------------

Pile Drivers: 
----------------------------~ 

Asbestos Workers: ---------------------------

Pipefitters/Plumbers: -------------------------
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Sprinkler Fitters:-------------------------

Sheetmetal Workers: _______________________ _ 

Teamsters: 
---------------------------~ 

UTILIZATION OF EQUIPMENT 

CONTRACT#: -----------------------------

List of equipment and the proposed assignment of craft for full time use of operation of each piece: 

EQUIPMENT: CRAFT: 

!. _________________ _ 

2. _________________ _ 
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TOOLS-OF-THE-TRADE: (Part-time use -- lo listing of craft is necessary) 
EQUIPMENT: EQUIPMENT: 
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SCHEDULED - SIDE LETTER OF AGREEMENT 
To the Project Labor Agreement Covering the 

I-81 Viaduct Project Contract 1 Phase 1 

This Side Letter of Agreement shall be binding on all entities (Unions, Contractors and/or 
others) covered by the Project Labor Agreement covering the I-81 Viaduct Project Contract 1 Phase 
1 ("PLA"), entered into on the __ day of ____ , 2022, to the same extent as if incorporated 
therein. 

This provision will not be used if the resulting participation totally excludes or completely 
prevents a building trades craft discipline from participating with any particular subcontractor with 
respect to Covered Work for that trade. 

REFERRALS FOR SUBCONTRACTORS WORKING AS APPROVED 
DISADVANTAGED BUISNESS ENTERPRISES 

Notwithstanding Article 4, Section 2 of the PLA, or any provision of that agreement, and to 
the full extent permitted by law, a Contractor may designate subcontractors, who have been 
identified in the Contractor's approved Disadvantaged Business Utilization Plan and whose 
subcontracts in total represent approximately 12 to 15%, as exempt from the hiring hall referral 
procedure of Article 4, Section 2, and instead that subcontractor may request the first employee from 
the hiring hall and then use two of its existing employees.. To the extent such a subcontractor uses 
more than three employees on Covered Work, the PLA hiring hall provision will apply beginning 
with the 4th employee and then continue with one (contractor's employee) and one (hiring hall 
referral) until the requirements for that craft are met. For purposes of applying this exemption to 
individual subcontractors, the work of each building trade craft discipline shall be considered 
separately in striving for compliance with the contractor's approved Disadvantaged Business 
Utilization Plan. Any excluded subcontractor has the option of using the above hiring hall (with the 
25% drag along) procedure of Article 4, Section 2 starting with its first employee for Covered Work. 

Any disputes arising under this Side Letter of Agreement are subject to Article 7 (Work 
Stoppages and Lock Outs) and Article 9 (Grievance and Arbitration Procedure) of the PLA. 

IN WITNESS WHEREOF the paiiies have caused this Agreement to be executed and 
effective as ofthe ___ day of , 2022. 

FOR THE PRIME CONTRACTOR 

BY: 

(Name/Title) 

FOR THE BUILDING & CONSTRUCTION TRADES 
CENTRAL AND NORTHERN NEW YORK BUILDING CONSTRUCTION TRADES COUNCIL 

BY: 4 ,,f' d~ ~ 
I (NameJTtie) Greg Lancette, President 
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FOR THE LOCAL UNIONS 

INTERN A TI ON AL ASSOCIATION OF HEAT AND FROST INSULATORS AND ALLIED WORKERS, 
LOCAL NO. 30 

BY:~~ 
~ 
BOILERMAKERS'UNION LOCAL NO. 175 

BY : drrrZ~ 
,,, (Name/Title) 

BRICKLAYERS AND ALLIED CRAFT LOCAL NO. 2 

BY: 

(Name/Title) 

INTERNATIONAL BROTHERHOOD OF ELECTRICAL WORKERS UNION LOCAL NO. 43 

BY: 

(Name/Title) 

INTERNATIONAL ASSOCIATION OF BRIDGE, STRUCTURAL AND ORNAMENTAL IRON 
WORKERS LOCAL NO. 60 

BY ~A ~J!A \?M )rsl 
ame7Title) 

1 

LABORERS' LOCAL N0.633 
~ 

BY: ~ _ ~-- • ==' #t-
/ (Name/Tit?e) 

INTERNATIONAL UNION OF OPERATING ENGINEERS LOCAL NO. 158 

BY-J2,~~~ 
(Name/Titlef 

I-81 Viaduct Project Phase l Contract 1Rev3 2022_08_16 45 



FOR THE LOCAL UNIONS 

INTERNATIONAL ASSOCfATION OF HEAT AND FROST INSULATORS AND ALLIED WORKERS, 
LOCALNO. 30 

BY: 

(Name/Title) 

BOILERMAKERS'UNION LOCAL NO. 175 

BY: 

BY: 

(Name/Title) 

(Name/Title) 

ALLIE~RA{'.J L~CAL NO. 2 

··· //es-~ e~/ 

INTERNATIONAL BROTHERHOOD OF ELECTRICAL WORKERS UNION LOCAL NO. 43 

BY: 

(Name/Title) 

INTERNATIONAL ASSOCIATION OF BRIDGE, STRUCTURAL AND ORNAMENT AL IRON 
WORKERS LOCAL NO. 60 

BY: 

(Name/Title) 

CONSTRUCTION AND GENERAL LABORERS' LOCAL N0.633 

BY: 

(Name/Title) 

INTERNATIONAL UNION OF OPERATING ENGINEERS LOCAL NO. 158 

BY: 

(Name/Title) 
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INTERNATIONAL UNION OF OPERATING ENGINEERS TECHNICAL ENGINEERING 
DIVISION LO L 158 

UNITED ASSOCIATION OF JOURNEYMEN AND APPRENTICES 
OF TIIE PLUMBING AND PIPEFITTING INDUSTRY LOCAw-&r.G'/ 

BY~~ d~ 1J-rt<f57 
(Name Title) ' 

UNITED UNION OF ROOFERS, W ATERPROOFERS AND ALLIED WORKERS LOCAL NO. 195 

BY ti/ JV /5H 
(Name/Title) 

SHEET METAL WORKERS' INTERNATIONAL ASSOCIATION LOCALN0.58 

BY~~}- z;;i_H 
· me/T le) 

AL UNION OF ELEVATOR CONSTRUCTORS, LOCAL NO. 62 
' 

DISTIRI co J CIL NO. 4 GLAZIERS LOCAL NO. 677 

BY. fNw 

(Name/Title) 

DISTRICT CO, CIL NO. 4 PAINTERS LOCAL NO. 31 

BY DJ~. 
(Name/Title) 
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ROAD S1ri™KLER FITTERS LOCAL NO. 669 

BY LfLJ t> 
~itle 

MILL WRIGHTS LOCAL UNION 1163 

BY: /~~ ----fQ...rfi/1 1 ..,,.,...Sc....-......,~ ---. 
/ (Name/Title) 

NORTH ATLANTIC STATES REGIONAL COUNCIL OF CARPENTERS, LOCAL 277 

BY: ~/] v..s•)i. '-fJ ('1?,,...._ ~ <-.---

(Name/Title) 

OPERATIVE PLASTERERS & CEMENT MASONS LOCAL NO. 111 

BY: -------------
(Name/Title) 

PLASTERERS & CEMENT MASONS LOCAL NO. 9 

BY: -------------
(Name/Title) 
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SCHEDULE E-WAIVER OF EMPLOYEE BENEFIT CONTRIBUTIONS 

Concerning the Project Labor Agreement Covering the 
I-81 VIADUCT PROJECT PHASE I CONTRACT 1 

NYSDOT CONTRACT NUMBER D900054 

In accordance with the provisions of Article 11, Section 2 of the Project Labor Agreement 
covering the I-81 Viaduct Project Contract 1Phase1 Project, I am hereby waiving the right to 
payment on my behalf of contributions into one or more of the applicable jointly trusteed funds 
designated on Schedule A and, in lieu of such payments and benefit coverage, am requesting and 
directing that I receive an equivalent amount of such benefit payments either (i) with coverage under 
my employer's bona fide private benefit plans, provided such plans satisfy the requirements of the 
Internal Revenue Code, or (ii) by electing to have my employer include the full amount of such 
benefit in a supplemental check to me. I acknowledge that when the benefit payments are paid into 
private plans, the payments to be made on my behalf must equal the total supplement amount set 
forth at the Wage and Benefit sheet referred in Section 1 of this Article and must be consistent with 
the requirements of Section 220, and that any shortfall will be included in a supplemental check 
issued to me by my employer. 

Date: 
~--------

Signed: _____________ _ 

Print Name of Employer:----------------------
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SP-17. RISK REGISTER 

 



Legend Low Med High
Probability < 30% 30% to 70% > 70%

Cost < 5% 5% to 20% > 20%
Time/Schedule <  =10 days 11 to 30 days > 30 days calendar days

Rating Value (1, 2,or 3) (4, 5, 6, or 7)  (8, 9, or 10)
Priority Score 1 to 9 10 to 21 22 or above

Risk # Risk Name/ Statement Risk Owner Phase  Risk Category Impact if Risk Occurs
Rate Probability (1 - 

10)
Rate Time         

(1 - 10)
Rate Cost     (1 - 

10)
Priority Score     Response Strategy

1 Material availability, price volatility, and/or supply chain issues. DB Firm Construction
Cost Escalation and 
Project Delivery

Schedule delays and increased cost. 7 7 7 49

2 Project schedule is aggressive which provides minimal float. DB Firm Design and Construction Project Delivery Schedule delays and increased cost. 7 7 7 49

3 Due to large scale of project, potential of insufficient labor forces, 
including those experienced in heavy highway construction. 

DB Firm Construction Project Delivery Schedule delays and increased cost. 7 5 5 35

4
Delays in review of design submittal packages for agencies - NYSDEC, 
Army Corps, OCDWEP.

DB Firm Design/Construction Schedule Schedule delays and increased cost. 4 9 3 24

5

Due to large scale of project, aggressive schedule and loss of some senior 
staff due to retirements, project team, including support units, could be 
inexperienced, overburdened and not have sufficient time to plan and 
handle workload required. 

NYSDOT
Procurement and 

Construction
Project Staff Delay in important milestone deliverables, reviews, design errors. 7 3 3 21 The Department will utilize and meet routinely with 

consultants.

6 Unknown utilities/abandoned utilities/utility locations. DB Firm Construction Utility Delays Schedule delays and increased cost. 5 5 3 20

7 Potential for significant impacts not evaluated in the FEIS resulting in 
SEIS.

NYSDOT Design/Construction Project Delivery Project is delayed. 3 7 5 18
The Department will work with contractor(s) to avoid 
project changes that could result in the potential for 
significant impacts that were not evaluated in the FEIS.

8 Severe weather, such as lake effect snow, limits amount of time 
contractor can perform some types of work.

DB Firm Construction Project Delivery Schedule delays and increased cost. 8 2 2 16

9 Obtaining additional subsurface information while meeting design and 
construction milestones for an aggressive project schedule. 

DB Firm Design and Construction Project Delivery Schedule delays and increased cost. 5 3 3 15

NYSDOT RISK REGISTER
D900054 - I81 Viaduct Project - Phase 1, Contract 1
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SP-18. NOISE BARRIER 16 A & B TRANSPARENT WALL PANELS 

 

1. GENERAL 

Furnish materials and construct a transparent noise barrier system as shown on the plans and 
required by this specification. 

Prior to beginning the work, the Contractor will submit manufacturer’s samples of product, 
certified test data, and shop drawings of framing and connection details for approval. 

2. TEST STANDARDS 

ASTM Standards: 
 

D 635 - Standard Test Method for Rate of Burning and/or Extent and Time of 
Burning of Self-Supporting Plastics in a Horizontal Position 
 

D 638 – Test Method for Tensile Properties of Plastic 

 
D 785 – Test Method for Rockwell Hardness of Plastics and Electrical Insulating 
Materials 

 
D 790 – Test Methods for Flexural Properties of Unreinforced and Reinforced 
Plastics and Electrical Insulating Materials 

D 1003 – Test Methods for Haze and Luminous Transmittance of Transparent 
Plastics 

 
D 1929 – Test Method for Ignition Properties of Plastics 
 
E 313 – Standard Practice for Calculating Yellowness and Whiteness Indices from 
Instrumentally Measured Color Coordinates 

 
E 90 – Standard Method for Laboratory Measurement of Airborne Sound 
Transmission Loss of Building Partitions 

E 413 - Standard Classification for Determination of Sound Transmission Class 
 

G21 – Standard Practice for Determining Resistance of Synthetic Polymer 
Materials to Fungi 

Other Standards 
 

EN 1794-1, Road Traffic Noise Reducing Devices - Mechanical Performance and 
Stability Requirements 

EN 1794-2, Road Traffic Noise Reducing Devices - General Safety and 
Environmental Requirements 

ISO 9001 – Quality Management System (Certification) 
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ISO 14001:2004 & RC 14001 – Environmental Management System and Responsible 
Care (Certification) 

3. MATERIALS 

The noise barrier shall be a rigid monolithic sheet and comply with all requirements of this 
specification.  

Stacked panels are not allowed unless panel height is greater than 16.4 ft. The aesthetic 
depiction of the wall shown on the plans shall be maintained. Post spacing may be greater than 
shown on the plans as long as stacked panels are not used.   

The structural components of the system shall be designed in accordance with 
AASHTONYSDOT LRFD Bridge Design Specifications 9th Edition (2020). 

Manufacturers must have certifications to ISO 9001, ISO14001 and RC 14001. 

Manufacturers must have a minimum 10-year history of producing transparent noise barrier 
assemblies for highway noise barriers. Evidence of long-term performance consisting of 
performance statement letters or personnel for contact shall be furnished upon request. 

Product: ACRYLITE SOUNDSTOP GS CC Noise Barrier Sheet or approved equal. 

Shop drawings shall be provided by the supplier, detailing all relevant aspects of sheet 
installation, and connection details, and stamped by a professional engineer registered in the 
State of New York.  

All details of the Transparent Noise Barrier Wall will be detailed on shop drawings and 
submitted to the Design Quality Assurance Engineer for review and acceptance.  

Transparent barrier panels shall be colorless with black filaments.  

Dimensions of the transparent noise barrier panel shall be specified by the applicable drawings. 
Unless otherwise specified, the tolerance on length and width dimensions shall be –0, +0.25”. 

The transparent noise barrier shall meet the performance requirements of Table 1 when tested 
in accordance with the associated test method. 

TABLE 1. Performance Requirements 

PROPERTY REQUIREMENT Test Method 

Tensile Strength > 9,250 psi ASTM D 638 

Flexural Modulus > 445,000 psi ASTM D 790 
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Rockwell Hardness M-90 ASTM D 785 

Impact – Stones Resistance Pass EN 1794-1, Annex C 

Resistance to Brushwood Fire Class 3 – discoloration only EN 1794-2, Annex A 

Sound Transmission 
Coefficient (STC) 

> 30 E 90 / E 413 

The transparent noise barrier shall meet the optical requirements of Table 2 when tested in 
accordance with the associated test method. 

TABLE 2. Optical Requirements 

PROPERTY REQUIREMENT ASTM Method 

Light Transmission > 90% D 1003 

Haze < 1.5% D 1003 

Yellowness Index < 1 E 313 

Resistance to Weathering: After exposure to outdoor weathering for a period of ten years the 
noise barrier panel shall show no evidence of cracking or crazing and shall comply with the 
requirements of Table 3. Manufacturer must be able to furnish test reports showing compliance 
with the requirements of Table 3 from an independent laboratory with accreditation by the 
American Association for Laboratory Accreditation (A2LA). 

TABLE 3. Weathering Requirements 

PROPERTY REQUIREMENT ASTM Test Method 

Light Transmission > 88% D 1003 

Haze < 10% D 1003 

Yellowness Index < 5 E 313 
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Tensile strength > 80% of initial value D 638 

Flexural strength > 80% of initial value D 790 

Fire Resistance: The noise barrier shall meet the flammability requirements of Table 4 
when tested in accordance with the associated test method. 

Table 4. Flammability Requirements 

PROPERTY REQUIREMENT Test Method 

Resistance to brush fire Minimum, Class 3 EN 1794-2 

Horizontal burn rate < 2.5 in/min ASTM D 635 

Self-Ignition > 650°F ASTM D 1929 

Smoke density < 50% ASTM D 2843 

 
Warranty: Supplier shall warrant for a period of 30 years that: 

Loss of light transmission shall be at or less than 10%. 
Yellowness Index change shall be at or less than 7. 
Flexural Modulus shall be within 30% of the given performance requirement. 

 
Graffiti Resistance: Supplier shall recommend an effective, compatible graffiti remover 
and upon request furnish a product sample and provide a graffiti removal demonstration. 

 
Bird Deterrence: Transparent noise barriers shall be capable of preventing in excess of 
90% of bird impacts. The bird deterring pattern must be an integral part of the panel, 
capable of withstanding graffiti removal efforts. Application of films in a secondary, post 
production process, are not allowed due to the tendency of these films to delaminate, 
haze, or otherwise prematurely degrade the visual performance of the panel. 

 
Wind Load Resistance: The maximum elastic deflection of the transparent noise barrier 
panels shall be 3 inches determined using the service design load applicable to the 
project. 

 
Resistance to Roadside Chemicals: The transparent noise barrier shall be resistant to 
standard de-ice chemicals such as: 

Calcium Chloride, Magnesium Chloride, Potassium Acetate, Calcium / Magnesium 
Acetate, and Sodium Acetate 

 
Resistance to Fungi: The transparent noise barrier shall undergo testing in accordance 
with ASTM G21 and have a zero rating, show no signs of fungi growth, after the standard 
28 day test period. 
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4. CONSTRUCTION METHODS 

Install transparent noise barrier panels in accordance with manufacturers’ recommendations or 
as directed. 
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SP-19. DOCUMENT CONTROL MANAGEMENT AND REPORTING 

Overview   

The Design-Builder shall furnish, maintain, manage, and provide licensing for a web-based 
document control software to prepare, electronically submit, process, comment, and send 
project documents, including design drawings, shop drawings, requests for information, meeting 
minutes, CPM schedules, letters, management plans, and other standard NYSDOT Design-
Build contract business practices as requested by the Department’s Project Manager. The 
software shall provide a means to report in “real-time” the status of design and construction 
deliverables and shall utilize ball-in-court capability. The web-based tool shall allow 
simultaneous access across the project including the Design-Builder, the Department, and any 
of the Department’s oversight team members. User access shall be customized as required by 
the Design-Build team on a “per project role” basis. The web-based tool shall report, at a 
minimum, the metrics listed here-in and it shall be the responsibility of the Design-Builder to 
ensure that the metrics reported to the project team are adequate to provide an accurate picture 
of the current status of the Project. At a minimum, data reported on the web-based tool shall be 
updated and presented at weekly progress meetings.  

The web-based tool shall provide a means to notify the Project team when design and/or 
construction deliverables are submitted and shall include a hyperlink directing the User to the 
respective documents. The software shall timestamp the correspondence, and log the date/time 
of each submission. Final project documents shall be uploaded to ProjectWise in accordance 
with RFP, Part 3, Section 2.7 Project Wise.  

Reporting Dashboard   

The web-based tool shall provide a dashboard style interface which allows simultaneous access 
across the Project team for clear and concise reporting of Project information. The Dashboard 
shall report on, but not be limited to, the following items as they relate to design and 
construction status.   

• Design Deliverables Submitted To-Date   

• 4-Week Design Deliverable Look Ahead   

• 90-Day Design Deliverable Look Ahead   

• Status of Design Reviews by the Department  

• Status of Released-for-Construction (RFC) Documents   

• Status of Notice-of-Design Changes (NDCs)   

• Status of Design Requests-for-Information (Design RFIs)   

• Status of Design Non-Conformance Reports (Design NCRs)   

• Status of Construction Requests-for-Information (Construction RFIs)   

• Status of Construction Submittals    
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• Status of Construction Non-Conformance Reports (Construction NCRs)   

Design Review Interface   

The web-based tool shall facilitate a means for the Department to provide consultation and 
written comment, and shall report on the Design Review Status in order for all parties to quickly 
identify the status of any deliverable at a given time. At the Design Management Workshop, the 
Design-Builder shall present the proposed workflow to the Department to establish proper 
distribution of documents and execution of the established workflow.   

All costs associated with furnishing, maintaining, and using the software, including user licenses 
and training for both the Design-Builder and the Department, shall be included in the price bid 
for Item 800.01000015, Design Build – Design Services.   
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